
STATE OF NORTH CAROLINA

RALEIGH, N.C.
DEPARTMENT OF TRANSPORTATION

 PROPOSAL

DATE AND TIME OF BID OPENING: OCTOBER 15, 2019 AT 2:00 PM

CONTRACT ID C204368        

WBS 34542.3.6,  34542.3.7

LOCATION         I-73/74 FROM US-74 BYPASS WEST OF ROCKINGHAM AT SR-1109
(ZION CHURCH RD) TO NORTH OF SR-1304 (HARRINGTON RD).

ROUTE NO.         

MILES 7.197

T.I.P. NO. R-3421A, R-3421B

FEDERAL-AID NO. STATE FUNDED

COUNTY RICHMOND

TYPE OF WORK GRADING, DRAINIAGE, PAVING, AND STRUCTURES.

NOTICE:

BIDS WILL BE RECEIVED AS SHOWN BELOW:

THIS IS A 

____________

5% BID BOND OR BID DEPOSIT REQUIRED

 ROADWAY & STRUCTURE PROPOSAL

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE

GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING

ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.

BIDDERS SHALL ALSO COMPLY WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING

AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA. NOTWITHSTANDING THESE LIMITATIONS

ON BIDDING, THE BIDDER WHO IS AWARDED ANY FEDERAL - AID FUNDED PROJECT SHALL COMPLY WITH CHAPTER 87 OF THE GENERAL STATUTES OF NORTH 

CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING.



 

PROPOSAL FOR THE CONSTRUCTION OF  
 

CONTRACT No. C204368 IN RICHMOND COUNTY, NORTH CAROLINA 
 

Date_________________________ 20_____ 
 

DEPARTMENT OF TRANSPORTATION, 
 

RALEIGH, NORTH CAROLINA 
 

The Bidder has carefully examined the location of the proposed work to be known as Contract No. C204368 has carefully 

examined the plans and specifications, which are acknowledged to be part of the proposal, the special provisions, the 

proposal, the form of contract, and the forms of contract payment bond and contract performance bond; and thoroughly 

understands the stipulations, requirements and provisions.  The undersigned bidder agrees to bound upon his execution of 

the bid and subsequent award to him by the Board of Transportation in accordance with this proposal to provide the necessary 

contract payment bond and contract performance bond within fourteen days after the written notice of award is received by 

him.  The undersigned Bidder further agrees to provide all necessary machinery, tools, labor, and other means of 

construction; and to do all the work and to furnish all materials, except as otherwise noted, necessary to perform and complete 

the said contract in accordance with the 2018 Standard Specifications for Roads and Structures by the dates(s) specified in 

the Project Special Provisions and in accordance with the requirements of the Engineer, and at the unit or lump sum prices, 

as the case may be, for the various items given on the sheets contained herein.   

 

The Bidder shall provide and furnish all the materials, machinery, implements, appliances and tools, and perform the work 

and required labor to construct and complete State Highway Contract No. C204368 in Richmond County, for the unit or 

lump sum prices, as the case may be, bid by the Bidder in his bid and according to the proposal, plans, and specifications 

prepared by said Department, which proposal, plans, and specifications show the details covering this project, and hereby 

become a part of this contract.   
 

The published volume entitled North Carolina Department of Transportation, Raleigh, Standard Specifications for Roads 

and Structures, January 2018 with all amendments and supplements thereto, is by reference incorporated into and made a 

part of this contract; that, except as herein modified, all the construction and work included in this contract is to be done in 

accordance with the specifications contained in said volume, and amendments and supplements thereto, under the direction 

of the Engineer.   
 

If the proposal is accepted and the award is made, the contract is valid only when signed either by the Contract Officer or 

such other person as may be designated by the Secretary to sign for the Department of Transportation.  The conditions and 

provisions herein cannot be changed except over the signature of the said Contract Officer.   
 

The quantities shown in the itemized proposal for the project are considered to be approximate only and are given as the 

basis for comparison of bids.  The Department of Transportation may increase or decrease the quantity of any item or portion 

of the work as may be deemed necessary or expedient.   
 

An increase or decrease in the quantity of an item will not be regarded as sufficient ground for an increase or decrease in the 

unit prices, nor in the time allowed for the completion of the work, except as provided for the contract.   
 

Accompanying this bid is a bid bond secured by a corporate surety, or certified check payable to the order of the Department 

of Transportation, for five percent of the total bid price, which deposit is to be forfeited as liquidated damages in case this 

bid is accepted and the Bidder shall fail to provide the required payment and performance bonds with the Department of 

Transportation, under the condition of this proposal, within 14 calendar days after the written notice of award is received by 

him, as provided in the Standard Specifications; otherwise said deposit will be returned to the Bidder. 
  

          
 

 

                     State Contract Officer 

 

8/16/2019
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PROJECT SPECIAL PROVISIONS 

 

GENERAL 

 

CONTRACT TIME AND LIQUIDATED DAMAGES: 
(8-15-00) (Rev. 12-18-07) 108 SP1 G07 A 

 

The date of availability for this contract is November 25, 2019, except that work in jurisdictional 

waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and 

the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay 

in availability has been considered in determining the contract time for this project. 

 

The completion date for this contract is April 29, 2024. 

 

Except where otherwise provided by the contract, observation periods required by the contract will 

not be a part of the work to be completed by the completion date and/or intermediate contract times 

stated in the contract.  The acceptable completion of the observation periods that extend beyond 

the final completion date shall be a part of the work covered by the performance and payment 

bonds. 

 

The liquidated damages for this contract are Two Hundred Dollars ($ 200.00) per calendar day.  

These liquidated damages will not be cumulative with any liquidated damages which may become 

chargeable under Intermediate Contract Time Number 1. 

 

INTERMEDIATE CONTRACT TIME NUMBER 1 AND LIQUIDATED DAMAGES: 
(7-1-95) (Rev. 2-21-12) 108 SP1 G13 A 

 

Except for that work required under the Project Special Provisions entitled Planting, Reforestation 

and/or Permanent Vegetation Establishment, included elsewhere in this proposal, the Contractor 

will be required to complete all work included in this contract and shall place and maintain traffic 

on same. 

 

The date of availability for this intermediate contract time is November 25, 2019. 

 

The completion date for this intermediate contract time is November 1, 2023. 

 

The liquidated damages for this intermediate contract time are Five Thousand Dollars 

($ 5,000.00) per calendar day. 

 

Upon apparent completion of all the work required to be completed by this intermediate date, a 

final inspection will be held in accordance with Article 105-17 and upon acceptance, the 

Department will assume responsibility for the maintenance of all work except Planting, 

Reforestation and/or Permanent Vegetation Establishment.  The Contractor will be responsible for 

and shall make corrections of all damages to the completed roadway caused by his planting 

operations, whether occurring prior to or after placing traffic through the project. 
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INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 10-15-13) 108 SP1 G14 E 

 

The Contractor shall complete the required work of installing, maintaining and removing the traffic 

control devices for road closures and restoring traffic to the existing traffic pattern.  The Contractor 

shall not close -FLY-, US 74, US 74 BUS, and/or I-73/74/US 220 during the following time 

restrictions: 

 

DAY AND TIME RESTRICTIONS 

 

Monday thru Sunday 

5:00 A.M. to 10:00 P.M. 

 

The maximum allowable time for hanging girders on I-73 is thirty (30) minutes for -FLY- and/or 

US 74 BUS.  The Contractor shall reopen the travel lanes to traffic until any resulting traffic queue 

is depleted. 

 

The maximum allowable time for installation and removal of overhead signs is thirty (30) minutes 

for US 74, US 74 BUS, and/or I-73/74/US 220.  The Contractor shall reopen the travel lanes to 

traffic until any resulting traffic queue is depleted. 

 

The time of availability for this intermediate contract time will be the time the Contractor begins 

to install traffic control devices required for the road closures according to the time restrictions 

stated herein. 

 

The completion time for this intermediate contract time will be the time the Contractor is required 

to complete the removal of traffic control devices required for the road closures according to the 

time restrictions stated herein and restore traffic to the existing traffic pattern. 

 

The liquidated damages are Five Hundred Dollars ($ 500.00) per fifteen (15) minute time period. 

 

INTERMEDIATE CONTRACT TIME NUMBER 3 AND LIQUIDATED DAMAGES: 
(2-20-07) (Rev. 6-18-13) 108 SP1 G14 H 

 

The Contractor shall complete the work required of Area 2, Phase 2, Steps #1 thru #3 as shown 

on Sheet TMP 3 and shall place and maintain traffic on same. 

 

The date of availability for this intermediate contract time is the date the Contractor elects to begin 

the work. 

 

The completion date for this intermediate contract time is the date which is Four Hundred 

Twenty (420) consecutive calendar days after and including the date the Contractor begins this 

work. 

 

The liquidated damages are Five Hundred Dollars ($ 500.00) per calendar day. 
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PERMANENT VEGETATION ESTABLISHMENT: 
(2-16-12) (Rev. 10-15-13) 104 SP1 G16 

 

Establish a permanent stand of the vegetation mixture shown in the contract.  During the period 

between initial vegetation planting and final project acceptance, perform all work necessary 

to establish permanent vegetation on all erodible areas within the project limits, as well as, 

in borrow and waste pits.  This work shall include erosion control device maintenance and 

installation, repair seeding and mulching, supplemental seeding and mulching, mowing, 

and fertilizer topdressing, as directed.  All work shall be performed in accordance with the 

applicable section of the 2018 Standard Specifications.  All work required for initial vegetation 

planting shall be performed as a part of the work necessary for the completion and acceptance of 

the Intermediate Contract Time (ICT).  Between the time of ICT and Final Project acceptance, 

or otherwise referred to as the vegetation establishment period, the Department will be responsible 

for preparing the required National Pollutant Discharge Elimination System (NPDES) inspection 

records. 

 

Once the Engineer has determined that the permanent vegetation establishment requirement has 

been achieved at an 80% vegetation density (the amount of established vegetation per given area 

to stabilize the soil) and no erodible areas exist within the project limits, the Contractor will be 

notified to remove the remaining erosion control devices that are no longer needed.  The Contractor 

will be responsible for, and shall correct any areas disturbed by operations performed in permanent 

vegetation establishment and the removal of temporary erosion control measures, whether 

occurring prior to or after placing traffic on the project. 

 

Payment for Response for Erosion Control, Seeding and Mulching, Repair Seeding, Supplemental 

Seeding, Mowing, Fertilizer Topdressing, Silt Excavation, and Stone for Erosion Control will be 

made at contract unit prices for the affected items.  Work required that is not represented by 

contract line items will be paid in accordance with Articles 104-7 or 104-3 of the 2018 Standard 

Specifications.  No additional compensation will be made for maintenance and removal of 

temporary erosion control items. 

 

DELAY IN RIGHT OF ENTRY: 
(7-1-95) 108 SP1 G22 A 

 

The Contractor will not be allowed right of entry to the parcels listed below before October 1, 2019 

unless otherwise permitted by the Engineer. 

 

Parcel No. Property Owner 

R-3421A/021 Marian Savage 

R-3421B/006 John C. Blackmon 

R-3421B/014 Coley Farms Limited 

R-3421B/018 Melverta S. Covington 

R-3421B/020A Nina C. McDuffie and Martha 

R-3421B/020 Nina C. McDuffie 
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MAJOR CONTRACT ITEMS: 
(2-19-02) 104 SP1 G28 

 

The following listed items are the major contract items for this contract (see Article 104-5 of the 

2018 Standard Specifications): 

 

Line #  Description 

  5     Unclassified Excavation        

 

SPECIALTY ITEMS: 
(7-1-95)(Rev. 1-17-12) 108-6 SP1 G37 

 

Items listed below will be the specialty items for this contract (see Article 108-6 of the 

2018 Standard Specifications). 

 

Line # Description 

138-152 Guardrail 

153-156 Fencing 

162-197 Signing 

218-223,    

225, 239 

Long-Life Pavement Markings 

224, 226 Removable Tape 

240, 241 Permanent Pavement Markers 

244-261 Utility Construction 

262-299,     

302 

Erosion Control 

300, 301 Reforestation 

 

FUEL PRICE ADJUSTMENT: 
(11-15-05) (Rev. 2-18-14) 109-8 SP1 G43 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-87, Article 109-8, Fuel Price Adjustments, add the following: 

 

The base index price for DIESEL #2 FUEL is $ 1.9948 per gallon.  Where any of the following 

are included as pay items in the contract, they will be eligible for fuel price adjustment. 

 

The pay items and the fuel factor used in calculating adjustments to be made will be as follows: 

 

Description Units Fuel Usage 

Factor Diesel 

Unclassified Excavation Gal/CY 0.29 

Borrow Excavation Gal/CY 0.29 

Class IV Subgrade Stabilization Gal/Ton 0.55 

Aggregate Base Course Gal/Ton 0.55 

Sub-Ballast Gal/Ton 0.55 

Asphalt Concrete Base Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Intermediate Course, Type ____ Gal/Ton 2.90 

Asphalt Concrete Surface Course, Type ____ Gal/Ton 2.90 
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Open-Graded Asphalt Friction Course Gal/Ton 2.90 

Permeable Asphalt Drainage Course, Type ____ Gal/Ton 2.90 

Sand Asphalt Surface Course, Type ____ Gal/Ton 2.90 

Aggregate for Cement Treated Base Course Gal/Ton 0.55 

Portland Cement for Cement Treated Base Course Gal/Ton 0.55 

__" Portland Cement Concrete Pavement Gal/SY   0.245 

Concrete Shoulders Adjacent to __" Pavement Gal/SY   0.245 

 

PAYOUT SCHEDULE: 
(1-19-10) (Rev. 1-17-12) 108 SP1 G57 

 

Submit an Anticipated Monthly Payout Schedule prior to beginning construction.  The Anticipated 

Monthly Payout Schedule will be used by the Department to monitor funding levels for this project.  

Include a monthly percentage breakdown (in terms of the total contract amount) of the work 

anticipated to be completed.  The schedule should begin with the date the Contractor plans to begin 

construction and end with the anticipated completion date.  Submit updates of the Anticipated 

Monthly Payout Schedule on March 15, June 15, September 15, and December 15 of each calendar 

year until project acceptance.  Submit the original Anticipated Monthly Payout Schedule and all 

subsequent updates to the Resident Engineer with a copy to the State Construction Engineer at 1 

South Wilmington Street, 1543 Mail Service Center, Raleigh, NC 27699-1543. 

 

SCHEDULE OF ESTIMATED COMPLETION PROGRESS: 
(7-15-08) (Rev. 6-19-18) 108-2 SP1 G58 

 

The Contractor's attention is directed to the Standard Special Provision entitled Availability of 

Funds Termination of Contracts included elsewhere in this proposal.  The Department of 

Transportation's schedule of estimated completion progress for this project as required by that 

Standard Special Provision is as follows: 

 

                 Fiscal Year  Progress (% of Dollar Value) 
 

 

 

The Contractor shall also furnish his own progress schedule in accordance with Article 108-2 of 

the 2018 Standard Specifications.  Any acceleration of the progress as shown by the Contractor's 

progress schedule over the progress as shown above shall be subject to the approval of the 

Engineer. 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN BUSINESS ENTERPRISE: 
(10-16-07)(Rev. 2-19-19) 102-15(J) SP1 G66 

 

Description 

 

The purpose of this Special Provision is to carry out the North Carolina Department of 

Transportation’s policy of ensuring nondiscrimination in the award and administration of contracts 

financed in whole or in part with State funds. 

 

2020 (7/01/19 - 6/30/20) 25% of Total Amount Bid 

2021 (7/01/20 - 6/30/21) 33% of Total Amount Bid 

2022 (7/01/21 - 6/30/22) 24% of Total Amount Bid 

2023 (7/01/22 - 6/30/23) 15% of Total Amount Bid 

2024 (7/01/23 - 6/30/24) 3% of Total Amount Bid 
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Definitions 

 

Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not 

be used to meet the Combined MBE /WBE Goal.  No submittal of a Letter of Intent is required. 

 

Combined MBE/WBE Goal: A portion of the total contract, expressed as a percentage that is to be 

performed by committed MBE/WBE subcontractors.  

 

Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being 

used to meet the Combined MBE /WBE goal by submission of a Letter of Intent.  Or any MBE or 

WBE used as a replacement for a previously committed MBE or WBE firm. 

 

Contract Goal Requirement - The approved participation at time of award, but not greater than the 

advertised Combined MBE/WBE contract goal. 

 

Goal Confirmation Letter - Written documentation from the Department to the bidder confirming 

the Contractor's approved, committed participation along with a listing of the committed MBE and 

WBE firms. 

 

Manufacturer - A firm that operates or maintains a factory or establishment that produces on the 

premises, the materials or supplies obtained by the Contractor. 

 

MBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage that 

is anticipated to be performed by committed MBE subcontractor(s). 

 

Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned 

Business Enterprise through the North Carolina Unified Certification Program. 

 

Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other 

establishment in which the materials or supplies required for the performance of the contract are 

bought, kept in stock, and regularly sold to the public in the usual course of business.  A regular 

dealer engages in, as its principal business and in its own name, the purchase and sale or lease of 

the products in question.  A regular dealer in such bulk items as steel, cement, gravel, stone, and 

petroleum products need not keep such products in stock, if it owns and operates distribution 

equipment for the products.  Brokers and packagers are not regarded as manufacturers or regular 

dealers within the meaning of this section. 

 

Replacement / Substitution – A full or partial reduction in the amount of work subcontracted to a 

committed (or an approved substitute) MBE/WBE firm.     

 

North Carolina Unified Certification Program (NCUCP) - A program that provides 

comprehensive services and information to applicants for MBE/WBE certification.  

The MBE/WBE program follows the same regulations as the federal Disadvantaged Business 

Enterprise (DBE) program in accordance with 49 CFR Part 26. 

 

United States Department of Transportation (USDOT) - Federal agency responsible for issuing 

regulations (49 CFR Part 26) and official guidance for the DBE program. 

 



C204368    R-3421A, R-3421B G-7 Richmond County 

 

WBE Participation (Anticipated) - A portion of the total contract, expressed as a percentage, that 

is anticipated to be performed by committed WBE subcontractor(s). 

 

Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 

Enterprise through the North Carolina Unified Certification Program. 

 

Forms and Websites Referenced in this Provision 

 

Payment Tracking System - On-line system in which the Contractor enters the payments made to 

MBE and WBE subcontractors who have performed work on the project.  

https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 

 

DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 

MBE/WBE firms working on the project.  This form is for paper bid projects only.   

https://connect.ncdot.gov/business/Turnpike/Documents/Form%20DBE-

IS%20Subcontractor%20Payment%20Information.pdf 

 

RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/DBE%20MBE%20WBE

%20Replacement%20Request%20Form.pdf 

 

SAF Subcontract Approval Form - Form required for approval to sublet the contract.   

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Subcontract%20Approval

%20Form%20Rev.%202012.zip 

 

JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form 

acts as a written joint check agreement among the parties providing full and prompt disclosure of 

the expected use of joint checks. 

http://connect.ncdot.gov/projects/construction/Construction%20Forms/Joint%20Check%20Notif

ication%20Form.pdf 

 

Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer 

or regular dealer that affirms that a portion of said contract is going to be performed by the signed 

MBE/WBE for the estimated amount (based on quantities and unit prices) listed at the time of bid. 

http://connect.ncdot.gov/letting/LetCentral/Letter%20of%20Intent%20to%20Perform%20as%20

a%20Subcontractor.pdf 

 

Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on 

a project that will meet the Combined MBE/WBE goal.  This form is for paper bids only. 

http://connect.ncdot.gov/municipalities/Bid%20Proposals%20for%20LGA%20Content/09%20M

BE-WBE%20Subcontractors%20(State).docx 

 

Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the 

work areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith 

effort packages. 

http://connect.ncdot.gov/business/SmallBusiness/Documents/DBE%20Subcontractor%20Quote

%20Comparison%20Example.xls 

 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
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Combined MBE/WBE Goal 

 

The Combined MBE/WBE Goal for this project is 10.0 % 

 

The Combined Goal was established utilizing the following anticipated participation for Minority 

Business Enterprises and Women Business Enterprises:  

 

(A) Minority Business Enterprises 5.0 % 

 

(1) If the anticipated MBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that MBEs participate in at least the 

percent of the contract as set forth above. 

 

(2) If the anticipated MBE participation is zero, the Contractor shall make an effort to 

recruit and use MBEs during the performance of the contract.  Any MBE 

participation obtained shall be reported to the Department. 

 

(B) Women Business Enterprises 5.0  % 

 

(1) If the anticipated WBE participation is more than zero, the Contractor shall exercise 

all necessary and reasonable steps to ensure that WBEs participate in at least the 

percent of the contract as set forth above. 

 

(2) If the anticipated WBE participation is zero, the Contractor shall make an effort to 

recruit and use WBEs during the performance of the contract.  Any WBE 

participation obtained shall be reported to the Department. 

 

The Bidder is required to submit only participation to meet the Combined MBE/WBE Goal. The 

Combined Goal may be met by submitting all MBE participation, all WBE participation, or a 

combination of MBE and WBE participation. 

 

Directory of Transportation Firms (Directory) 

 

Real-time information is available about firms doing business with the Department and firms that 

are certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the 

Directory as MBE and WBE certified shall be used to meet the Combined MBE/WBE Goal.  The 

Directory can be found at the following link.   

https://www.ebs.nc.gov/VendorDirectory/default.html 

 

The listing of an individual firm in the directory shall not be construed as an endorsement of the 

firm’s capability to perform certain work. 

 

Listing of MBE/WBE Subcontractors 

 

At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use 

during the life of the contract.  Only those identified to meet the Combined MBE/WBE Goal will 

be considered committed, even though the listing shall include both committed MBE/WBE 

subcontractors and additional MBE/WBE subcontractors.  Any additional MBE/WBE 



C204368    R-3421A, R-3421B G-9 Richmond County 

 

subcontractor participation above the goal will follow the banking guidelines found elsewhere in 

this provision.  All other additional MBE/WBE subcontractor participation submitted at the time 

of bid will be used toward the Department’s overall race-neutral goals.  Only those firms with 

current MBE and WBE certification at the time of bid opening will be acceptable for listing in the 

bidder's submittal of MBE and WBE participation.  The Contractor shall indicate the following 

required information: 

 

(A) Electronic Bids 

 

Bidders shall submit a listing of MBE and WBE participation in the appropriate section of 

the electronic submittal file. 

 

(1) Submit the names and addresses of MBE and WBE firms identified to participate 

in the contract.  If the bidder uses the updated listing of MBE and WBE firms shown 

in the electronic submittal file, the bidder may use the dropdown menu to access 

the name and address of the firms. 

 

(2) Submit the contract line numbers of work to be performed by each MBE and WBE 

firm.  When no figures or firms are entered, the bidder will be considered to have 

no MBE or WBE participation. 

 

(3) The bidder shall be responsible for ensuring that the MBE and WBE are certified 

at the time of bid by checking the Directory of Transportation Firms.  If the firm is 

not certified at the time of the bid-letting, that MBE’s or WBE's participation will 

not count towards achieving the Combined MBE/WBE goal. 

 

(B) Paper Bids 

 

(1) If the Combined MBE/WBE Goal is more than zero, 

 

(a) Bidders, at the time the bid proposal is submitted, shall submit a listing of 

MBE/WBE participation, including the names and addresses on Listing of 

MBE and WBE Subcontractors contained elsewhere in the contract 

documents in order for the bid to be considered responsive.  Bidders shall 

indicate the total dollar value of the MBE and WBE participation for the 

contract. 

 

(b) If bidders have no MBE or WBE participation, they shall indicate this on 

the Listing of MBE and WBE Subcontractors by entering the word “None” 

or the number “0.”  This form shall be completed in its entirety.  Blank 

forms will not be deemed to represent zero participation.  Bids 

submitted that do not have MBE and WBE participation indicated on the 

appropriate form will not be read publicly during the opening of bids.  The 

Department will not consider these bids for award and the proposal will be 

rejected. 

 

(c) The bidder shall be responsible for ensuring that the MBE/WBE is certified 

at the time of bid by checking the Directory of Transportation Firms.  If the 
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firm is not certified at the time of the bid-letting, that MBE’s or WBE’s 

participation will not count towards achieving the Combined MBE/WBE 

Goal. 

 

(2) If the Combined MBE/WBE Goal is zero, entries on the Listing of MBE and WBE 

Subcontractors are not required for the zero goal, however any MBE or WBE 

participation that is achieved during the project shall be reported in accordance with 

requirements contained elsewhere in the special provision. 

 

MBE or WBE Prime Contractor 

 

When a certified MBE or WBE firm bids on a contract that contains a Combined MBE/WBE goal, 

the firm is responsible for meeting the goal or making good faith efforts to meet the goal, just like 

any other bidder.  In most cases, a MBE or WBE bidder on a contract will meet the Combined 

MBE/WBE Goal by virtue of the work it performs on the contract with its own forces.  However, 

all the work that is performed by the MBE or WBE bidder and any other similarly certified 

subcontractors will count toward the goal.  The MBE or WBE bidder shall list itself along with 

any MBE or WBE subcontractors, if any, in order to receive credit toward the goal. 

 

MBE/WBE prime contractors shall also follow Sections A and B listed under Listing of MBE/WBE 

Subcontractor just as a non-MBE/WBE bidder would. 

 

Written Documentation – Letter of Intent 

 

The bidder shall submit written documentation for each MBE/WBE that will be used to meet the 

Combined MBE/WBE Goal of the contract, indicating the bidder’s commitment to use the 

MBE/WBE in the contract.  This documentation shall be submitted on the Department’s form titled 

Letter of Intent. 

 

The documentation shall be received in the office of the State Contractor Utilization Engineer or 

at DBE@ncdot.gov no later than 10:00 a.m. of the sixth calendar day following opening of bids, 

unless the sixth day falls on an official state holiday.  In that situation, it is due in the office of the 

State Contractor Utilization Engineer no later than 10:00 a.m. on the next official state business 

day. 

 

If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used 

toward the Combined MBE/WBE Goal, or if the form is incomplete (i.e. both signatures are not 

present), the MBE/WBE participation will not count toward meeting the Combined MBE/WBE 

Goal.  If the lack of this participation drops the commitment below the Combined MBE/WBE 

Goal, the Contractor shall submit evidence of good faith efforts for the goal, completed in its 

entirety, to the State Contractor Utilization Engineer or DBE@ncdot.gov no later than 10:00 a.m. 

on the eighth calendar day following opening of bids, unless the eighth day falls on an official state 

holiday.  In that situation, it is due in the office of the State Contractor Utilization Engineer no 

later than 10:00 a.m. on the next official state business day. 
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Banking MBE/WBE Credit 

 

If the bid of the lowest responsive bidder exceeds $500,000 and if the committed 

MBE/WBE participation submitted exceeds the algebraic sum of the Combined MBE /WBE Goal 

by $1,000 or more, the excess will be placed on deposit by the Department for future use by the 

bidder.  Separate accounts will be maintained for MBE and WBE participation and these may 

accumulate for a period not to exceed 24 months. 

 

When the apparent lowest responsive bidder fails to submit sufficient participation by MBE and 

WBE firms to meet the advertised goal, as part of the good faith effort, the Department will 

consider allowing the bidder to withdraw funds to meet the Combined MBE/WBE Goal as long as 

there are adequate funds available from the bidder’s MBE and WBE bank accounts. 

 

Submission of Good Faith Effort 

 

If the bidder fails to meet or exceed the Combined MBE/WBE Goal, the apparent lowest 

responsive bidder shall submit to the Department documentation of adequate good faith efforts 

made to reach that specific goal. 

 

A hard copy and an electronic copy of this information shall be received in the office of the State 

Contractor Utilization Engineer or at DBE@ncdot.gov no later than 10:00 a.m. on the sixth 

calendar day following opening of bids unless the sixth day falls on an official state holiday.  In that 

situation, it would be due in the office of the State Contractor Utilization Engineer no later than 

10:00 a.m. on the next official state business day.  If the contractor cannot send the information 

electronically, then one complete set and 5 copies of this information shall be received under the 

same time constraints above. 

 

Note:  Where the information submitted includes repetitious solicitation letters, it will be 

acceptable to submit a representative letter along with a distribution list of the firms that were 

solicited.  Documentation of MBE/WBE quotations shall be a part of the good faith effort 

submittal.  This documentation may include written subcontractor quotations, telephone log 

notations of verbal quotations, or other types of quotation documentation. 

Consideration of Good Faith Effort for Projects with a Combined MBE/WBE Goal More 

Than Zero 

 

Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve 

the goal which, by their scope, intensity, and appropriateness, could reasonably be expected to 

obtain sufficient MBE/WBE participation.  Adequate good faith efforts also mean that the bidder 

actively and aggressively sought MBE/WBE participation.  Mere pro forma efforts are not 

considered good faith efforts. 

 

The Department will consider the quality, quantity, and intensity of the different kinds of efforts a 

bidder has made.  Listed below are examples of the types of actions a bidder will take in making 

a good faith effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it 

intended to be a mandatory checklist. 

 

(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising, written notices, use of verifiable electronic means through the use of the 
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NCDOT Directory of Transportation Firms) the interest of all certified MBEs/WBEs that 

are also prequalified subcontractors.  The bidder must solicit this interest within at least 

10 days prior to bid opening to allow the MBEs/WBEs to respond to the solicitation.  

Solicitation shall provide the opportunity to MBEs/WBEs within the Division and 

surrounding Divisions where the project is located.  The bidder must determine with 

certainty if the MBEs/WBEs are interested by taking appropriate steps to follow up initial 

solicitations. 

 

(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the 

likelihood that the Combined MBE/WBE Goal will be achieved. 

 

(1) Where appropriate, break out contract work items into economically feasible units 

to facilitate MBE/WBE participation, even when the prime contractor might 

otherwise prefer to perform these work items with its own forces. 

 

(2) Negotiate with subcontractors to assume part of the responsibility to meet the 

advertised goal when the work to be sublet includes potential for MBE/WBE 

participation (2nd and 3rd tier subcontractors). 

 

(C) Providing interested certified MBEs/WBEs that are also prequalified subcontractors with 

adequate information about the plans, specifications, and requirements of the contract in a 

timely manner to assist them in responding to a solicitation. 

 

(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors 

and suppliers and to select those portions of the work or material needs consistent 

with the available MBE/WBE subcontractors and suppliers, so as to facilitate 

MBE/WBE participation.  Evidence of such negotiation includes the names, 

addresses, and telephone numbers of MBEs/WBEs that were considered; 

a description of the information provided regarding the plans and specifications for 

the work selected for subcontracting; and evidence as to why additional agreements 

could not be reached for MBEs/WBEs to perform the work. 

 

(2) A bidder using good business judgment would consider a number of factors 

in negotiating with subcontractors, including MBE/WBE subcontractors, and 

would take a firm’s price and capabilities as well as the advertised goal into 

consideration.  However, the fact that there may be some additional costs involved 

in finding and using MBEs/WBEs is not in itself sufficient reason for a bidder’s 

failure to meet the contract goal, as long as such costs are reasonable.  Also, the 

ability or desire of a prime contractor to perform the work of a contract with its own 

organization does not relieve the bidder of the responsibility to make good faith 

efforts.  Bidding contractors are not, however, required to accept higher quotes from 

MBEs/WBEs if the price difference is excessive or unreasonable. 

 

(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities.  The bidder’s standing within its industry, 

membership in specific groups, organizations, or associates and political or social 
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affiliations (for example, union vs. non-union employee status) are not legitimate causes 

for the rejection or non-solicitation of bids in the bidder’s efforts to meet the project goal. 

 

(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, 

or insurance as required by the recipient or bidder. 

 

(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services. 

 

(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 

assistance offices; and other organizations as allowed on a case-by-case basis to provide 

assistance in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from 

the bid opening the Business Opportunity and Work Force Development Unit at 

BOWD@ncdot.gov to give notification of the bidder’s inability to get MBE or WBE 

quotes. 

 

(I) Any other evidence that the bidder submits which shows that the bidder has made 

reasonable good faith efforts to meet the advertised goal. 

 

  In addition, the Department may take into account the following: 

 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving 

the Combined MBE/WBE Goal. 

 

(2) The bidders’ past performance in meeting the contract goal. 

 

(3) The performance of other bidders in meeting the advertised goal.  For example, 

when the apparent successful bidder fails to meet the goal, but others meet it, you 

may reasonably raise the question of whether, with additional reasonable efforts the 

apparent successful bidder could have met the goal.  If the apparent successful 

bidder fails to meet the advertised goal, but meets or exceeds the average MBE and 

WBE participation obtained by other bidders, the Department may view this, 

in conjunction with other factors, as evidence of the apparent successful bidder 

having made a good faith effort. 

 

If the Department does not award the contract to the apparent lowest responsive bidder, 

the Department reserves the right to award the contract to the next lowest responsive bidder that 

can satisfy to the Department that the Combined MBE/WBE Goal can be met or that an adequate 

good faith effort has been made to meet the advertised goal. 

 

Non-Good Faith Appeal 

 

The State Contractual Services Engineer will notify the contractor verbally and in writing of non-

good faith.  A contractor may appeal a determination of non-good faith made by the Goal 

Compliance Committee.  If a contractor wishes to appeal the determination made by the 

Committee, they shall provide written notification to the State Contractual Services Engineer or at 
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DBE@ncdot.gov.  The appeal shall be made within 2 business days of notification of the 

determination of non-good faith. 

 

Counting MBE/WBE Participation Toward Meeting the Combined MBE/WBE Goal 

 

(A) Participation 

 

The total dollar value of the participation by a committed MBE/WBE will be counted 

toward the contract goal requirements.  The total dollar value of participation by 

a committed MBE/WBE will be based upon the value of work actually performed by the 

MBE/WBE and the actual payments to MBE/WBE firms by the Contractor. 

 

(B) Joint Checks 

 

Prior notification of joint check use shall be required when counting 

MBE/WBE participation for services or purchases that involves the use of a joint check.  

Notification shall be through submission of Form JC-1 (Joint Check Notification Form) 

and the use of joint checks shall be in accordance with the Department's Joint Check 

Procedures. 

 

(C) Subcontracts (Non-Trucking) 

 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE 

firm may be counted toward the anticipated MBE participation.  The same holds true for 

work that a WBE subcontracts to another WBE firm.  Work that a MBE/WBE subcontracts 

to a non-MBE/WBE firm does not count toward the contract goal requirement. It should 

be noted that every effort shall be made by MBE and WBE contractors to subcontract to 

the same certification (i.e., MBEs to MBEs and WBEs to WBEs), in order to fulfill the 

MBE or WBE participation breakdown. This, however, may not always be possible due to 

the limitation of firms in the area.  If the MBE or WBE firm shows a good faith effort has 

been made to reach out to similarly certified firms and there is no interest or availability, 

and they can get assistance from other certified firms, the Engineer will not hold the prime 

responsible for meeting the individual MBE or WBE breakdown. If a MBE or WBE 

contractor or subcontractor subcontracts a significantly greater portion of the work of the 

contract than would be expected on the basis of standard industry practices, it shall be 

presumed that the MBE or WBE is not performing a commercially useful function. 

 

(D) Joint Venture 

 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may 

count toward its contract goal requirement a portion of the total value of participation with 

the MBE or WBE in the joint venture, that portion of the total dollar value being a distinct 

clearly defined portion of work that the MBE or WBE performs with its forces. 

 

(E) Suppliers 

 

A contractor may count toward its MBE/ WBE requirement 60 percent of its expenditures 

for materials and supplies required to complete the contract and obtained from a MBE or 
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WBE regular dealer and 100 percent of such expenditures from a MBE or WBE 

manufacturer. 

 

(F) Manufacturers and Regular Dealers 

 

A contractor may count toward its MBE/ WBE requirement the following expenditures to 

MBE/WBE firms that are not manufacturers or regular dealers: 

 

(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide 

service, such as professional, technical, consultant, or managerial services, or for 

providing bonds or insurance specifically required for the performance of  

a DOT-assisted contract, provided the fees or commissions are determined to be 

reasonable and not excessive as compared with fees and commissions customarily 

allowed for similar services. 

 

(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site 

(but not the cost of the materials and supplies themselves), provided the fees are 

determined to be reasonable and not excessive as compared with fees customarily 

allowed for similar services. 

 

Commercially Useful Function 

 

(A) MBE/WBE Utilization 

 

The Contractor may count toward its contract goal requirement only expenditures to MBEs 

and WBEs that perform a commercially useful function in the work of a contract.  

A MBE/WBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by actually 

performing, managing, and supervising the work involved.  To perform a commercially 

useful function, the MBE/WBE shall also be responsible with respect to materials and 

supplies used on the contract, for negotiating price, determining quality and quantity, 

ordering the material and installing (where applicable) and paying for the material itself.  

To determine whether a MBE/WBE is performing a commercially useful function, the 

Department will evaluate the amount of work subcontracted, industry practices, whether 

the amount the firm is to be paid under the contract is commensurate with the work it is 

actually performing and the MBE/WBE credit claimed for its performance of the work, 

and any other relevant factors. If it is determined that a MBE or WBE is not performing a 

Commercially Useful Function, the contractor may present evidence to rebut this 

presumption to the Department.  
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(B) MBE/WBE Utilization in Trucking 

 

The following factors will be used to determine if a MBE or WBE trucking firm is 

performing a commercially useful function: 

 

(1) The MBE/WBE shall be responsible for the management and supervision of the 

entire trucking operation for which it is responsible on a particular contract, and 

there shall not be a contrived arrangement for the purpose of meeting the Combined 

MBE/WBE Goal. 

 

(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

 

(3) The MBE/WBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using drivers it 

employs. 

 

(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE 

may subcontract the work to another WBE firm, including an owner-operator who 

is certified as a WBE.  When this occurs, the MBE or WBE who subcontracts work 

receives credit for the total value of the transportation services the subcontracted 

MBE or WBE provides on the contract.  It should be noted that every effort shall 

be made by MBE and WBE contractors to subcontract to the same certification (i.e., 

MBEs to MBEs and WBEs to WBEs), in order to fulfill the participation 

breakdown.  This, however, may not always be possible due to the limitation of 

firms in the area.  If the MBE or WBE firm shows a good faith effort has been made 

to reach out to similarly certified transportation service providers and there is no 

interest or availability, and they can get assistance from other certified providers, 

the Engineer will not hold the prime responsible for meeting the individual MBE 

or WBE participation breakdown. 

 

(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including 

from an owner-operator.  The MBE/WBE who subcontracts the work to a non-

MBE/WBE is entitled to credit for the total value of transportation services 

provided by the non-MBE/WBE subcontractor not to exceed the value 

of transportation services provided by MBE/WBE-owned trucks on the contract.  

Additional participation by non-MBE/WBE subcontractors receives credit only for 

the fee or commission it receives as a result of the subcontract arrangement.  The 

value of services performed under subcontract agreements between the MBE/WBE 

and the Contractor will not count towards the MBE/WBE contract requirement. 

 

(6) A MBE/WBE may lease truck(s) from an established equipment leasing business 

open to the general public.  The lease must indicate that the MBE/WBE has 

exclusive use of and control over the truck.  This requirement does not preclude the 

leased truck from working for others during the term of the lease with the consent 

of the MBE/WBE, so long as the lease gives the MBE/WBE absolute priority for 
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use of the leased truck.  This type of lease may count toward the MBE/WBE’s credit 

as long as the driver is under the MBE/WBE’s payroll. 

 

(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it 

is not identified on the truck itself.  Magnetic door signs are not permitted. 

 

MBE/WBE Replacement 

 

When a Contractor has relied on a commitment to a MBE or WBE subcontractor (or an approved 

substitute MBE or WBE subcontractor) to meet all or part of a contract goal requirement, the 

contractor shall not terminate the MBE/WBE subcontractor for convenience.  This includes, but is 

not limited to, instances in which the Contractor seeks to perform the work of the terminated 

subcontractor with another MBE/WBE subcontractor, a non-MBE/WBE subcontractor, or with 

the Contractor’s own forces or those of an affiliate.   

 

The Contractor must give notice in writing both by certified mail and email to the MBE/WBE 

subcontractor, with a copy to the Engineer of its intent to request to terminate and/or substitute, 

and the reason for the request.  The Contractor must give the MBE/WBE subcontractor five (5) 

business days to respond to the Contractor’s Notice of Intent to Request Termination and/or 

Substitution.  If the MBE/WBE subcontractor objects to the intended termination/substitution, the 

MBE/WBE, within five (5) business days must advise the Contractor and the Department of the 

reasons why the action should not be approved. The five-day notice period shall begin on the next 

business day after written notice is provided to the MBE/WBE subcontractor. 

 

A committed MBE/WBE subcontractor may only be terminated after receiving the Department’s 

written approval based upon a finding of good cause for the proposed termination and/or 

substitution. For purposes of this section, good cause shall include the following circumstances: 

 

(a) The listed MBE/WBE subcontractor fails or refuses to execute a written contract; 

(b) The listed MBE/WBE subcontractor fails or refuses to perform the work of its subcontract 

in a way consistent with normal industry standards.  Provided, however, that good cause 

does not exist if the failure or refusal of the MBE/WBE subcontractor to perform its work 

on the subcontract results from the bad faith or discriminatory action of the prime 

contractor; 

(c) The listed MBE/WBE subcontractor fails or refuses to meet the prime contractor’s 

reasonable, nondiscriminatory bond requirements; 

(d) The listed MBE/WBE subcontractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 

(e) The listed MBE/WBE subcontractor is ineligible to work on public works projects 

because of suspension and debarment proceedings pursuant to 2 CFR Parts 180, 215 and 

1,200 or applicable state law; 

(f) The listed MBE/WBE subcontractor is not a responsible contractor; 

(g) The listed MBE/WBE voluntarily withdraws from the project and provides written notice 

of withdrawal; 

(h) The listed MBE/WBE is ineligible to receive MBE/WBE credit for the type of work 

required; 
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(i) A MBE/WBE owner dies or becomes disabled with the result that the listed MBE/WBE 

contractor is unable to complete its work on the contract; 

(j) Other documented good cause that compels the termination of the MBE/WBE 

subcontractor.  Provided, that good cause does not exist if the prime contractor seeks to 

terminate a MBE/WBE it relied upon to obtain the contract so that the prime contractor 

can self-perform the work for which the MBE/WBE contractor was engaged or so that 

the prime contractor can substitute another MBE/WBE or non-MBE/WBE contractor 

after contract award. 

 

The Contractor shall comply with the following for replacement of a committed MBE/WBE: 

 

(A) Performance Related Replacement 

 

When a committed MBE/WBE is terminated for good cause as stated above, an additional 

MBE/WBE that was submitted at the time of bid may be used to fulfill the MBE/WBE 

commitment to meet the Combined MBE/WBE Goal.  A good faith effort will only be 

required for removing a committed MBE/WBE if there were no additional MBE/WBEs 

submitted at the time of bid to cover the same amount of work as the MBE/WBE that was 

terminated. 

 

If a replacement MBE/WBE is not found that can perform at least the same amount of work 

as the terminated MBE/WBE, the Contractor shall submit a good faith effort documenting 

the steps taken.  Such documentation shall include, but not be limited to, the following: 

 

(1) Copies of written notification to MBE/WBEs that their interest is solicited in 

contracting the work defaulted by the previous MBE/WBE or in subcontracting 

other items of work in the contract. 

 

(2) Efforts to negotiate with MBE/WBEs for specific subbids including, at a minimum: 

 

(a) The names, addresses, and telephone numbers of MBE/WBEs who were 

contacted. 

(b) A description of the information provided to MBE/WBEs regarding the 

plans and specifications for portions of the work to be performed. 

 

(3) A list of reasons why MBE/WBE quotes were not accepted. 

 

(4) Efforts made to assist the MBE/WBEs contacted, if needed, in obtaining bonding 

or insurance required by the Contractor. 

 

(B) Decertification Replacement 

 

(1) When a committed MBE/WBE is decertified by the Department after the 

SAF (Subcontract Approval Form) has been received by the Department, the 

Department will not require the Contractor to solicit replacement 

MBE/WBE participation equal to the remaining work to be performed by the 

decertified firm.  The participation equal to the remaining work performed by the 

decertified firm will count toward the contract goal requirement. 
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(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor 

shall take all necessary and reasonable steps to replace the MBE/WBE 

subcontractor with another MBE/WBE subcontractor to perform at least the same 

amount of work to meet the Combined MBE/WBE goal requirement.  If a 

MBE/WBE firm is not found to do the same amount of work, a good faith effort 

must be submitted to NCDOT (see A herein for required documentation). 

 

All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer 

for approval on Form RF-1 (DBE Replacement Request).  If the Contractor fails to follow this 

procedure, the Contractor may be disqualified from further bidding for a period of up to 6 months. 

 

Changes in the Work 

 

When the Engineer makes changes that result in the reduction or elimination of work to be 

performed by a committed MBE/WBE, the Contractor will not be required to seek additional 

participation.  When the Engineer makes changes that result in additional work to be performed 

by a MBE/WBE based upon the Contractor’s commitment, the MBE/WBE shall participate in 

additional work to the same extent as the MBE/WBE participated in the original contract work. 

 

When the Engineer makes changes that result in extra work, which has more than a minimal impact 

on the contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless 

otherwise approved by the Engineer. 

 

When the Engineer makes changes that result in an alteration of plans or details of construction, 

and a portion or all of the work had been expected to be performed by a committed MBE/WBE, 

the Contractor shall seek participation by MBEs/WBEs unless otherwise approved by the 

Engineer. 

 

When the Contractor requests changes in the work that result in the reduction or elimination of 

work that the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek 

additional participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by 

the changes. 

 

Reports and Documentation 

 

A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by 

a MBE/WBE subcontractor.  The Department reserves the right to require copies of actual 

subcontract agreements involving MBE/WBE subcontractors. 

 

When using transportation services to meet the contract commitment, the Contractor shall submit 

a proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning 

construction on the project.  The plan shall include the names of all trucking firms proposed for 

use, their certification type(s), the number of trucks owned by the firm, as well as the individual 

truck identification numbers, and the line item(s) being performed. 
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Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 

or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish 

the Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% 

or 100%) of expenditures claimed for MBE/WBE credit. 

 

Reporting Minority and Women Business Enterprise Participation 

 

The Contractor shall provide the Engineer with an accounting of payments made to all MBE/ 

WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, 

or second tier subcontractor).  This accounting shall be furnished to the Engineer for any given 

month by the end of the following month.  Failure to submit this information accordingly may 

result in the following action: 

 

(A) Withholding of money due in the next partial pay estimate; or 

 

(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of 

other entities from the approved subcontractors list. 

 

While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate 

accounting of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report 

all monthly and final payment information in the correct reporting manner. 

 

Failure on the part of the Contractor to submit the required information in the time frame specified 

may result in the disqualification of that contractor and any affiliate companies from further 

bidding until the required information is submitted. 

 

Failure on the part of any subcontractor to submit the required information in the time frame 

specified may result in the disqualification of that contractor and any affiliate companies from 

being approved for work on future DOT projects until the required information is submitted. 

 

Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate 

the value of services provided during the month of the reporting period only. 

 

At any time, the Engineer can request written verification of subcontractor payments. 

 

The Contractor shall report the accounting of payments through the Department’s Payment 

Tracking System. 

 

Failure to Meet Contract Requirements 

 

Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 

2018 Standard Specifications may be cause to disqualify the Contractor. 
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USE OF UNMANNED AIRCRAFT SYSTEM (UAS): 
(8-20-19)  SP1 G092 

 

The Contractor shall adhere to all Federal, State and Local regulations and guidelines for the use 

of Unmanned Aircraft Systems (UAS). This includes but is not limited to US 14 CFR Part 107 

Small UAS Rule, NC GS 15A-300.2 Regulation of launch and recovery sites, NC GS 63-95 

Training required for the operation of unmanned aircraft systems, NC GS 63-96 Permit required 

for commercial operation of unmanned aircraft system, and NCDOT UAS Policy.  The required 

operator certifications include possessing a current Federal Aviation Administration (FAA) 

Remote Pilot Certificate, a NC UAS Operator Permit as well as operating a UAS registered with 

the FAA. 

 

Prior to beginning operations, the Contractor shall complete the NCDOT UAS – Flight 

Operation Approval Form and submit it to the Engineer for approval.  All UAS operations shall 

be approved by the Engineer prior to beginning the operations. 

 

All contractors or subcontractors operating UAS shall have UAS specific general liability 

insurance to cover all operations under this contract. 

 

The use of UAS is at the Contractor’s discretion.  No measurement or payment will be made for 

the use of UAS.  In the event that the Department directs the Contractor to utilize UAS, payment 

will be in accordance with Article 104-7 Extra Work. 

 

SUBSURFACE INFORMATION: 
(7-1-95) 450 SP1 G112 D 

 

Subsurface information is available on the roadway and structure portions of this project. 

 

PORTABLE CONCRETE BARRIER - (Partial Payments for Materials): 
(7-1-95) (Rev. 8-16-11) 1170-4 SP1 G121 

 

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 

the delivered cost of portable concrete barrier, provided that these materials have been delivered 

on the project and stored in an acceptable manner, and further provided the documents listed in 

Subarticle 109-5(C) of the 2018 Standard Specifications have been furnished to the Engineer. 

 

The provisions of Subarticle 109-5(B) of the 2018 Standard Specifications will apply to the 

portable concrete barrier. 

 

REMOVABLE PAVEMENT MARKINGS - (Partial Payments for Materials): 
(7-1-95) (Rev. 8-16-11) 1205-10 SP1 G124 

 

When so authorized by the Engineer, partial materials payments will be made up to 95 percent of 

the delivered cost of pavement marking tape, provided that these materials have been delivered on 

or in the vicinity of the project, stored in an acceptable manner, not to exceed the shelf life 

recommended by the manufacturer, and further provided the documents listed in  

Subarticle 109-5(C) of the 2018 Standard Specifications have been furnished to the Engineer. 

 

The Contractor shall be responsible for the material and the satisfactory performance of the 

material when used in the work. 
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The provisions of Article 109-6 of the 2018 Standard Specifications will not apply to removable 

pavement marking materials. 

 

MAINTENANCE OF THE PROJECT: 
(11-20-07) (Rev. 1-17-12) 104-10 SP1 G125 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 25, add the following after the first 

sentence of the first paragraph: 

 

All guardrail/guiderail within the project limits shall be included in this maintenance. 

 

Page 1-39, Article 104-10 Maintenance of the Project, line 30, add the following as the last 

sentence of the first paragraph: 

 

The Contractor shall perform weekly inspections of guardrail and guiderail and shall report 

damages to the Engineer on the same day of the weekly inspection.  Where damaged guardrail or 

guiderail is repaired or replaced as a result of maintaining the project in accordance with this 

article, such repair or replacement shall be performed within 7 consecutive calendar days of such 

inspection report.  

 

Page 1-39, Article 104-10 Maintenance of the Project, lines 42-44, replace the last sentence of 

the last paragraph with the following: 

 

The Contractor will not be directly compensated for any maintenance operations necessary, except 

for maintenance of guardrail/guiderail, as this work will be considered incidental to the work 

covered by the various contract items.  The provisions of Article 104-7, Extra Work, and Article 

104-8, Compensation and Record Keeping will apply to authorized maintenance of 

guardrail/guiderail.  Performance of weekly inspections of guardrail/guiderail, and the damage 

reports required as described above, will be considered to be an incidental part of the work being 

paid for by the various contract items. 

 

ELECTRONIC BIDDING: 
(2-19-19) 101, 102, 103 SP1 G140 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 1-4, Article 101-3, DEFINITIONS, BID (OR PROPOSAL) Electronic Bid, line 1, 

replace “Bid Express®” with “the approved electronic bidding provider”. 

 

Page 1-15, Subarticle 102-8(B), Electronic Bids, lines 39-40, replace “to Bid Express®” with 

“via the approved electronic bidding provider”. 

 

Page 1-15, Subarticle 102-8(B)(1), Electronic Bids, line 41, delete “from Bid Express®”  

 

Page 1-17, Subarticle 102-9(C)(2), Electronic Bids, line 21, replace “Bid Express® 

miscellaneous folder within the .ebs” with “electronic submittal”.  
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Page 1-29, Subarticle 103-4(C)(2), Electronic Bids, line 32, replace “.ebs miscellaneous data 

file of Expedite” with “electronic submittal file” 

 

BID DOCUMENTATION: 
(1-1-02) (Rev.8-18-15) 103 SP1 G142 

 

General 

 

The successful Bidder (Contractor) shall submit the original, unaltered bid documentation or 

a certified copy of the original, unaltered bid documentation used to prepare the bid for this 

contract to the Department within 10 days after receipt of notice of award of contract.  Such 

documentation shall be placed in escrow with a banking institution or other bonded document 

storage facility selected by the Department. 

 

The Department will not execute the contract until the original, unaltered bid documentation or 

a certified copy of the original, unaltered bid documentation has been received by the Department. 

 

Terms 

 

Bid Documentation - Bid Documentation shall mean all written information, working papers, 

computer printouts, electronic media, charts, and all other data compilations which contain or 

reflect information, data, and calculations used by the Bidder in the preparation of the bid.  The 

term bid documentation includes, but is not limited to, contractor equipment rates, contractor 

overhead rates, labor rates, efficiency or productivity factors, arithmetical calculations, and 

quotations from subcontractors and material suppliers to the extent that such rates and quotations 

were used by the Bidder in formulating and determining the bid.  The term bid documentation also 

includes any manuals, which are standard to the industry used by the Bidder in determining the 

bid.  Such manuals may be included in the bid documentation by reference.  Such reference shall 

include the name and date of the publication and the publisher.  Bid Documentation does not 

include bid documents provided by the Department for use by the Bidder in bidding on this project.  

The Bid Documentation can be in the form of electronic submittal (i.e. thumb drive) or paper.  If 

the Bidder elects to submit the Bid Documentation in electronic format, the Department requires 

a backup submittal (i.e. a second thumb drive) in case one is corrupted.    

 

Contractor’s Representative - Officer of the Contractor’s company; if not an officer, the 

Contractor shall supply a letter signed and notarized by an officer of the Contractor’s company, 

granting permission for the representative to sign the escrow agreement on behalf of the 

Contractor. 

 

Escrow Agent - Officer of the select banking institution or other bonded document storage facility 

authorized to receive and release bid documentation. 

 

Escrow Agreement Information 

A draft copy of the Escrow Agreement will be mailed to the Bidder after the notice of award for 

informational purposes.  The Bidder and Department will sign the actual Escrow Agreement at the 

time the bid documentation is delivered to the Escrow Agent. 
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Failure to Provide Bid Documentation 

 

The Bidder’s failure to provide the original, unaltered bid documentation or a certified copy of the 

original, unaltered bid documentation within 10 days after the notice of award is received may be 

just cause for rescinding the award of the contract and may result in the removal of the Bidder 

from the Department’s list of qualified bidders for a period of up to 180 days.  Award may then be 

made to the next lowest responsible bidder or the work may be readvertised and constructed under 

the contract or otherwise, as the Department may decide. 

 

Submittal of Bid Documentation 

 

(A) Appointment – Email specs@ncdot.gov or call 919.707.6900 to schedule an appointment. 

 

(B) Delivery - A representative of the Bidder shall deliver the original, unaltered bid 

documentation or a certified copy of the original, unaltered bid documentation to the 

Department, in a container suitable for sealing, within 10 days after the notice of award is 

received.  

 

(C) Packaging – The container shall be no larger than 15.5 inches in length by 12 inches wide 

by 11 inches high and shall be water resistant.  The container shall be clearly marked on 

the face and the back of the container with the following information:  Bid Documentation, 

Bidder’s Name, Bidder’s Address, Date of Escrow Submittal, Contract Number, TIP 

Number if applicable, and County. 

 

Affidavit 

 

Bid documentation will be considered a certified copy if the Bidder includes an affidavit stating 

that the enclosed documentation is an EXACT copy of the original documentation used by the 

Bidder to determine the bid for this project.  The affidavit shall also list each bid document with 

sufficient specificity so a comparison may be made between the list and the bid documentation to 

ensure that all of the bid documentation listed in the affidavit has been enclosed for escrow. The 

affidavit shall attest that the affiant has personally examined the bid documentation, that the 

affidavit lists all of the documents used by the Bidder to determine the bid for this project, and that 

all bid documentation has been included. The affidavit shall be signed by a chief officer of the 

company, have the person’s name and title typed below the signature, and the signature shall be 

notarized at the bottom of the affidavit. 

 

Verification 

 

Upon delivery of the bid documentation, the Department's Contract Officer and the Bidder's 

representative will verify the accuracy and completeness of the bid documentation compared to 

the affidavit.  Should a discrepancy exist, the Bidder's representative shall immediately furnish the 

Department's Contract Officer with any other needed bid documentation.  The Department's 

Contract Officer upon determining that the bid documentation is complete will, in the presence of 

the Bidder's representative, immediately place the complete bid documentation and affidavit in the 

container and seal it.  Both parties will deliver the sealed container to the Escrow Agent for 

placement in a safety deposit box, vault, or other secure accommodation. 

 

mailto:specs@ncdot.gov
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Confidentiality of Bid Documentation 

 

The bid documentation and affidavit in escrow are, and will remain, the property of the Bidder.  

The Department has no interest in, or right to, the bid documentation and affidavit other than to 

verify the contents and legibility of the bid documentation unless the Contractor gives written 

notice of intent to file a claim, files a written claim, files a written and verified claim, or initiates 

litigation against the Department.  In the event of such written notice of intent to file a claim, filing 

of a written claim, filing a written and verified claim, or initiation of litigation against the 

Department, or receipt of a letter from the Contractor authorizing release, the bid documentation 

and affidavit may become the property of the Department for use in considering any claim or in 

litigation as the Department may deem appropriate. 

 

Any portion or portions of the bid documentation designated by the Bidder as a trade secret at the 

time the bid documentation is delivered to the Department's Contract Officer shall be protected 

from disclosure as provided by G.S. 132-1.2. 

 

Duration and Use 

 

The bid documentation and affidavit shall remain in escrow until 60 calendar days from the time 

the Contractor receives the final estimate; or until such time as the Contractor: 

 

(A) Gives written notice of intent to file a claim, 

(B) Files a written claim, 

(C) Files a written and verified claim, 

(D) Initiates litigation against the Department related to the contract; or 

(E) Authorizes in writing its release. 

 

Upon the giving of written notice of intent to file a claim, filing a written claim, filing a written 

and verified claim, or the initiation of litigation by the Contractor against the Department, or 

receipt of a letter from the Contractor authorizing release, the Department may obtain the release 

and custody of the bid documentation. 

 

The Bidder certifies and agrees that the sealed container placed in escrow contains all of the bid 

documentation used to determine the bid and that no other bid documentation shall be relevant or 

material in litigation over claims brought by the Contractor arising out of this contract. 

 

Release of Bid Documentation to the Contractor 

 

If the bid documentation remains in escrow 60 calendar days after the time the Contractor receives 

the final estimate and the Contractor has not filed a written claim, filed a written and verified claim, 

or has not initiated litigation against the Department related to the contract, the Department will 

instruct the Escrow Agent to release the sealed container to the Contractor. 

 

The Contractor will be notified by certified letter from the Escrow Agent that the bid 

documentation will be released to the Contractor.  The Contractor or his representative shall 

retrieve the bid documentation from the Escrow Agent within 30 days of the receipt of the certified 

letter.  If the Contractor does not receive the documents within 30 days of the receipt of the certified 
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letter, the Department will contact the Contractor to determine final dispersion of the bid 

documentation. 

 

Payment 

 

The cost of the escrow will be borne by the Department.  There will be no separate payment for 

all costs of compilation of the data, container, or verification of the bid documentation.  Payment 

at the various contract unit or lump sum prices in the contract will be full compensation for all 

such costs. 

 

TWELVE MONTH GUARANTEE: 
(7-15-03) 108 SP1 G145 

 

(A) The Contractor shall guarantee materials and workmanship against latent and patent defects 

arising from faulty materials, faulty workmanship or negligence for a period of twelve 

months following the date of final acceptance of the work for maintenance and shall replace 

such defective materials and workmanship without cost to the Department. The Contractor 

will not be responsible for damage due to faulty design, normal wear and tear, for 

negligence on the part of the Department, and/or for use in excess of the design. 

 

(B) Where items of equipment or material carry a manufacturer’s guarantee for any period in 

excess of twelve months, then the manufacturer’s guarantee shall apply for that particular 

piece of equipment or material. The Department’s first remedy shall be through the 

manufacturer although the Contractor is responsible for invoking the warranted repair work 

with the manufacturer.  The Contractor’s responsibility shall be limited to the term of the 

manufacturer’s guarantee. NCDOT would be afforded the same warranty as provided by 

the Manufacturer. 

 

This guarantee provision shall be invoked only for major components of work in which the 

Contractor would be wholly responsible for under the terms of the contract.  Examples would 

include pavement structures, bridge components, and sign structures.  This provision will not be 

used as a mechanism to force the Contractor to return to the project to make repairs or perform 

additional work that the Department would normally compensate the Contractor for.  In addition, 

routine maintenance activities (i.e. mowing grass, debris removal, ruts in earth shoulders,) are not 

parts of this guarantee. 

 

Appropriate provisions of the payment and/or performance bonds shall cover this guarantee for 

the project. 

 

To ensure uniform application statewide the Division Engineer will forward details regarding the 

circumstances surrounding any proposed guarantee repairs to the Chief Engineer for review and 

approval prior to the work being performed. 

 

OUTSOURCING OUTSIDE THE USA: 
(9-21-04) (Rev. 5-16-06)  SP1 G150 

 

All work on consultant contracts, services contracts, and construction contracts shall be performed 

in the United States of America.  No work shall be outsourced outside of the United States of 

America. 
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Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, 

work, services, staffing, or personnel to entities located outside of the United States. 

 

The North Carolina Secretary of Transportation shall approve exceptions to this provision in 

writing. 

 

EROSION AND SEDIMENT CONTROL/STORMWATER CERTIFICATION: 
(1-16-07) (Rev 04-01-19) 105-16, 225-2, 16 SP1 G180 

 

General 

 

Schedule and conduct construction activities in a manner that will minimize soil erosion and the 

resulting sedimentation and turbidity of surface waters.  Comply with the requirements herein 

regardless of whether or not a National Pollution discharge Elimination System (NPDES) permit 

for the work is required. 

 

Establish a chain of responsibility for operations and subcontractors’ operations to ensure that the 

Erosion and Sediment Control/Stormwater Pollution Prevention Plan is implemented and 

maintained over the life of the contract. 

 

(A) Certified Supervisor - Provide a certified Erosion and Sediment Control/Stormwater 

Supervisor to manage the Contractor and subcontractor operations, insure compliance with 

Federal, State and Local ordinances and regulations, and manage the Quality Control 

Program. 

 

(B) Certified Foreman - Provide a certified, trained foreman for each construction operation 

that increases the potential for soil erosion or the possible sedimentation and turbidity of 

surface waters. 

 

(C) Certified Installer - Provide a certified installer to install or direct the installation for 

erosion or sediment/stormwater control practices. 

 

(D) Certified Designer - Provide a certified designer for the design of the erosion and sediment 

control/stormwater component of reclamation plans and, if applicable, for the design of the 

project erosion and sediment control/stormwater plan. 

 

Roles and Responsibilities 

 

(A) Certified Erosion and Sediment Control/Stormwater Supervisor - The Certified Supervisor 

shall be Level II and responsible for ensuring the erosion and sediment control/stormwater 

plan is adequately implemented and maintained on the project and for conducting the 

quality control program.  The Certified Supervisor shall be on the project within 24 hours 

notice from initial exposure of an erodible surface to the project’s final acceptance.  

Perform the following duties: 

 

(1) Manage Operations - Coordinate and schedule the work of subcontractors so that 

erosion and sediment control/stormwater measures are fully executed for each 

operation and in a timely manner over the duration of the contract. 
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(a) Oversee the work of subcontractors so that appropriate erosion and 

sediment control/stormwater preventive measures are conformed to at each 

stage of the work. 

(b) Prepare the required National Pollutant Discharge Elimination System 

(NPDES) Inspection Record and submit to the Engineer. 

(c) Attend all weekly or monthly construction meetings to discuss the findings 

of the NPDES inspection and other related issues. 

(d) Implement the erosion and sediment control/stormwater site plans 

requested. 

(e) Provide any needed erosion and sediment control/stormwater practices for 

the Contractor’s temporary work not shown on the plans, such as, but not 

limited to work platforms, temporary construction, pumping operations, 

plant and storage yards, and cofferdams. 

(f) Acquire applicable permits and comply with requirements for borrow pits, 

dewatering, and any temporary work conducted by the Contractor in 

jurisdictional areas. 

(g) Conduct all erosion and sediment control/stormwater work in a timely and 

workmanlike manner. 

(h) Fully perform and install erosion and sediment control/stormwater work 

prior to any suspension of the work. 

(i) Coordinate with Department, Federal, State and Local Regulatory agencies 

on resolution of erosion and sediment control/stormwater issues due to the 

Contractor’s operations. 

(j) Ensure that proper cleanup occurs from vehicle tracking on paved surfaces 

or any location where sediment leaves the Right-of-Way. 

(k) Have available a set of erosion and sediment control/stormwater plans that 

are initialed and include the installation date of Best Management Practices.  

These practices shall include temporary and permanent groundcover and be 

properly updated to reflect necessary plan and field changes for use and 

review by Department personnel as well as regulatory agencies. 

 

(2) Requirements set forth under the NPDES Permit - The Department's NPDES 

Stormwater permit (NCS000250) outlines certain objectives and management 

measures pertaining to construction activities.  The permit references NCG010000, 

General Permit to Discharge Stormwater under the NPDES, and states that the 

Department shall incorporate the applicable requirements into its delegated Erosion 

and Sediment Control Program for construction activities disturbing one or more 

acres of land.  The Department further incorporates these requirements on all 

contracted bridge and culvert work at jurisdictional waters, regardless of size.  

Some of the requirements are, but are not limited to: 

 

(a) Control project site waste to prevent contamination of surface or ground 

waters of the state, i.e. from equipment operation/maintenance, construction 

materials, concrete washout, chemicals, litter, fuels, lubricants, coolants, 

hydraulic fluids, any other petroleum products, and sanitary waste. 

 

 



C204368    R-3421A, R-3421B G-29 Richmond County 

 

(b) Inspect erosion and sediment control/stormwater devices and stormwater 

discharge outfalls at least once every 7 calendar days and within 24 hours 

after a rainfall event of greater than 1.0 inch that occurs within a 24 hour 

period.  Additional monitoring may be required at the discretion of Division 

of Water Resources personnel if the receiving stream is 303(d) listed for 

turbidity and the project has had documented problems managing turbidity. 

(c) Maintain an onsite rain gauge or use the Department’s Multi-Sensor 

Precipitation Estimate website to maintain a daily record of rainfall amounts 

and dates. 

(d) Maintain erosion and sediment control/stormwater inspection records for 

review by Department and Regulatory personnel upon request. 

(e) Implement approved reclamation plans on all borrow pits, waste sites and 

staging areas. 

(f) Maintain a log of turbidity test results as outlined in the Department's 

Procedure for Monitoring Borrow Pit Discharge. 

(g) Provide secondary containment for bulk storage of liquid materials. 

(h) Provide training for employees concerning general erosion and sediment 

control/stormwater awareness, the Department’s NPDES Stormwater 

Permit NCS000250 requirements, and the applicable requirements of the 

General Permit, NCG010000. 

(i) Report violations of the NPDES permit to the Engineer immediately who 

will notify the Division of Water Quality Regional Office within 24 hours 

of becoming aware of the violation. 

 

(3) Quality Control Program - Maintain a quality control program to control erosion, 

prevent sedimentation and follow provisions/conditions of permits.  The quality 

control program shall: 

 

(a) Follow permit requirements related to the Contractor and subcontractors’ 

construction activities. 

(b) Ensure that all operators and subcontractors on site have the proper erosion 

and sediment control/stormwater certification. 

(c) Notify the Engineer when the required certified erosion and sediment 

control/stormwater personnel are not available on the job site when needed. 

(d) Conduct the inspections required by the NPDES permit. 

(e) Take corrective actions in the proper timeframe as required by the NPDES 

permit for problem areas identified during the NPDES inspections. 

(f) Incorporate erosion control into the work in a timely manner and stabilize 

disturbed areas with mulch/seed or vegetative cover on a section-by-section 

basis. 

(g) Use flocculants approved by state regulatory authorities where appropriate 

and where required for turbidity and sedimentation reduction. 

(h) Ensure proper installation and maintenance of temporary erosion and 

sediment control devices. 

(i) Remove temporary erosion or sediment control devices when they are no 

longer necessary as agreed upon by the Engineer. 
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(j) The Contractor’s quality control and inspection procedures shall be subject 

to review by the Engineer.  Maintain NPDES inspection records and make 

records available at all times for verification by the Engineer. 

 

(B) Certified Foreman - At least one Certified Foreman shall be onsite for each type of work 

listed herein during the respective construction activities to control erosion, prevent 

sedimentation and follow permit provisions: 

 

(1) Foreman in charge of grading activities 

(2) Foreman in charge of bridge or culvert construction over jurisdictional areas 

(3) Foreman in charge of utility activities 

 

The Contractor may request to use the same person as the Level II Supervisor and Level II 

Foreman.  This person shall be onsite whenever construction activities as described above 

are taking place.  This request shall be approved by the Engineer prior to work beginning. 

 

The Contractor may request to name a single Level II Foreman to oversee multiple 

construction activities on small bridge or culvert replacement projects.  This request shall 

be approved by the Engineer prior to work beginning. 

 

(C) Certified Installers - Provide at least one onsite, Level I Certified Installer for each of the 

following erosion and sediment control/stormwater crew: 

 

(1) Seeding and Mulching 

(2) Temporary Seeding 

(3) Temporary Mulching 

(4) Sodding 

(5) Silt fence or other perimeter erosion/sediment control device installations 

(6) Erosion control blanket installation 

(7) Hydraulic tackifier installation 

(8) Turbidity curtain installation 

(9) Rock ditch check/sediment dam installation 

(10) Ditch liner/matting installation 

(11) Inlet protection 

(12) Riprap placement 

(13) Stormwater BMP installations (such as but not limited to level spreaders, 

retention/detention devices) 

(14) Pipe installations within jurisdictional areas 

 

If a Level I Certified Installer is not onsite, the Contractor may substitute 

a Level II Foreman for a Level I Installer, provided the Level II Foreman is not tasked to 

another crew requiring Level II Foreman oversight. 

 

(D) Certified Designer - Include the certification number of the Level III-B Certified Designer 

on the erosion and sediment control/stormwater component of all reclamation plans and if 

applicable, the certification number of the Level III-A Certified Designer on the design of 

the project erosion and sediment control/stormwater plan. 
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Preconstruction Meeting 

 

Furnish the names of the Certified Erosion and Sediment Control/Stormwater Supervisor, 

Certified Foremen, Certified Installers and Certified Designer and notify the Engineer of changes 

in certified personnel over the life of the contract within 2 days of change. 

 

Ethical Responsibility 

 

Any company performing work for the North Carolina Department of Transportation has the 

ethical responsibility to fully disclose any reprimand or dismissal of an employee resulting from 

improper testing or falsification of records. 

 

Revocation or Suspension of Certification 

 

Upon recommendation of the Chief Engineer to the certification entity, certification for 

Supervisor, Certified Foremen, Certified Installers and Certified Designer may be revoked or 

suspended with the issuance of an Immediate Corrective Action (ICA), Notice of Violation (NOV), 

or Cease and Desist Order for erosion and sediment control/stormwater related issues. 

 

The Chief Engineer may recommend suspension or permanent revocation of certification due to 

the following: 

 

(A) Failure to adequately perform the duties as defined within this certification provision. 

(B) Issuance of an ICA, NOV, or Cease and Desist Order. 

(C) Failure to fully perform environmental commitments as detailed within the permit 

conditions and specifications. 

(D) Demonstration of erroneous documentation or reporting techniques. 

(E) Cheating or copying another candidate’s work on an examination. 

(F) Intentional falsification of records. 

(G) Directing a subordinate under direct or indirect supervision to perform any of the above 

actions. 

(H) Dismissal from a company for any of the above reasons. 

(I) Suspension or revocation of one’s certification by another entity. 

 

Suspension or revocation of a certification will be sent by certified mail to the certificant and the 

Corporate Head of the company that employs the certificant. 

 

A certificant has the right to appeal any adverse action which results in suspension or permanent 

revocation of certification by responding, in writing, to the Chief Engineer within 10 calendar days 

after receiving notice of the proposed adverse action. 

 

Chief Engineer 

1536 Mail Service Center 

Raleigh, NC 27699-1536 

 

Failure to appeal within 10 calendar days will result in the proposed adverse action becoming 

effective on the date specified on the certified notice.  Failure to appeal within the time specified 
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will result in a waiver of all future appeal rights regarding the adverse action taken.  The certificant 

will not be allowed to perform duties associated with the certification during the appeal process. 

 

The Chief Engineer will hear the appeal and make a decision within 7 days of hearing the appeal.  

Decision of the Chief Engineer will be final and will be made in writing to the certificant. 

 

If a certification is temporarily suspended, the certificant shall pass any applicable written 

examination and any proficiency examination, at the conclusion of the specified suspension period, 

prior to having the certification reinstated. 

 

Measurement and Payment 

 

Certified Erosion and Sediment Control/Stormwater Supervisor, Certified Foremen, Certified 

Installers and Certified Designer will be incidental to the project for which no direct compensation 

will be made. 

 

PROCEDURE FOR MONITORING BORROW PIT DISCHARGE: 
(2-20-07) (Rev. 4-5-19) 105-16, 230, 801 SP1 G181 

 

Water discharge from borrow pit sites shall not cause surface waters to exceed 50 NTUs 

(nephelometric turbidity unit) in streams not designated as trout waters and 10 NTUs in streams, 

lakes or reservoirs designated as trout waters.  For lakes and reservoirs not designated as trout 

waters, the turbidity shall not exceed 25 NTUs.  If the turbidity exceeds these levels due to natural 

background conditions, the existing turbidity level shall not be increased. 

 

If during any operating day, the downstream water quality exceeds the standard, the Contractor 

shall do all of the following: 

 

(A) Either cease discharge or modify the discharge volume or turbidity levels to bring the 

downstream turbidity levels into compliance, or 

 

(B) Evaluate the upstream conditions to determine if the exceedance of the standard is due to 

natural background conditions.  If the background turbidity measurements exceed the 

standard, operation of the pit and discharge can continue as long as the stream turbidity 

levels are not increased due to the discharge. 

 

(C) Measure and record the turbidity test results (time, date and sampler) at all defined 

sampling locations 30 minutes after startup and at a minimum, one additional sampling of 

all sampling locations during that 24-hour period in which the borrow pit is discharging. 

 

(D) Notify DWQ within 24 hours of any stream turbidity standard exceedances that are not 

brought into compliance. 

 

During the Environmental Assessment required by Article 230-4 of the 2018 Standard 

Specifications, the Contractor shall define the point at which the discharge enters into the State’s 

surface waters and the appropriate sampling locations.  Sampling locations shall include points 

upstream and downstream from the point at which the discharge enters these waters.  Upstream 

sampling location shall be located so that it is not influenced by backwater conditions and 
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represents natural background conditions.  Downstream sampling location shall be located at the 

point where complete mixing of the discharge and receiving water has occurred. 

 

The discharge shall be closely monitored when water from the dewatering activities is introduced 

into jurisdictional wetlands.  Any time visible sedimentation (deposition of sediment) on the 

wetland surface is observed, the dewatering activity will be suspended until turbidity levels in the 

stilling basin can be reduced to a level where sediment deposition does not occur.  Staining of 

wetland surfaces from suspended clay particles, occurring after evaporation or infiltration, does 

not constitute sedimentation.  No activities shall occur in wetlands that adversely affect the 

functioning of a wetland.  Visible sedimentation will be considered an indication of possible 

adverse impacts on wetland use. 

 

The Engineer will perform independent turbidity tests on a random basis.  These results will be 

maintained in a log within the project records.  Records will include, at a minimum, turbidity test 

results, time, date and name of sampler.  Should the Department’s test results exceed those of the 

Contractor’s test results, an immediate test shall be performed jointly with the results superseding 

the previous test results of both the Department and the Contractor. 

 

The Contractor shall use the NCDOT Turbidity Reduction Options for Borrow Pits Matrix, 

available at https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ 

TurbidityReductionOptionSheet.pdf to plan, design, construct, and maintain BMPs to address 

water quality standards.  Tier I Methods include stilling basins which are standard compensatory 

BMPs.  Other Tier I methods are noncompensatory and shall be used when needed to meet the 

stream turbidity standards.  Tier II Methods are also noncompensatory and are options that may 

be needed for protection of rare or unique resources or where special environmental conditions 

exist at the site which have led to additional requirements being placed in the DWQ’s 401 

Certifications and approval letters, Isolated Wetland Permits, Riparian Buffer Authorization or a 

DOT Reclamation Plan’s Environmental Assessment for the specific site.  Should the Contractor 

exhaust all Tier I Methods on a site exclusive of rare or unique resources or special environmental 

conditions, Tier II Methods may be required by regulators on a case by case basis per supplemental 

agreement. 

 

The Contractor may use cation exchange capacity (CEC) values from proposed site borings to plan 

and develop the bid for the project.  CEC values exceeding 15 milliequivalents per 100 grams of 

soil may indicate a high potential for turbidity and should be avoided when dewatering into surface 

water is proposed. 

 

No additional compensation for monitoring borrow pit discharge will be paid. 

 

 

 

 

 

 

 

 

 

 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/%0bTurbidityReductionOptionSheet.pdf
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AWARD OF CONTRACT: 
 

Revise the 2018 Standard Specifications as follows: 
 

Page 1-23, Subarticle 103-4 (A) General, first paragraph, replace the 3rd and 4th sentences 

with the following: 
 

Where award is to be made, the notice of award will be issued within 60 days after the opening of 

bids or upon issuance of any necessary debt instrument, whichever is later, but not to exceed 120 

days; except with the consent of the lowest responsible bidder the decision to award the contract 

to such bidder may be delayed for as long a time as may be agreed upon by the Department and 

such bidder. In the absence of such agreement, the lowest responsible bidder may withdraw his 

bid at the expiration of 120 days without penalty if no notice of award has been issued. 
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PROJECT SPECIAL PROVISIONS 

 

ROADWAY 

 

CLEARING AND GRUBBING - METHOD III: 
(4-6-06) (Rev.8-18-15) 200 SP2 R02B 

 

Perform clearing on this project to the limits established by Method “III” shown on Standard 

Drawing No. 200.03 of the 2018 Roadway Standard Drawings. Conventional clearing methods 

may be used except where permit drawings or conditions have been included in the proposal which 

require certain areas to be cleared by hand methods.   

 

TEMPORARY CROSSOVERS AND TEMPORARY WIDENING: 
(7-1-95) (Rev. 11-19-13) 1101 SP2 R30B(Rev) 

 

Construct temporary crossovers and temporary widening required on this project in accordance 

with the typical sections in the plans, the traffic control plans and as directed. 

 

After the temporary crossovers and temporary widening areas have served their purpose, remove 

the portions deemed unsuitable for use as a permanent part of the project as directed by the 

Engineer.  Salvage and stockpile the incidental stone base removed from the widening areas at 

locations within the right of way, as directed by the Engineer, for removal by State Forces.  Place 

pavement and earth material removed from the crossovers and widening areas in embankments or 

dispose of in waste areas furnished by the Contractor. 

 

Incidental stone base and earth material that is removed will be measured and will be paid at the 

contract unit price per cubic yard for Unclassified Excavation.  Pavement that is removed will be 

measured and will be paid at the contract unit price per square yard for Removal of Existing _____ 

Pavement.  Pipe culverts removed from the crossovers and widening areas remain the property of 

the Contractor.  Pipe culverts that are removed will be measured and will be paid at the contract 

unit price per linear foot for Pipe Removal.  Payment for the construction of the crossovers and 

widening areas will be made at the contract unit prices for the various items involved. 

 

Such prices and payments will be full compensation for constructing the crossovers and widening 

areas and for the work of removing, salvaging, and stockpiling incidental stone base; removing 

pipe culverts; and for placing earth material and pavement in embankments or disposing of earth 

material and pavement in waste areas. 

 

SHOULDER AND FILL SLOPE MATERIAL: 
(5-21-02) 235, 560 SP2 R45 B 

 

Description 

 

Perform the required shoulder and slope construction for this project in accordance with the 

applicable requirements of Section 560 and Section 235 of the 2018 Standard Specifications. 

 

Measurement and Payment 

 

When the Contractor elects to obtain material from an area located beneath a proposed fill sections 

which does not require excavation for any reason other than to generate acceptable shoulder and 
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fill slope material, the work of performing the excavation will be considered incidental to the item 

of Borrow Excavation or Shoulder Borrow.  If there is no pay item for Borrow or Shoulder Borrow 

in the contract, this work will be considered incidental to Unclassified Excavation.  Stockpile the 

excavated material in a manner to facilitate measurement by the Engineer.  Fill the void created 

by the excavation of the shoulder and fill slope material with suitable material.  Payment for 

material used from the stockpile will be made at the contract unit price for Borrow Excavation or 

Shoulder Borrow.  If there is no pay item for Borrow Excavation or Shoulder Borrow, then the 

material will be paid for at the contract unit price for Unclassified Excavation.  The material used 

to fill the void created by the excavation of the shoulder and fill slope material will be made at the 

contract unit price for Unclassified Excavation, Borrow Excavation, or Shoulder Borrow, 

depending on the source of the material. 

 

Material generated from undercut excavation, unclassified excavation or clearing and grubbing 

operations that is placed directly on shoulders or slope areas, will not be measured separately for 

payment, as payment for the work requiring the excavation will be considered adequate 

compensation for depositing and grading the material on the shoulders or slopes. 

 

When undercut excavation is performed at the direction of the Engineer and the material excavated 

is found to be suitable for use as shoulder and fill slope material, and there is no area on the project 

currently prepared to receive the material generated by the undercut operation, the Contractor may 

construct a stockpile for use as borrow at a later date.  Payment for the material used from the 

stockpile will be made at the contract unit price for Borrow Excavation or Shoulder Borrow. 

 

When shoulder material is obtained from borrow sources or from stockpiled material, payment for 

the work of shoulder construction will be made at the contract unit price per cubic yard for Borrow 

Excavation or Shoulder Borrow in accordance with the applicable provisions of Section 230 or 

Section 560 of the 2018 Standard Specifications. 

 

SHOULDER RECONSTRUCTION PER SHOULDER MILE: 
(1-18-00) (Rev. 8-21-12) 560 SP1 R07AR(Rev) 

 

Description 

 

This work consists of reconstructing each shoulder (including median shoulders as applicable) in 

accordance with Standard Drawing No. 560.01 and 560.02 of the 2018 Roadway Standard 

Drawings except that the rate of slope and width will be as shown on typical section, or to the 

existing shoulder point, whichever is nearer, as long as the desired typical is achieved.  This work 

shall be performed immediately after the resurfacing operations are complete as directed by the 

Engineer. 

 

Materials 

 

The Contractor shall furnish all material necessary for the construction of the shoulders.   

 

The Contractor is required to use Aggregate Shoulder Borrow (ASB).  ASB shall meet the 

following gradation: 

 

Sieve Percent Passing 

1 1/2" 100 
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1/2" 55 - 95 

#4 35 - 74 

Construction Methods 

 

Obtain material from within the project limits or approved source.  Prior to adding ASB, the 

existing shoulder shall be scarified to provide the proper bond and shall be compacted to the 

satisfaction of the Engineer. 

 

Any excess material generated by the shoulder reconstruction shall be disposed of by the 

Contractor in an approved disposal site. 

 

Measurement and Payment 

 

Shoulder Reconstruction will be measured and paid as the actual number of miles of shoulders that 

have been reconstructed.  Measurement will be made along the surface of each shoulder to the 

nearest 0.01 of a mile.  Such price will include disposing of any excess material in an approved 

disposal site, and for all labor, tools, equipment, and incidentals necessary to complete the work. 

 

Aggregate Shoulder Borrow will be measured and paid at the contract unit price per ton. 

 

Where ASB is used, seeding and mulching will not be required.  

 

Payment will be made under: 

 

Pay Item Pay Unit 

Shoulder Reconstruction Shoulder Mile 

Aggregate Shoulder Borrow Ton 

 

FLOWABLE FILL: 
(9-17-02)  (Rev 1-17-12) 300, 340, 1000, 1530, 1540, 1550 SP3 R30 

 

Description 

 

This work consists of all work necessary to place flowable fill in accordance with these provisions, 

the plans, and as directed. 

 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Flowable Fill 1000-6 

 

Construction Methods 

 

Discharge flowable fill material directly from the truck into the space to be filled, or by other 

approved methods.  The mix may be placed full depth or in lifts as site conditions dictate.  The 

Contractor shall provide a method to plug the ends of the existing pipe in order to contain the 
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flowable fill. 

 

Measurement and Payment 

 

At locations where flowable fill is called for on the plans and a pay item for flowable fill is included 

in the contract, Flowable Fill will be measured in cubic yards and paid as the actual number of 

cubic yards that have been satisfactorily placed and accepted.  Such price and payment will be full 

compensation for all work covered by this provision including, but not limited to, the mix design, 

furnishing, hauling, placing and containing the flowable fill. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Flowable Fill Cubic Yard 

 

POLYPROPYLENE CULVERT PIPE: 
(8-20-19) 305,310 SP3 R35 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 3-5, Article 305-1 DESCRIPTION, lines 12-14, replace with the following:   

 

Where shown in the plans, the Contractor may use reinforced concrete pipe, aluminum alloy pipe, 

aluminized corrugated steel pipe, HDPE pipe, Polypropylene Pipe, or PVC pipe in accordance 

with the following requirements. 

 

Page 3-5, Article 305-2 MATERIALS, add the following after line 16: 

 

Item        Section 

Polypropylene Pipe      1032-9 

 

Page 3-6, Article 310-2 MATERIALS, add the following after line 9: 

 

Item        Section 

Polypropylene Pipe      1032-9 

 

 

Page 3-6, Article 310-4 SIDE DRAIN PIPE, lines 24-25, replace the first sentence of the second 

paragraph with the following: 

 

Where shown in the plans, side drain pipe may be Class II reinforced concrete pipe, aluminized 

corrugated steel pipe, corrugated aluminum alloy pipe, polypropylene pipe, HDPE pipe or PVC 

pipe. 

 

Page 3-7, Article 310-5 PIPE END SECTIONS, lines 2-4, replace the second sentence with the 

following: 

 

Both corrugated steel and concrete pipe end sections will work on concrete pipe, corrugated steel 

pipe, polypropylene pipe, and HDPE smooth lined corrugated plastic pipe. 
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Page 3-7, Article 310-6 MEASUREMENT AND PAYMENT, add the following after line 14: 

 

Pay Item       Pay Unit  

__ Polypropylene Pipe     Linear Foot 

 

Page 10-60, add Article 1032-9: 

 

(A) General 

 

Use polypropylene pipe from sources participating in the Department’s Polypropylene Pipe 

QA/QC Program.  A list of participating sources is available from the Materials and Tests 

Unit.  The Department will remove a manufacturer of polypropylene pipe from this 

program if the monitoring efforts indicated that non-specification material is being 

provided or test procedures are not being followed.  

 

Use polypropylene culvert pipe that meets AASHTO M 330 for Type S or Type D, or 

ASTM F2881 or ASTM F2764 Double or Triple wall; and has been evaluated by NTPEP. 

 

(B) End Treatments, Pipe Tees and Elbows 

 

End treatments, pipe tees and elbows shall meet AASHTO M 330, Section 7.7, or ASTM 

F2764, Section 6.6. 

 

(C) Marking 

 

Clearly mark each section of pipe, end section, tee and elbow and other accessories 

according to the Department’s Polypropylene Pipe QC/QA Program: 

 

(1) AASHTO or ASTM Designation 

(2) The date of manufacture 

(3) Name or trademark of the manufacturer 

 

When polypropylene pipe, end sections, tees and elbows have been inspected and accepted 

a sticker will be applied to the inside of the pipe.  Do no use pipe sections, flared end 

sections, tees or elbows which do not have this seal of approval.  

 

REINFORCED CONCRETE PIPE CULVERT (CONTRACTOR DESIGN): 
(10-20-09) SPI 3-06 

 

Description 

 

This work consists of the design, manufacture and installation of reinforced concrete pipes in 

locations that require fill heights greater than 40 feet and less than or equal to 80 feet. 
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Materials 

 

(A) Design 

 

When the design of a reinforced concrete pipe is required in the contract plans, design the 

reinforced concrete pipe in accordance with the current edition of the AASHTO LRFD 

Bridge Design Specifications.  Provide the diameter of pipe as indicated on the plans and 

manufacture the pipe in accordance with ASTM C 1417.  Provide a reinforced concrete 

pipe that meets the requirements of Section 1032-6(B), Section 1077 and any other 

applicable parts of the Standard Specifications. 

 

The design of the reinforced concrete pipe is the responsibility of the Contractor and is 

subject to review, comments and approval.  Submit two sets of detailed plans for review.  

Include all details in the plans, including the size and spacing of the required reinforcement 

necessary to fabricate the reinforced concrete pipe.  Include checked design calculations 

for the reinforced concrete pipe.  Have a North Carolina Registered Professional Engineer 

seal the plans and design calculations.  After the plans are reviewed and, if necessary, the 

corrections made, submit one set of reproducible tracings on 22 inch x 34 inch sheets to 

become part of the contract plans. 

 

(B) Reinforced Concrete Pipe Sections 

 

(1) Class 

 

Reinforced concrete pipe sections manufactured in accordance with this Special 

Provision are designated by inside pipe diameter and design earth cover. 

 

(2) Design Criteria 

 

The design of the reinforced concrete pipe shall be in accordance with Article 

12.10.4.2 “Direct Design Method” of the current edition of the AASHTO LRFD 

Bridge Design Specifications.  The following assumptions shall be used in the 

design calculations: 

 
NCDOT Criteria for Direct Design Method 

Process and Material Factors, 

Radial Tension, Frp=1.0 

Shear Strength, Fvp=1.0 

Design Concrete Strength - f’c 

5,000 psi < f’c < 7,000 psi 

Heger Pressure Distribution - Type 2 Installation 

Vertical Arching Factor = 1.40 

Horizontal Arching Factor = 0.40 

Soil Unit Weight = 120 lb/ft3 

Depth of Fluid = Inside Pipe Diameter 

Minimum Concrete Cover = 1.00” 

Crack Control = 0.90 (maximum) 
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(C) Joints 

 

Produce the reinforced concrete pipe sections with spigot and bell ends.  Design and form 

the ends of the pipe section so, when the sections are laid together, they make a continuous 

line of pipe with a smooth interior free of appreciable irregularities in the flow line, and 

compatible with the permissible variations given in Standard Specifications and ASTM C 

1417. 

 

(D) Manufacture 

 

In addition to the requirements of the Standard Specifications and ASTM C 1417, devices 

or holes are permitted in each pipe section for the purpose of handling and placement.  

Submit details of handling devices or holes for approval and do not cast any concrete until 

approval is granted.  Remove all handling devices flush with concrete surfaces as directed.  

Fill holes in a neat and workmanlike manner with an approved non-metallic non-shrink 

grout, concrete or plug. 

 

Measurement and Payment 

 

____ " R.C. Pipe Culvert (Contractor Design) will be measured and paid for in linear feet.  

Such price and payment will be full compensation for all work and will include, but not be 

limited to, furnishing all labor, materials, equipment and other incidentals necessary to 

complete this work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

___” R.C. Pipe Culvert (Contractor Design) Linear Feet 

 

BRIDGE APPROACH FILLS: 
(10-19-10) (Rev. 1-16-18) 422 SP4 R02A 

 

Description 

 

Bridge approach fills consist of backfilling behind bridge end bents with select material or 

aggregate to support all or portions of bridge approach slabs.  Install drains to drain water from 

bridge approach fills and geotextiles to separate approach fills from embankment fills, ABC and 

natural ground as required.  For bridge approach fills behind end bents with mechanically 

stabilized earth (MSE) abutment walls, reinforce bridge approach fills with MSE wall 

reinforcement connected to end bent caps.  Construct bridge approach fills in accordance with the 

contract, accepted submittals and 2018 Roadway Standard Drawing Nos. 422.01 or 422.02 or 

Roadway Detail Drawing No. 422D10. 

 

Define bridge approach fill types as follows: 

 

Approach Fills – Bridge approach fills in accordance with 2018 Roadway Standard Drawing Nos. 

422.01 or 422.02 or Roadway Detail Drawing No. 422D10; 

 

Standard Approach Fill – Type I Standard Bridge Approach Fill in accordance with 2018 
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Roadway Standard Drawing No. 422.01; 

 

Modified Approach Fill – Type II Modified Bridge Approach Fill in accordance with 2018 

Roadway Standard Drawing No. 422.02 and 

 

Reinforced Approach Fill – Type III Reinforced Bridge Approach Fill in accordance with 

Roadway Detail Drawing No. 422D10. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Geotextiles, Type 1 1056 

Portland Cement Concrete 1000 

Select Materials 1016 

Subsurface Drainage Materials 1044 

 

Provide Type 1 geotextile for separation geotextiles and Class B concrete for outlet pads.  Use 

Class V or Class VI select material for standard and modified approach fills.  For an approach fill 

behind a bridge end bent with an MSE abutment wall, backfill the reinforced approach fill with 

the same aggregate type approved for the reinforced zone in the accepted MSE wall submittal.  For 

MSE wall aggregate, reinforcement and connector materials, see the Mechanically Stabilized 

Earth Retaining Walls provision.  Provide PVC pipes, fittings and outlet pipes for subsurface 

drainage materials.  For PVC drain pipes, use pipes with perforations that meet AASHTO M 278. 

 

Construction Methods 

 

Excavate as necessary for approach fills in accordance with the contract.  Notify the Engineer 

when foundation excavation is complete.  Do not place separation geotextiles or aggregate until 

approach fill dimensions and foundation material are approved. 

 

For reinforced approach fills, cast MSE wall reinforcement or connectors into end bent cap 

backwalls within 3" of locations shown in the accepted MSE wall submittals.  Install MSE wall 

reinforcement with the orientation, dimensions and number of layers shown in the accepted MSE 

wall submittals.  If a reinforced approach fill is designed with geogrid reinforcement embedded in 

an end bent cap, cut geogrids to the required lengths and after securing ends of geogrids in place, 

reroll and rewrap portions of geogrids not embedded in the cap to protect geogrids from damage.  

Before placing aggregate, pull geosynthetic reinforcement taut so that it is in tension and free of 

kinks, folds, wrinkles or creases. 

 

Attach separation geotextiles to end bent cap backwalls and wing walls with adhesives, tapes or 

other approved methods.  Overlap adjacent separation geotextiles at least 18" with seams oriented 

parallel to the roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as 

needed.  Contact the Engineer when existing or future obstructions such as foundations, 

pavements, pipes, inlets or utilities will interfere with separation geotextiles or MSE wall 

reinforcement. 
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Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 

2018 Roadway Standard Drawing Nos. 422.01 or 422.02.  Connect drain pipes to outlet pipes just 

beyond wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in 

accordance with Article 815-3 of the 2018 Standard Specifications and place outlet pads in 

accordance with 2018 Roadway Standard Drawing No. 815.03. 

 

Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 

pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 

in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 

loads. 

 

Place select material or aggregate in 8" to 10" thick lifts.  Compact fine aggregate for reinforced 

approach fills in accordance with Subarticle 235-3(C) of the 2018 Standard Specifications except 

compact fine aggregate to a density of at least 98%.  Compact select material for standard or 

modified approach fills and coarse aggregate for reinforced approach fills with a vibratory 

compactor to the satisfaction of the Engineer.  Do not displace or damage geosynthetics, MSE wall 

reinforcement or drains when placing and compacting select material or aggregate.  End dumping 

directly on geosynthetics is not permitted.  Do not operate heavy equipment on geosynthetics or 

drain pipes until they are covered with at least 8" of select material or aggregate.  Replace any 

damaged geosynthetics or drains to the satisfaction of the Engineer.  When approach fills extend 

beyond bridge approach slabs, wrap separation geotextiles over select material or aggregate as 

shown in 2018 Roadway Standard Drawing No. 422.01 or 2018 Roadway Detail Drawing No. 

422D10. 

 

Measurement and Payment 

 

Type I Standard Approach Fill, Station ____, Type II Modified Approach Fill, Station ____ and 

Type III Reinforced Approach Fill, Station ____ will be paid at the contract lump sum price.  The 

lump sum price for each approach fill will be full compensation for providing labor, tools, 

equipment and approach fill materials, excavating, backfilling, hauling and removing excavated 

materials, installing geotextiles and drains, compacting backfill and supplying select material, 

aggregate, separation geotextiles, drain pipes, pipe sleeves, outlet pipes and pads and any 

incidentals necessary to construct approach fills behind bridge end bents. 

 

The contract lump sum price for Type III Reinforced Approach Fill, Station ____ will also be full 

compensation for supplying and connecting MSE wall reinforcement to end bent caps but not 

designing MSE wall reinforcement and connectors.  The cost of designing reinforcement and 

connectors for reinforced approach fills behind bridge end bents with MSE abutment walls will be 

incidental to the contract unit price for MSE Retaining Wall No. __. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Type I Standard Approach Fill, Station ____ Lump Sum 

Type II Modified Approach Fill, Station ____ Lump Sum 

Type III Reinforced Approach Fill, Station ____ Lump Sum 
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ALTERNATE BRIDGE APPROACH FILLS FOR INTEGRAL ABUTMENTS: 
(1-16-18) 422 SP4 R02B 

 

Description 

 

At the Contractors option, use Type A Alternate Bridge Approach Fills instead of Type I or II 

Bridge Approach Fills to support bridge approach slabs for integral bridge abutments.  An alternate 

bridge approach fill consists of constructing an approach fill with a temporary geotextile wall 

before placing all or a portion of the concrete for the backwall and wing walls of the integral end 

bent cap.  The temporary geotextile wall is designed for a crane surcharge, remains in place and 

aligned so the wall face functions as a form for the end bent cap backwall and wing walls.  Install 

drains, welded wire facing and geotextiles and backfill approach fills and temporary walls with 

select material as required.  Define “geotextiles” as separation or reinforcement geotextiles, 

“temporary wall” as a temporary geotextile wall and “alternate approach fill” as a Type A Alternate 

Bridge Approach Fill in accordance with 2018 Roadway Standard Drawing No. 422.03. 

 

Materials 

 

Refer to Division 10 of the 2018 Standard Specifications. 

 

Item Section 

Geotextiles 1056 

Portland Cement Concrete 1000 

Select Materials 1016 

Subsurface Drainage Materials 1044 

Welded Wire Reinforcement 1070-3 

 

For temporary walls, use welded wire reinforcement for welded wire facing and Type 5 geotextile 

for reinforcement geotextiles.  Use Type 5 geotextile with lengths and an ultimate tensile strength 

as shown in 2018 Roadway Standard Drawing No. 422.03.  Provide Type 1 geotextile for 

separation geotextiles and Class B concrete for outlet pads.  Use Class V or Class VI select material 

for alternate approach fills and temporary walls.  Provide PVC pipes, fittings and outlet pipes for 

subsurface drainage materials.  For PVC drain pipes, use pipes with perforations that meet 

AASHTO M 278. 

 

Construction Methods 

Excavate as necessary for alternate approach fills and temporary walls in accordance with the 

contract.  Notify the Engineer when foundation excavation is complete.  Do not place geotextiles 

until approach fill dimensions and foundation material are approved. 

 

Install geotextiles as shown in 2018 Roadway Standard Drawing No. 422.03.  Attach separation 

geotextiles to end bent cap backwalls and wing walls as needed with adhesives, tapes or other 

approved methods.  Overlap adjacent geotextiles at least 18" with seams oriented parallel to the 

roadway centerline.  Hold geotextiles in place with wire staples or anchor pins as needed.  Contact 

the Engineer when existing or future obstructions such as foundations, pavements, pipes, inlets or 

utilities will interfere with geotextiles. 

 

Install continuous perforated PVC drain pipes with perforations pointing down in accordance with 

2018 Roadway Standard Drawing No. 422.03.  Connect drain pipes to outlet pipes just beyond 
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wing walls.  Connect PVC pipes, fittings and outlet pipes with solvent cement in accordance with 

Article 815-3 of the 2018 Standard Specifications and place outlet pads in accordance with 2018 

Roadway Standard Drawing No. 815.03. 

 

Install drain pipes so water drains towards outlets.  If the groundwater elevation is above drain 

pipe elevations, raise drains up to maintain positive drainage towards outlets.  Place pipe sleeves 

in or under wing walls so water drains towards outlets.  Use sleeves that can withstand wing wall 

loads. 

 

At the Contractor’s option, construct bottom portion of integral end bents before temporary walls 

as shown in 2018 Roadway Standard Drawings No. 422.03.  Erect and set welded wire facing so 

facing functions as a form for the end bent cap backwall.  Place welded wire facing adjacent to 

each other in the horizontal and vertical directions to completely cover the temporary wall face.  

Stagger welded wire facing to create a running bond by centering facing over joints in the row 

below. 

 

Wrap reinforcement geotextiles at the temporary wall face in accordance with 2018 Roadway 

Standard Drawing No. 422.03 and cover geotextiles with at least 3" of select material.  Place layers 

of reinforcement geotextiles within 3" of locations shown in 2018 Roadway Standard Drawing 

No. 422.03.  Before placing select material, pull reinforcement geotextiles taut so they are in 

tension and free of kinks, folds, wrinkles or creases.  Install reinforcement geotextiles with the 

direction shown in 2018 Roadway Standard Drawing No. 422.03.  Do not splice or overlap 

reinforcement geotextiles so seams are parallel to the temporary wall face. 

 

Place select material in 8" to 10" thick lifts and compact select material with a vibratory compactor 

to the satisfaction of the Engineer.  Do not displace or damage geotextiles or drains when placing 

and compacting select material.  End dumping directly on geotextiles is not permitted.  Do not 

operate heavy equipment on geotextiles or drain pipes until they are covered with at least 8" of 

select material.  Replace any damaged geotextiles or drains to the satisfaction of the Engineer.  

When alternate approach fills extend beyond bridge approach slabs, wrap separation geotextiles 

over select material as shown in 2018 Roadway Standard Drawing No. 422.03. 

 

Temporary walls are designed for a surcharge pressure in accordance with 2018 Roadway Standard 

Drawing No. 422.03.  If the crane surcharge will exceed the wall design, contact the Engineer 

before positioning the crane over reinforcement geotextiles. 

 

Measurement and Payment 

 

Alternate approach fills will be paid at the contract lump sum for either Type I Standard Approach 

Fill, Station ____ or Type II Modified Approach Fill, Station ____ based on the approach fill type 

that the alternate approach fill is replacing.  The lump sum price for each approach fill will be full 

compensation for providing labor, tools, equipment and alternate approach fill materials, 

excavating, backfilling, hauling and removing excavated materials, constructing temporary walls, 

installing wall facing, geotextiles and drains, compacting backfill and supplying select material, 

separation and reinforcement geotextiles, welded wire facing, drain pipes, pipe sleeves, outlet 

pipes and pads and any incidentals necessary to construct alternate approach fills for integral 

abutments. 
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AUTOMATED FINE GRADING: 
(1-16-96) 610 SP5 R05 

 

On mainline portions and ramps of this project, prepare the subgrade and base beneath the 

pavement structure in accordance with the applicable sections of the 2018 Standard Specifications 

except use an automatically controlled fine grading machine using string lines, laser controls or 

other approved methods to produce final subgrade and base surfaces meeting the lines, grades and 

cross sections required by the plans or established by the Engineer. 

 

No direct payment will be made for the work required by this provision as it will be considered 

incidental to other work being paid for by the various items in the contract. 

 

AGGREGATE SUBGRADE: 
(5-15-18) 505 SP5 R8 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 5-8, Article 505-1 DESCRIPTION, lines 4-6, replace the paragraph with the following: 

 

Construct aggregate subgrades in accordance with the contract.  Install geotextile for soil 

stabilization and place Class IV subgrade stabilization at locations shown in the plans and as 

directed. 

 

Undercut natural soil materials if necessary to construct aggregate subgrades.  Define “subbase” 

as the portion of the roadbed below the Class IV subgrade stabilization.  For Type 2 aggregate 

subgrades, undercut subbases as needed.  The types of aggregate subgrade with thickness and 

compaction requirements for each are as shown below. 

 

Type 1 – A 6 to 24 inch thick aggregate subgrade with Class IV subgrade stabilization compacted 

to 92% of AASHTO T 180 as modified by the Department or to the highest density that can be 

reasonably obtained. 

 

Type 2 – An 8 inch thick aggregate subgrade on a proof rolled subbase with Class IV subgrade 

stabilization compacted to 97% of AASHTO T 180 as modified by the Department. 

 

Page 5-8, Article 505-3 CONSTRUCTION METHODS, line 12, insert the following after the 

first sentence of the first paragraph: 

 

For Type 2 aggregate subgrades, proof roll subbases in accordance with Section 260 before 

installing geotextile for soil stabilization. 

 

Page 5-8, Article 505-3 CONSTRUCTION METHODS, lines 16-17, replace the last sentence 

of the first paragraph with the following: 

 

Compact ABC as required for the type of aggregate subgrade constructed. 

 

Page 5-8, Article 505-4 MEASUREMENT AND PAYMENT, line 26, insert the following after 

the last sentence of the first paragraph: 

 

Undercut Excavation of natural soil materials from subbases for Type 2 aggregate subgrades will 
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be measured and paid in accordance with Article 225-7 or 226-3.  No measurement will be made 

for any undercut excavation of fill materials from subbases. 

 

STABILIZATION OF COASTAL PLAIN SANDS: 
(11-18-14) 510 SP5 R12 

 

Description 

 

As directed by the Engineer, stabilize sandy subgrade material with Class IV aggregate to prevent 

rutting of the subgrade prior to paving directly on the subgrade.  Remove material as needed in cut 

areas prior to placing the Class IV aggregate. 

 

Materials 

 

Refer to Division 10. 

 

Item Section 

Select Material, Class IV 1016 

 

Use Class IV Select Material for Class IV Aggregate Stabilization. 

 

Construction Methods 

 

Class IV Aggregate Stabilization 

 

As directed by the Engineer, place aggregate by end dumping aggregate on approved subgrade 

soils to provide a working platform and reduce wheel rutting of subgrade material. Place the Class 

IV aggregate stabilization to a thickness of 2 to 3 inches. 

 

Maintenance 

 

Maintain aggregate stabilization in an acceptable condition and minimize the use of heavy 

equipment on aggregate in order to avoid damaging the subgrade.  Provide and maintain drainage 

ditches and drains as required to prevent entrapping water in aggregate stabilization. 

 

Measurement and Payment 

 

Class IV Aggregate Stabilization will be measured and paid in tons.  Aggregate will be measured 

by weighing in trucks in accordance with Article 106-7.  The contract unit price for Class IV 

Aggregate Stabilization will be full compensation for furnishing, hauling, handling, placing, 

mixing, compacting and maintaining aggregate. 

 

The work to excavate material to place Class IV Aggregate Stabilization below subgrade is 

considered incidental to the work of placing the aggregate and no separate payment will be made. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Class IV Aggregate Stabilization Ton 
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CLASS IV SUBGRADE STABILIZATION IN LIEU OF CHEMICAL STABILIZATION: 
(6-16-15) (Rev. 5-15-18) 501, 542 SP5 R17 

 

Description 

 

In lieu of chemical stabilization, provide Class IV subgrade stabilization by replacing 8 inches of 

subgrade soils with geotextile and Class IV select material.  This substitution is allowed in full 

typical section width and cannot result in chemically stabilized sections less than 1,000 feet in 

length, unless otherwise approved by the Engineer.  This substitution is not allowed for chemically 

stabilized sections with geotextile for pavement stabilization.  Notify the Engineer at least 30 days 

in advance of starting Class IV subgrade stabilization in lieu of chemical stabilization.  Define 

“subbase” as the portion of the roadbed below the Class IV subgrade stabilization. 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Geotextile for Soil Stabilization, Type 4 1056 

Select Material, Class IV 1016 

 

Use Class IV select material for Class IV subgrade stabilization. 

 

Construction Methods 

 

Before placing geotextile for soil stabilization below Class IV subgrade stabilization, proof roll 

subbases in accordance with Section 260 of the Standard Specifications.  Install geotextile for soil 

stabilization in accordance with Article 270-3 in the 2018 Standard Specifications.  Place, compact 

and maintain Class IV subgrade stabilization in accordance with Article 505-3 of the 2018 

Standard Specifications for a Type 2 aggregate subgrade. 

 

Measurement and Payment 

 

Class IV Subgrade Stabilization in Lieu of Chemical Stabilization will be paid at the prices 

established in the contract that relate to the chemical stabilization type that is being replaced (lime 

or cement).  No direct payment will be made for additional excavation required to accommodate 

this alternate. 

 

The total amount paid for this subgrade stabilization alternative will be limited to the contract 

amounts per square yard for replacement for Portland cement or lime, theoretical tons of Portland 

cement or lime replaced, mixing of cement or lime, and theoretical gallons of asphalt curing seal 

replaced at the rate of 0.15 gallons per square yard. 

 

A supplement agreement will be executed prior to starting the work to create a square yard price 

for the Class IV Subgrade Stabilization in Lieu of Chemical Stabilization and deleting the 

quantities associated with the work being replaced. 
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PRICE ADJUSTMENT - ASPHALT BINDER FOR PLANT MIX: 
(11-21-00) 620 SP6 R25 

 

Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of 

the 2018 Standard Specifications. 

 

The base price index for asphalt binder for plant mix is $ 523.21 per ton. 

 

This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's 

terminals on August 1, 2019. 

 

MILLING ASPHALT PAVEMENT: 
(1-15-19) 607  SP6 R59 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-5, Article 607-2, EQUIPMENT, lines 14-16, delete the seventh sentence of this Article 

and replace with the following:  

 

Use either a non-contacting laser or sonar type ski system with a minimum of three referencing 

stations mounted on the milling machine at a length of at least 24 feet. 

 

OPEN GRADED ASPHALT FRICTION COURSE, PERMEABLE ASPHALT 

DRAINAGE COURSE, AND ULTRA-THIN BONDED WEARING COURSE: 
(4-17-12)(Rev. 12-15-15) 609, 610 SP6 R62 

 

When producing and constructing open graded asphalt friction course, permeable asphalt drainage 

course, and ultra-thin bonded wearing course revise the 2018 Standard Specifications as follows: 

 

Page 6-9, Subarticle 609-6(B) Required Sampling and Testing Frequencies, delete the third 

paragraph and replace with the following: 

 

Sample and test the completed mixture from each mix design per plant per year at the following 

minimum frequency during mix production: 

 

Accumulative Production Increment Number of Samples per Increment 

500 tons 1 
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Page 6-9, Subarticle 609-6(C) Control Charts, delete the second paragraph and replace with the 

following: 

 

Record the following data on the standardized control charts and in accordance with the 

requirements of Section 7.4 of the Asphalt QMS Manual: 

 

(a) Aggregate Gradation Test Results: 

 

1. 12.5 mm (Types P57 & FC-2 Mod. Only) 

2. 9.5 mm (Excluding Type P57) 

3. 4.75 mm  

4. 2.36 mm  

5. 0.075 mm Sieves 

 

(b) Binder Content, %, Pb 

 

Page 6-10, Subarticle 609-6(D) Control Limits, Table 609-1 CONTROL LIMITS, replace 

with the following: 

 

Mix Control Criteria Target Source Moving 

Average 

Limit 

Individual 

Limit 

12.5 mm Sieve (Types P57 & FC-2 Mod) JMF  4.0  8.0 

9.5 mm Sieve (Excluding Type P57) JMF  4.0  8.0 

4.75 mm Sieve JMF  4.0  8.0 

2.36 mm Sieve JMF  4.0  8.0 

0.075 mm Sieve JMF  1.5  2.5 

Binder Content JMF  0.3  0.7 

TSR (Ultra-thin Only) Min. Spec. Limit - - 15% 

 

Page 6-12, Subarticle 609-6(F) Allowable Retesting for Mix Deficiencies,  

Table 609-2 RETEST LIMITS FOR MIX DEFICIENCIES, replace with the following: 

 

TABLE 609-2 

RETEST LIMITS FOR MIX DEFICIENCIES 

Property Limit 

% Binder Content by more than  1.0% 

12.5 mm Sieve (Types P 57 & FC-2 Mod) by more than  9.0% 

9.5 mm Sieve (Excluding Type P 57) by more than  9.0% 

4.75 mm sieve by more than  9.0% 

2.36 mm sieve by more than  9.0% 

0.075 mm sieve by more than  3.0% 

TSR (Ultra-thin only) by more than -15%  

from Specification limit 
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Page 6-14, Article 609-9 QUALITY ASSURANCE, Table 609-3 LIMITS OF PRECISION 

FOR TEST RESULTS, replace with the following: 

 

TABLE 609-3 

LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 

12.5 mm Sieve (Types P 57 & FC-2 Mod. Only)  6.0% 

9.5 mm Sieve (Excluding Type P 57)  5.0% 

4.75 mm Sieve  5.0% 

2.36 mm Sieve  5.0% 

0.075 mm Sieve  2.0% 

Asphalt Binder Content  0.5% 

TSR (Ultra-thin HMA Only)  15.0% 

 

Page 6-16, Article 610-3, COMPOSITION OF MIXTURES (MIX DESIGN AND JOB MIX 

FORMULA), line 30, add the following at the end of the sixth paragraph:   

 

For OGAFC, the maximum percent of binder contributed from RAS or a combination of RAS and 

RAP is 18%. 

 

OPEN GRADED ASPHALT FRICTION COURSE: 
(1-15-19) 650  SP6 R63 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-37, Article 650-5, CONSTRUCTION METHODS, lines 2-4, delete items (A) and (B) 

and replace with the following:  

 

(A) Use Asphalt Binder Grade PG 58-28, Grade PG 64-22 tack coat material, or an approved 

non-tracking hot-applied (NTHA) asphalt tack coat material. 

(B) Uniformly apply the asphalt binder tack coat material at an applied rate of 0.06 to 0.08 

gal/sy, or as directed.  Uniformly apply the NTHA asphalt tack coat material at a rate of 

0.10 to 0.14 gal/sy, or as directed. 

 

ASPHALT CONCRETE PLANT MIX PAVEMENTS: 
(2-20-18) (Rev.1-15-19) 610, 1012 SP6 R65 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 6-14, Table 609-3, LIMITS OF PRECISION FOR TEST RESULTS, replace with the 

following:  

 

TABLE 609-3 

LIMITS OF PRECISION FOR TEST RESULTS 

Mix Property Limits of Precision 

25.0 mm sieve (Base Mix) ± 10.0% 

19.0 mm sieve (Base Mix) ± 10.0% 

12.5 mm sieve (Intermediate & Type P-57) ± 6.0% 
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9.5 mm sieve (Surface Mix) ± 5.0% 

4.75 mm sieve (Surface Mix) ± 5.0% 

2.36 mm sieve (All Mixes, except S4.75A) ± 5.0% 

1.18 mm sieve (S4.75A) ± 5.0% 

0.075 mm sieve (All Mixes) ± 2.0% 

Asphalt Binder Content ± 0.5% 

Maximum Specific Gravity (Gmm) ± 0.020 

Bulk Specific Gravity (Gmb) ± 0.030 

TSR ± 15.0% 

QA retest of prepared QC Gyratory 

Compacted Volumetric Specimens 
± 0.015 

Retest of QC Core Sample ± 1.2% (% Compaction) 

Comparison QA Core Sample ± 2.0% (% Compaction) 

QA Verification Core Sample ± 2.0% (% Compaction) 

Density Gauge Comparison of QC Test ± 2.0% (% Compaction) 

QA Density Gauge Verification Test ± 2.0% (% Compaction) 

 

Page 6-17, Table 610-1, MIXING TEMPERATURE AT THE ASPHALT PLANT, replace 

with the following:  

 

TABLE 610-1 

MIXING TEMPERATURE AT THE ASPHALT PLANT 

Binder Grade JMF Temperature 

PG 58-28; PG 64-22 250 - 290°F 

PG 76-22 300 - 325°F 

 

Page 6-17, Subarticle 610-3(C), Job Mix Formula (JMF), lines 38-39, delete the fourth 

paragraph. 

 

Page 6-18, Subarticle 610-3(C), Job Mix Formula (JMF), line 12, replace “SF9.5A” with 

“S9.5B”. 

 

Page 6-18, Table 610-3, MIX DESIGN CRITERIA, replace with the following:  

 

TABLE 610-3 

MIX DESIGN CRITERIA 

Mix 

Type 

Design 

ESALs 

millions A 

Binder 

PG 

Grade 

Compaction 

Levels 
Max. 

Rut 

Depth 

(mm) 

Volumetric Properties B 

Gmm @ VMA VTM VFA %Gmm 

@ Nini Nini Ndes % Min. % Min.-Max. 

S4.75A < 1 64 - 22 6 50 11.5 16.0 4.0 - 6.0 65 - 80  91.5 

S9.5B 0 - 3 64 - 22 6 50 9.5 16.0 3.0 - 5.0 70 - 80  91.5 

S9.5C 3 - 30 64 - 22 7 65 6.5 15.5 3.0 - 5.0 65 - 78  90.5 

S9.5D > 30 76 - 22 8 100 4.5 15.5 3.0 - 5.0 65 - 78  90.0 

I19.0C ALL 64 - 22 7 65 - 13.5 3.0 - 5.0 65 - 78  90.5 

B25.0C ALL 64 - 22 7 65 - 12.5 3.0 - 5.0 65 - 78  90.5 

 Design Parameter  Design Criteria 

All Mix 

Types 

Dust to Binder Ratio (P0.075 / Pbe)  0.6 - 1.4 C 

Tensile Strength Ratio (TSR) D  85% Min. E 

A. Based on 20 year design traffic. 
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B. Volumetric Properties based on specimens compacted to Ndes as modified by the Department. 

C. Dust to Binder Ratio (P0.075 / Pbe) for Type S4.75A is 1.0 - 2.0. 

D. NCDOT-T-283 (No Freeze-Thaw cycle required). 

E. TSR for Type S4.75A & B25.0C mixes is 80% minimum. 

 

Page 6-20, Table 610-5, BINDER GRADE REQUIREMENTS (BASED ON RBR%), 

replace with the following:  

TABLE 610-5 

BINDER GRADE REQUIREMENTS (BASED ON RBR%) 

Mix Type %RBR < 20% 21% < %RBR < 30% %RBR > 30% 

S4.75A, S9.5B, 

S9.5C, I19.0C, 

B25.0C 

PG 64-22 PG 64-22A PG-58-28 

S9.5D, OGFC PG 76-22B n/a n/a 
A. If the mix contains any amount of RAS, the virgin binder shall be PG 58-28. 

B. Maximum Recycled Binder Replacement (%RBR) is 18% for mixes using PG 76-22 binder. 

 

Page 6-20, Table 610-6, PLACEMENT TEMPERATURES FOR ASPHALT, replace with 

the following:  

 

TABLE 610-6 

PLACEMENT TEMPERATURES FOR ASPHALT 

Asphalt Concrete Mix Type Minimum Surface and Air Temperature 

B25.0C 35F 

I19.0C 35F 

S4.75A, S9.5B, S9.5C 40F A 

S9.5D 50F 
A. For the final layer of surface mixes containing recycled asphalt shingles (RAS), the minimum surface and air 

temperature shall be 50F. 

 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 34-35, delete the second 

sentence and replace with the following:  

 

Use an MTV for all surface mix regardless of binder grade on Interstate, US Routes, and NC 

Routes (primary routes) that have 4 or more lanes and median divided. 

 

Page 6-21, Article 610-8, SPREADING AND FINISHING, lines 36-38, delete the fourth 

sentence and replace with the following: 

 

Use MTV for all ramps, loops, Y-line that have 4 or more lanes and are median divided, full 

width acceleration lanes, full width deceleration lanes, and full width turn lanes that are greater 

than 1000 feet in length. 
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Page 6-23, Table 610-7, DENSITY REQUIREMENTS, replace with the following:  

 

TABLE 610-7 

DENSITY REQUIREMENTS 

Mix Type 
Minimum % Gmm 

(Maximum Specific Gravity) 

S4.75A 85.0 A 

S9.5B 90.0 

S9.5C, S9.5D, I19.0C, B25.0C 92.0 
A. Compaction to the above specified density will be required when the S4.75A mix is applied at a rate of 100 

lbs/sy or higher. 

 

Page 6-24, Article 610-13, FINAL SURFACE TESTING, lines 35-36, delete the second 

sentence and replace with the following:  

 

Final surface testing is not required on ramps, loops and turn lanes.   

 

Page 6-26, Subarticle 610-13(A)(1), Acceptance for New Construction, lines 29-30, delete the 

second sentence and replace with the following:  

 

Areas excluded from testing by the profiler may be tested using a 10-foot straightedge in 

accordance with Article 610-12. 

 

Page 6-27, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 41-

46, delete the eighth and ninth sentence of this paragraph and replace with the following: 

 

Take profiles over the entire length of the final surface travel lane pavement exclusive of 

structures, approach slabs, paved shoulders, tapers, or other irregular shaped areas of pavement, 

unless otherwise approved by the Engineer. Test in accordance with this provision all mainline 

travel lanes, full width acceleration or deceleration lanes and collector lanes. 

 

Page 6-28, Subarticle 610-13(B), Option 2- North Carolina Hearne Straightedge, lines 1-2, 

delete these two lines. 

 

Page 6-32, Article 610-16 MEASUREMENT AND PAYMENT, replace with the following: 

 

Pay Item  Pay Unit 

Asphalt Concrete Base Course, Type B25.0C Ton 

Asphalt Concrete Intermediate Course, Type I19.0C Ton 

Asphalt Concrete Surface Course, Type S4.75A Ton 

Asphalt Concrete Surface Course, Type S9.5B Ton 

Asphalt Concrete Surface Course, Type S9.5C Ton 

Asphalt Concrete Surface Course, Type S9.5D Ton 
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Page 10-30, Table 1012-1, AGGREGATE CONSENSUS PROPERTIES, replace with the 

following:  

TABLE 1012-1 

AGGREGATE CONSENSUS PROPERTIESA 

Mix Type 

Coarse 

Aggregate 

AngularityB 

Fine Aggregate 

Angularity 

% Minimum 

Sand 

Equivalent 

% Minimum 

Flat and 

Elongated 

5 : 1 Ratio  

% Maximum 

Test Method ASTM D5821 AASHTO T 304 AASHTO T 176 ASTM D4791 

S4.75A; S9.5B 75 / - 40 40 - 

S9.5C; I19.0C; 

B25.0C 
95 / 90 45 45 10 

S9.5D 100 / 100 45 50 10 

OGFC 100 / 100 45 45 10 

UBWC 100 / 85 45 45 10 

A.  Requirements apply to the design aggregate blend. 

B.  95 / 90 denotes that 95% of the coarse aggregate has one fractured face and 90% 

      has 2 or more fractured faces. 

 

 

AUTOMATED MACHINE GUIDANCE 
(1-2-11)  801 SP8 R01 

 

General 

 

This Special Provision contains requirements to be followed if the Contractor elects to use Global 

Positioning System (GPS) machine control grading and shall be used in conjunction with Section 

801 of the Standard Specifications. The use of this technology is referenced as Automated Machine 

Guidance (AMG). 

 

All equipment using AMG shall be able to generate end results that meet the Standard 

Specifications.  Perform test sections for each type of work to be completed with AMG to 

demonstrate that the system has the capability to achieve acceptable results.  If acceptable results 

cannot be achieved, conform to the requirements for conventional stakeout. 

 

The Contractor shall be responsible for all errors resulting from the use of AMG and shall correct 

deficiencies to the satisfaction of the Engineer at no cost to the Department. 

 

Submittals 

 

If the Contractor elects to use AMG, a Digital Terrain Model (DTM) of the design surface and all 

intermediate surfaces shall be developed and submitted to the Engineer for review. 

 

At least 90 days prior to beginning grading operations, the Contractor shall submit to the Engineer 

an AMG work plan to include, but not limited to, proposed equipment, control software 

manufacturer and version, types of work to be completed using AMG, project site calibration 
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report, repetitive calibration methods for construction equipment and rover units to be used for the 

duration of the project, and local GPS base station to be used for broadcasting differential 

correction data to rover units (this may include the NC Network RTK).  All surveys must be tied 

to existing project control as established by NCDOT. 

 

Inspection 

 

The Engineer will perform quality assurance checks of all work associated with AMG.  If it is 

determined that work is not being performed in a manner that will assure accurate results, the 

Engineer may require corrective action at no cost to the Department. 

 

The Contractor shall provide the Engineer with one GPS rover unit for use during the duration of 

the contract.  The rover will be loaded with the same model that is used with the AMG and have 

the same capability as rover units used by the Contractor.  The rover will be kept in the possession 

of the Engineer and will be returned to the Contractor upon completion of the contract.  Any 

maintenance or repairs required for the rover will be the responsibility of the Contractor.  Formal 

training of at least 8 hours shall be provided to the Engineer by the Contractor on the use of the 

proposed AMG system. 

 

Subgrade and Base Controls 

 

If the Contractor elects to use AMG for fine grading and placement of base or other roadway 

materials, the GPS shall be supplemented with a laser or robotic total station.  Include details of 

the proposed system in the AMG work plan. In addition, the following requirements apply for the 

use of AMG for subgrade and base construction. 
 

Provide control points at intervals along the project not to exceed 1,000 feet.  The horizontal 

position of these points shall be determined by static GPS sessions or by traverse connection from 

the original base line control points.  The elevation of these control points shall be established 

using differential leveling from project benchmarks, forming closed loops where practical.  A copy 

of all new control point information shall be provided to the Engineer prior to construction 

activities. 
 

Provide control points and conventional survey grade stakes at 500 foot intervals and at critical 

points such as, but not limited to, PCs, PTs, superelevation transition points, and other critical 

points as requested by the Engineer. 
 

Provide hubs at the top of the finished subgrade at all hinge points on the cross section at 500 foot 

intervals.  These hubs shall be established using conventional survey methods for use by the 

Engineer to check the accuracy of construction. 

 

Measurement and Payment 

 

No direct payment will be made for work required to utilize this provision.  All work will be 

considered incidental to various grading operations. 
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CONVERT EXISTING TRAFFIC BEARING DROP INLET TO TRAFFIC BEARING 

JUNCTION BOX WITH LID: 
(1-1-02) (Rev. 7-18-06) 840, 859 SP8 R50 

 

At the proper phase of construction, convert the existing Traffic Bearing Drop Inlet at locations 

indicated in the plans or where directed, to Traffic Bearing Junction Box With Lid in accordance 

with the details in the plans and the applicable requirements of Sections 840 and 859 of the 

2018 Standard Specifications. 

 

Convert Existing Traffic Bearing Drop Inlet to Traffic Bearing Junction Box With Lid will be 

measured and paid as each, completed and accepted.  Such price and payment is considered full 

compensation for all equipment, materials, labor, tools, and incidentals necessary to complete each 

conversion satisfactorily. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Convert Existing Traffic Bearing Drop Inlet to Traffic Bearing 

Junction Box With Lid 

Each 

 

STRUCTURE STONE: 
 

Description 
 

This work consists of furnishing, stockpiling, placing and maintaining approved stone used 

to construct rock cross-vanes, rock vanes, j-hook vanes, w-rock cross vanes, log vanes, root 

wad/log vanes, log cross vanes, root wad structures, rock cross vanes for step pools, channel 

blocks, double wing deflectors, single wing deflectors, stream crossings, rock energy 

dissipaters, constructed riffles, and for use in other locations as directed. 

 

The quantity of stone to be installed will be affected by the actual conditions that occur 

during the construction of the project. The quantity of stone may be increased,  decreased, 

or eliminated entirely as directed. Such variations in quantity will not be considered as 

alterations in the details of construction or a change in the character of the work. 

 

Materials 
 

Refer to Division 10 

 
Item Section 

No. 57 Stone 1005 

Riprap, Class A, B, 1, and 2 1042 

Geotextile for Drainage, Type 2 1056 

 

Boulders shall meet the requirements of Section 1042 of the Standard Specifications. 

Boulders of minimum dimension 48" x 36" x 24" shall be individually picked for use in the 

structures. Boulders shall be relatively flat on either side in the same dimension, preferably 

the long dimension. 
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Construction Methods 
 

The Contractor shall place Geotextile and stone in locations and to the thickness, widths, 

and lengths as shown on the plans or as directed. All stone shall be placed to form a sediment 

and erosion control device, an in-stream structure, or a channel lining neatly  and uniformly 

with an even surface in accordance with the contract and shall meet the approval of the 

Engineer. 

 

Measurement and Payment 
 

No. 57 Stone will be measured and paid as the actual number of tons that have been 

incorporated into the work, or have been delivered to and stockpiled on the project as 

directed. No. 57 stone that has been stockpiled will not be measured a second time. 

 

Riprap, Class will be measured and paid for in accordance with Article 876-4 of the 

Standard Specifications. 
 

Geotextile for Drainage will be measured and paid for in accordance with Article 876-4 of 

the Standard Specifications. 

 

Boulders will be measured and paid for as the actual number of tons that have been 

incorporated into the work, or have been delivered to and stockpiled on the project as 

directed. Stone that has been stockpiled will not be measured a second time. 

 

Such price and payment will be full compensation for all work covered by this section, 

including but not limited to furnishing, weighing, stockpiling, re-handling, placing, and 

maintaining the stone and disposal of any materials not incorporated into the project. 

 

Payment will be made under: 

 
Pay Item Pay Unit 

No. 57 Stone Ton 

Boulder Ton 

 

ROCK SILL: 

 

Description: 

 

The work covered by this section consists of the construction and maintenance of grade control 

structures placed in and along the stream at locations designated on the plans to serve as natural 

sills at culvert entrances in lieu of precast concrete sills cast into the culvert entrance. 
 

The quantity of rock sills to be installed will be affected by the actual conditions that occur during 

the construction of the project. The quantity of rock sills may be increased, decreased, or 

eliminated entirely at the direction of the Engineer. Such variations in quantity will not be 

considered as alterations in the details of construction or a change in the character of the work. 
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Materials: 

 

No. 57 stone ....................................................................................................... Section 1005 

 

Plain rip rap, Class B ....................................................................................... Article 1042-1 

 

Header and footer rock shall meet the requirements of Structure Stone, Boulders. See special 

provision. 

 

Geotextile for drainage, Type 2 ......................................................................... Section 1056 

 

Construction Methods: 

 

Rock sills shall be constructed according to the rock sill detail shown on the plans or as directed 

by the Engineer. Boulders will be used for the entire sill. The sill shall be placed at the elevation 

shown and extend from bankfull to culvert entrance per plan. Individual rocks shall be fitted 

tightly such that water flows over the device and not through the individual rocks. The header 

and footer boulders must be placed such that the ends butt up against each other. No gaps between 

boulders will be accepted. However, voids between the header and footer rocks can be filled with 

hand-placed Class B stone at the direction of the Engineer.  
 

After the rock sill is constructed, a trench shall be dug upstream along the outline of the sill. Plate 

the upstream side with Type 2 Geotextile per plan and backfill with No 57 Stone. 

 
Method of Measurement: 

 

The quantity of header and footer rock will be paid for as provided in the provision for Structure 

Stone. 

 

The quantity of No. 57 stone to be paid for will be the actual number of tons (metric tons) of No. 

57 stone which has been incorporated into the work or has been delivered to and stockpiled on 

the project as directed by the Engineer. No. 57 stone that has been stockpiled will not be measured 

a second time. No. 57 stone will be measured by being weighed in trucks on certified platform 

scales or other certified weighing devices. 

 

Plain rip rap, Class B will be measured according to Article 876-4. 

  

Geotextile will be measured according to Article 876-4. 

 

Basis of Payment: 

 

Such price and payment will be full compensation for all work covered by this special provision, 

including, but not limited to, furnishing all materials, labor, equipment and incidentals necessary 

to construct the rock sills. 

 

Payment for rock sills will be as follows:  

Boulder ............................................................................................................................... TN 

Plain rip rap, Class B ......................................................................................................... TN 
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No. 57 Stone....................................................................................................................... TN 

Geotextile for Drainage Type 2 ......................................................................................... SY 

 

GUARDRAIL END UNITS, TYPE - TL-2: 
(10-21-08) (Rev. 7-1-17) 862 SP8 R64 

 

Description 

 

Furnish and install guardrail end units in accordance with the details in the plans, the applicable 

requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 

plans. 

 

Materials 

 

Furnish guardrail end units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 2 in accordance with 

Article 106-2 of the 2018 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 

 

No modifications shall be made to the guardrail end unit without the express written permission 

from the manufacturer.  Perform installation in accordance with the details in the plans, and details 

and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail End Units, Type TL-2 Each 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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GUARDRAIL END UNITS, TYPE - TL-3: 
(4-20-04) (Rev. 7-1-17) 862 SP8 R65 

 

Description 

 

Furnish and install guardrail end units in accordance with the details in the plans, the applicable 

requirements of Section 862 of the 2018 Standard Specifications, and at locations shown in the 

plans. 

 

Materials 

 

Furnish guardrail end units listed on the NCDOT Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal. 

 

Prior to installation the Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each guardrail end unit certifying it meets the requirements of 

the AASHTO Manual for Assessing Safety Hardware, Test Level 3, in accordance with 

Article 106-2 of the 2018 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

guardrail end unit in accordance with Article 105-2 of the 2018 Standard Specifications. 

 

No modifications shall be made to the guardrail end unit without the express written permission 

from the manufacturer.  Perform installation in accordance with the details in the plans, and details 

and assembling instructions furnished by the manufacturer. 

 

Construction Methods 

 

Guardrail end delineation is required on all approach and trailing end sections for both temporary 

and permanent installations.  Guardrail end delineation consists of yellow reflective sheeting 

applied to the entire end section of the guardrail in accordance with Article 1088-3 of the 

2018 Standard Specifications and is incidental to the cost of the guardrail end unit. 

 

Measurement and Payment 

 

Measurement and payment will be made in accordance with Article 862-6 of the 2018 Standard 

Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail End Units, Type TL-3 Each 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/


C204368    R-3421A, R-3421B R-28 Richmond County 

 

GUARDRAIL ANCHOR UNITS AND TEMPORARY GUARDRAIL ANCHOR UNITS: 
(1-16-2018) 862 SP8 R70 

 

Guardrail anchor units will be in accordance with the details in the plans and the applicable 

requirements of Section 862 of the 2018 Standard Specifications. 

 

Revise the 2018 Standard Specifications as follows:  

 

Page 8-42, Article 862-6 MEASUREMENT AND PAYMENT, add the following: 

 

Guardrail Anchor Units, Type ___ and Temporary Guardrail Anchor Units Type ___ will be 

measured and paid as units of each completed and accepted.  No separate measurement will be 

made of any rail, terminal sections, posts, offset blocks, concrete, hardware or any other 

components of the completed unit that are within the pay limits shown in the plans for the unit as 

all such components will be considered to be part of the unit.  

 

Payment will be made under: 

 

Pay Item Pay Unit 

Guardrail Anchor Units, Type ____ Each 

Temporary Guardrail Anchor Units, Type ___ Each 

 

IMPACT ATTENUATOR UNITS, TYPE TL-3: 
(4-20-04) (Rev. 12-18-18)  SP8 R75 

 

Description 

 

Furnish and install impact attenuator units and any components necessary to connect the impact 

attenuator units in accordance with the manufacturer’s requirement, the details in the plans and at 

locations shown in the plans. 

 

Materials 

 

Furnish impact attenuator units listed on the Approved Products List at 

https://apps.dot.state.nc.us/vendor/approvedproducts/ or approved equal.  Prior to installation the 

Contractor shall submit to the Engineer: 

 

(A) FHWA acceptance letter for each impact attenuator unit certifying it meets the 

requirements of the Manual for Assessing Safety Hardware (MASH-16), Test Level 3, in 

accordance with Article 106-2 of the 2018 Standard Specifications. 

 

(B) Certified working drawings and assembling instructions from the manufacturer for each 

impact attenuator unit in accordance with Article 105-2 of the 2018 Standard 

Specifications. 

 

No modifications shall be made to the impact attenuator unit without the express written 

permission from the manufacturer.  Perform installation in accordance with the details in the plans 

and details and assembling instructions furnished by the manufacturer. 

 

https://apps.dot.state.nc.us/vendor/approvedproducts/
https://apps.dot.state.nc.us/vendor/approvedproducts/
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Construction Methods 

 

If the median width is 40 feet or less, the Contractor shall supply NON-GATING Impact 

Attenuator Units. 

 

If the median width is greater than 40 feet, the Contractor may use GATING or NON-GATING 

Impact Attenuator Units. 

 

Measurement and Payment 

 

Impact Attenuator Unit, Type TL-3 will be measured and paid at the contract unit price per each.  

Such prices and payment will be full compensation for all work covered by this provision 

including, but not limited to, furnishing, installing and all incidentals necessary to complete the 

work. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Impact Attenuator Units, Type TL-3 Each 

 

FOUNDATIONS AND ANCHOR ROD ASSEMBLIES FOR METAL POLES: 
(1-17-12) (Rev. 1-16-18) 9, 14, 17 SP9 R05 

 

Description 

 

Foundations for metal poles include foundations for signals, cameras, overhead and dynamic 

message signs (DMS) and high mount and light standards supported by metal poles or upright 

trusses.  Foundations consist of footings with pedestals and drilled piers with or without grade 

beams or wings.  Anchor rod assemblies consist of anchor rods (also called anchor bolts) with nuts 

and washers on the exposed ends of rods and nuts and a plate or washers on the other ends of rods 

embedded in the foundation. 

 

Construct concrete foundations with the required resistances and dimensions and install anchor 

rod assemblies in accordance with the contract and accepted submittals.  Construct drilled piers 

consisting of cast-in-place reinforced concrete cylindrical sections in excavated holes.  Provide 

temporary casings or polymer slurry as needed to stabilize drilled pier excavations.  Use 

a prequalified Drilled Pier Contractor to construct drilled piers for metal poles.  Define 

“excavation” and “hole” as a drilled pier excavation and “pier” as a drilled pier. 

 

This provision does not apply to foundations for signal pedestals; see Section 1743 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing No. 1743.01. 

 

Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Conduit 1091-3 

Grout, Type 2 1003 
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Item Section 

Polymer Slurry 411-2(B)(2) 

Portland Cement Concrete 1000 

Reinforcing Steel 1070 

Rollers and Chairs 411-2(C) 

Temporary Casings 411-2(A) 

 

Provide Type 3 material certifications in accordance with Article 106-3 of the 2018 Standard 

Specifications for conduit, rollers, chairs and anchor rod assemblies.  Store steel materials on 

blocking at least 12" above the ground and protect it at all times from damage; and when placing 

in the work make sure it is free from dirt, dust, loose mill scale, loose rust, paint, oil or other foreign 

materials.  Load, transport, unload and store foundation and anchor rod assembly materials so 

materials are kept clean and free of damage.  Bent, damaged or defective materials will be rejected. 

 

Use conduit type in accordance with the contract.  Use Class A concrete for footings and pedestals, 

Class Drilled Pier concrete for drilled piers and Class AA concrete for grade beams and wings 

including portions of drilled piers above bottom of wings elevations.  Corrugated temporary 

casings may be accepted at the discretion of the Engineer.  A list of approved polymer slurry 

products is available from: 

connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

 

Provide anchor rod assemblies in accordance with the contract consisting of the following: 

 

(A) Straight anchor rods, 

 

(B) Heavy hex top and leveling nuts and flat washers on exposed ends of rods, and 

 

(C) Nuts and either flat plates or washers on the other ends of anchor rods embedded in 

foundations. 

 

Do not use lock washers.  Use steel anchor rods, nuts and washers that meet ASTM F1554 for 

Grade 55 rods and Grade A nuts.  Use steel plates and washers embedded in concrete with 

a thickness of at least 1/4".  Galvanize anchor rods and exposed nuts and washers in accordance 

with Article 1076-4 of the 2018 Standard Specifications.  It is not necessary to galvanize nuts, 

plates and washers embedded in concrete. 

 

Construction Methods 

 

Install the required size and number of conduits in foundations in accordance with the plans and 

accepted submittals.  Construct top of piers, footings, pedestals, grade beams and wings flat, level 

and within 1" of elevations shown in the plans or approved by the Engineer.  Provide an Ordinary 

Surface finish in accordance with Subarticle 825-6(B) of the 2018 Standard Specifications for 

portions of foundations exposed above finished grade.  Do not remove anchor bolt templates or 

pedestal or grade beam forms or erect metal poles or upright trusses onto foundations until concrete 

attains a compressive strength of at least 3,000 psi. 

 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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(A) Drilled Piers 

 

Before starting drilled pier construction, hold a predrill meeting to discuss the installation, 

monitoring and inspection of the drilled piers.  Schedule this meeting after the Drilled Pier 

Contractor has mobilized to the site.  The Resident or Division Traffic Engineer, Contractor 

and Drilled Pier Contractor Superintendent will attend this predrill meeting. 

 

Do not excavate holes, install piles or allow equipment wheel loads or vibrations within 20 

ft of completed piers until 16 hours after Drilled Pier concrete reaches initial set. 

 

Check for correct drilled pier alignment and location before beginning drilling.  Check 

plumbness of holes frequently during drilling. 

 

Construct drilled piers with the minimum required diameters shown in the plans.  Install 

piers with tip elevations no higher than shown in the plans or approved by the Engineer. 

 

Excavate holes with equipment of the sizes required to construct drilled piers.  Depending 

on the subsurface conditions encountered, drilling through rock and boulders may be 

required.  Do not use blasting for drilled pier excavations. 

 

Contain and dispose of drilling spoils and waste concrete as directed and in accordance 

with Section 802 of the 2018 Standard Specifications.  Drilling spoils consist of all 

materials and fluids removed from excavations. 

 

If unstable, caving or sloughing materials are anticipated or encountered, stabilize holes 

with temporary casings and/or polymer slurry.  Do not use telescoping temporary casings.  

If it becomes necessary to replace a temporary casing during drilling, backfill the 

excavation, insert a larger casing around the casing to be replaced or stabilize the 

excavation with polymer slurry before removing the temporary casing. 

 

If temporary casings become stuck or the Contractor proposes leaving casings in place, 

temporary casings should be installed against undisturbed material.  Unless otherwise 

approved, do not leave temporary casings in place for mast arm poles and cantilever signs.  

The Engineer will determine if casings may remain in place.  If the Contractor proposes 

leaving temporary casings in place, do not begin drilling until a casing installation method 

is approved. 

 

Use polymer slurry and additives to stabilize holes in accordance with the slurry 

manufacturer’s recommendations.  Provide mixing water and equipment suitable for 

polymer slurry.  Maintain the required slurry properties at all times except for sand content. 

 

Define a “sample set” as slurry samples collected from mid-height and within 2 ft of the 

bottom of holes.  Take sample sets from excavations to test polymer slurry immediately 

after filling holes with slurry, at least every 4 hours thereafter and immediately before 

placing concrete.  Do not place Drilled Pier concrete until both slurry samples from an 

excavation meet the required polymer slurry properties.  If any slurry test results do not 

meet the requirements, the Engineer may suspend drilling until both samples from a sample 

set meet the required polymer slurry properties. 
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Remove soft and loose material from bottom of holes using augers to the satisfaction of 

the Engineer.  Assemble rebar cages and place cages and Drilled Pier concrete in 

accordance with Subarticle 411-4(E) of the 2018 Standard Specifications except for the 

following: 

 

(1) Inspections for tip resistance and bottom cleanliness are not required, 

(2) Temporary casings may remain in place if approved, and 

(3) Concrete placement may be paused near the top of pier elevations for anchor rod 

assembly installation and conduit placement or 

(4) If applicable, concrete placement may be stopped at bottom of grade beam or wings 

elevations for grade beam or wing construction. 

 

If wet placement of concrete is anticipated or encountered, do not place Drilled Pier 

concrete until a concrete placement procedure is approved.  If applicable, temporary 

casings and fluids may be removed when concrete placement is paused or stopped in 

accordance with the exceptions above provided holes are stable.  Remove contaminated 

concrete from exposed Drilled Pier concrete after removing casings and fluids.  If holes are 

unstable, do not remove temporary casings until a procedure for placing anchor rod 

assemblies and conduit or constructing grade beams or wings is approved. 

 

Use collars to extend drilled piers above finished grade.  Remove collars after Drilled Pier 

concrete sets and round top edges of piers. 

 

If drilled piers are questionable, pile integrity testing (PIT) and further investigation may 

be required in accordance with Article 411-5 of the 2018 Standard Specifications.  

A drilled pier will be considered defective in accordance with Subarticle 411-5(D) of the 

2018 Standard Specifications and drilled pier acceptance is based in part on the criteria in 

Article 411-6 of the 2018 Standard Specifications except for the top of pier tolerances in 

Subarticle 411-6(C) of the 2018 Standard Specifications. 

 

If a drilled pier is under further investigation, do not grout core holes, backfill around the 

pier or perform any work on the drilled pier until the Engineer accepts the pier.  If the 

drilled pier is accepted, dewater and grout core holes and backfill around the pier with 

approved material to finished grade.  If the Engineer determines a pier is unacceptable, 

remediation is required in accordance with Article 411-6 of the 2018 Standard 

Specifications.  No extension of completion date or time will be allowed for remediation 

of unacceptable drilled piers or post repair testing. 

 

Permanently embed a plate in or mark top of piers with the pier diameter and depth, size 

and number of vertical reinforcing bars and the minimum compressive strength of the 

concrete mix at 28 days. 

 

(B) Footings, Pedestals, Grade Beams and Wings 

 

Excavate as necessary for footings, grade beams and wings in accordance with the plans, 

accepted submittals and Section 410 of the 2018 Standard Specifications.  If unstable, 

caving or sloughing materials are anticipated or encountered, shore foundation excavations 
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as needed with an approved method.  Notify the Engineer when foundation excavation is 

complete.  Do not place concrete or reinforcing steel until excavation dimensions and 

foundation material are approved. 

 

Construct cast-in-place reinforced concrete footings, pedestals, grade beams and wings 

with the dimensions shown in the plans and in accordance with Section 825 of the 

2018 Standard Specifications.  Use forms to construct portions of pedestals and grade 

beams protruding above finished grade.  Provide a chamfer with a 3/4" horizontal width 

for pedestal and grade beam edges exposed above finished grade.  Place concrete against 

undisturbed soil or backfill and fill in accordance with Article 410-8 of the 2018 Standard 

Specifications.  Proper compaction around footings and wings is critical for foundations to 

resist uplift and torsion forces. 

 

(C) Anchor Rod Assemblies 

 

Size anchor rods for design and the required projection above top of foundations.  

Determine required anchor rod projections from nut, washer and base plate thicknesses, 

the protrusion of 3 to 5 anchor rod threads above top nuts after tightening and the distance 

of one nut thickness between top of foundations and bottom of leveling nuts. 

 

Protect anchor rod threads from damage during storage and installation of anchor rod 

assemblies.  Before placing anchor rods in foundations, turn nuts onto and off rods past 

leveling nut locations.  Turn nuts with the effort of one workman using an ordinary wrench 

without a cheater bar.  Report any thread damage to the Engineer that requires extra effort 

to turn nuts. 

 

Arrange anchor rods symmetrically about center of base plate locations as shown in the 

plans.  Set anchor rod elevations based on required projections above top of foundations.  

Securely brace and hold rods in the correct position, orientation and alignment with a steel 

template.  Do not weld to reinforcing steel, temporary casings or anchor rods. 

 

Install top and leveling (bottom) nuts, washers and the base plate for each anchor rod 

assembly in accordance with the following procedure: 

 

(1) Turn leveling nuts onto anchor rods to a distance of one nut thickness between the 

top of foundation and bottom of leveling nuts.  Place washers over anchor rods on 

top of leveling nuts. 

(2) Determine if nuts are level using a flat rigid template on top of washers.  

If necessary, lower leveling nuts to level the template in all directions or 

if applicable, lower nuts to tilt the template so the metal pole or upright truss will 

lean as shown in the plans.  If leveling nuts and washers are not in full contact with 

the template, replace washers with galvanized beveled washers. 

(3) Verify the distance between the foundation and leveling nuts is no more than one 

nut thickness. 

(4) Place base plate with metal pole or upright truss over anchor rods on top of washers.  

High mount luminaires may be attached before erecting metal poles but do not 

attach cables, mast arms or trusses to metal poles or upright trusses at this time. 
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(5) Place washers over anchor rods on top of base plate.  Lubricate top nut bearing 

surfaces and exposed anchor rod threads above washers with beeswax, paraffin or 

other approved lubricant. 

(6) Turn top nuts onto anchor rods.  If nuts are not in full contact with washers or 

washers are not in full contact with the base plate, replace washers with galvanized 

beveled washers. 

(7) Tighten top nuts to snug-tight with the full effort of one workman using 

a 12" wrench.  Do not tighten any nut all at once.  Turn top nuts in increments.  

Follow a star pattern cycling through each nut at least twice. 

(8) Repeat (7) for leveling nuts. 

(9) Replace washers above and below the base plate with galvanized beveled washers 

if the slope of any base plate face exceeds 1:20 (5%), any washer is not in firm 

contact with the base plate or any nut is not in firm contact with a washer.  If any 

washers are replaced, repeat (7) and (8). 

(10) With top and leveling nuts snug-tight, mark each top nut on a corner at the 

intersection of 2 flats and a corresponding reference mark on the base plate.  Mark 

top nuts and base plate with ink or paint that is not water-soluble.  Use the  

turn-of-nut method for pretensioning.  Do not pretension any nut all at once.  Turn 

top nuts in increments for a total turn that meets the following nut rotation 

requirements: 

NUT ROTATION REQUIREMENTS 

(Turn-of-Nut Pretensioning Method) 

Anchor Rod Diameter, inch Requirement 

≤ 1 1/2 1/3 turn (2 flats) 

> 1 1/2 1/6 turn (1 flat) 

Follow a star pattern cycling through each top nut at least twice. 

(11) Ensure nuts, washers and base plate are in firm contact with each other for each 

anchor rod.  Cables, mast arms and trusses may now be attached to metal poles and 

upright trusses. 

(12) Between 4 and 14 days after pretensioning top nuts, use a torque wrench calibrated 

within the last 12 months to check nuts in the presence of the Engineer.  Completely 

erect mast arm poles and cantilever signs and attach any hardware before checking 

top nuts for these structures.  Check that top nuts meet the following torque 

requirements: 

TORQUE REQUIREMENTS 

Anchor Rod Diameter, inch Requirement, ft-lb 

7/8 180 

1 270 

1 1/8 380 

1 1/4 420 

≥ 1 1/2 600 

If necessary, retighten top nuts in the presence of the Engineer with a calibrated 

torque wrench to within ± 10 ft-lb of the required torque.  Do not overtighten top 

nuts. 

(13) Do not grout under base plate. 
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Measurement and Payment 

 

Foundations and anchor rod assemblies for metal poles and upright trusses will be measured and 

paid for elsewhere in the contract. 

 

No payment will be made for temporary casings that remain in drilled pier excavations.  

No payment will be made for PIT.  No payment will be made for further investigation of defective 

piers.  Further investigation of piers that are not defective will be paid as extra work in accordance 

with Article 104-7 of the 2018 Standard Specifications.  No payment will be made for remediation 

of unacceptable drilled piers or post repair testing. 

 

OVERHEAD AND DYNAMIC MESSAGE SIGN FOUNDATIONS:  
(1-16-18)  SP9 R07 

 

Description 

 

Sign foundations include foundations for overhead and dynamic message signs (DMS) supported 

by metal poles or upright trusses.  Sign foundations consist of footings with pedestals or drilled 

piers with or without grade beams or wings, conduit and anchor rod assemblies.  Construct sign 

foundations in accordance with the contract and accepted submittals.  Define “cantilever sign” as 

an overhead cantilever sign support in accordance with Figure 1-1 of the AASHTO Standard 

Specifications for Structural Supports for Highway Signs, Luminaires and Traffic Signals. 

 

Materials 

 

Use sign foundation materials that meet the Foundations and Anchor Rod Assemblies for Metal 

Poles provision. 

 

Subsurface Conditions 

 

Assume the following soil parameters and groundwater elevation for sign foundations unless these 

subsurface conditions are not applicable to sign locations: 

 

(A) Unit weight (γ) = 120 pcf, 

(B) Friction angle (ϕ) = 30°, 
(C) Cohesion (c) = 0 psf and 

(D) Groundwater 7 feet below finished grade. 

 

A subsurface investigation is required if the Engineer determines these assumed subsurface 

conditions do not apply to a sign location and the sign cannot be moved.  Subsurface conditions 

requiring a subsurface investigation include but are not limited to weathered or hard rock, boulders, 

very soft or loose soil, muck or shallow groundwater.  No extension of completion date or time 

will be allowed for subsurface investigations. 

 

Subsurface Investigations 

 

Use a prequalified geotechnical consultant to perform one standard penetration test (SPT) boring 

in accordance with ASTM D1586 at each sign location requiring a subsurface investigation.  

Rough grade sign locations to within 2 feet of finished grade before beginning drilling.  Drill 
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borings to 2 drilled pier diameters below anticipated pier tip elevations or refusal, whichever is 

higher. 

Use the computer software gINT version V8i or later manufactured by Bentley Systems, Inc. with 

the current NCDOT gINT library and data template to produce SPT boring logs.  Provide boring 

logs sealed by a geologist or engineer licensed in the state of North Carolina. 

 

Sign Foundation Designs 

 

Design sign foundations for the wind zone and clearances shown in the plans and the slope of 

finished grade at each sign location.  Use the assumed soil parameters and groundwater elevation 

above for sign foundation designs unless a subsurface investigation is required.  For sign locations 

requiring a subsurface investigation, design sign foundations for the subsurface conditions at each 

sign location.  Design footings, pedestals, drilled piers, grade beams and wings in accordance with 

the AASHTO Standard Specifications for Structural Supports for Highway Signs, Luminaires and 

Traffic Signals.  In some instances, conflicts with drainage structures may dictate sign foundation 

types. 

 

Design footings in accordance with Section 4.4 of the AASHTO Standard Specifications for 

Highway Bridges.  Do not use an allowable bearing pressure of more than 3,000 psf for footings. 

Design drilled piers for side resistance only in accordance with Section 4.6 of the AASHTO 

Standard Specifications for Highway Bridges except reduce ultimate side resistance by 25% for 

uplift.  Use the computer software LPILE version 2016 or later manufactured by Ensoft, Inc. to 

analyze drilled piers.  Provide drilled pier designs with a horizontal deflection of less than 1" at 

top of piers.  For cantilever signs with single drilled pier foundations supporting metal poles, use 

wings to resist torsion forces.  Provide drilled pier designs with a factor of safety of at least 2.0 for 

torsion. 

 

For drilled pier sign foundations supporting upright trusses, use dual drilled piers connected with 

a grade beam having a moment of inertia approximately equal to that of either pier.  The Broms’ 

method is acceptable to analyze drilled piers with grade beams instead of LPILE.  Use a safety 

factor of at least 3.5 for the Broms’ design method in accordance with C13.6.1.1 of the AASHTO 

Standard Specifications for Structural Supports for Highway Signs, Luminaires and Traffic 

Signals. 

 

Submit boring logs, if any, working drawings and design calculations for acceptance in accordance 

with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing plan 

views, required foundation dimensions and elevations and typical sections with reinforcement, 

conduit and anchor rod assembly details.  Include all boring logs, design calculations and LPILE 

output for sign foundation design submittals.  Have sign foundations designed, detailed and sealed 

by an engineer licensed in the state of North Carolina. 

 

Construction Methods 

 

Construct footings, pedestals, drilled piers, grade beams and wings and install anchor rod 

assemblies for sign foundations in accordance with the Foundations and Anchor Rod Assemblies 

for Metal Poles provision. 
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Measurement and Payment 

 

Overhead Footings will be measured and paid in cubic yards.  Sign foundations will be measured 

as the cubic yards of foundation concrete for footings, pedestals, drilled piers, grade beams and 

wings shown in the accepted submittals.  The contract unit price for Overhead Footings will be 

full compensation for providing labor, tools, equipment and foundation materials, stabilizing or 

shoring excavations, supplying and placing concrete, reinforcing steel, conduit, anchor rod 

assemblies and any incidentals necessary to construct sign foundations.  Subsurface investigations 

required by the Engineer will be paid as extra work in accordance with Article 104-7 of the 2018 

Standard Specifications. 

 

Payment will be made under: 

 

Pay Item  Pay Unit 

Overhead Footings Cubic Yard 

 

THERMOPLASTIC PAVEMENT MARKING MATERIAL – COLOR TESTING: 
3-19-19 1087 SP10 R05 

 

Revise the 2018 Standard Specifications as follows: 

 

Pages 10-183 and 10-184, Subarticle 1087-7(D)(1)(b) Yellow, lines 9-11, delete and replace with 

the following: 

 

Obtain Color Values Y,x,y per ASTM E1349 using C/2° illuminant/observer. 

Results shall be Y ≥ 45%, and x,y shall fall within PR#1 chart chromaticity limits.     

 

SNOWPLOWABLE PAVEMENT MARKERS: 
3-19-19 1086, 1250, 1253 SP10 R07 

 

Revise the 2018 Standard Specifications as follows: 

 

Pages 10-177 and 10-178, Subarticle 1086-3 SNOWPLOWABLE PAVEMENT MARKERS, 

delete items (A), (B) and (C)(1) and replace with the following: 

 

(A) General 

 

Use snowplowable pavement markers evaluated by NTPEP.  The snowplowable pavement 

marker shall consist of a housing with one or more glass or plastic face lens type reflective 

lenses to provide the required color designation.  Shape the housing to deflect a snowplow 

blade upward in both directions without being damaged. Plastic lens faces shall use an 

abrasion resistant coating. 

 

Use recycled snowplowable pavement markers that meet all the requirements of new 

snowplowable pavement markers except Subarticle 1086-3(B)(1).  Recycled snowplowable 

pavement markers with minimal variation in dimensions are acceptable only when the 

reflector fits in the housing of the recycled snowplowable pavement marker as originally 

designed. 
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(B) Housings 

 

(1) Dimensions 

The dimension, slope and minimum area of reflecting surface shall conform to 

dimensions as shown in the plans.  The minimum area of each reflecting surface shall be 

1.44 sq.in. 

(2) Materials 

Use snowplowable pavement markers that are on the NCDOT Approved Products List. 

(3) Surface 

The surface of the housing shall be free of scale, dirt, rust, oil, grease or any other 

contaminant which might reduce its bond to the epoxy adhesive. 

(4) Identification 

Mark the housing with the manufacturer's name and model number of marker. 

 

(C) Reflectors 

 

(1) General 

Laminate the reflector to an elastomeric pad and attach with adhesive to the housing.  The 

thickness of the elastomeric pad shall be 0.04". 

 

Pages 12-14, Subarticle 1250-3(C) Removal of Existing Pavement Markers, lines 19-29, delete 

and replace with the following: 

 

Remove the existing raised pavement markers or the snowplowable pavement markers including 

the housings, before overlaying an existing roadway with pavement. Repair the pavement by filling 

holes as directed by the Engineer.  

 

When traffic patterns are changed in work zones due to construction or reconstruction, remove all 

raised pavement markers or snowplowable markers including housings that conflict with the new 

traffic pattern before switching traffic to the new traffic pattern. Lens removal in lieu of total 

housing removal is not an acceptable practice for snowplowable markers.  

 

Properly dispose of the removed pavement markers. No direct payment will be made for removal 

or disposal of existing pavement markers or repair of pavement, as such work will be incidental to 

other items in the contract. 

 

Pages 12-16 and 12-17, Subarticle 1253-3 CONSTRUCTION METHODS, delete items (A), 

(B) and (C) and replace with the following: 

 

(A) General 

 

Bond marker housings to the pavement with epoxy adhesive.  Mechanically mix and 

dispense epoxy adhesives as required by the manufacturer's specifications.  Place the markers 

immediately after the adhesive has been mixed and dispensed. 

 

Install snowplowable pavement marker housings into slots sawcut into the pavement.  Make 

slots in the pavement to exactly duplicate the shape of the housing of the snowplowable 

pavement markers. 
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Promptly remove all debris resulting from the saw cutting operation from the pavement 

surface.  Install the marker housings within 7 calendar days after saw cutting slots in the 

pavement.  Remove and dispose of loose material from the slots by brushing, blow cleaning 

or vacuuming.  Dry the slots before applying the epoxy adhesive.  Fill the cleaned slots 

totally with epoxy adhesive flush with the surface of the existing pavement.  Install 

snowplowable pavement markers according to the manufacturer’s recommendations. 

 

Protect the snowplowable pavement markers until the epoxy has initially cured and is track 

free. 

 

(B) Reflector Replacement 

 

In the event that a reflector is damaged, replace the damaged reflector by using adhesives and 

methods recommended by the manufacturer of the markers and approved by the Engineer.  

This work is considered incidental if damage occurs during the initial installation of the 

marker housings and maintenance of initial snowplowable markers specified in this section. 

This work will be paid for under the pay item for the type of reflector replacement if the 

damage occurred after the initial installation of the snowplowable pavement marker.  

 

Missing housings shall be replaced. Broken housings shall be removed and replaced. In both 

cases the slot for the housings shall be properly prepared prior to installing the new housing. 

Removal of broken housings and preparation of slots will be considered incidental to the 

work of replacing housings. 

 

(C) Recycled Snowplowable Pavement Marker Housings 

 

Use properly refurbished snowplowable pavement marker housings as approved by the 

Engineer such that approved new reflectors can be installed inside the housings. 

 

TEMPORARY SHORING: 
(2-20-07) (Rev. 1-16-18)  SP11 R02 

 

Description 

 

Temporary shoring includes cantilever, braced and anchored shoring and temporary mechanically 

stabilized earth (MSE) walls. Temporary shoring does not include trench boxes.  At the 

Contractor’s option, use any type of temporary shoring unless noted otherwise in the plans or as 

directed.  Design and construct temporary shoring based on actual elevations and shoring 

dimensions in accordance with the contract and accepted submittals.  Construct temporary shoring 

at locations shown in the plans and as directed.  Temporary shoring is required to maintain traffic 

when a 2:1 (H:V) slope from the top of an embankment or bottom of an excavation will intersect 

the existing ground line less than 5 feet from the edge of pavement of an open travelway.  This 

provision does not apply to pipe, inlet or utility installation unless noted otherwise in the plans. 

 

Positive protection includes concrete barrier and temporary guardrail.  Provide positive protection 

for temporary shoring at locations shown in the plans and as directed.  Positive protection is 

required if temporary shoring is located in the clear zone in accordance with the AASHTO Roadside 

Design Guide. 
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(A) Cantilever and Braced Shoring 

 

Cantilever shoring consists of steel sheet piles or H-piles with timber lagging.  Braced 

shoring consists of sheet piles or H-piles with timber lagging and bracing such as beams, 

plates, walers, struts, rakers, etc.  Define “piles” as sheet piles or H-piles. 

 

(B) Anchored Shoring 

 

Anchored shoring consists of sheet piles with walers or H-piles with timber lagging 

anchored with ground or helical anchors.  Driven anchors may be accepted at the discretion 

of the Engineer.  A ground anchor consists of a grouted steel bar or multi-strand tendon 

with an anchorage.  A helical anchor consists of a lead section with a central steel shaft and 

at least one helix steel plate followed by extensions with only central shafts (no helixes) 

and an anchorage.  Anchorages consist of steel bearing plates with washers and hex nuts 

for bars or steel wedge plates and wedges for strands.  Use a prequalified Anchored Wall 

Contractor to install ground anchors.  Define “anchors” as ground, helical or driven 

anchors. 

 

(C) Temporary MSE Walls 

 

Temporary MSE walls include temporary geosynthetic and wire walls.  Define “temporary 

wall” as a temporary MSE wall and “Temporary Wall Vendor” as the vendor supplying 

the temporary MSE wall.  Define “reinforcement” as geotextile, geogrid, welded wire grid 

or metallic strip reinforcement. 

 

Temporary geosynthetic walls consist of geotextile or geogrid reinforcement wrapped 

behind welded wire facing.  Define “temporary geotextile wall” as a temporary 

geosynthetic wall with geotextile reinforcement and “temporary geogrid wall” as 

a temporary geosynthetic wall with geogrid reinforcement. 

 

Temporary wire walls consist of welded wire grid or metallic strip reinforcement connected 

to welded wire facing.  Define “Wire Wall Vendor” as the vendor supplying the temporary 

wire wall. 

 

(D) Embedment 

 

Define “embedment” for cantilever, braced and anchored shoring as the pile depth below 

the grade in front of shoring.  Define “embedment” for temporary walls as the wall height 

below the grade in front of walls. 

 

(E) Positive Protection 

 

Define “unanchored or anchored portable concrete barrier” as portable concrete barrier 

(PCB) that meets 2018 Roadway Standard Drawing No. 1170.01.  Define “concrete 

barrier” as unanchored or anchored PCB or an approved equal.  Define “temporary 

guardrail” as temporary steel beam guardrail that meets 2018 Roadway Standard Drawing 

No. 862.02. 
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Materials 

 

Refer to the 2018 Standard Specifications. 

 

Item Section 

Concrete Barrier Materials 1170-2 

Flowable Fill, Excavatable 1000-6 

Geosynthetics 1056 

Neat Cement Grout 1003 

Portland Cement Concrete 1000 

Select Materials 1016 

Steel Beam Guardrail Materials 862-2 

Steel Plates 1072-2 

Steel Sheet Piles and H-Piles 1084 

Untreated Timber 1082-2 

Welded Wire Reinforcement 1070-3 

 

Provide Type 6 material certifications for shoring materials in accordance with Article 106-3 of 

the 2018 Standard Specifications.  Use Class IV select material for temporary guardrail.  Use neat 

cement grout for Type 2 grout for ground anchors.  Use Class A concrete that meets Article 450-

2 of the 2018 Standard Specifications or Type 1 grout for drilled-in piles.  Provide untreated timber 

with a thickness of at least 3 inches and a bending stress of at least 1,000 pounds per square inch 

for timber lagging.  Provide steel bracing that meets ASTM A36. 

 

(A) Shoring Backfill 

 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 

AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring backfill 

except do not use A-2-4 soil for backfill around culverts. 

 

(B) Anchors 

 

Store anchor materials on blocking a minimum of 12 inches above the ground and protect 

it at all times from damage; and when placing in the work make sure it is free from dirt, 

dust, loose mill scale, loose rust, paint, oil or other foreign materials.  Load, transport, 

unload and store anchor materials so materials are kept clean and free of damage.  Bent, 

damaged or defective materials will be rejected. 

 

(1) Ground Anchors 

 

Use high-strength deformed steel bars that meet AASHTO M 275 or seven-wire 

strands that meet ASTM A886 or Article 1070-5 of the 2018 Standard 

Specifications.  Splice bars in accordance with Article 1070-9 of the 2018 Standard 

Specifications.  Do not splice strands.  Use bondbreakers, spacers and centralizers 

that meet Article 6.3.5 of the AASHTO LRFD Bridge Construction Specifications. 
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(2) Helical Anchors 

 

Use helical anchors with an ICC Evaluation Service, Inc. (ICC-ES) report.  Provide 

couplers, thread bar adapters and bolts recommended by the Anchor Manufacturer 

to connect helical anchors together and to piles. 

 

(3) Anchorages 

 

Provide steel plates for bearing plates and steel washers, hex nuts, wedge plates and 

wedges recommended by the Anchor Manufacturer. 

 

(C) Temporary Walls 

 

(1) Welded Wire Facing 

 

Use welded wire reinforcement for welded wire facing, struts and wires.  For 

temporary wire walls, provide welded wire facing supplied by the Wire Wall 

Vendor or a manufacturer approved or licensed by the vendor.  For temporary wire 

walls with separate reinforcement and facing components, provide connectors (e.g., 

bars, clamps, plates, etc.) and fasteners (e.g., bolts, nuts, washers, etc.) required by 

the Wire Wall Vendor. 

 

(2) Geotextiles 

 

Provide Type 2 geotextile for separation and retention geotextiles.  Provide Type 5 

geotextile for geotextile reinforcement with ultimate tensile strengths in accordance 

with the accepted submittals. 

 

(3) Geogrid Reinforcement 

 

Use geogrids with a roll width of at least 4 feet and an “approved” or “approved for 

provisional use” status code.  The list of approved geogrids is available from: 

connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx 

 

Provide geogrids for geogrid reinforcement with design strengths in accordance 

with the accepted submittals.  Geogrids are typically approved for ultimate tensile 

strengths in the machine direction (MD) and cross-machine direction (CD) or short-

term design strengths for a 3-year design life in the MD based on material type.  

Define material type from the website above for shoring backfill as follows: 

 

Material Type Shoring Backfill 

Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 

Coarse Aggregate Class V or VI Select Material 

 

https://connect.ncdot.gov/resources/Materials/Pages/SoilsLaboratory.aspx


C204368    R-3421A, R-3421B R-43 Richmond County 

 

(4) Welded Wire Grid and Metallic Strip Reinforcement 

 

Provide welded wire grid and metallic strip reinforcement supplied by the Wire 

Wall Vendor or a manufacturer approved or licensed by the vendor.  Use welded 

wire grid reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 

of the 2018 Standard Specifications and metallic strip reinforcement (“straps”) that 

meet ASTM A572 or A1011. 

 

Preconstruction Requirements 

 

(A) Concrete Barrier 

 

Define “clear distance” behind concrete barrier as the horizontal distance between the 

barrier and edge of pavement.  The minimum required clear distance for concrete barrier 

is shown in the plans.  At the Contractor’s option or if the minimum required clear distance 

is not available, set concrete barrier next to and up against traffic side of temporary shoring 

except for barrier above temporary walls.  Concrete barrier with the minimum required 

clear distance is required above temporary walls. 

 

(B) Temporary Guardrail 

 

Define “clear distance” behind temporary guardrail as the horizontal distance between 

guardrail posts and temporary shoring.  At the Contractor’s option or if clear distance for 

cantilever, braced and anchored shoring is less than 4 feet, attach guardrail to traffic side 

of shoring as shown in the plans.  Place ABC in clear distance and around guardrail posts 

instead of pavement.  Do not use temporary guardrail above temporary walls. 

 

(C) Temporary Shoring Designs 

 

Before beginning temporary shoring design, survey existing ground elevations in the 

vicinity of shoring locations to determine actual design heights (H).  Submit PDF files of 

working drawings and design calculations for temporary shoring designs in accordance 

with Article 105-2 of the 2018 Standard Specifications.  Submit working drawings showing 

plan views, shoring profiles, typical sections and details of temporary shoring design and 

construction sequence.  Do not begin shoring construction until a design submittal is 

accepted. 

 

Have cantilever and braced shoring designed, detailed and sealed by an engineer licensed 

in the state of North Carolina.  Use a prequalified Anchored Wall Design Consultant to 

design anchored shoring.  Provide anchored shoring designs sealed by a Design Engineer 

approved as a Geotechnical Engineer (key person) for an Anchored Wall Design 

Consultant.  Include details in anchored shoring working drawings of anchor locations and 

lock-off loads, unit grout/ground bond strengths for ground anchors or minimum 

installation torque and torsional strength rating for helical anchors and if necessary, 

obstructions extending through shoring or interfering with anchors.  Include details in the 

anchored shoring construction sequence of pile and anchor installation, excavation and 

anchor testing. 
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Provide temporary wall designs sealed by a Design Engineer licensed in the state of North 

Carolina and employed or contracted by the Temporary Wall Vendor.  Include details in 

temporary wall working drawings of geotextile and reinforcement types, locations and 

directions and obstructions extending through walls or interfering with reinforcement. 

 

(1) Soil Parameters 

 

Design temporary shoring for the assumed soil parameters and groundwater 

elevations shown in the plans.  Assume the following soil parameters for shoring 

backfill: 

 

(a) Unit weight (γ) = 120 pcf; 

(b) Friction Angle (𝛟) Shoring Backfill 

30° A-2-4 Soil 

34° Class II, Type 1 or Class III Select Material 

38° Class V or VI Select Material 

(c) Cohesion (c) = 0 psf. 

 

(2) Traffic Surcharge 

 

Design temporary shoring for a traffic surcharge of 250 pounds per square foot if 

traffic will be above and within H of shoring.  This traffic surcharge does not apply 

to construction traffic.  Design temporary shoring for any construction surcharge if 

construction traffic will be above and within H of shoring.  For LRFD shoring 

designs, apply traffic (live load) surcharge in accordance with Figure C11.5.5-3 of 

the AASHTO LRFD Bridge Design Specifications. 

 

(3) Cantilever, Braced and Anchored Shoring Designs 

 

Use shoring backfill for fill sections and voids between cantilever, braced and 

anchored shoring and the critical failure surface.  Use concrete or grout for 

embedded portions of drilled-in H-piles.  Do not use drilled-in sheet piles. 

 

Define “top of shoring” for cantilever, braced and anchored shoring as where the 

grade intersects the back of sheet piles or H-piles and timber lagging.  Design 

cantilever, braced and anchored shoring for a traffic impact load of 2,000 pounds 

per foot applied 18 inches above top of shoring if concrete barrier is above and next 

to shoring or temporary guardrail is above and attached to shoring.  For anchored 

shoring designs, apply traffic impact load as horizontal load (PH1) in accordance 

with Figure 3.11.6.3-2(a) of the AASHTO LRFD specifications. 

 

Extend cantilever, braced and anchored shoring at least 32 inches above top of 

shoring if shoring is designed for traffic impact.  Otherwise, extend shoring at least 

6 inches above top of shoring. 

 

Design cantilever, braced and anchored shoring for a maximum deflection of 3 

inches if the horizontal distance to the closest edge of pavement or structure is less 

than H.  Otherwise, design shoring for a maximum deflection of 6 inches.  Design 
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cantilever and braced shoring in accordance with the plans and AASHTO Guide 

Design Specifications for Bridge Temporary Works. 

 

Design anchored shoring in accordance with the plans and Article 11.9 of the 

AASHTO LRFD Bridge Design Specifications.  Use a resistance factor of 0.80 for 

tensile resistance of anchors with bars, strands or shafts.  Extend the unbonded 

length for ground anchors and the shallowest helix for helical anchors at least 5 feet 

behind the critical failure surface.  Do not extend anchors beyond right-of-way or 

easement limits.  If existing or future obstructions such as foundations, guardrail 

posts, pavements, pipes, inlets or utilities will interfere with anchors, maintain 

a clearance of at least 6 inches between obstructions and anchors. 

 

(4) Temporary Wall Designs 

 

Use shoring backfill in the reinforced zone of temporary walls.  Separation 

geotextiles are required between shoring backfill and backfill, natural ground or 

culverts along the sides of the reinforced zone perpendicular to the wall face.  For 

Class V or VI select material in the reinforced zone, separation geotextiles are also 

required between shoring backfill and backfill or natural ground on top of and at 

the back of the reinforced zone. 

 

Design temporary walls in accordance with the plans and Article 11.10 of the 

AASHTO LRFD Bridge Design Specifications.  Embed temporary walls at least 18 

inches except for walls on structures or rock as determined by the Engineer.  Use 

a uniform reinforcement length throughout the wall height of at least 0.7H or 6 feet, 

whichever is longer.  Extend the reinforced zone at least 6 inches beyond end of 

reinforcement.  Do not locate the reinforced zone outside right-of-way or easement 

limits. 

 

Use the simplified method for determining maximum reinforcement loads in 

accordance with the AASHTO LRFD specifications.  For geotextile reinforcement, 

use geotextile properties approved by the Department or default values in 

accordance with the AASHTO LRFD specifications.  For geogrid reinforcement, 

use approved geogrid properties available from the website shown elsewhere in this 

provision.  If the website does not list a short-term design strength for an approved 

geogrid, use a short-term design strength equal to the ultimate tensile strength 

divided by 3.5 for the geogrid reinforcement.  Use geosynthetic properties for the 

direction reinforcement will be installed, a 3-year design life and shoring backfill 

to be used in the reinforced zone. 

 

Do not use more than 4 different reinforcement strengths for each temporary 

geosynthetic wall.  Design temporary geotextile walls for a reinforcement coverage 

ratio (Rc) of 1.0.  For temporary geogrid walls with an Rc of less than 1.0, use a 

maximum horizontal clearance between geogrids of 3 feet and stagger 

reinforcement so geogrids are centered over gaps in the reinforcement layer below. 

 

For temporary geosynthetic walls, use “L” shaped welded wire facing with 18 to 

24 inch long legs.  Locate geotextile or geogrid reinforcement so reinforcement 
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layers are at the same level as the horizontal legs of welded wire facing.  Use 

vertical reinforcement spacing equal to facing height.  Wrap geotextile or geogrid 

reinforcement behind welded wire facing and extend reinforcement at least 3 feet 

back behind facing into shoring backfill. 

 

For temporary wire walls with separate reinforcement and facing components, 

attach welded wire grid or metallic strip reinforcement to welded wire facing with 

a connection approved by the Department.  For temporary geogrid and wire walls, 

retain shoring backfill at welded wire facing with retention geotextiles and extend 

geotextiles at least 3 feet back behind facing into backfill. 

 

(D) Preconstruction Meeting 

 

The Engineer may require a shoring preconstruction meeting to discuss the construction, 

inspection and testing of the temporary shoring.  If required and if this meeting occurs 

before all shoring submittals have been accepted, additional preconstruction meetings may 

be required before beginning construction of temporary shoring without accepted 

submittals.  The Resident, District or Bridge Maintenance Engineer, Area Construction 

Engineer, Geotechnical Operations Engineer, Contractor and Shoring Contractor 

Superintendent will attend preconstruction meetings. 

 

Construction Methods 

 

Control drainage during construction in the vicinity of shoring.  Direct run off away from shoring 

and shoring backfill.  Contain and maintain backfill and protect material from erosion. 

 

Install positive protection in accordance with the contract and accepted submittals.  Use PCB in 

accordance with Section 1170 of the 2018 Standard Specifications and 2018 Roadway Standard 

Drawing No. 1170.01.  Use temporary guardrail in accordance with Section 862 of the 

2018 Standard Specifications and 2018 Roadway Standard Drawing Nos. 862.01, 862.02 and 

862.03. 

 

(A) Tolerances 

 

Construct shoring with the following tolerances: 

 

(1) Horizontal wires of welded wire facing are level in all directions, 

 

(2) Shoring location is within 6 inches of horizontal and vertical alignment shown in 

the accepted submittals, and 

 

(3) Shoring plumbness (batter) is not negative and within 2 degrees of vertical. 

 

(B) Cantilever, Braced and Anchored Shoring Installation 

 

If overexcavation behind cantilever, braced or anchored shoring is shown in the accepted 

submittals, excavate before installing piles.  Otherwise, install piles before excavating for 

shoring.  Install cantilever, braced or anchored shoring in accordance with the construction 
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sequence shown in the accepted submittals.  Remove piles and if applicable, timber lagging 

when shoring is no longer needed. 

 

(1) Pile Installation 

 

Install piles with the minimum required embedment and extension in accordance 

with Subarticles 450-3(D) and 450-3(E) of the 2018 Standard Specifications except 

that a pile driving equipment data form is not required.  Piles may be installed with 

a vibratory hammer as approved by the Engineer. 

 

Do not splice sheet piles.  Use pile excavation to install drilled-in H-piles.  After 

filling holes with concrete or grout to the elevations shown in the accepted 

submittals, remove any fluids and fill remaining portions of holes with flowable 

fill.  Cure concrete or grout at least 7 days before excavating. 

 

Notify the Engineer if refusal is reached before pile excavation or driven piles attain 

the minimum required embedment.  When this occurs, a revised design submittal 

may be required. 

 

(2) Excavation 

 

Excavate in front of piles from the top down in accordance with the accepted 

submittals.  For H-piles with timber lagging and braced and anchored shoring, 

excavate in staged horizontal lifts with a maximum height of 5 feet.  Remove 

flowable fill and material in between H-piles as needed to install timber lagging.  

Position lagging with at least 3 inches of contact in the horizontal direction between 

the lagging and pile flanges.  Do not excavate the next lift until timber lagging for 

the current lift is installed and if applicable, bracing and anchors for the current lift 

are accepted.  Backfill behind cantilever, braced or anchored shoring with shoring 

backfill. 

 

(3) Anchor Installation 

 

If applicable, install foundations located behind anchored shoring before installing 

anchors.  Fabricate and install ground anchors in accordance with the accepted 

submittals, Articles 6.4 and 6.5 of the AASHTO LRFD Bridge Construction 

Specifications and the following unless otherwise approved: 

 

(a) Materials in accordance with this provision are required instead of materials 

conforming to Articles 6.4 and 6.5.3 of the AASHTO LRFD Specifications, 

 

(b) Encapsulation-protected ground anchors in accordance with Article 6.4.1.2 

of the AASHTO LRFD specifications are not required, and 

 

(c) Corrosion protection for unbonded lengths of ground anchors and 

anchorage covers are not required. 
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(d) Measure grout temperature, density and flow during grouting with at least 

the same frequency grout cubes are made for compressive strength.  

Perform density and flow field tests in the presence of the Engineer in 

accordance with American National Standards Institute/American 

Petroleum Institute Recommended Practice 13B-1 (Section 4, Mud 

Balance) and ASTM C939 (Flow Cone), respectively. 

 

Install helical anchors in accordance with the accepted submittals and Anchor 

Manufacturer’s instructions.  Measure torque during installation and do not exceed 

the torsional strength rating of the helical anchor.  Attain the minimum required 

installation torque and penetration before terminating anchor installation.  When 

replacing a helical anchor, embed last helix of the replacement anchor at least 3 

helix plate diameters past the location of the first helix of the previous anchor. 

 

(4) Anchor Testing 

 

Proof test and lock-off anchors in accordance with the accepted submittals and 

Article 6.5.5 of the AASHTO LRFD Bridge Construction Specifications except for 

the acceptance criteria in Article 6.5.5.5.  For the AASHTO LRFD specifications, 

“ground anchor” refers to a ground or helical anchor and “tendon” refers to a bar, 

strand or shaft. 

 

(a) Anchor Acceptance 

 

Anchor acceptance is based in part on the following criteria. 

 

(i) For ground and helical anchors, total movement is less than 0.04 

inches between the 1 and 10 minute readings or less than 0.08 inches 

between the 6 and 60 minute readings. 

(ii) For ground anchors, total movement at maximum test load exceeds 

80% of the theoretical elastic elongation of the unbonded length. 

 

(b) Anchor Test Results 

 

Submit PDF files of anchor test records including movement versus load 

plots for each load increment within 24 hours of completing each row of 

anchors.  The Engineer will review the test records to determine if the 

anchors are acceptable. 

 

If the Engineer determines an anchor is unacceptable, revise the anchor 

design or installation methods.  Submit a revised anchored shoring design 

for acceptance and provide an acceptable anchor with the revised design or 

installation methods.  If required, replace the anchor or provide additional 

anchors with the revised design or installation methods. 
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(C) Temporary Wall Installation 

 

Excavate as necessary for temporary walls in accordance with the plans and accepted 

submittals.  If applicable, install foundations located in the reinforced zone before placing 

shoring backfill or reinforcement unless otherwise approved.  Notify the Engineer when 

foundation excavation is complete.  Do not place shoring backfill or reinforcement until 

excavation dimensions and foundation material are approved. 

 

Erect welded wire facing so the wall position is as shown in the plans and accepted 

submittals.  Set welded wire facing adjacent to each other in the horizontal and vertical 

direction to completely cover the wall face with facing.  Stagger welded wire facing to 

create a running bond by centering facing over joints in the row below. 

 

Wrap geotextile reinforcement and retention geotextiles behind welded wire facing as 

shown in the plans and accepted submittals and cover geotextiles with at least 3" of shoring 

backfill.  Overlap adjacent geotextile reinforcement and retention and separation 

geotextiles at least 18 inches with seams oriented perpendicular to the wall face.  Hold 

geotextiles in place with wire staples or anchor pins as needed. 

 

Place reinforcement within 3 inches of locations shown in the plans and accepted 

submittals.  Before placing shoring backfill, pull reinforcement taut so it is in tension and 

free of kinks, folds, wrinkles or creases.  Install reinforcement with the direction shown in 

the plans and accepted submittals.  For temporary wire walls with separate reinforcement 

and facing components, attach welded wire grid or metallic strip reinforcement to welded 

wire facing as shown in the accepted submittals.  Do not splice or overlap reinforcement 

so seams are parallel to the wall face.  Contact the Engineer when unanticipated existing 

or future obstructions such as foundations, pavements, pipes, inlets or utilities will interfere 

with reinforcement. 

 

Place shoring backfill in the reinforced zone in 8 to 10 inch thick lifts.  Compact A-2-4 soil 

and Class II, Type 1 and Class III select material in accordance with Subarticle 235-3(C) 

of the 2018 Standard Specifications.  Use only hand operated compaction equipment to 

compact backfill within 3 feet of welded wire facing.  At a distance greater than 3 feet, 

compact shoring backfill with at least 4 passes of an 8 to 10 ton vibratory roller in 

a direction parallel to the wall face.  Smooth wheeled or rubber tired rollers are also 

acceptable for compacting backfill.  Do not use sheepsfoot, grid rollers or other types of 

compaction equipment with feet.  Do not displace or damage reinforcement when placing 

and compacting shoring backfill.  End dumping directly on geotextile or geogrid 

reinforcement is not permitted.  Do not operate heavy equipment on reinforcement until it 

is covered with at least 8 inches of shoring backfill.  Replace any damaged reinforcement 

to the satisfaction of the Engineer. 

 

Backfill for temporary walls outside the reinforced zone in accordance with Article 410-8 

of the 2018 Standard Specifications.  Bench temporary walls into the sides of excavations 

where applicable.  For temporary geosynthetic walls with top of wall within 5 feet of 

finished grade, remove top facing and incorporate top reinforcement layer into fill when 

placing fill in front of wall.  Temporary walls remain in place permanently unless otherwise 

required. 
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Measurement and Payment 

 

Temporary Shoring will be measured and paid in square feet.  Temporary walls will be measured 

as the square feet of exposed wall face area.  Cantilever, braced or anchored shoring will be 

measured as the square feet of exposed shoring face area with the shoring height equal to the 

difference between the top and bottom of shoring elevations.  Define “top of shoring” as where 

the grade intersects the back of sheet piles or H-piles and timber lagging.  Define “bottom of 

shoring” as where the grade intersects front of sheet piles or H-piles and timber lagging.  

No measurement will be made for any embedment, shoring extension above top of shoring 

or pavement thickness above temporary walls. 

 

The contract unit price for Temporary Shoring will be full compensation for providing shoring 

designs, submittals and materials, excavating, backfilling, hauling and removing excavated 

materials and supplying all labor, tools, equipment and incidentals necessary to construct 

temporary shoring. 

 

No payment will be made for temporary shoring not shown in the plans or required by the Engineer 

including shoring for OSHA reasons or the Contractor’s convenience.  No value engineering 

proposals will be accepted based solely on revising or eliminating shoring locations shown in the 

plans or estimated quantities shown in the bid item sheets as a result of actual field measurements 

or site conditions. 

 

PCB will be measured and paid in accordance with Section 1170 of the 2018 Standard 

Specifications.  No additional payment will be made for anchoring PCB for temporary shoring.  

Costs for anchoring PCB will be incidental to temporary shoring. 

 

Temporary guardrail will be measured and paid for in accordance with Section 862 of the 

2018 Standard Specifications. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Temporary Shoring Square Foot 

 

EXTRUDED THERMOPLASTIC PAVEMENT MARKING THICKNESS: 
3-19-19 1205 SP12 R05 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 12-6, Subarticle 1205-4(A)(1) General, lines 5-8, delete the second sentence and replace 

with the following: 

 

Use application equipment that provides multiple width settings ranging from 4 inches to 12 

inches and multiple thickness settings to achieve a minimum pavement marking thickness of 

0.090 inch above the surface of the pavement. 
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Page 12-7, Table 1205-3, THICKNESS REQUIREMENTS FOR THERMOPLASTIC, 

replace with the following: 

 

TABLE 1205-3 

MINIMUM THICKNESS REQUIREMENTS FOR THERMOPLASTIC 

Thickness Location 

240 mils In-lane and shoulder-transverse pavement markings (rumble strips). May be 

placed in 2 passes. 

90 mils Center lines, skip lines, transverse bands, mini-skip lines, characters, bike lane 

symbols, crosswalk lines, edge lines, gore lines, diagonals, and arrow symbols 

 

PERMANENT SEEDING AND MULCHING: 
(7-1-95) 1660 SP16 R02 

 

The Department desires that permanent seeding and mulching be established on this project as 

soon as practical after slopes or portions of slopes have been graded.  As an incentive to obtain an 

early stand of vegetation on this project, the Contractor's attention is called to the following: 

 

For all permanent seeding and mulching that is satisfactorily completed in accordance with the 

requirements of Section 1660 in the 2018 Standard Specifications and within the following 

percentages of elapsed contract times, an additional payment will be made to the Contractor as an 

incentive additive.  The incentive additive will be determined by multiplying the number of acres 

of seeding and mulching satisfactorily completed times the contract unit bid price per acre for 

Seeding and Mulching times the appropriate percentage additive. 

 

Percentage of Elapsed Contract Time Percentage Additive 

0% - 30% 30% 

30.01% - 50% 15% 

 

Percentage of elapsed contract time is defined as the number of calendar days from the date of 

availability of the contract to the date the permanent seeding and mulching is acceptably completed 

divided by the total original contract time. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF CONTRACTS 
(5-20-08) Z-2 

 

General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this 

contract as follows: 

 

    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the 

amount of allotments made to the Department of Transportation by the Director for the estimated 

payments for transportation project contract work to be performed in the appropriation fiscal year.  

The allotments shall be multiyear allotments and shall be based on estimated revenues and shall 

be subject to the maximum contract authority contained in General Statute 143C-6-11(c).  

Payment for transportation project work performed pursuant to contract in any fiscal year other 

than the current fiscal year is subject to appropriations by the General Assembly.  Transportation 

project contracts shall contain a schedule of estimated completion progress, and any acceleration 

of this progress shall be subject to the approval of the Department of Transportation provided funds 

are available.  The State reserves the right to terminate or suspend any transportation project 

contract, and any transportation project contract shall be so terminated or suspended if funds will 

not be available for payment of the work to be performed during that fiscal year pursuant to the 

contract.  In the event of termination of any contract, the contractor shall be given a written notice 

of termination at least 60 days before completion of scheduled work for which funds are available.  

In the event of termination, the contractor shall be paid for the work already performed in 

accordance with the contract specifications. 

 

Payment will be made on any contract terminated pursuant to the special provision in accordance 

with Subarticle 108-13(D) of the 2018 Standard Specifications. 
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STANDARD SPECIAL PROVISION 

NCDOT GENERAL SEED SPECIFICATION FOR SEED QUALITY 
(5-17-11) Z-3 

 

Seed shall be sampled and tested by the North Carolina Department of Agriculture and Consumer 

Services, Seed Testing Laboratory.  When said samples are collected, the vendor shall supply an 

independent laboratory report for each lot to be tested.  Results from seed so sampled shall be final.  

Seed not meeting the specifications shall be rejected by the Department of Transportation and shall 

not be delivered to North Carolina Department of Transportation warehouses.  If seed has been 

delivered it shall be available for pickup and replacement at the supplier’s expense. 

 

Any re-labeling required by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory, that would cause the label to reflect as otherwise specified herein shall 

be rejected by the North Carolina Department of Transportation. 

 

Seed shall be free from seeds of the noxious weeds Johnsongrass, Balloonvine, Jimsonweed, 

Witchweed, Itchgrass, Serrated Tussock, Showy Crotalaria, Smooth Crotalaria, Sicklepod, 

Sandbur, Wild Onion, and Wild Garlic.  Seed shall not be labeled with the above weed species on 

the seed analysis label.  Tolerances as applied by the Association of Official Seed Analysts will 

NOT be allowed for the above noxious weeds except for Wild Onion and Wild Garlic. 

 

Tolerances established by the Association of Official Seed Analysts will generally be recognized.  

However, for the purpose of figuring pure live seed, the found pure seed and found germination 

percentages as reported by the North Carolina Department of Agriculture and Consumer Services, 

Seed Testing Laboratory will be used.  Allowances, as established by the NCDOT, will be 

recognized for minimum pure live seed as listed on the following pages. 

 

The specifications for restricted noxious weed seed refers to the number per pound as follows: 

 

Restricted Noxious Limitations per Restricted Noxious Limitations per 

Weed Lb. Of Seed Weed Lb. of Seed 

Blessed Thistle 4 seeds Cornflower (Ragged 

Robin) 

27 seeds 

Cocklebur 4 seeds Texas Panicum  27 seeds 

Spurred Anoda 4 seeds Bracted Plantain 54 seeds 

Velvetleaf 4 seeds Buckhorn Plantain 54 seeds 

Morning-glory 8 seeds Broadleaf Dock 54 seeds 

Corn Cockle 10 seeds Curly Dock 54 seeds 

Wild Radish 12 seeds Dodder 54 seeds 

Purple Nutsedge 27 seeds Giant Foxtail 54 seeds 

Yellow Nutsedge 27 seeds Horsenettle 54 seeds 

Canada Thistle 27 seeds Quackgrass 54 seeds 

Field Bindweed 27 seeds Wild Mustard 54 seeds 

Hedge Bindweed 27 seeds   

 

Seed of Pensacola Bahiagrass shall not contain more than 7% inert matter, Kentucky Bluegrass, 

Centipede and Fine or Hard Fescue shall not contain more than 5% inert matter whereas a 

maximum of 2% inert matter will be allowed on all other kinds of seed.  In addition, all seed shall 
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not contain more than 2% other crop seed nor more than 1% total weed seed.  The germination 

rate as tested by the North Carolina Department of Agriculture shall not fall below 70%, which 

includes both dormant and hard seed.  Seed shall be labeled with not more than 7%, 5% or 2% 

inert matter (according to above specifications), 2% other crop seed and 1% total weed seed. 
 

Exceptions may be made for minimum pure live seed allowances when cases of seed variety 

shortages are verified.  Pure live seed percentages will be applied in a verified shortage situation.  

Those purchase orders of deficient seed lots will be credited with the percentage that the seed is 

deficient. 
 

FURTHER SPECIFICATIONS FOR EACH SEED GROUP ARE GIVEN BELOW: 
 

Minimum 85% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 83% pure live seed will not 

be approved. 
 

 Sericea Lespedeza 

 Oats (seeds) 
 

Minimum 80% pure live seed; maximum 1% total weed seed; maximum 2% total other crop; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 78% pure live seed will not 

be approved. 
 

 Tall Fescue (all approved varieties)  Bermudagrass 

 Kobe Lespedeza    Browntop Millet 

 Korean Lespedeza    German Millet – Strain R 

 Weeping Lovegrass    Clover – Red/White/Crimson 

 Carpetgrass 
 

Minimum 78% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 76% pure live seed will not 

be approved. 
 

 Common or Sweet Sundangrass 
 

Minimum 76% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 restricted noxious weed seed per pound.  Seed less than 74% pure live seed will not 

be approved. 
 

 Rye (grain; all varieties) 

 Kentucky Bluegrass (all approved varieties) 

 Hard Fescue (all approved varieties) 

 Shrub (bicolor) Lespedeza 
 

Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop seed; 

maximum 144 noxious weed seed per pound.  Seed less than 70% pure live seed will not be 

approved. 
 

 Centipedegrass   Japanese Millet 

 Crownvetch    Reed Canary Grass 

 Pensacola Bahiagrass   Zoysia 

 Creeping Red Fescue 
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Minimum 70% pure live seed; maximum 1% total weed seed; maximum 2% total other crop 

seed; maximum 5% inert matter; maximum 144 restricted noxious weed seed per pound. 
 

 Barnyard Grass 

 Big Bluestem 

 Little Bluestem 

 Bristly Locust 

 Birdsfoot Trefoil 

 Indiangrass 

 Orchardgrass 

 Switchgrass 

 Yellow Blossom Sweet Clover 
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STANDARD SPECIAL PROVISION 

 

ERRATA 
(10-16-18) (Rev.1-15-19) Z-4 

 

Revise the 2018 Standard Specifications as follows: 

 

 

Division 6 

Page 6-7, Article 609-1 DESCRIPTION, line 29, replace article number “609-10” with  

“609-9”. 

 

Division 7 

Page 7-27, Article 725-1 MEASUREMENT AND PAYMENT, line 4, replace article number 

“725-1” with “724-4”.  

 

Page 7-28, Article 725-1 MEASUREMENT AND PAYMENT, line 10, replace article number 

“725-1” with “725-3”.  

 

 

Division 10 

Page 10-78, Article 1056-4 GEOTEXTILES, TABLE 1056-1, Permittivity, Type 2, replace 

“Table 6D” with “Table 7D” and Permittivity, Type 3B, replace “Table 7D” with “Table 8D”.  

 

Page 10-162, Article 1080-50 PAINT FOR VERTICAL MARKERS, line 1, replace article 

number “1080-50” with “1080-10”.  

 

Page 10-162, Article 1080-61 EPOXY RESIN FOR REINFORCING STEEL, line 5, replace 

article number “1080-61” with “1080-11”.  

 

Page 10-162, Article 1080-72 ABRASIVE MATERIALS FOR BLAST CLEANING STEEL, 

line 22, replace article number “1080-72” with “1080-12”.  

 

Page 10-163, Article 1080-83 FIELD PERFORMANCE AND SERVICES, line 25, replace 

article number “1080-83” with “1080-13”.  

 

 

Division 17 

Page 17-15, Article 1715-4 MEASUREMENT AND PAYMENT, lines 42-44, replace the 

second sentence with the following: 

 

An example is an installation of a single 1.25 inch HDPE conduit would be paid as: 

 

Directional Drill (1)(1.25) Linear Foot 
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STANDARD SPECIAL PROVISION 

 

PLANT AND PEST QUARANTINES 

(Imported Fire Ant, Gypsy Moth, Witchweed, Emerald Ash Borer, Guava Root Knot 

Nematode, And Other Noxious Weeds) 
(3-18-03) (Rev. 5-21-19) Z-04a 

 

Within Quarantined Area 

 

This project may be within a county regulated for plant and/or pests.  If the project or any part of 

the Contractor's operations is located within a quarantined area, thoroughly clean all equipment 

prior to moving out of the quarantined area.  Comply with federal/state regulations by obtaining a 

certificate or limited permit for any regulated article moving from the quarantined area. 

 

Originating in a Quarantined County 

 

Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 

Department of Agriculture.  Have the certificate or limited permit accompany the article when it 

arrives at the project site. 

 

Contact 

 

Contact the N.C. Department of Agriculture/United States Department of Agriculture  

at 1-800-206-9333, 919-707-3730, or 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm to determine those specific project 

sites located in the quarantined area or for any regulated article used on this project originating in 

a quarantined county. 

 

Regulated Articles Include 

 

1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with 

other articles.  This includes movement of articles listed above that may be associated with 

cut/waste, ditch pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 

3. Plant crowns and roots. 

4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 

5. Hay, straw, fodder, and plant litter of any kind. 

6. Clearing and grubbing debris. 

7. Used agricultural cultivating and harvesting equipment. 

8. Used earth-moving equipment. 

9. Any other products, articles, or means of conveyance, of any character, if determined by an 

inspector to present a hazard of spreading imported fire ant, gypsy moth, witchweed, emerald 

ash borer, guava root knot nematode, or other noxious weeds. 

https://www.ncagr.gov/plantindustry/Plant/quaran/table2.htm


C204368    R-3421A, R-3421B SSP-7 Richmond County 

 

STANDARD SPECIAL PROVISION 

 

MINIMUM WAGES 
(7-21-09) Z-5 

 

FEDERAL: The Fair Labor Standards Act provides that with certain exceptions every employer 

shall pay wages at the rate of not less than SEVEN DOLLARS AND TWENTY 

FIVE CENTS ($7.25) per hour. 

 

STATE: The North Carolina Minimum Wage Act provides that every employer shall pay to 

each of his employees, wages at a rate of not less than SEVEN DOLLARS AND 

TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all skilled labor employed on this contract shall be 

SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all intermediate labor employed on this contract shall 

be SEVEN DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

The minimum wage paid to all unskilled labor on this contract shall be SEVEN 

DOLLARS AND TWENTY FIVE CENTS ($7.25) per hour. 

 

This determination of the intent of the application of this act to the contract on this 

project is the responsibility of the Contractor. 

 

The Contractor shall have no claim against the Department of Transportation for any changes in 

the minimum wage laws, Federal or State.  It is the responsibility of the Contractor to keep fully 

informed of all Federal and State Laws affecting his contract. 
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STANDARD SPECIAL PROVISION 

 

TITLE VI AND NONDISCRIMINATION: 
(6-28-77)(Rev 6/19/2018)  Z-6 

 

Revise the 2018 Standard Specifications as follows: 

 

Replace Article 103-4(B) with the following: 

 

The North Carolina Department of Transportation is committed to carrying out the U.S. 

Department of Transportation’s policy of ensuring nondiscrimination in the award and 

administration of contracts. 

 

The provisions of this section related to United States Department of Transportation (US DOT) 

Order 1050.2A, Title 49 Code of Federal Regulations (CFR) part 21, 23 United States Code 

(U.S.C.) 140 and 23 CFR part 200 (or 49 CFR 303, 49 U.S.C. 5332 or 49 U.S.C. 47123) are 

applicable to all North Carolina Department of Transportation (NCDOT) contracts and to all 

related subcontracts, material supply, engineering, architectural and other service contracts, 

regardless of dollar amount. Any Federal provision that is specifically required not specifically set 

forth is hereby incorporated by reference.   

(1) Title VI Assurances (USDOT Order 1050.2A, Appendix A) 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest (hereinafter referred to as the "contractor") agrees as follows: 

(a) Compliance with Regulations 

The contractor (hereinafter includes consultants) shall comply with the Acts and the 

Regulations relative to Nondiscrimination in Federally-assisted programs of the U.S. 

Department of Transportation, Federal Highway Administration (FHWA), as they may 

be amended from time to time, which are herein incorporated by reference and made a 

part of this contract. 

(b) Nondiscrimination 

The contractor, with regard to the work performed by it during the contract, shall not 

discriminate on the grounds of race, color, or national origin in the selection and 

retention of subcontractors, including procurements of materials and leases of 

equipment. The contractor shall not participate directly or indirectly in the 

discrimination prohibited by the Acts and the Regulations, including employment 

practices when the contract covers any activity, project, or program set forth in 

Appendix B of 49 CFR Part 21. 

(c) Solicitations for Subcontractors, Including Procurements of Materials and Equipment 

In all solicitations, either by competitive bidding, or negotiation made by the contractor 

for work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier shall be notified by the 

contractor of the contractor's obligations under this contract and the Acts and the 

Regulations relative to Nondiscrimination on the grounds of race, color, or national 

origin. 

(d) Information and Reports 

The contractor shall provide all information and reports required by the Acts, the 

Regulations, and directives issued pursuant thereto and shall permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined 

by the Recipient or the FHWA to be pertinent to ascertain compliance with such Acts, 
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Regulations, and instructions. Where any information required of a contractor is in the 

exclusive possession of another who fails or refuses to furnish the information, the 

contractor shall so certify to the Recipient or the FHWA, as appropriate, and shall set 

forth what efforts it has made to obtain the information.  

(e) Sanctions for Noncompliance: 

In the event of a contractor's noncompliance with the Non-discrimination provisions of 

this contract, the Recipient will impose such contract sanctions as it and/or the FHWA 

may determine to be appropriate, including, but not limited to:  

(i) Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

(ii) Cancelling, terminating, or suspending a contract, in whole or in part. 

(f) Incorporation of Provisions 

The contractor shall include the provisions of paragraphs (a) through (f) in every 

subcontract, including procurements of materials and leases of equipment, unless 

exempt by the Acts, the Regulations and directives issued pursuant thereto. The 

contractor shall take action with respect to any subcontract or procurement as the 

Recipient or the FHWA may direct as a means of enforcing such provisions including 

sanctions for noncompliance. Provided, that if the contractor becomes involved in, or 

is threatened with litigation by a subcontractor, or supplier because of such direction, 

the contractor may request the Recipient to enter into any litigation to protect the 

interests of the Recipient. In addition, the contractor may request the United States to 

enter into the litigation to protect the interests of the United States. 

(2) Title VI Nondiscrimination Program (23 CFR 200.5(p)) 

The North Carolina Department of Transportation (NCDOT) has assured the USDOT that, 

as a condition to receiving federal financial assistance, NCDOT will comply with Title VI 

of the Civil Rights Act of 1964 and all requirements imposed by Title 49 CFR part 21 and 

related nondiscrimination authorities to ensure that no person shall, on the ground of race, 

color, national origin, limited English proficiency, sex, age, or disability (including 

religion/creed or income-level, where applicable), be excluded from participation in, be 

denied the benefits of, or be subjected to discrimination under any programs, activities, or 

services conducted or funded by NCDOT. Contractors and other organizations under 

contract or agreement with NCDOT must also comply with Title VI and related authorities, 

therefore: 

(a) During the performance of this contract or agreement, contractors (e.g., subcontractors, 

consultants, vendors, prime contractors) are responsible for complying with NCDOT’s 

Title VI Program. Contractors are not required to prepare or submit Title VI Programs. 

To comply with this section, the prime contractor shall: 

1. Post NCDOT’s Notice of Nondiscrimination and the Contractor’s own Equal 

Employment Opportunity (EEO) Policy in conspicuous locations accessible to all 

employees, applicants and subcontractors on the jobsite. 

2. Physically incorporate the required Title VI clauses into all subcontracts on 

federally-assisted and state-funded NCDOT projects, and ensure inclusion by 

subcontractors into all lower-tier subcontracts. 

3. Required Solicitation Language. The Contractor shall include the following 

notification in all solicitations for bids and requests for work or material, regardless 

of funding source: 

“The North Carolina Department of Transportation, in accordance with the 

provisions of Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 US.C. §§ 
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2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 

affirmatively ensure that any contract entered into pursuant to this advertisement, 

disadvantaged business enterprises will be afforded full and fair opportunity to 

submit bids in response to this invitation and will not be discriminated against on 

the grounds of race, color, or national origin in consideration for an award. In 

accordance with other related nondiscrimination authorities, bidders and 

contractors will also not be discriminated against on the grounds of sex, age, 

disability, low-income level, creed/religion, or limited English proficiency in 

consideration for an award.” 

4. Physically incorporate the FHWA-1273, in its entirety, into all subcontracts and 

subsequent lower tier subcontracts on Federal-aid highway construction contracts 

only. 

5. Provide language assistance services (i.e., written translation and oral 

interpretation), free of charge, to LEP employees and applicants. Contact NCDOT 

OCR for further assistance, if needed. 

6. For assistance with these Title VI requirements, contact the NCDOT Title VI 

Nondiscrimination Program at 1-800-522-0453. 

(b) Subrecipients (e.g. cities, counties, LGAs, planning organizations) may be required to 

prepare and submit a Title VI Plan to NCDOT, including Title VI Assurances and/or 

agreements. Subrecipients must also ensure compliance by their contractors and 

subrecipients with Title VI. (23 CFR 200.9(b)(7)) 

(c) If reviewed or investigated by NCDOT, the contractor or subrecipient agrees to take 

affirmative action to correct any deficiencies found within a reasonable time period, 

not to exceed 90 calendar days, unless additional time is granted by NCDOT. (23 CFR 

200.9(b)(15)) 

(d) The Contractor is responsible for notifying subcontractors of NCDOT’s External 

Discrimination Complaints Process. 

1. Applicability 

Title VI and related laws protect participants and beneficiaries (e.g., members of 

the public and contractors) from discrimination by NCDOT employees, 

subrecipients and contractors, regardless of funding source. 

2. Eligibility 

Any person—or class of persons—who believes he/she has been subjected to 

discrimination based on race, color, national origin, Limited English Proficiency 

(LEP), sex, age, or disability (and religion in the context of employment, aviation, 

or transit) may file a written complaint. The law also prohibits intimidation or 

retaliation of any sort. 

3. Time Limits and Filing Options 

Complaints may be filed by the affected individual(s) or a representative and must 

be filed no later than 180 calendar days after the following: 

(i) The date of the alleged act of discrimination; or 

(ii) The date when the person(s) became aware of the alleged discrimination; or 

(iii) Where there has been a continuing course of conduct, the date on which that 

conduct was discontinued or the latest instance of the conduct. 

Title VI and related discrimination complaints may be submitted to the following 

entities: 
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➢ North Carolina Department of Transportation, Office of Civil Rights, Title VI 

Program, 1511 Mail Service Center, Raleigh, NC 27699-1511; toll free 1-800-

522-0453  

➢ Federal Highway Administration, North Carolina Division Office, 310 New 

Bern Avenue, Suite 410, Raleigh, NC 27601, 919-747-7010 

➢ US Department of Transportation, Departmental Office of Civil Rights, 

External Civil Rights Programs Division, 1200 New Jersey Avenue, SE, 

Washington, DC 20590; 202-366-4070 

4. Format for Complaints 

Complaints must be in writing and signed by the complainant(s) or a representative, 

and include the complainant’s name, address, and telephone number. Complaints 

received by fax or e-mail will be acknowledged and processed. Allegations 

received by telephone will be reduced to writing and provided to the complainant 

for confirmation or revision before processing. Complaints will be accepted in other 

languages, including Braille. 

5. Discrimination Complaint Form 

Contact NCDOT Civil Rights to receive a full copy of the Discrimination 

Complaint Form and procedures. 

6. Complaint Basis 

Allegations must be based on issues involving race, color, national origin (LEP), 

sex, age, disability, or religion (in the context of employment, aviation or transit). 

“Basis” refers to the complainant’s membership in a protected group category.  

 

 

TABLE 103-1 

COMPLAINT BASIS 

Protected Categories Definition Examples Applicable Nondiscrimination 

Authorities 

Race and Ethnicity An individual belonging to one 

of the accepted racial groups; or 

the perception, based usually on 

physical characteristics that a 

person is a member of a racial 

group 

Black/African 

American, 

Hispanic/Latino, 

Asian, American 

Indian/Alaska Native, 

Native 

Hawaiian/Pacific 

Islander, White 

Title VI of the Civil Rights Act of 1964;  

49 CFR Part 21;  

23 CFR 200; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

(Executive Order 13166) 

Color Color of skin, including shade 

of skin within a racial group 

Black, White, brown, 

yellow, etc. 

National Origin (Limited English 

Proficiency) 

Place of birth. Citizenship is not 

a factor. (Discrimination based 

on language or a person’s 

accent is also covered) 

Mexican, Cuban, 

Japanese, 

Vietnamese, Chinese 

Sex Gender. The sex of an 

individual.  

Note: Sex under this program 

does not include sexual 

orientation. 

Women and Men 1973 Federal-Aid Highway Act; 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Age Persons of any age 21-year-old person Age Discrimination Act of 1975 

49 U.S.C. 5332(b); 

49 U.S.C. 47123. 

Disability Physical or mental impairment, 

permanent or temporary, or 

perceived. 

Blind, alcoholic, 

para-amputee, 

epileptic, diabetic, 

arthritic 

Section 504 of the Rehabilitation Act of 

1973;  

Americans with Disabilities Act of 1990  
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Religion (in the context of 

employment) 

(Religion/ Creed in all aspects of 

any aviation or transit-related 

construction) 

An individual belonging to a 

religious group; or the 

perception, based on 

distinguishable characteristics 

that a person is a member of a 

religious group. In practice, 

actions taken as a result of the 

moral and ethical beliefs as to 

what is right and wrong, which 

are sincerely held with the 

strength of traditional religious 

views. Note: Does not have to 

be associated with a recognized 

religious group or church; if an 

individual sincerely holds to the 

belief, it is a protected religious 

practice. 

Muslim, Christian, 

Sikh, Hindu, etc. 

Title VII of the Civil Rights Act of 1964;  

23 CFR 230; 

FHWA-1273 Required Contract Provisions. 

(49 U.S.C. 5332(b); 

49 U.S.C. 47123) 

(3) Pertinent Nondiscrimination Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and 

successors in interest agrees to comply with the following non-discrimination statutes and 

authorities, including, but not limited to: 

(a) Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin); and 49 CFR Part 

21.  

(b) The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose 

property has been acquired because of Federal or Federal-aid programs and projects);  

(c) Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination 

on the basis of sex);  

(d) Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability) and 49 CFR Part 27;  

(e) The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age);  

(f) Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

(g) The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 

coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 

Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, by 

expanding the definition of the terms "programs or activities" to include all of the 

programs or activities of the Federal-aid recipients, sub-recipients and contractors, 

whether such programs or activities are Federally funded or not);  

(h) Titles II and III of the Americans with Disabilities Act, which prohibit discrimination 

on the basis of disability in the operation of public entities, public and private 

transportation systems, places of public accommodation, and certain testing entities (42 

U.S.C. §§ 12131-12189) as implemented by Department of Transportation regulations 

at 49 C.F.R. parts 37 and 38;  

(i) The Federal Aviation Administration's Nondiscrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex);  

(j) Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures Nondiscrimination against 

minority populations by discouraging programs, policies, and activities with 
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disproportionately high and adverse human health or environmental effects on minority 

and low-income populations;  

(k) Executive Order 13166, Improving Access to Services for Persons with Limited 

English Proficiency, and resulting agency guidance, national origin discrimination 

includes discrimination because of Limited English proficiency (LEP). To ensure 

compliance with Title VI, you must take reasonable steps to ensure that LEP persons 

have meaningful access to your programs (70 Fed. Reg. at 74087 to 74100);  

(l) Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et 

seq).  

(m) Title VII of the Civil Rights Act of 1964 (42 U.S.C. § 2000e et seq., Pub. L. 88-352), 

(prohibits employment discrimination on the basis of race, color, religion, sex, or 

national origin). 

(4) Additional Title VI Assurances 

**The following Title VI Assurances (Appendices B, C and D) shall apply, as applicable 

(a) Clauses for Deeds Transferring United States Property (1050.2A, Appendix B) 

The following clauses will be included in deeds effecting or recording the transfer of 

real property, structures, or improvements thereon, or granting interest therein from the 

United States pursuant to the provisions of Assurance 4. 

 

NOW, THEREFORE, the U.S. Department of Transportation as authorized by law and 

upon the condition that the North Carolina Department of Transportation (NCDOT) 

will accept title to the lands and maintain the project constructed thereon in accordance 

with the North Carolina General Assembly, the Regulations for the Administration of 

the Federal-Aid Highway Program, and the policies and procedures prescribed by the 

Federal Highway Administration of the U.S. Department of Transportation in 

accordance and in compliance with all requirements imposed by Title 49, Code of 

Federal Regulations, U.S. Department of Transportation, Subtitle A, Office of the 

Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the U.S 

Department of Transportation pertaining to and effectuating the provisions of Title VI 

of the Civil Rights Act of 1964 (78 Stat. 252; 42 U.S.C. § 2000d to 2000d-4), does 

hereby remise, release, quitclaim and convey unto the NCDOT all the right, title and 

interest of the U.S. Department of Transportation in and to said lands described in 

Exhibit A attached hereto and made a part hereof. 

 

(HABENDUM CLAUSE) 

 

TO HAVE AND TO HOLD said lands and interests therein unto the North Carolina 

Department of Transportation (NCDOT) and its successors forever, subject, however, 

to the covenants, conditions, restrictions and reservations herein contained as follows, 

which will remain in effect for the period during which the real property or structures 

are used for a purpose for which Federal financial assistance is extended or for another 

purpose involving the provision of similar services or benefits and will be binding on 

the NCDOT, its successors and assigns. 
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The NCDOT, in consideration of the conveyance of said lands and interests in lands, 

does hereby covenant and agree as a covenant running with the land for itself, its 

successors and assigns, that (1) no person will on the grounds of race, color, or national 

origin, be excluded from participation in, be denied the benefits of, or be otherwise 

subjected to discrimination with regard to any facility located wholly or in part on, 

over, or under such lands hereby conveyed [,] [and]* (2) that the NCDOT will use the 

lands and interests in lands and interests in lands so conveyed, in compliance with all 

requirements imposed by or pursuant to Title 49, Code of Federal Regulations, U.S. 

Department of Transportation, Subtitle A, Office of the Secretary, Part 21, Non-

discrimination in Federally-assisted programs of the U.S. Department of 

Transportation, Effectuation of Title VI of the Civil Rights Act of 1964, and as said 

Regulations and Acts may be amended [, and (3) that in the event of breach of any of 

the above-mentioned nondiscrimination conditions, the Department will have a right to 

enter or re-enter said lands and facilities on said land, and that above described land 

and facilities will thereon revert to and vest in and become the absolute property of the 

U.S. Department of Transportation and its assigns as such interest existed prior to this 

instruction].* 

 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary in order to make clear the purpose of Title VI.) 

(b) Clauses for Transfer of Real Property Acquired or Improved Under the Activity, 

Facility, or Program (1050.2A, Appendix C) 

The following clauses will be included in deeds, licenses, leases, permits, or similar 

instruments entered into by the North Carolina Department of Transportation 

(NCDOT) pursuant to the provisions of Assurance 7(a): 

1. The (grantee, lessee, permittee, etc. as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree [in the case of deeds and 

leases add "as a covenant running with the land"] that: 

(i.) In the event facilities are constructed, maintained, or otherwise operated on the 

property described in this (deed, license, lease, permit, etc.) for a purpose for 

which a U.S. Department of Transportation activity, facility, or program is 

extended or for another purpose involving the provision of similar services or 

benefits, the (grantee, licensee, lessee, permittee, etc.) will maintain and operate 

such facilities and services in compliance with all requirements imposed by the 

Acts and Regulations (as may be amended) such that no person on the grounds 

of race, color, or national origin, will be excluded from participation in, denied 

the benefits of, or be otherwise subjected to discrimination in the use of said 

facilities. 

2. With respect to licenses, leases, permits, etc., in the event of breach of any of the 

above Nondiscrimination covenants, the NCDOT will have the right to terminate 

the (lease, license, permit, etc.) and to enter, re-enter, and repossess said lands and 

facilities thereon, and hold the same as if the (lease, license, permit, etc.) had never 

been made or issued. * 

3. With respect to a deed, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will have the right to enter or re-enter the lands and 

facilities thereon, and the above described lands and facilities will there upon revert 

to and vest in and become the absolute property of the NCDOT and its assigns. * 
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(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 

(c) Clauses for Construction/Use/Access to Real Property Acquired Under the Activity, 

Facility or Program (1050.2A, Appendix D) 

The following clauses will be included in deeds, licenses, permits, or similar 

instruments/ agreements entered into by the North Carolina Department of 

Transportation (NCDOT) pursuant to the provisions of Assurance 7(b): 

1. The (grantee, licensee, permittee, etc., as appropriate) for himself/herself, his/her 

heirs, personal representatives, successors in interest, and assigns, as a part of the 

consideration hereof, does hereby covenant and agree (in the case of deeds and 

leases add, "as a covenant running with the land") that (1) no person on the ground 

of race, color, or national origin, will be excluded from participation in, denied the 

benefits of, or be otherwise subjected to discrimination in the use of said facilities, 

(2) that in the construction of any improvements on, over, or under such land, and 

the furnishing of services thereon, no person on the ground of race, color, or 

national origin, will be excluded from participation in, denied the benefits of, or 

otherwise be subjected to discrimination, (3) that the (grantee, licensee, lessee, 

permittee, etc.) will use the premises in compliance with all other requirements 

imposed by or pursuant to the Acts and Regulations, as amended, set forth in this 

Assurance. 

2. With respect to (licenses, leases, permits, etc.), in the event of breach of any of the 

above Non¬ discrimination covenants, the NCDOT will have the right to terminate 

the (license, permit, etc., as appropriate) and to enter or re-enter and repossess said 

land and the facilities thereon, and hold the same as if said (license, permit, etc., as 

appropriate) had never been made or issued. * 

3. With respect to deeds, in the event of breach of any of the above Nondiscrimination 

covenants, the NCDOT will there upon revert to and vest in and become the 

absolute property of the NCDOT and its assigns. * 

(*Reverter clause and related language to be used only when it is determined that such 

a clause is necessary to make clear the purpose of Title VI.) 
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STANDARD SPECIAL PROVISION 

 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 4-21-15) Z-10 

 

Description 

 

The North Carolina Department of Transportation will administer a custom version of the Federal 

On-the-Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All 

contractors (existing and newcomers) will be automatically placed in the Alternate Program.  

Standard OJT requirements typically associated with individual projects will no longer be applied 

at the project level.  Instead, these requirements will be applicable on an annual basis for each 

contractor administered by the OJT Program Manager. 

 

On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, 

this provision and the On-the-Job Training Program Manual. 

 

The Alternate OJT Program will allow a contractor to train employees on Federal, State and 

privately funded projects located in North Carolina.  However, priority shall be given to training 

employees on NCDOT Federal-Aid funded projects. 

 

Minorities and Women 

 

Developing, training and upgrading of minorities and women toward journeyman level status is 

a primary objective of this special training provision. Accordingly, the Contractor shall make every 

effort to enroll minority and women as trainees to the extent that such persons are available within 

a reasonable area of recruitment.  This training commitment is not intended, and shall not be used, 

to discriminate against any applicant for training, whether a member of a minority group or not. 

 

Assigning Training Goals 

 

The Department, through the OJT Program Manager, will assign training goals for a calendar year 

based on the contractors' past three years’ activity and the contractors' anticipated upcoming year’s 

activity with the Department.  At the beginning of each year, all contractors eligible will be 

contacted by the Department to determine the number of trainees that will be assigned for the 

upcoming calendar year.  At that time the Contractor shall enter into an agreement with the 

Department to provide a self-imposed on-the-job training program for the calendar year.  

This agreement will include a specific number of annual training goals agreed to by both parties.  

The number of training assignments may range from 1 to 15 per contractor per calendar year.  The 

Contractor shall sign an agreement to fulfill their annual goal for the year.\ 
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Training Classifications 

 

The Contractor shall provide on-the-job training aimed at developing full journeyman level 

workers in the construction craft/operator positions.  Preference shall be given to providing 

training in the following skilled work classifications: 

 

Equipment Operators Office Engineers 

Truck Drivers Estimators 

Carpenters Iron / Reinforcing Steel Workers 

Concrete Finishers Mechanics 

Pipe Layers Welders 

 

The Department has established common training classifications and their respective training 

requirements that may be used by the contractors.  However, the classifications established are not 

all-inclusive.  Where the training is oriented toward construction applications, training will be 

allowed in lower-level management positions such as office engineers and estimators.  Contractors 

shall submit new classifications for specific job functions that their employees are performing.  

The Department will review and recommend for acceptance to FHWA the new classifications 

proposed by contractors, if applicable.  New classifications shall meet the following requirements: 

 

Proposed training classifications are reasonable and realistic based on the job skill 

classification needs, and 

 

The number of training hours specified in the training classification is consistent with 

common practices and provides enough time for the trainee to obtain journeyman level 

status. 

 

The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor 

retains primary responsibility for meeting the training and this provision is made applicable to the 

subcontract.  However, only the Contractor will receive credit towards the annual goal for the 

trainee.  

 

Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year 

of apprenticeship or training.  The number of trainees shall be distributed among the work 

classifications on the basis of the contractor’s needs and the availability of journeymen in the 

various classifications within a reasonable area of recruitment.  

 

No employee shall be employed as a trainee in any classification in which they have successfully 

completed a training course leading to journeyman level status or in which they have been 

employed as a journeyman.  

 

Records and Reports 

 

The Contractor shall maintain enrollment, monthly and completion reports documenting company 

compliance under these contract documents.  These documents and any other information as 

requested shall be submitted to the OJT Program Manager.  
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Upon completion and graduation of the program, the Contractor shall provide each trainee with 

a certification Certificate showing the type and length of training satisfactorily completed.  

 

Trainee Interviews 

 

All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview 

conducted by the OJT program staff.  

 

Trainee Wages 

 

Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the 

prevailing minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  

 

60 percent of the journeyman wage for the first half of the training period 

75 percent of the journeyman wage for the third quarter of the training period 

90 percent of the journeyman wage for the last quarter of the training period 

 

In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall 

adhere to the minimum hourly wage rate that will satisfy both the NC Department of Labor 

(NCDOL) and the Department. 

 

Achieving or Failing to Meet Training Goals 

 

The Contractor will be credited for each trainee employed by him on the contract work who is 

currently enrolled or becomes enrolled in an approved program and who receives training for at 

least 50 percent of the specific program requirement.  Trainees will be allowed to be transferred 

between projects if required by the Contractor’s scheduled workload to meet training goals. 

 

If a contractor fails to attain their training assignments for the calendar year, they may be taken off 

the NCDOT’s Bidders List.  

 

Measurement and Payment 

 

No compensation will be made for providing required training in accordance with these contract 

documents. 
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STANDARD SHORING: (1-16-18) 
 
Description 
Standard shoring includes standard temporary shoring and standard temporary mechanically 
stabilized earth (MSE) walls.  At the Contractor’s option, use standard shoring as noted in the 
plans or as directed.  When using standard shoring, a temporary shoring design submittal is not 
required.  Construct standard shoring based on actual elevations and shoring dimensions in 
accordance with the contract and Geotechnical Standard Detail No. 1801.01 or 1801.02. 
Define “standard temporary shoring” as cantilever shoring that meets the standard temporary 
shoring detail (Geotechnical Standard Detail No. 1801.01).  Define “standard temporary wall” as 
a temporary MSE wall with geotextile or geogrid reinforcement that meets the standard 
temporary wall detail (Geotechnical Standard Detail No. 1801.02).  Define “standard temporary 
geotextile wall” as a standard temporary wall with geotextile reinforcement and “standard 
temporary geogrid wall” as a standard temporary wall with geogrid reinforcement. 
Provide positive protection for standard shoring at locations shown in the plans and as directed.  
See Temporary Shoring provision for positive protection types and definitions. 
Materials 
Refer to the Standard Specifications. 
Item Section 
Concrete Barrier Materials 1170-2 
Flowable Fill, Excavatable 1000-6 
Geosynthetics 1056 
Neat Cement Grout, Type 1 1003 
Portland Cement Concrete, Class A 1000 
Select Materials 1016 
Steel Beam Guardrail Materials 862-2 
Steel Sheet Piles and H-Piles 1084 
Untreated Timber 1082-2 
Welded Wire Reinforcement 1070-3 
Provide Type 6 material certifications for shoring materials.  Use Class IV select material for 
temporary guardrail.  Use Class A concrete that meets Article 450-2 of the Standard 
Specifications or grout for drilled-in piles. 
Based on actual shoring height, positive protection, groundwater elevation, slope or surcharge 
case and traffic impact at each standard temporary shoring location, use sheet piles with the 
minimum required section modulus or H-piles with the sizes shown in Geotechnical Standard 
Detail No. 1801.01.  Use untreated timber with a thickness of at least 3" and a bending stress of 
at least 1,000 psi for timber lagging. 
(A) Shoring Backfill 

Use Class II, Type 1, Class III, Class V or Class VI select material or material that meets 
AASHTO M 145 for soil classification A-2-4 with a maximum PI of 6 for shoring 
backfill except do not use the following: 
(1) A-2-4 soil for backfill around culverts, 
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(2) A-2-4 soil in the reinforced zone of standard temporary walls with a back slope 
and 

(3) Class VI select material in the reinforced zone of standard temporary geotextile 
walls. 

(B) Standard Temporary Walls 
Use welded wire reinforcement for welded wire facing, struts and wires with the 
dimensions and minimum wire sizes shown in Geotechnical Standard Detail No. 1801.02.  
Provide Type 2 geotextile for separation and retention geotextiles.  Do not use more than 
4 different reinforcement strengths for each standard temporary wall. 
(1) Geotextile Reinforcement 

Provide Type 5 geotextile for geotextile reinforcement with a mass per unit area 
of at least 8 oz/sy in accordance with ASTM D5261.  Based on actual wall height, 
groundwater elevation, slope or surcharge case and shoring backfill to be used in 
the reinforced zone at each standard temporary geotextile wall location, provide 
geotextiles with ultimate tensile strengths as shown in Geotechnical Standard 
Detail No. 1801.02. 

(2) Geogrid Reinforcement 
Use geogrids with a roll width of at least 4 ft and an “approved” or “approved for 
provisional use” status code.  The list of approved geogrids is available from: 
connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx 
Based on actual wall height, groundwater elevation, slope or surcharge case and 
shoring backfill to be used in the reinforced zone at each standard temporary 
geogrid wall location, provide geogrids for geogrid reinforcement with short-term 
design strengths as shown in Geotechnical Standard Detail No. 1801.02.  
Geogrids are typically approved for ultimate tensile strengths in the machine 
direction (MD) and cross-machine direction (CD) or short-term design strengths 
for a 3-year design life in the MD based on material type.  Define material type 
from the website above for shoring backfill as follows: 

Material Type Shoring Backfill 
Borrow A-2-4 Soil 

Fine Aggregate Class II, Type 1 or Class III Select Material 
Coarse Aggregate Class V or VI Select Material 

If the website does not list a short-term design strength for an approved geogrid, 
use a short-term design strength equal to the ultimate tensile strength divided by 
3.5 for the geogrid reinforcement. 

Preconstruction Requirements 
(A) Concrete Barrier 

Define “clear distance” behind concrete barrier as the horizontal distance between the 
barrier and edge of pavement.  The minimum required clear distance for concrete barrier 
is shown in the plans.  At the Contractor’s option or if the minimum required clear 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx
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distance is not available, set concrete barrier next to and up against traffic side of 
standard shoring except for barrier above standard temporary walls.  Concrete barrier 
with the minimum required clear distance is required above standard temporary walls. 

(B) Temporary Guardrail 
Define “clear distance” behind temporary guardrail as the horizontal distance between 
guardrail posts and standard shoring.  At the Contractor’s option or if clear distance for 
standard temporary shoring is less than 4 ft, attach guardrail to traffic side of shoring as 
shown in the plans.  Place ABC in clear distance and around guardrail posts instead of 
pavement.  Do not use temporary guardrail above standard temporary walls. 

(C) Standard Shoring Selection Forms 
Before beginning standard shoring construction, survey existing ground elevations in the 
vicinity of standard shoring locations to determine actual shoring or wall heights (H).  
Submit a standard shoring selection form for each location at least 7 days before starting 
standard shoring construction.  Standard shoring selection forms are available from: 
connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 

Construction Methods 
Construct standard shoring in accordance with the Temporary Shoring provision. 
(A) Standard Temporary Shoring Installation 

Based on actual shoring height, positive protection, groundwater elevation, slope or 
surcharge case and traffic impact at each standard temporary shoring location, install 
piles with the minimum required embedment and extension for each shoring section in 
accordance with Geotechnical Standard Detail No. 1801.01.  For concrete barrier above 
and next to standard temporary shoring and temporary guardrail above and attached to 
standard temporary shoring, use “surcharge case with traffic impact” in accordance with 
Geotechnical Standard Detail No. 1801.01.  Otherwise, use “slope or surcharge case with 
no traffic impact” in accordance with Geotechnical Standard Detail No. 1801.01.  If 
refusal is reached before driven piles attain the minimum required embedment, use 
drilled-in H-piles with timber lagging for standard temporary shoring. 

(B) Standard Temporary Walls Installation 
Based on actual wall height, groundwater elevation, slope or surcharge case, geotextile or 
geogrid reinforcement and shoring backfill in the reinforced zone at each standard 
temporary wall location, construct walls with the minimum required reinforcement length 
and number of reinforcement layers for each wall section in accordance with 
Geotechnical Standard Detail No. 1801.02.  For standard temporary walls with pile 
foundations in the reinforced zone, drive piles through reinforcement after constructing 
temporary walls. 
For standard temporary walls with interior angles less than 90°, wrap geosynthetics at 
acute corners as directed by the Engineer.  Place geosynthetics as shown in Geotechnical 
Standard Detail No. 1801.02.  Place separation geotextiles between shoring backfill and 
backfill, natural ground or culverts along the sides of the reinforced zone perpendicular to 
the wall face.  For Class V or VI select material in the reinforced zone, place separation 
geotextiles between shoring backfill and backfill or natural ground on top of and at the 

https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx
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back of the reinforced zone. 
Measurement and Payment 
Standard shoring will be measured and paid in accordance with the Temporary Shoring 
provision. 
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GEOTEXTILE FOR PAVEMENT STABILIZATION: (1-16-18) 
 
Description 
Supply and install geotextile for pavement stabilization in accordance with the contract.  
Geotextile for pavement stabilization may be required above chemically stabilized subgrades or 
below Class IV Subgrade Stabilization to prevent pavement cracking at locations shown in the 
plans and as directed.  Define “subbase” as the portion of the roadbed below the Class IV 
Subgrade Stabilization. 
Materials 
Refer to Division 10 of the Standard Specifications. 
Item Section 
Geotextiles 1056 
Select Material, Class IV 1016 
Use Class IV select material for Class IV Subgrade Stabilization.  Provide Type 5 geotextile for 
geotextile for pavement stabilization that meets the following tensile strength requirements in the 
machine direction (MD) and cross-machine direction (CD): 

GEOTEXTILE FOR PAVEMENT STABILIZATION REQUIREMENTS 
Tensile Strength Requirement 

(MARVA) 
Test Method 

Tensile Strength @ 5% Strain (MD & CDA) 1,900 lb/ft ASTM D4595 
Ultimate Tensile Strength (MD & CDA) 4,800 lb/ft ASTM D4595 

A. MD, CD and MARV per Article 1056-3 of the Standard Specifications. 
Construction Methods 
Geotextile for pavement stabilization may be required at locations shown in the plans and other 
locations as directed.  For locations with ABC on chemically stabilized subgrades, use of 
geotextile for pavement stabilization will be based on sampling and testing for chemical 
stabilization.  For all other locations, notify the Engineer when the embankment is completed to 
within 2 ft of subgrade elevation and allow 3 days for the Engineer to determine if geotextile for 
pavement stabilization is required. 
Place geotextile for pavement stabilization above chemically stabilized subgrades or below Class 
IV Subgrade Stabilization as shown in the plans.  Pull geotextiles taut so they are in tension and 
free of kinks, folds, wrinkles or creases.  Install geotextile for pavement stabilization 
perpendicular to the survey or lane line in the MD and adjacent to each other in the CD as shown 
in the plans.  Continuous geotextiles are required in the MD, i.e., do not splice or overlap 
geotextiles so seams are parallel to the survey or lane line.  Completely cover stabilized 
subgrades or subbases with geotextile for pavement stabilization.  Overlapping geotextiles in the 
CD is permitted but not required.  Overlap geotextiles in the direction that aggregate will be 
placed to prevent lifting the edge of the top geotextile.  Hold geotextiles in place with wire 
staples or anchor pins as needed. 
Do not damage geotextile for pavement stabilization when placing ABC or Class IV Subgrade 
Stabilization.  Place and compact ABC in accordance with the contract and Standard 
Specifications.  Place, compact and maintain Class IV Subgrade Stabilization in accordance with 
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Article 505-3 of the Standard Specifications.  Do not operate heavy equipment on geotextiles 
any more than necessary to construct base courses or subgrades.  Replace any damaged 
geotextiles to the satisfaction of the Engineer. 
Measurement and Payment 
Geotextile for Pavement Stabilization will be measured and paid in square yards.  Geotextiles 
will be measured along subgrades or subbases as the square yards of exposed geotextiles 
installed before placing ABC or Class IV Subgrade Stabilization.  No measurement will be made 
for overlapping geotextiles.  The contract unit price for Geotextile for Pavement Stabilization 
will be full compensation for providing, transporting and installing geotextiles, wire staples and 
anchor pins. 
Class IV Subgrade Stabilization will be measured and paid in accordance with Article 505-4 of 
the Standard Specifications. 
Payment will be made under: 
Pay Item  Pay Unit 
Geotextile for Pavement Stabilization Square Yard 
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MECHANICALLY STABILIZED EARTH RETAINING WALLS (1-16-18) 

1.0 GENERAL 

Construct mechanically stabilized earth (MSE) retaining walls consisting of steel or 
geosynthetic reinforcement in the reinforced zone connected to vertical facing elements.  
Use precast concrete panels for vertical facing elements and coarse aggregate in the 
reinforced zone unless noted otherwise in the plans.  Provide reinforced concrete coping 
and pile sleeves as required.  Design and construct MSE retaining walls based on actual 
elevations and wall dimensions in accordance with the contract and accepted submittals.  
Use a prequalified MSE Wall Installer to construct MSE retaining walls. 

Define MSE wall terms as follows: 
Geosynthetic or Geogrid Reinforcement – Polyester Type (PET), HDPE or Polypropylene 
(PP) geogrid reinforcement, 
Geogrid – PET, HDPE or PP geogrid, 
Reinforcement – Steel or geogrid reinforcement, 
Aggregate – Coarse or fine aggregate, 
Panel – Precast concrete panel, 
Coping – Precast or CIP concrete coping, 
MSE Wall – Mechanically stabilized earth retaining wall, 
MSE Wall Vendor – Vendor supplying the chosen MSE wall system, 
MSE Panel Wall – MSE wall with panels, 
MSE Segmental Wall – MSE wall with segmental retaining wall (SRW) units and 
Abutment Wall – MSE wall with bridge foundations in any portion of the reinforced zone 
or an MSE wall connected to an abutment wall (Even if bridge foundations only penetrate a 
small part of the reinforced zone, the entire MSE wall is considered an abutment wall). 

For bridge approach fills behind end bents with MSE abutment walls, design reinforcement 
connected to end bent caps in accordance with the plans and this provision.  Construct 
Type III Reinforced Bridge Approach Fills in accordance with the Bridge Approach Fills 
provision and Roadway Detail Drawing No. 422D10. 

Use an approved MSE wall system in accordance with the plans and any NCDOT 
restrictions or exceptions for the chosen system.  Value engineering proposals for other 
MSE wall systems will not be considered.  Do not use MSE wall systems with an 
“approved for provisional use” status for abutment walls or MSE walls subject to scour, 
walls with design heights greater than 35 ft or walls supporting or adjacent to railroads or 
interstate highways.  The list of approved MSE wall systems with approval status is 
available from: 
connect.ncdot.gov/resources/Geological/Pages/Products.aspx 

2.0 MATERIALS 

Refer to the Standard Specifications. 
Item Section 
Aggregate 1014 

https://connect.ncdot.gov/resources/Geological/Pages/Products.aspx
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Corrugated Steel Pipe 1032-3 
Epoxy, Type 3A 1081 
Geosynthetics 1056 
Grout, Type 3 1003 
Joint Materials 1028 
Portland Cement Concrete, Class A 1000 
Precast Retaining Wall Coping 1077 
Reinforcing Steel 1070 
Retaining Wall Panels 1077 
Segmental Retaining Wall Units 1040-4 
Select Material, Class V 1016 
Shoulder Drain Materials 816-2 
Steel Pipe 1036-4(A) 

Use galvanized corrugated steel pipe with a zinc coating weight of 2 oz/sf (G200) for pile 
sleeves.  Provide Type 2 geotextile for filtration and separation geotextiles.  Use Class A 
concrete for CIP coping, leveling concrete and pads.  Use galvanized steel pipe, threaded 
rods and nuts for the PET geogrid reinforcement vertical obstruction detail.  Provide 
galvanized Grade 36 anchor rods and Grade A hex nuts that meet AASHTO M 314 for 
threaded rods and nuts. 

Use panels and SRW units from producers approved by the Department and licensed by the 
MSE Wall Vendor.  Provide steel strip connectors embedded in panels fabricated from 
structural steel that meets the requirements for steel strip reinforcement.  Unless required 
otherwise in the contract, produce panels with a smooth flat final finish that meets Article 
1077-11 of the Standard Specifications.  Accurately locate and secure reinforcement 
connectors in panels and maintain required concrete cover.  Produce panels within 1/4" of 
the panel dimensions shown in the accepted submittals. 

Damaged panels or SRW units with excessive discoloration, chips or cracks as determined 
by the Engineer will be rejected.  Do not damage reinforcement connection devices or 
mechanisms in handling or storing panels and SRW units. 

Store steel materials on blocking at least 12" above the ground and protect it at all times 
from damage; and when placing in the work make sure it is free from dirt, dust, loose mill 
scale, loose rust, paint, oil or other foreign materials.  Handle and store geotextiles and 
geogrids in accordance with Article 1056-2 of the Standard Specifications.  Load, 
transport, unload and store MSE wall materials so materials are kept clean and free of 
damage.  Bent, damaged or defective materials will be rejected. 

A. Aggregate 

Use standard size No. 57, 57M, 67 or 78M that meets Table 1005-1 of the Standard 
Specifications for coarse aggregate and the following for fine aggregate: 
1. Standard size No. 1S, 2S, 2MS or 4S that meets Table 1005-2 of the Standard 

Specifications or 
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2. Gradation that meets Class III, Type 3 select material in accordance with Article 
1016-3 of the Standard Specifications. 

Fine aggregate is exempt from mortar strength in Subarticle 1014-1(E) of the Standard 
Specifications.  Use fine aggregate with a maximum organic content of 1.0%.  Provide 
aggregate with electrochemical properties that meet the following requirements: 

AGGREGATE pH REQUIREMENTS 
Aggregate Type 

(in reinforced zone) Reinforcement or Connector Material pH 

Coarse or Fine Steel 5 – 10 
Coarse or Fine PET 5 – 8 
Coarse or Fine Polyolefin (HDPE or Polypropylene) 4.5 – 9 

 
AGGREGATE CHEMICAL REQUIREMENTS 
(Steel Reinforcement/Connector Materials Only) 

Aggregate Type 
(in reinforced zone) Resistivity Chlorides Sulfates 

Coarse ≥ 5,000 Ω ∙ cm 
≤ 100 ppm ≤ 200 ppm 

Fine ≥ 3,000 Ω ∙ cm 

Use aggregate from sources participating in the Department’s Aggregate QC/QA 
Program as described in Section 1006 of the Standard Specifications.  Sample and test 
aggregate in accordance with the Mechanically Stabilized Earth Wall Aggregate 
Sampling and Testing Procedures.  Electrochemical testing is only required for coarse 
aggregate from sources in the Coastal Plain as defined by Subarticle 1018-2(B)(1). 

B. Reinforcement 

Provide steel or geosynthetic reinforcement supplied by the MSE Wall Vendor or a 
manufacturer approved or licensed by the vendor.  Use reinforcement approved for the 
chosen MSE wall system.  The list of approved reinforcement for each MSE wall 
system is available from the website shown elsewhere in this provision. 

1. Steel Reinforcement 

Provide Type 1 material certifications in accordance with Article 106-3 of the 
Standard Specifications for steel reinforcement.  Use welded wire grid 
reinforcement (“mesh”, “mats” and “ladders”) that meet Article 1070-3 of the 
Standard Specifications and steel strip reinforcement (“straps”) that meet ASTM 
A572, A1011 or A463.  Use 10 gauge or heavier structural steel Grade 50 or higher 
for steel strip reinforcement.  Galvanize steel reinforcement in accordance with 
Section 1076 of the Standard Specifications or provide aluminized steel strip 
reinforcement that meet ASTM A463, Type 2-100. 
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2. Geosynthetic Reinforcement 

Use HDPE or PP geogrid for geogrid reinforcement connected to backwalls of end 
bent caps.  Use PET or HDPE geogrid for geogrid reinforcement connected to SRW 
units and only HDPE geogrid for geogrid reinforcement connected to panels. 

Define machine direction (MD) and cross-machine direction (CD) for geogrids per 
Article 1056-3 of the Standard Specifications.  Provide Type 1 material 
certifications and identify geogrid reinforcement in accordance with Article 1056-3 
of the Standard Specifications. 

Provide extruded geogrids manufactured from punched and drawn polypropylene 
sheets for PP geogrids that meet the following: 

PP GEOGRID REQUIREMENTS 
Property Requirement1 Test Method 

Aperture Dimensions2 1" x 1.2" N/A 
Minimum Rib Thickness2 0.07" x 0.07" N/A 

Tensile Strength @ 2% Strain2 580 lb/ft x 690 lb/ft ASTM D6637, 
Method A Tensile Strength @ 5% Strain2 1,200 lb/ft x 1,370 lb/ft 

Ultimate Tensile Strength2 1,850 lb/ft x 2,050 lb/ft 
Junction Efficiency3 

(MD) 93% ASTM D7737 

Flexural Rigidity4 2,000,000 mg–cm ASTM D7748 
Aperture Stability Modulus5 0.55 lb–ft/degrees ASTM D7864 

UV Stability 
(Retained Strength) 

100% 
(after 500 hr of exposure) ASTM D4355 

1. MARV per Article 1056-3 of the Standard Specifications except dimensions 
and thickness are nominal. 

2. Requirement for MD x CD. 
3. Junction Efficiency (%) = (Average Junction Strength (Xjave) ∕ Ultimate Tensile 

Strength in the MD from ASTM D6637, Method A) × 100. 
4. Test specimens two ribs wide, with transverse ribs cut flush with exterior edges 

of longitudinal ribs, and sufficiently long to enable measurement of the 
overhang dimension. 

5. Applied moment of 17.7 lb–inch (torque increment). 

C. Bearing Pads 

For MSE panel walls, use bearing pads that meet Section 3.6.1.a of the FHWA Design 
and Construction of Mechanically Stabilized Earth Walls and Reinforced Soil Slopes – 
Volume I (Publication No. FHWA-NHI-10-024) except durometer hardness for rubber 
pads may be 60 or 80 ± 5 and density testing for HDPE pads may be in accordance with 
ASTM D1505 or D792.  Provide bearing pads with thicknesses that meet the following: 

BEARING PAD THICKNESS 
Facing Area per Panel 

(A) 
Minimum Pad Thickness After Compression 
(based on 2 times panel weight above pads) 
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A ≤ 30 sf 1/2" 
30 sf < A ≤ 75 sf 3/4" 

D. Miscellaneous Components 

Miscellaneous components may include connectors (e.g., anchors, bars, clamps, pins, 
plates, ties, etc.), fasteners (e.g., bolts, nuts, washers, etc.) and any other MSE wall 
components not included above.  Galvanize steel components in accordance with 
Section 1076 of the Standard Specifications.  Provide miscellaneous components 
approved for the chosen MSE wall system.  The list of approved miscellaneous 
components for each MSE wall system is available from the website shown elsewhere 
in this provision. 

3.0 PRECONSTRUCTION REQUIREMENTS 

A. MSE Wall Surveys 

The Retaining Wall Plans show a plan view, typical sections, details, notes and an 
elevation or profile view (wall envelope) for each MSE wall.  Before beginning MSE 
wall design, survey existing ground elevations shown in the plans and other elevations 
in the vicinity of MSE wall locations as needed.  For proposed slopes above or below 
MSE walls, survey existing ground elevations to at least 10 ft beyond slope stake 
points.  Based on these elevations, finished grades and actual MSE wall dimensions and 
details, submit revised wall envelopes for acceptance.  Use accepted wall envelopes for 
design. 

B. MSE Wall Designs 

For MSE wall designs, submit PDF files of working drawings and design calculations 
at least 30 days before the preconstruction meeting.  Note name and NCDOT ID 
number of the panel or SRW unit production facility on working drawings.  Do not 
begin MSE wall construction until a design submittal is accepted. 

Use a prequalified MSE Segmental Wall Design Consultant to design MSE segmental 
walls.  Provide MSE segmental wall designs sealed by a Design Engineer approved as a 
Geotechnical Engineer (key person) for the MSE Segmental Wall Design Consultant.  
Provide MSE panel wall designs sealed by a Design Engineer licensed in the state of 
North Carolina and employed or contracted by the MSE Wall Vendor. 

Design MSE walls in accordance with the plans, AASHTO LRFD Bridge Design 
Specifications and any NCDOT restrictions for the chosen MSE wall system unless 
otherwise required.  Design MSE walls for seismic if walls are located in seismic zone 
2 based on Figure 2-1 of the Structure Design Manual.  Connect reinforcement to 
panels or SRW units with methods or devices approved for the chosen system.  Use a 
uniform reinforcement length throughout the wall height of at least 0.7H with H as 
shown in the plans or 6 ft, whichever is longer, unless noted otherwise in the plans.  
Extend the reinforced zone at least 6" beyond end of reinforcement.  Do not locate 
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drains, the reinforced zone or leveling pads outside right-of-way or easement limits. 

Use the simplified method for determining maximum reinforcement loads and design 
parameters approved for the chosen MSE wall system or default values in accordance 
with the AASHTO LRFD specifications.  Design steel components including 
reinforcement and connectors for the design life noted in the plans and aggregate type 
in the reinforced zone.  If an MSE wall system with geogrid reinforcement includes any 
steel parts for obstructions, bin walls, connections or other components, design steel 
exposed to aggregate for the design life noted in the plans and aggregate type in the 
reinforced zone.  Use “loss of galvanizing” metal loss rates for nonaggressive backfill 
in accordance with the AASHTO LRFD specifications for galvanized and aluminized 
steel and metal loss rates for carbon steel in accordance with the following: 

CARBON STEEL CORROSION RATES 
Aggregate Type 

(in reinforced zone) 
Carbon Steel Loss Rate 
(after coating depletion) 

Coarse 0.47 mil/year 
Fine (except abutment walls) 0.58 mil/year 

Fine (abutment walls) 0.70 mil/year 
 
For PET or HDPE geogrid reinforcement and geosynthetic connectors, use approved 
geosynthetic properties for the design life noted in the plans and aggregate type in the 
reinforced zone.  For geogrid reinforcement connected to end bent caps, embed 
geosynthetic reinforcement or connectors in caps as shown in the plans.  For PP 
geogrid reinforcement connected to end bent caps, use the following design parameters 
for the aggregate type in the reinforced approach fill. 

PP GEOGRID REINFORCEMENT DESIGN PARAMETERS 
Aggregate Type 

(in reinforced zone) 
Tal 

(MD) F* α ρ 

Coarse 400 lb/ft 0.70 0.8 32.0° 
Fine 428 lb/ft 0.54 0.8 28.35° 

Where, 
Tal = long-term design strength (LTDS), 
F* = pullout resistance factor, 
α = scale effect correction factor and 
ρ = soil-geogrid friction angle. 

When noted in the plans, design MSE walls for a live load (traffic) surcharge of 250 psf 
in accordance with Figure C11.5.6-3(b) of the AASHTO LRFD specifications.  For 
steel beam guardrail with 8 ft posts or concrete barrier rail above MSE walls, analyze 
top 2 reinforcement layers for traffic impact loads in accordance with Section 7.2 of the 
FHWA MSE wall manual shown elsewhere in this provision except use the following 
for geosynthetic reinforcement rupture: 

φ Tal Rc ≥ Tmax + (TI / RFCR) 
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Where, 
φ = resistance factor for tensile resistance in accordance with Section 7.2.1 

of the FHWA MSE wall manual, 
Tal = long-term geosynthetic design strength approved for chosen MSE wall 

system, 
Rc = reinforcement coverage ratio = 1 for continuous geosynthetic 

reinforcement, 
Tmax = factored static load in accordance with Section 7.2 of the FHWA MSE 

wall manual, 
TI = factored impact load in accordance with Section 7.2 of the FHWA MSE 

wall manual and 
RFCR = creep reduction factor approved for chosen MSE wall system. 

When shown in the plans for abutment walls, use pile sleeves to segregate piles from 
aggregate in the reinforced zone.  If existing or future obstructions such as foundations, 
guardrail, fence or handrail posts, moment slabs, pavements, pipes, inlets or utilities 
will interfere with reinforcement, maintain a clearance of at least 3" between 
obstructions and reinforcement unless otherwise approved.  Design reinforcement for 
obstructions and locate reinforcement layers so all of reinforcement length is within 3" 
of corresponding connection elevations.  Modify PET geogrid reinforcement for 
obstructions as shown in the plans. 

Use 6" thick CIP unreinforced concrete leveling pads beneath panels and SRW units 
that are continuous at steps and extend at least 6" in front of and behind bottom row of 
panels or SRW units.  Unless required otherwise in the plans, embed top of leveling 
pads in accordance with the following requirements: 

EMBEDMENT REQUIREMENTS 
Front Slope1 

(H:V) 
Minimum Embedment Depth2 

(whichever is greater) 

6:1 or flatter (except abutment walls) H/20 1 ft for H ≤ 10 ft 
2 ft for H > 10 ft 

6:1 or flatter (abutment walls) H/10 2 ft 
> 6:1 to < 3:1 H/10 2 ft 
3:1 to 2:1 H/7 2 ft 

1. Front slope is as shown in the plans. 
2. Define “H” as the maximum design height plus embedment per wall with the design 

height and embedment as shown in the plans. 

When noted in the plans, locate a continuous aggregate shoulder drain along the base of 
the reinforced zone behind the aggregate.  Provide wall drainage systems consisting of 
drains and outlet components in accordance with Roadway Standard Drawing No. 
816.02. 

For MSE panel walls, cover joints at back of panels with filtration geotextiles at least 
12" wide.  If the approval of the chosen MSE wall system does not require a minimum 
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number of bearing pads, provide the number of pads in accordance with the following: 
NUMBER OF BEARING PADS 

Facing Area per Panel 
(A) 

Maximum Wall 
Height Above 

Horizontal Panel Joint 

Minimum Number 
of Pads per 

Horizontal Panel Joint 

A ≤ 30 sf 
25 ft 2 
35 ft1 3 

30 sf < A ≤ 75 sf 
25 ft 3 
35 ft1 4 

1. Additional bearing pads per horizontal panel joint may be required for wall heights 
above joints greater than 35 ft. 

For MSE segmental walls, coarse aggregate is required in any SRW unit core spaces 
and between and behind SRW units for a horizontal distance of at least 18".  Separation 
geotextiles are required between the aggregate and overlying fill or pavement sections 
except when concrete pavement, full depth asphalt or cement treated base is placed 
directly on aggregate.  When noted in the plans, separation geotextiles are also required 
at the back of the reinforced zone between the aggregate and backfill or natural ground.  
Unless required otherwise in the plans, use reinforced concrete coping at top of walls 
that meets the following requirements: 
1. Coping dimensions as shown in the plans, 
2. At the Contractor’s option, coping that is precast or CIP concrete for MSE panel 

walls unless CIP coping is required as shown in the plans, 
3. CIP concrete coping for MSE segmental walls and 
4. At the Contractor’s option and when shown in the plans, CIP concrete coping that 

extends down back of panels or SRW units or connects to panels or SRW units with 
dowels. 

For MSE segmental walls with dowels, attach dowels to top courses of SRW units in 
accordance with the following: 
1. Set dowels in core spaces of SRW units filled with grout instead of coarse 

aggregate or 
2. Embed adhesively anchored dowels in holes of solid SRW units with epoxy. 

For MSE panel walls with coping, connect CIP concrete coping or leveling concrete for 
precast concrete coping to top row of panels with dowels cast into panels.  When 
concrete barrier rail is required above MSE walls, use concrete barrier rail with moment 
slab as shown in the plans. 

Submit working drawings and design calculations for acceptance in accordance with 
Article 105-2 of the Standard Specifications.  Submit working drawings showing plan 
views, wall profiles with foundation pressures, typical sections with reinforcement and 
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connection details, aggregate locations and types, geotextile locations and details of 
leveling pads, panels or SRW units, coping, bin walls, slip joints, pile sleeves, etc.  If 
necessary, include details on working drawings for concrete barrier rail with moment 
slab, reinforcement splices if allowed for the chosen MSE wall system, reinforcement 
connected to end bent caps, curved MSE walls with tight (short) radii and obstructions 
extending through walls or interfering with reinforcement, leveling pads, barriers or 
moment slabs.  Submit design calculations for each wall section with different 
surcharge loads, geometry or material parameters.  At least one analysis is required for 
each wall section with different reinforcement lengths.  When designing MSE walls 
with computer software other than MSEW, use MSEW, version 3.0 with update 14.96 
or later, manufactured by ADAMA Engineering, Inc. to verify the design.  At least one 
MSEW analysis is required per 100 ft of wall length with at least one analysis for the 
wall section with the longest reinforcement.  Submit electronic MSEW input files and 
PDF output files with design calculations. 

C. Preconstruction Meeting 

Before starting MSE wall construction, hold a preconstruction meeting to discuss the 
construction and inspection of the MSE walls.  If this meeting occurs before all MSE 
wall submittals have been accepted, additional preconstruction meetings may be 
required before beginning construction of MSE walls without accepted submittals.  The 
Resident or Bridge Maintenance Engineer, Area Construction Engineer, Geotechnical 
Operations Engineer, Contractor and MSE Wall Installer Superintendent will attend 
preconstruction meetings. 

4.0 CORROSION MONITORING 

Corrosion monitoring is required for MSE walls with steel reinforcement.  The Engineer 
will determine the number of monitoring locations and where to install the instrumentation.  
Contact M&T before beginning wall construction.  M&T will provide the corrosion 
monitoring instrumentation kits and if necessary, assistance with installation. 

5.0 SITE ASSISTANCE 

Unless otherwise approved, an MSE Wall Vendor representative is required to assist and 
guide the MSE Wall Installer on-site for at least 8 hours when the first panels or SRW units 
and reinforcement layer are placed.  If problems are encountered during construction, the 
Engineer may require the vendor representative to return to the site for a time period 
determined by the Engineer. 

6.0 CONSTRUCTION METHODS 

Control drainage during construction in the vicinity of MSE walls.  Direct run off away 
from MSE walls, aggregate and backfill.  Contain and maintain aggregate and backfill and 
protect material from erosion. 

Excavate as necessary for MSE walls in accordance with the accepted submittals.  If 
applicable and at the Contractor’s option, use temporary shoring for wall construction 
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instead of temporary slopes to construct MSE walls.  Define “temporary shoring for wall 
construction” as temporary shoring not shown in the plans or required by the Engineer 
including shoring for OSHA reasons or the Contractor’s convenience. 

Unless required otherwise in the plans, install foundations and if required, pile sleeves 
located in the reinforced zone before placing aggregate or reinforcement.  Brace piles in the 
reinforced zone to maintain alignment when placing and compacting aggregate.  Secure 
piles together with steel members near top of piles.  Clamp members to piles instead of 
welding if bracing is at or below pile cut-off elevations. 

Notify the Engineer when foundation excavation is complete.  Do not place leveling pad 
concrete, aggregate or reinforcement until excavation dimensions and foundation material 
are approved. 

Construct CIP concrete leveling pads at elevations and with dimensions shown in the 
accepted submittals and in accordance with Section 420 of the Standard Specifications.  
Cure leveling pads at least 24 hours before placing panels or SRW units. 

Erect and support panels and stack SRW units so the final wall position is as shown in the 
accepted submittals.  Stagger SRW units to create a running bond by centering SRW units 
over joints in the row below as shown in the accepted submittals.  Space bearing pads in 
horizontal panel joints as shown in the accepted submittals and cover all panel joints with 
filtration geotextiles as shown in the accepted submittals.  Attach filtration geotextiles to 
back of panels with adhesives, tapes or other approved methods. 

Construct MSE walls with the following tolerances: 
A. SRW units are level from front to back and between units when checked with a 4 ft 

long level, 
B. Vertical joint widths are 1/4" maximum for SRW units and 3/4", ±1/4" for panels, 
C. Final wall face is within 3/4" of horizontal and vertical alignment shown in the 

accepted submittals when measured along a 10 ft straightedge and 
D. Final wall plumbness (batter) is not negative (wall face leaning forward) and within 

0.5° of vertical unless otherwise approved. 

Place reinforcement at locations and elevations shown in the accepted submittals and 
within 3" of corresponding connection elevations.  Install reinforcement with the direction 
shown in the accepted submittals.  Before placing aggregate, pull geogrid reinforcement 
taut so it is in tension and free of kinks, folds, wrinkles or creases.  Reinforcement may be 
spliced once per reinforcement length if shown in the accepted submittals.  Use 
reinforcement pieces at least 6 ft long.  Contact the Engineer when unanticipated existing 
or future obstructions such as foundations, guardrail, fence or handrail posts, pavements, 
pipes, inlets or utilities will interfere with reinforcement.  To avoid obstructions, deflect, 
skew or modify reinforcement as shown in the accepted submittals. 

Place aggregate in the reinforced zone in 8" to 10" thick lifts.  Compact fine aggregate in 
accordance with Subarticle 235-3(C) of the Standard Specifications.  Use only hand 
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operated compaction equipment to compact aggregate within 3 ft of panels or SRW units.  
At a distance greater than 3 ft, compact aggregate with at least 4 passes of an 8 ton to 
10 ton vibratory roller in a direction parallel to the wall face.  Smooth wheeled or rubber 
tired rollers are also acceptable for compacting aggregate.  Do not use sheepsfoot, grid 
rollers or other types of compaction equipment with feet.  Do not displace or damage 
reinforcement when placing and compacting aggregate.  End dumping directly on geogrids 
is not permitted.  Do not operate heavy equipment on reinforcement until it is covered with 
at least 8" of aggregate.  Replace any damaged reinforcement to the satisfaction of the 
Engineer. 

Backfill for MSE walls outside the reinforced zone in accordance with Article 410-8 of the 
Standard Specifications.  If a drain is required, install wall drainage systems as shown in 
the accepted submittals and in accordance with Section 816 of the Standard Specifications.  
If pile sleeves are required, fill sleeves with loose uncompacted sand before constructing 
end bent caps. 

Install dowels as necessary for SRW units and place and construct coping and leveling 
concrete as shown in the accepted submittals.  Construct leveling concrete in accordance 
with Section 420 of the Standard Specifications.  Construct CIP concrete coping in 
accordance with Subarticle 452-4(B) of the Standard Specifications.  When single faced 
precast concrete barrier is required in front of and against MSE walls, stop coping just 
above barrier so coping does not interfere with placing barrier up against wall faces.  If the 
gap between a single faced barrier and wall face is wider than 2", fill gap with Class V 
select material (standard size No. 78M stone).  Otherwise, fill gap with backer rod and seal 
joint between barrier and MSE wall with silicone sealant. 

When separation geotextiles are required, overlap adjacent geotextiles at least 18" and hold 
geotextiles in place with wire staples or anchor pins as needed.  Seal joints above and 
behind MSE walls between coping and concrete slope protection with silicone sealant. 

7.0 MEASUREMENT AND PAYMENT 

MSE Retaining Wall No. __ will be measured and paid in square feet.  MSE walls will be 
measured as the square feet of wall face area with the pay height equal to the difference 
between top of wall and top of leveling pad elevations.  Define “top of wall” as top of 
coping or top of panels or SRW units for MSE walls without coping. 

The contract unit price for MSE Retaining Wall No. __ will be full compensation for 
providing designs, submittals, labor, tools, equipment and MSE wall materials, excavating, 
backfilling, hauling and removing excavated materials and supplying site assistance, 
leveling pads, panels, SRW units, reinforcement, aggregate, wall drainage systems, 
geotextiles, bearing pads, coping, miscellaneous components and any incidentals necessary 
to construct MSE walls.  The contract unit price for MSE Retaining Wall No. __ will also 
be full compensation for reinforcement and connector design for reinforcement connected 
to end bent caps, wall modifications for obstructions, pile sleeves filled with sand, joints 
sealed with silicone sealant and gaps between barriers and MSE walls filled with backer 
rod or No. 78M stone, if required. 
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No separate payment will be made for temporary shoring for wall construction.  Temporary 
shoring for wall construction will be incidental to the contract unit price for MSE Retaining 
Wall No. __. 

The contract unit price for MSE Retaining Wall No. __ does not include the cost for 
ditches, fences, handrails, barrier or guardrail associated with MSE walls as these items 
will be paid for elsewhere in the contract.  The contract unit price for MSE Retaining Wall 
No. __ also does not include the cost for constructing bridge approach fills behind end 
bents with MSE abutment walls.  See Bridge Approach Fills provision for measurement 
and payment of Type III Reinforced Bridge Approach Fills. 

Where it is necessary to provide backfill material behind the reinforced zone from sources 
other than excavated areas or borrow sources used in connection with other work in the 
contract, payment for furnishing and hauling such backfill material will be paid as extra 
work in accordance with Article 104-7 of the Standard Specifications.  Placing and 
compacting such backfill material is not considered extra work but is incidental to the work 
being performed. 

Payment will be made under: 

Pay Item  Pay Unit 
MSE Retaining Wall No. __ Square Foot 

 
 

022246 
7/26/2019
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CELLULAR CONFINEMENT SYSTEMS: (SPECIAL) 

 

Description 

 

Install cellular confinement systems, i.e., geocells on slope faces and fill geocells with Class III 

Type I select materials or shoulder and slope material per plans and in accordance with the 

contract.  Cellular confinement systems are required or an option for slope drainage and slope 

erosion control at locations indicated on the plans and as directed.  Use geocells that are on the 

NCDOT Approved Products List.  Geocells are comprised of perforated welded polymer strips 

that when expanded form a perforated 3D honeycomb grid that is typically filled with drainage 

materials or material to support vegetation. 

Materials 

Load, transport, unload and store geocells so geocells are kept clean and free of damage.  Label, 

ship and store geocells in accordance with Section 7 of AASHTO M 288.  Geocells with defects, 

flaws, deterioration or damage will be rejected.  Do not unwrap geocells until just before 

installation.  Do not leave geocells exposed for more than 7 days before covering. 

 

Geocells will be identified by product labels attached to the geocell wrapping.  Unwrap geocells 

just before use in the presence of the Engineer.  Previously opened geocell products will be 

rejected. 

 

Manufacture geocells from virgin polyethylene resin with no more than 10% rework, also called 

“regrind”, materials.  Use geocells made from textured and perforated polyethylene strips with an 

open area of 10% to 20% and properties that meet Table 1056-5. 

 

TABLE 1056-5 

GEOCELL REQUIREMENTS 

Property Minimum Requirement Test Method 

Cell Depth 4” and 6"C N/A 

Sheet Thickness 50 mil -5%, +10% ASTM D5199 

Density 58.4 lb/cf ASTM D1505 

Carbon Black Content 1.5% ASTM D1603 or D4218 

ESCRA 3000 hr ASTM D1693 

Coefficient of Direct Sliding 

(with material that meets AASHTO 

M 145 for soil classification A-2) 

0.85 ASTM D5321 

Seam Peel Strength 

(for 4" to 6” seam, respectively) 
320 lb to 480 lb 

U.S. Army Corps of 

Engineers Technical 

Report GL-86-19, 

Appendix A 
Seam Hang Strength 

(for 4" seam) 
160 lb 

A. Environmental Stress Crack Resistance. 

B. Minimum test period of 168 hr with a temperature change from 74F to 130F in 1-hour 

cycles. 

C. See plans for specific cell depth requirements and associated fill. 
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Provide geocell accessories (e.g., stakes, pins, clips, staples, rings, tendons, anchors, deadmen, 

etc.) recommended by the Geocell Manufacturer. 

Preconstruction Requirements 

Submit 6 copies of working drawings and a PDF copy of each at least 30 days before the 

preconstruction meeting.  Do not start geocell installation until the working drawing submittal is 

accepted.  Provide drawings sealed by an engineer licensed in the State of North Carolina and 

approved by the Geocell Manufacturer. 

Submit working drawings for acceptance in accordance with Article 105-2 of the Standard 

Specifications.  Submit working drawings showing typical cross sections, plan views with geocell 

layout, details of the cellular confinement system including all accessories and a detailed 

installation procedure.  If necessary, include details of slope and crest anchorage systems and 

tendon locations and types.   

Before beginning geocell installation, the Engineer may require a preconstruction meeting to 

discuss the construction and inspection of the cellular confinement systems.  If required, schedule 

this meeting after all geocell submittals have been accepted.  The Resident or District Engineer, 

Roadway Construction Engineer, Geotechnical Operations Engineer, Contractor and Geocell 

Installer Superintendent will attend this preconstruction meeting.  If geocells are required for 

reinforced soil slopes (RSS), the RSS preconstruction meeting may also serve as the geocell 

preconstruction meeting provided all geocell submittals have been accepted before the meeting 

and the Geocell Installer Superintendent attends the meeting. 

Construction Methods 

Control drainage during construction in the vicinity of embankments with cellular confinement 

systems.  Direct run off away from slopes and protect slope faces from erosion.  Compact slope 

faces in accordance with the contract.  A smooth firm surface free of rocks, clods or debris is 

required before placing geocells on slopes. 

Submit documentation that the Geocell Installer is prequalified by the Geocell Manufacturer and 

has successfully completed at least 2 geocell projects within the last 3 years.  Each project should 

comprise at least 1,000 sy of geocells installed on slopes with angles and heights similar to those 

for this project. 

Install cellular confinement systems in accordance with the accepted submittals.  Follow 

installation procedures in accepted submittals for geocells and all accessories including anchors, 

tendons and deadmen. 

Measurement and Payment 

Cellular confinement systems will be measured and paid in square yards.  Cellular confinement 

systems will be measured along slope faces as the square yards of expanded geocells in place.  The 

contract unit price for Cellular confinement systems will be full compensation for providing 

working drawings, submittals, labor, tools and equipment, supplying and installing cellular 

confinement systems and all accessories including anchors, tendons and deadmen and any 

incidentals necessary for Cellular confinement systems installation.  The unit cost will also include 

Class III Type I select materials or shoulder and slope materials will be considered incidental to 

the Cellular Confinement unit cost. 
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Payment will be made under: 

Pay Item  Pay Unit 

4 IN. CELLULAR CONFINEMENT SYSTEMS  Square Yard 

6 IN. CELLULAR CONFINEMENT SYSTEMS  Square Yard 

 

 

029869 
8/7/2019



R-3421A&B GT-5.1 Richmond County 

 

HORIZONTAL SLOPE DRAIN (SPECIAL) 

1.0 GENERAL 
 

This special provision is for installing horizontal drainage in sand and/or silty materials. 

2.0 MATERIALS 
 

A) Drain Pipe - Drain pipe shall consist of 1 ½”  Type II, Schedule 80, 2110  PVC.  Drain 

pipe shall have .010” slots continuously with an average of 40-44 slots/foot.  The pipe 

shall not be slotted within 5 feet of the ground surface. 

 

B) Cellular Confinement Systems – 4” Perforated Geocells, see special provision. 

 

C) Select Material Class VI - #57 Stone, see standard specification Section 1056. 

 

D) Separation Fabric – Type 2 Geotextile, see standard specifications Section 1016. 

 

3.0 PRECONSTRUCTION REQUIREMENTS 
 

Submit 6 copies of working drawings and a PDF copy of each at least 30 days before the 

preconstruction meeting.  Do not start Horizontal Drain installation until the working 

drawing submittal is accepted.   

 

Submit working drawings for acceptance in accordance with Article 105-2 of the Standard 

Specifications.  Submit working drawings showing typical cross sections, plan views with 

Horizontal Drain layout, details of the Horizontal Drain including all accessories and a 

detailed installation procedure.   

 

Before beginning Horizontal Drain installation, the Engineer may require a preconstruction 

meeting to discuss the construction and inspection of the Horizontal Drain installation.  If 

required, schedule this meeting after all Horizontal Drain submittals have been accepted.  

The Resident or District Engineer, Roadway Construction Engineer, Geotechnical 

Operations Engineer, Contractor and Horizontal Drain Installer Superintendent will attend 

this preconstruction meeting.   

4.0 CONSTRUCTION SEQUENCE 
 

A)  Accurately locate each horizontal drain as indicated on plans or as directed by the 

engineer. Drains shall be installed to a tolerance of ±6 inches from the location 

indicated and within 5 degrees of the angle indicated.   

 

B) Install horizontal drains to the embedment depths indicated on the plans. 

 

C) Drill a maximum 4 inch diameter hole through the subsurface soils to the depth 

indicated.  The drill holes shall be drilled in a manner which maintains hole stability 
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until the horizontal drain is installed.  The use of drilling muds and/or polymers is not 

permitted. 

 

D) After the drain hole is drilled, install the drain pipe and depending on the drill method 

used remove any drill tooling without damaging the drain pipe. 

 

E) Install the cellular confinement system and separation geotextile at the horizontal drain 

head in accordance with the plans.  Cellular confinement system ditch can be installed 

before or after the installation of the horizontal drains. 

5.0 MEASUREMENT AND PAYMENT 

Horizontal Slope Drains will be measured and paid per each drain.  The unit cost for the 

materials for each drain will include drain pipe (including joints, end caps, and rodent guard), 

select material class VI, and separation fabric.  The contract unit price for horizontal slope 

drains will be full compensation for providing installation procedures, labor, tools and 

equipment, supplying and all accessories and any incidentals necessary for horizontal slope 

drain installation.   

Payment will be made under: 

Pay Item  Pay Unit 

Horizontal Slope Drain Each 

 

028893 
7/26/2019
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REINFORCED SOIL SLOPES: (SPECIAL) 

 

Description 

Construct reinforced soil slopes (RSS) consisting of borrow materials meeting the Coastal Plain 

Criteria, as defined in the current issue of the NCDOT Standard Specifications, and geogrid 

reinforcement in the reinforced zone with erosion control products on slope faces.  Slope erosion 

control includes matting with shoulder and slope borrow or geocells with compost blankets.  

Construct RSS in accordance with the contract and the plan details.  RSS are required to reinforce 

embankments steeper than 2.25:1 (H:V) and as directed.  Define “geogrids” as primary or 

secondary geogrids and “matting” as coir fiber mats or matting for erosion control.   

Materials 

Refer to Division 10 of the Standard Specifications. 

Item Section 

Geogrids 1056 

Matting for Erosion Control 1060-8 

Select Materials 1016 

Shoulder and Slope Borrow 

Compost Blanket 

1019-2 

Provision 

Unless required otherwise in the plans or directed by the Engineer, use borrow material meeting 

the Coastal Plain criteria in the reinforced zone of RSS.  When specified, use geocells that meet 

the Cellular Confinement Systems provision, seeded compost blankets that meet the Compost 

Blanket provision and coir fiber mats that meet the Coir Fiber Mat provision. 

Handle and store geogrids in accordance with Article 1056-2 of the Standard Specifications.  

Define “machine direction” (MD) and “cross-machine direction” (CD) for geogrids per Article 

1056-3 of the Standard Specifications.  Provide Type 1 material certifications and identify 

geogrids in accordance with Article 1056-3 of the Standard Specifications. 

Use geogrids with a roll width of at least 4 ft.  Use primary geogrids with an “approved” status 

code and secondary geogrids with an “approved” or “approved for provisional use” status code.  

Do not use geogrids with an “approved for provisional use” status code for primary geogrids.  The 

list of approved geogrids is available from: 

connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx 

Provide geogrids with design strengths in accordance with the plans.  Geogrids are typically 

approved for ultimate tensile strengths in the MD and CD or long-term design strengths for a 75-

year design life in the MD based on material type.  If the website does not list a long-term design 

strength in the MD for an approved geogrid, do not use the geogrid for primary geogrid.  If the 

website does not list a long-term design strength in the CD for an approved geogrid, use a long-

term design strength equal to the ultimate tensile strength divided by 7 for the secondary geogrid. 

Construction Methods 

Before starting RSS construction, the Engineer may require a preconstruction meeting to discuss 

the construction and inspection of the RSS.  If this meeting is required and occurs before all RSS 

submittals and material certifications have been accepted, additional preconstruction meetings may 

be required before beginning construction of RSS without accepted submittals.  The Resident or 

https://connect.ncdot.gov/resources/Materials/Pages/Materials-Manual-by-Material.aspx
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District Engineer, Area Construction Engineer, Geotechnical Operations Engineer, Contractor and 

RSS Contractor Superintendent will attend preconstruction meetings. 

Control drainage during construction in the vicinity of RSS.  Direct run off away from RSS, select 

material and backfill.  Contain and maintain select material and backfill and protect material from 

erosion. 

Excavate as necessary for RSS in accordance with the contract.  Maintain a horizontal clearance 

of at least 12" between the ends of primary geogrids and limits of reinforced zone as shown in the 

plans.  When excavating existing slopes, bench slopes in accordance with Subarticle 235-3(A) of 

the Standard Specifications.  Notify the Engineer when excavation is complete.  Do not place 

primary geogrids until excavation dimensions and in-situ material are approved. 

Place geogrids within 3" of locations shown in the plans.  Install geogrids with the orientation, 

dimensions and number of layers shown in the plans.  Before placing select material, pull geogrids 

taut so they are in tension and free of kinks, folds, wrinkles or creases.  Contact the Engineer when 

existing or future obstructions such as foundations, pavements, pipes, inlets or utilities will 

interfere with geogrids.  If necessary, the top geogrid layer may be lowered up to 9" to avoid 

obstructions.  Extend geogrids to slope faces. 

Install primary geogrids with the MD perpendicular to the embankment centerline.  The MD is the 

direction of the length or long dimension of the geogrid roll.  Unless shown otherwise in the plans, 

do not splice or overlap primary geogrids in the MD so splices or overlaps are parallel to toe of 

RSS.  Unless shown otherwise in the plans and except for clearances at the ends of primary 

geogrids, completely cover select material at each primary geogrid layer with geogrid so primary 

geogrids are adjacent to each other in the CD, i.e., perpendicular to the MD.  The CD is the 

direction of the width or short dimension of the geogrid roll. 

Install secondary geogrids with MD parallel to toe of RSS.  Secondary geogrids should be 

continuous for each secondary geogrid layer.  If secondary geogrid roll length is too short, overlap 

ends of secondary geogrid rolls at least 12" in the direction that select material will be placed to 

prevent lifting the edge of the top geogrid. 

Place borrow material in the reinforced zone in 8" to 10" thick lifts and compact material in 

accordance with Subarticle 235-3(C) of the Standard Specifications.  Do not use sheepsfoot, grid 

rollers or other types of compaction equipment with feet.  Do not displace or damage geogrids 

when placing and compacting select material.  End dumping directly on geogrids is not permitted.  

Do not operate heavy equipment on geogrids until they are covered with at least 8" of borrow 

material.  To prevent damaging geogrids, minimize turning and avoid sudden braking and sharp 

turns with compaction equipment.  Replace any damaged geogrids to the satisfaction of the 

Engineer.  Construct remaining portions of embankments outside the reinforced zone in 

accordance with Section 235 of the Standard Specifications. 

Plate slope faces of RSS with at least 6" of shoulder and slope borrow and top with a minimum of 

1” compost blanket.  Install slope erosion control as shown in the plans and as soon as possible to 

prevent damage to slope faces of RSS.  If damage occurs, repair RSS and slope faces to the 

satisfaction of the Engineer before seeding or installing erosion control products.  For matting, 

seed slope faces and cover shoulder and slope borrow with coir fiber mat or matting for erosion 

control as shown in the plans in accordance with the Coir Fiber Mat provision or Section 1631 of 

the Standard Specifications, respectively.  Install geocells filled with seeded compost in 
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accordance with the accepted submittals and the Cellular Confinement Systems and Compost 

Blanket provisions.  Maintain slope erosion control until vegetation is established. 

Measurement and Payment 

Reinforced Soil Slopes will be measured and paid in square yards.  RSS will be measured along 

the slope faces of RSS before installing slope erosion control as the square yards of RSS.  No 

payment will be made for repairing damaged RSS or slope faces. 

The contract unit price for Reinforced Soil Slopes will be full compensation for providing labor, 

tools, equipment and RSS materials, compacting select materials and supplying and placing 

geogrids, select material, shoulder and slope borrow and any incidentals necessary to construct 

RSS except for erosion control products.  The contract unit price for Reinforced Soil Slopes will 

also be full compensation for excavating and hauling and removing excavated materials to install 

RSS. 

Coir fiber mat and matting for erosion control will be measured and paid in accordance with the 

Coir Fiber Mat provision and Article 1631-4 of the Standard Specifications, respectively.  

Geocells and seeded compost blankets will be measured and paid in accordance with the Cellular 

Confinement Systems and Compost Blanket provisions, respectively. 

Seeded compost blankets will be measured and paid in accordance with the Compost Blanket 

provision. 

 

Payment will be made under: 

Pay Item  Pay Unit 

Reinforced Soil Slopes Square Yard 

 

29869 
7/25/2019



R-3421A&B GT-7.1 Richmond County 

 

EMBANKMENT DENSITY TESTING: (SPECIAL) 

 

Construct embankments according to the plans, provisions and Standard Specification using 

methods meeting the typical current standard of practice or as directed by the Engineer.  The 

recommended density testing frequency for this project has been increased from 1 test per 5000 

cubic yards placed to:   

1 density test per 40,000 sq. ft. of 1 ft. lift placed or 1 test per 1500 cubic yards 

1 density test per 20,000 sq. ft. of 1 ft. placed within 5 ft. of subgrade or 1 test per 750 cubic 

yards 

1 density test per foot of fill placed within 100 ft. of a structure 

By this provision, the bidder is being notified that their contractor or sub-contractors are to include 

any additional time that may be needed in the schedule for the testing to occur or provide an 

acceptable alternative means, such as intelligent compaction, to monitor embankment 

construction.  If submitted, the alternative will have to be approved by the Engineer.   No additional 

compensation or time will be made by the Department. 

 

29869 

7/25/2019
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COMPOST BLANKET: 
(8-23-17) 

 

Description 

 

This work shall consist of furnishing, installing, maintaining, and seeding a water permeable 

Compost Blanket to reduce soil erosion and sediment by promoting the establishment of vegetation 

on sandy soils where vegetation is difficult to establish. 

 

Materials 

 

Compost: 

 

Compost used for Compost Blankets shall be weed free and derived from a well-decomposed 

source of organic matter.  The compost shall be produced using an aerobic composting process 

meeting CFR 503 regulations, including time and temperature data indicating effective weed seed, 

pathogen, and insect larvae kill.  The compost shall be free of any refuse, contaminants or other 

materials toxic to plant growth.  Non-composted products will not be accepted.  Test methods for 

the items below should follow USCC TMECC guidelines for laboratory procedures: 

 

1. pH between 5.0-8.0 in accordance with TMECC 04.11-A, "Electrometric pH 

Determinations for Compost". 

2. For seeded Compost Blankets, seed should be incorporated at the time of application in the 

entire depth of the compost blanket, at rates per foot, per square yard, or per acre, as 

acceptable to the engineer.  The following particle sizes shall also be followed: 100% 

passing a 2" sieve; 99% passing a 1" sieve; minimum of 60% passing a ½" sieve.  All other 

testing parameters remain the same.  The seeding rates are generally similar or slightly 

higher than those used when considering application of seed via hydroseeding or other 

seeding methods. 

3. Moisture content of less than 60% in accordance with standardized test methods for 

moisture determination. 

4. Material shall be relatively free (<1% by dry weight) of inert or foreign man made 

materials. 

5. A sample shall be submitted to the engineer for approval prior to being used and must 

comply with all local, state and federal regulations. 

 

Construction Methods 

 

1. Compost Blankets will be placed as directed.  Unless otherwise specified, Compost 

Blankets should be installed at a minimum depth of 1". 

2. The Compost Blanket shall be seeded at time of installation for establishment of permanent 

vegetation.  The Engineer will specify seeding requirements. 

3. Compost Blankets are not to be used in direct flow situations or in runoff channels. 

4. The type and rate of seed, fertilizer and lime shall be in accordance with the Seeding and 

Mulching provisions of this contract and as directed. 
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Maintenance 

 

1. The Contractor shall perform routine inspections and maintain the Compost Blanket in a 

functional condition at all times. 

2. Where the Compost Blanket fails, it will be routinely repaired. 

3. The Compost Blanket will be seeded on site, at rates and seed types as determined by the 

Engineer.  Once vegetation is established, final seeding is not required. 

 

Performance 

 

1. The Contractor is responsible for establishing a working erosion control system and may, 

with approval of the Engineer, work outside the minimum construction requirements as 

needed. 

2. Where the Compost Blanket deteriorates or fails, it will be repaired or replaced with a more 

effective approved alternative. 

 

Measurement and Payment 

 

The Contractor shall provide the Engineer with proof that a minimum 1" thick Compost Blanket 

has been applied after settling.  This rate equals approximately 270 cubic yards of compost material 

per acre of application area.  The Contractor shall supply satisfactory evidence that the specified 

amount of material has been effectively placed (i.e., truck load tickets). 

 

Compost Blanket will be measured and paid for as the actual number of acres measured along the 

surface of the ground over which the Compost Blanket is installed and accepted. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Compost Blanket Acre 

 

 

 

29869 

7/25/2019
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COIR FIBER MAT: 

 

Description 

 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 

as directed.  Work includes providing all materials, excavating and backfilling, and placing and 

securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 

Materials 

 

Item Section 

Coir Fiber Mat 1060-14 

 

Anchors:  Stakes, reinforcement bars, or staples shall be used as anchors. 

 

Wooden Stakes: 

 

Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section.  One 

end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 

mat and down into the underlying soil.  The other end of the stake needs to have a 1"- 2" 

long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 

Steel Reinforcement Bars: 

 

Provide uncoated #10 steel reinforcement bars 24" nominal length.  The bars shall have a 

4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 

fiber mat. 

 

Staples: 

 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 

12" in length with a throat of 1" in width. 

 

Construction Methods 

 

Place the coir fiber mat immediately upon final grading.  Provide a smooth soil surface free from 

stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 

apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 

For stream relocation applications, take care to preserve the required line, grade, and cross section 

of the area covered.  Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 

deep and tamp firmly.  Where one roll of matting ends and a second roll begins, overlap the end 

of the upper roll over the buried end of the second roll so there is a 6 in. overlap.  Construct check 

trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed.  

Fold over and bury mat to the full depth of the trench, close and tamp firmly.  Overlap mat at least 

6 in. where 2 or more widths of mat are installed side by side. 
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Place anchors across the mat at the ends approximately 1 ft. apart.  Place anchors along the outer 

edges and down the center of the mat 3 ft. apart. 

 

Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 

required. 

 

Measurement and Payment 

 

Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 

the surface of the ground over which coir fiber mat is installed and accepted. 

 

No measurement will be made for anchor items. 

 

Payment will be made under: 

 

Pay Item Pay Unit 

Coir Fiber Mat Square Yard 

 

 

 

29869 

7/25/2019
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ROCK AND BROKEN PAVEMENT FILLS 

 

Revise the 2018 Standard Specifications as follows: 

 

Page 2-23, Article 235-2 MATERIALS, add the following after line 15: 

 

Item Section 

Geotextile for Rock and Broken Pavement Fills, Type 2 1056 

 

Provide Type 2 geotextile for filtration geotextiles.  Use rip rap and No. 57 stone from either a 

quarry or onsite material to fill voids in rock and broken pavement fills.  Provide small and large 

size rip rap with stone sizes that meet Class A and B in accordance with Table 1042-1 and No. 57 

stone with a gradation that meets Table 1005-1 or use similar size onsite material approved by the 

Engineer. 

 

Page 2-24, Subarticle 235-3(B) Embankment Formation, lines 18-19, delete the third sentence 

in the seventh paragraph. 

 

Page 2-24, Subarticle 235-3(B) Embankment Formation, line 20, add the following paragraph: 

 

Before placing embankment fill material or filtration geotextiles over rock and broken pavement, 

fill voids in the top of rock and broken pavement fill with rip rap and No. 57 stone.  Place and 

compact larger rip rap first followed by smaller rip rap.  Then, fill any remaining voids with No. 

57 stone so geotextiles are not torn, ripped or otherwise damaged when installed and covered.  

Compact rip rap and No. 57 stone with tracked equipment or other approved methods.  Install 

filtration geotextiles on top of rock, broken pavement, rip rap and No. 57 stone in accordance with 

Article 270-3 before placing remaining embankment fill material. 

 

Remove any rocks, debris or pavement pieces from the roadbed larger than 2" within 12" of the 

subgrade or finished grade, whichever is lower. 

 

Page 2-26, Article 235-5 MEASUREMENT AND PAYMENT, line 14, add the following at the 

end of the first sentence: 

 

Payment for rip rap, No. 57 stone and geotextiles to construct embankments with rock and broken 

pavement fills will be considered incidental to the work in Sections 225, 226, 230 and 240. 

 

  

8/7/2019
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WORK ZONE TRAFFIC CONTROL 
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WORK ZONE TRAFFIC PATTERN MASKING: 
(10/1/2018) 
 
Description 
 
Furnish and install Work Zone Traffic Pattern Masking material for placement on existing asphalt 
or concrete pavements during work zone operations. The Work Zone Traffic Pattern Masking 
material shall be black in color and used during traffic pattern changes to completely cover the 
entire pavement surface; thus masking/concealing the existing pavement markings and allowing 
the revised work zone pavement markings to be placed on a newly applied black surface. Its 
purpose is to eliminate the grind marks and “ghost markings” on pavement surfaces which can 
create motorist confusion and pavement damage while providing an incomparable contrast 
between the revitalized black pavement color and newly applied pavement markings for work zone 
patterns of up to a year. 
 
Materials 
 
A) General 
 
Use materials in accordance with Manufacturer’s recommendations that will retain a black color 
for a period of up to 12 months. The black material shall be a flat black color when fully cured and 
shall completely mask/conceal the existing pavement markings for the same 12 month period.  
 
The material shall not exhibit glare or retroreflectance in either day or night conditions. To ensure 
the material provides ample concealment and does not exhibit excessive glare, the material 
opaqueness shall be a minimum of 95% and the retroreflective properties shall not exceed 4 
mcd/lux/m2.  
 
It shall not adversely affect the ability of the pavement to drain water or make the pavement 
adversely slick in either dry and wet conditions and shall meet the skid properties as described in 
Section C below. 
 
The material shall not contain any petroleum components and shall not contain any Volatile 
Organic Compounds (VOC’s). 
 
The material shall not exhibit excessive cracking or create excessive cracking to the pavement 
surface after placement.  
 
It shall be manufactured to bond successfully to both concrete and asphalt pavements and allow 
resurfacing treatments to be applied directly over its surface without having to be removed for 
successful bonding of the new asphalt or concrete overlays. 
 
It should also be manufactured to receive any type of polyurea, epoxy, polymer, cold applied 
plastic, or thermoplastic pavement marking materials.  
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B) Material Qualifications/Certifications 
 
Use Work Zone Traffic Pattern Masking materials that are on the NCDOT Approved Products 
List. Provide a Type 3 (Manufacturers) Certification in accordance with Article 106-3 in the North 
Carolina Standard Specifications for Roads and Structures to ensure the material meets or exceeds 
the requirements in this specification. 
 
In addition, provide a Type 5 (Typical Certified Test Report) Certification in accordance with 
Article 106-3 in the North Carolina Standard Specifications for Roads and Structures that ensures 
the material has been tested by an independent testing company that meets or exceeds the 
braking/skid requirements as described in Section (C) below. 
 
C) Performance 
 
The Work Zone Pattern Masking material shall be tested by an independent test laboratory for skid 
properties according to the test standards in ASTM E274 or ASTM E303-93 (2008). The material 
shall provide minimum frictional resistance numbers when tested with either test standard.  The 
minimum average Skid Number (SN) for ASTM E274 is 37. The minimum average British 
Pendulum Number (BPN) for ASTM E303-93 (2008) is 37. 
 
The work zone travel lane shall retain its black distinguishable appearance throughout the life of 
the traffic pattern. Normal wearing is expected in the wheel paths of the travel lanes, but the work 
zone travel lanes shall always have a noticeable black appearance at all times during the expected 
12-month traffic pattern life. 
 
At any time this material fails to keep previously installed pavement markings concealed, resulting 
in conflicting traffic patterns or does not retain its black color contrast for the required 12-month 
duration, it is not meeting the requirements and intention of this specification and shall be replaced 
immediately. 
 
The Work Zone Pattern Masking material shall retain its black color and continue to conceal the 
pavement markings underneath after a single snowplow event within its 12-month expected life. 
If the work zone experiences more than 1 snowplowing event, the Engineer will determine if the 
Work Zone Pattern Masking is still performing adequately or if replacement is necessary due to 
excessive damage caused by snowplow activities. If the material is damaged to the point where 
20% or more of the concealed pavement markings are revealed, it shall be replaced, at an 8” width 
to re-conceal the exposed pavement markings, at the contract unit price unless the traffic pattern 
is to change within 30 days. 
 
Poor performance of Work Zone Pattern Masking material at any site, whether or not related to a 
specific contract may be grounds for removing the material from the NCDOT Approved Products 
List and or removing from any project under contract. 
 
Construction Methods 
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A) Application Equipment 
 
The equipment to apply Work Zone Traffic Pattern Masking material shall be truck mounted 
pneumatic or airless spray machines with suitable arrangement of atomizing nozzles and controls 
to cover the entire pavement surface to achieve uniform coverage with consistent thickness as 
required in this specification.  Do not use hand applied methods or any other non-truck mounted 
application equipment or device to install material for applications longer than 1,000 feet. 
 
The application spray equipment shall be set up in such a manner to apply the Work Zone Traffic 
Pattern Masking material in spray pattern widths to ensure complete and uniform coverage of the 
entire travelway and to reduce the overlap from multiple passes. If the application equipment is 
not equipped to spray a full 12’ travel lane in a single pass, it shall be set-up to spray a 6 foot 
minimum width. No more than 2 passes per travel lane will be allowed. A 1” overlap width is 
required when applying the material in less than the full width of the travel lane. 
 
B) Material Application 
 
The Work Zone Traffic Pattern Masking material is to be applied to the full width and length of 
the pavement surface where traffic patterns are to change, thus masking/concealing the existing 
pavement markings, as well as providing a new black surface for the placement of the revised 
pavement markings. 
 
The Work Zone Pattern Masking material shall be applied to the pavement markings being 
conceled in 2 separate applications. The first application shall be applied directly onto the existing 
pavement markings at a width equivalent to the width of the markings being concealed plus 6 
inches on each side at a uniform thickness of 20 mils. This application does not require the 
application of anti-skid elements. 
 
Upon drying of the first application, the second application shall be applied on the pavement 
markings being concealed, as well as the entire pavement width, at a uniform thickness of 20 mils 
along with the anti-skid elements at a rate of 8 lbs/gallon or greater. 
 
The material shall be set and/or cured track free within 15 minutes of installation when ambient 
temperatures are 65 degrees or higher. When applications take place between 40 and 65 degrees, 
the material shall be set and/or cured in no more than 25 minutes. 
 
During the cure time period, no vehicles are allowed to drive on the masking material. 
Coordination between the Engineer, Contractor, Sub-Contractors, and inspectors is essential to 
make sure no one drives on the material during its cure time period, as this will affect the 
performance of the masking.  
 
C) Surface Preparation 
 

i) Asphalt- The existing pavement surface shall be swept clean and prepared in accordance 
with the Manufacturer’s recommendations to receive the Work Zone Traffic Pattern 
Masking material. In addition, the existing markings to be concealed shall be machine 
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broomed, or other scarification method, as directed by the Manufacturer to remove any 
loose or flaking pavement marking material, as well as raised glass beads remaining in the 
existing markings. 
 
ii) Concrete- The existing concrete surface shall be swept clean and prepared in accordance 
with the Manufacturer’s recommendations to receive the Work Zone Traffic Pattern 
Masking material. In addition, the existing markings to be concealed shall be machine 
broomed, or other scarification method, as directed by the Manufacturer to remove any 
loose or flaking pavement marking material, as well as raised glass beads remaining in the 
existing markings. 
 
NOTE: For newly placed concrete pavements, newly installed concrete bridge decks 
or existing concrete pavements that do not receive a surface treatment, Work Zone 
Traffic Pattern Masking Material shall not be placed. The conflicting pavement 
marking lines shall be removed by water blasting methods only.  

 
D) Temperature and Weather Limitations 
 
Do not apply Work Zone Traffic Pattern Masking material unless the ambient air temperature and 
the pavement temperature is 40F or higher. Do not install unless the pavement surface is 
completely dry and not within 4 hours of a significant rain event such as a thunderstorm with 
rainfall intensities greater than 1 inch/per hour. Always follow the Manufacturer’s 
recommendations for placement during periods of excessive humidity. 
 
Maintenance 
 
There should be no required maintenance of the Work Zone Traffic Pattern Masking material. 
Replace any Work Zone Traffic Pattern Masking material that prematurely fails to keep pavement 
markings masked/concealed for the full 12 month duration. 
 
Any traffic control or material costs due to replacement will be at no cost to the Department, unless 
it is due to excessive damage caused by snowplow operations. 
 
Measurement and Payment 
 
Work Zone Traffic Pattern Masking material will be measured and paid by the square foot. The 
quantity of material to be paid is calculated by multiplying the length by the width of the masking 
installed to conceal all edgelines, skip lines, lane lines, and gore lines plus product of multiplying 
the length by the width of all lanes masked by each work zone traffic pattern change. 
 
Pay Item  Pay Unit 
Work Zone Traffic Pattern Masking Square Foot 
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HIGH VISIBILITY DEVICES: 
(2/4/2019) 
 
Description 
 
Furnish and install High Visibility devices for projects on Interstates and Freeways with durations 
of 24 months or more. High Visibility devices include drums, stationary work zone signs and 
portable work zone signs. All of these devices shall be new. Used devices are not acceptable.  
 
The purpose of High Visibility devices is to enhance the conspicuity of the devices in order to 
improve both safety and mobility through the Interstate and Freeway work zones. In addition, 
using new devices help to ensure they remain in compliance with required retroreflective 
properties for the full life of the project and to improve the overall appearance of Significant Work 
Zones throughout the State.   
 
Materials  
 
A) General 
 
Use materials in accordance with the Manufacturer’s recommendations that will retain both 
durability and retroreflectivity as described elsewhere in this specification for a period of at least 
36 months.  
 
The following are required High Visibility devices to be used for Work Zone Performance 
applications.  

 Drums (Type XI fluorescent orange sheeting) 
 Stationary Work Zone Signs  
 Rigid Portable Work Zone Signs  

 
All drums shall be new and meet the existing requirements of Section 1089-5 of the North Carolina 
Standard Specifications for Roads and Structures and shall have Type XI fluorescent orange 
sheeting that meets the retroreflective requirements of Section 1092-2.  
 
All stationary work zone signs shall be new and meet the existing requirements of Section 1089-
1. Legend overlays are prohibited and shall not be accepted on the Interstate/Freeway or associated 
intersecting roadways. Vertical sign post reflector strips shall be added to all stationary sign 
supports. Use Grade B fluorescent orange for work zone signs and Grade B fluorescent yellow for 
exit sign supports. Install strips a minimum of 6’ in length on sign supports with one sign mounted 
and a minimum of 4.5’ in length for sign supports with two or more signs mounted vertically. 
 
All portable work zone signs shall be new and have composite substrates as described in Section 
1089-1. The remainder of the existing requirements of Section 1089-1 remain. Used sign stands 
are acceptable.  
 
B) Material Qualifications/Certifications 
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Only use materials as listed above that are on the NCDOT Approved Products List. In addition, 
provide a Type 3 Material Certification for all materials in accordance with Section 106-3 and 
Section 1087-4. 
 
(C) Performance 
 
Poor performance of any device or sign at any site, whether or not related to a specific contract 
may be grounds for removing the material from the NCDOT Approved Products List and/or 
removing from any project under contract. 
 
Construction Methods 
 
All requirements of Section 1110-3 and Section 1130-3 shall apply except roll up signs are not 
permitted for use. 
 
The use of skinny drums are prohibited for any nighttime lane closures on Interstates and 
Freeways.  
 
Maintenance 
 
Replace any sign or drum that prematurely fails due to any damage or defect that causes it to 
perform unsatisfactorily with an “in kind” device of similar quality and age according to the 
guidelines set forth in the American Traffic Safety Service Association’s (ATSSA) Quality 
Guidelines for Work Zone Traffic Control Devices. An “in kind” replacement sign or drum is not 
required to be new, however, it shall be less than 1 year old and have 100% of its original sheeting 
area and at least 85% of the retroreflective qualities of a new device, so that it is undetectable 
adjacent to the original devices and signs placed on the project.  
 
Measurement and Payment 
 
High Visibility Drums will be measured and paid as the maximum number of drums placed and in 
use at any one time during the life of the project.  
 
High Visibility Stationary Signs will be measured as the actual number of square feet satisfactorily 
installed at each location and accepted by the Engineer. Where a particular sign is used at more 
than one location, measurement will be made at each location. 
 
High Visibility Work Zone Signs will be measured and paid as the actual number of square feet 
satisfactorily installed and accepted by the Engineer. Payment will be made for the initial 
installation only. Relocation of signs, will incidental the measurement of the quantity of signs. 
  
No direct payment will be made for stationary work zone sign supports or portable work zone sign 
stands. All stationary work zone sign support or portable work zone sign stands will be incidental 
to the work of providing work zone signs. 
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Payment will be made under: 
 
Pay Item:         Pay Unit 
High Visibility Drums       Each  
High Visibility Stationary Signs      Square Foot 
High Visibility Portable Signs      Square Foot 
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Revise the 2018 Standard Specifications as follows: 

Page 15-1, Sub-Article 1500-2 COOPERATION WITH UTILITY OWNERS, paragraph 2: 
add the following sentences: 

The utility owner is the Richmond County. The contact for Richmond County is Mr. Jerry 
Austin, Public Works Director. Mr. Austin can be reached by phone at (910) 997-8338. 

All proposed water line relocation work shall be performed at a time to be coordinated through 
the Engineer and with the respective utility owner. Water lines shall not be taken out of service 
without prior approval of the engineer and utility owner and service interruptions shall not 
exceed four hours. 

The existing BPS (booster pump station) located on parcel 15 (Richmond County, DB 576, PG 
131) is being replaced by a new BPS to be located on parcel 20 (Lena Coble Estate, DB 521-
486) which will not be placed into service until May 1, 2020. Relocation, testing and sanitizing 
of affected portions of the water piping connected to the existing BPS shall be completed prior to 
placing the new BPS in service and decommissioning of the existing BPS. 

This project also involves the relocation/replacement of two raw water lines along -Y4- serving 
one commercial customer of Richmond County. These raw water lines are 20" and 36" in 
diameter and can only be taken out of service individually and at times acceptable by the 
customer and approved by the Engineer and Richmond County Public Works Department. 
Accordingly, replacement of these lines must be planned well in advance with priority 
consideration given to the 20" line. Relocation and reconnection of the 20" diameter line must be 
completed and the line fully operational prior to taking the 36" diameter line out of service for 
relocation. Final tie-in operations will be of short duration as approved by the Engineer and 
Richmond County Public Works Department. Final connections for these water lines may 
require that work be performed at off-peak periods or at night. 

 
 License No. C-2639 
 401 Harrison Oaks Blvd., Suite 220 
 Cary, NC 27513 
 (919) 653-0001 
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Page 15-2, Sub-Article 1500-7 SUBMITTALS AND RECORDS, paragraph 3: add the 
following sentences: 

As-built plans shall be provided to the appropriate utility owner showing the size and type of 
material installed and the coordinates of all utility horizontal and vertical locations of all installed 
piping and appurtenances. As-built plans and associated documentation shall be provided to the 
Engineer prior to acceptance of the work. 

Page 15-8, Sub-Article 1515-3 (D), Fire Hydrants, add the following sentence at the end of 
line 24: 

When relocating fire hydrants, a new replacement fire hydrant will be provided and installed by 
the Contractor and the existing fire hydrant shall be removed from the project. Fire hydrants shall 
be installed and operational prior to taking the fire hydrant to be relocated out of service. All 
new/relocated fire hydrants shall be provided with integral 5" Storz connection. 
 
All water line installed on this project shall meet the requirements of the Rules Governing Public 
Water Systems. Vertical separation between proposed water mains and storm drainage shall be a 
minimum of 18-inches per the Recommended Standards of Water Works. All proposed water 
lines shall have a minimum cover of 36-inches. Proposed water mains shall have a minimum 
horizontal separation of 10-feet from sewer mains (ref. Rule .0904, Rule .0906). Utilities being 
relocated or installed as shown on the utility construction plans must be adjusted accordingly to 
meet these criteria. 

END OF SECTION 
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General: 
The following utility companies have facilities that will be in conflict with the 

construction of this project: 

A) Power – Duke Energy 

B) Power – Duke Energy (Transmission) 

C) Gas – Piedmont Natural Gas – (Contact Information Only) No Conflicts 

D) Water – Richmond County (Pump Station) 

 

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor. All utility work listed herein will be done by the utility 

owners. All utilities are shown on the plans from the best available information. 
 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 

Specifications. 
 

Utilities Requiring Adjustment: 
 

Utility relocations are shown on the Utilities by Others Plans. 
 

A) Power – Duke Energy 

 

1) See Utilities by Others plans for utility conflicts. 

2) Contact person for Duke Energy is JB Jones and he can be reached at 

jb.jones@duke-energy.com or 910-206-1966. 
3) All conflicts will be cleared by January 31, 2020. 

 

 

 
 

License No. C-2639 
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B) Power – Duke Energy (Transmission) 

 

1) See Utilities by Others plans for utility conflicts. 

2) Contact person for Duke Energy Transmission is Jamie Loy and he can be 

reached at jamie.loy@duke-energy.com or 919-546-6034. 
3) All conflicts will be cleared by November 30, 2021. 

 

C) Gas – Piedmont Natural Gas 

 

1) No Conflicts – Contact information provided for contractor use if necessary. 

2) Contact person for PNG is John Parsons and he can be reached at 
john.parsons@duke-energy.com or 980-722-5564. 

 

D) Water – Richmond County (Pump Station) 

 

1) See Utilities by Others plans for utility conflicts. 

2) Contact person for Richmond County is Jerry Austin and he can be 
reached at jerry.austin@richmondnc.com or 910-997-8338. 

3) All conflicts will be cleared by June 30, 2020. 

mailto:jamie.loy@duke-energy.com
mailto:mike.jones@windstream.com
mailto:mike.jones@windstream.com
mailto:jerry.austin@richmondnc.com


UbO-3 

PROJECT SPECIAL PROVISIONS 

Utilities by Others 

Project: R-3421B County: Richmond 

7/26/19 3/4 

 

 

 

 
 

 

General: 
The following utility companies have facilities that will be in conflict with the 

construction of this project: 

A) Power – Duke Energy 

B) Power – Duke Energy (Transmission) 

C) Power – Pee Dee Electric 

D) Telecom – AT&T 

E) Telecom – MCNC 

 

The conflicting facilities of these concerns will be adjusted prior to the date of 

availability, unless otherwise noted and are therefore listed in these special provisions for 

the benefit of the Contractor. All utility work listed herein will be done by the utility 

owners. All utilities are shown on the plans from the best available information. 

The Contractor’s attention is directed to Article 105-8 of the 2018 Standard 

Specifications. 

Utilities Requiring Adjustment: 
 

Utility relocations are shown on the Utilities by Others Plans. 

A) Power – Duke Energy 

 

1) See Utilities by Others plans for utility conflicts. 

2) Contact person for Duke Energy is JB Jones and he can be reached at 

jb.jones@duke-energy.com or 910-206-1966. 

3) All conflicts will be cleared by January 31, 2020. 
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B) Power – Duke Energy (Transmission) 

 

1) See Utilities by Others plans for utility conflicts. 

2) Contact person for Duke Energy Transmission is Jamie Loy and he can be 

reached at jamie.loy@duke-energy.com or 919-546-6034. 

3) All conflicts will be cleared by November 30, 2021. 

 

C) Power – Pee Dee Electric 

 
1) See Utilities by Others plans for utility conflicts. 

2) Contact person for Pee Dee Electric is Jerry Shepard and he can be reached at 

jshepard@pdemc.com or 910-894-0113. 
3) All conflicts will be cleared by March 31, 2020. 

 

D) Telecom – AT&T 

 

1) See Utilities by Others plans for utility conflicts. 

2) Contact person for AT&T is Austin Godwin and he can be reached at 

austin4dallas@yahoo.com or 910-612-5893. 

3) All conflicts will be cleared by March 31, 2020. 

 

E) Telecom – MCNC 

 
1) See Utilities by Others plans for utility conflicts. 

2) Contact person for MCNC is Brett Boger and he can be reached at 

brettboger@telics.com or 336-778-0150. 
3) All conflicts will be cleared by March 31, 2020. 

mailto:jamie.loy@duke-energy.com
mailto:mike.jones@windstream.com
mailto:mike.jones@windstream.com
mailto:austin4dallas@yahoo.com
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Project Special Provisions 
Erosion Control 

CLEAN WATER DIVERSION: 
 

Description 
 

This work consists of installing, maintaining, and removing any and all material required for the 
construction of clean water diversions. The clean water diversions shall be used to direct water 
flowing from offsite around/away from specific area(s) of construction. 

 
Materials 

 
Refer to Division 10 

 
Item Section 
Geotextile for Soil Stabilization, Type 4 1056 

 
Construction Methods 

 
The Contractor shall install the clean water diversions in accordance with the details in the plans 
and at locations indicated in the plans, and as directed. Upon installation, the excavated material 
shall be immediately stabilized as provided in Section 1620 of the Standard Specifications. Other 
stabilization methods may be utilized with prior approval from the Engineer. 

 
Line clean water diversion with geotextile unrolled in the direction of flow and lay smoothly but 
loosely on soil surface without creases. Bury top of slope geotextile edge in a trench at least 5" 
deep and tamp securely. Make vertical overlaps a minimum of 18" with upstream geotextile 
overlapping the downstream geotextile. 

 
Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less 
than 6" and a throat not less than 1" in width. Place staples along outer edges and throughout the 
geotextile a maximum of 3 ft. horizontally and vertically. 

 
Measurement and Payment 

 
Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 
Specifications. 

 
Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 
the Standard Specifications. 

 
Stabilization of the excavated material will be paid for as Temporary Seeding as provided in 
Section 1620 of the Standard Specifications. 

 
Such price and payment shall be considered full compensation for all work covered by this section 
including all materials, construction, maintenance, and removal of the clean water diversions. 
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COIR FIBER MAT: 

 

Description 
 

Furnish material, install and maintain coir fiber mat in locations shown on the plans or in locations 
as directed. Work includes providing all materials, excavating and backfilling, and placing and 
securing coir fiber mat with stakes, steel reinforcement bars or staples as directed. 

 
Materials 

 
Item Section 
Coir Fiber Mat 1060-14 

 
Anchors: Stakes, reinforcement bars, or staples shall be used as anchors. 

 
Wooden Stakes: 

 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One 
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2" 
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 
Steel Reinforcement Bars: 

 
Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a 
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 
fiber mat. 

 
Staples: 

 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 
12" in length with a throat of 1" in width. 

 
Construction Methods 

 
Place the coir fiber mat immediately upon final grading. Provide a smooth soil surface free from 
stones, clods, or debris that will prevent the contact of the mat with the soil. Unroll the mat and 
apply without stretching such that it will lie smoothly but loosely on the soil surface. 

 
For stream relocation applications, take care to preserve the required line, grade, and cross section 
of the area covered. Bury the top slope end of each piece of mat in a narrow trench at least 6 in. 
deep and tamp firmly. Where one roll of matting ends and a second roll begins, overlap the end 
of the upper roll over the buried end of the second roll so there is a 6 in. overlap. Construct check 
trenches at least 12 in. deep every 50 ft. longitudinally along the edges of the mat or as directed. 
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Fold over and bury mat to the full depth of the trench, close and tamp firmly. Overlap mat at least 
6 in. where 2 or more widths of mat are installed side by side. 

 
Place anchors across the mat at the ends approximately 1 ft. apart. Place anchors along the outer 
edges and down the center of the mat 3 ft. apart. 

 
Adjustments in the trenching or anchoring requirements to fit individual site conditions may be 
required. 

 
Measurement and Payment 

 
Coir Fiber Mat will be measured and paid for as the actual number of square yards measured along 
the surface of the ground over which coir fiber mat is installed and accepted. 

 
No measurement will be made for anchor items. 

Payment will be made under: 

Pay Item Pay Unit 
Coir Fiber Mat Square Yard 

 

COIR FIBER WATTLES WITH POLYACRYLAMIDE (PAM): 
 

Description 
 

Coir Fiber Wattles are tubular products consisting of coir fibers (coconut fibers) encased in coir 
fiber netting. Coir Fiber Wattles are used on slopes or channels to intercept runoff and act as a 
velocity break. Coir Fiber Wattles are to be placed at locations shown on the plans or as directed. 
Installation shall follow the detail provided in the plans and as directed. Work includes furnishing 
materials, installation of coir fiber wattles, matting installation, PAM application, and removing 
wattles. 

 
Materials 

 
Coir Fiber Wattle shall meet the following specifications: 

 
100% Coir (Coconut) Fibers 
Minimum Diameter 12 in. 
Minimum Density 3.5 lb/ft3 +/- 10% 
Net Material Coir Fiber 
Net Openings 2 in. x 2 in. 
Net Strength 90 lbs. 
Minimum Weight 2.6 lbs./ft. +/- 10% 
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Anchors: Stakes shall be used as anchors. 
 

Wooden Stakes: 
 

Provide hardwood stakes a minimum of 2-ft. long with a 2 in. x 2 in. nominal square cross 
section. One end of the stake must be sharpened or beveled to facilitate driving down into 
the underlying soil. 

 
Matting shall meet the requirements of Article 1060-8 of the Standard Specifications, or shall meet 
specifications provided elsewhere in this contract. 

 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 12" in 
length with a throat of 1" in width. 

 
Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged. 
Soil samples shall be obtained in areas where the wattles will be placed, and from offsite material 
used to construct the roadway, and analyzed for the appropriate PAM flocculant to be utilized with 
each wattle. The PAM product used shall be listed on the North Carolina Department of 
Environmental Quality Division of Water Resources web site as an approved PAM product for use 
in North Carolina. 

 

Construction Methods 
 

Coir Fiber Wattles shall be secured to the soil by wire staples approximately every 1 linear foot 
and at the end of each section of wattle. A minimum of 4 stakes shall be installed on the 
downstream side of the wattle with a maximum spacing of 2 linear feet along the wattle, and 
according to the detail. Install a minimum of 2 stakes on the upstream side of the wattle according 
to the detail provided in the plans. Stakes shall be driven into the ground a minimum of 10 in. 
with no more than 2 in. projecting from the top of the wattle. Drive stakes at an angle according 
to the detail provided in the plans. 

 
Only install coir fiber wattle(s) to a height in ditch so flow will not wash around wattle and scour 
ditch slopes and according to the detail provided in the plans and as directed. Overlap adjoining 
sections of wattles a minimum of 6 in. 

 
Installation of matting shall be in accordance with the detail provided in the plans, and in 
accordance with Article 1631-3 of the Standard Specifications, or in accordance with 
specifications provided elsewhere in this contract. 

 
Apply PAM over the lower center portion of the coir fiber wattle where the water is going to flow 
over at a rate of 2 ounces per wattle, and 1 ounce of PAM on matting on each side of the wattle. 
PAM applications shall be done during construction activities after every rainfall event that is 
equal to or exceeds 0.50 in. 
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The Contractor shall maintain the coir fiber wattles until the project is accepted or until the wattles 
are removed, and shall remove and dispose of silt accumulations at the wattles when so directed 
in accordance with the requirements of Section 1630 of the Standard Specifications. 

 
Measurement and Payment 

 
Coir Fiber Wattles will be measured and paid for by the actual number of linear feet of wattles 
which are installed and accepted. Such price and payment will be full compensation for all work 
covered by this section, including, but not limited to, furnishing all materials, labor, equipment 
and incidentals necessary to install the Coir Fiber Wattles. 

 
Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 
Specifications, or in accordance with specifications provided elsewhere in this contract. 

 
Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 
applied to the coir fiber wattles. Such price and payment will be full compensation for all work 
covered by this section, including, but not limited to, furnishing all materials, labor, equipment 
and incidentals necessary to apply the Polyacrylamide(PAM). 

 
Payment will be made under: 

 
Pay Item Pay Unit 
Polyacrylamide(PAM) Pound 
Coir Fiber Wattle Linear Foot 

 

CONCRETE WASHOUT STRUCTURE: 
(01-03-19) 

 
Description 

 
Concrete washout structures are enclosures above or below grade to contain concrete waste water 
and associated concrete mix from washing out ready-mix trucks, drums, pumps, or other 
equipment. Concrete washouts must collect and retain all the concrete washout water and solids, 
so that this material does not migrate to surface waters or into the ground water. These enclosures 
are not intended for concrete waste not associated with wash out operations. 

 
The concrete washout structure may include constructed devices above or below ground and or 
commercially available devices designed specifically to capture concrete wash water. 

 
Materials 

 
Item Section 
Temporary Silt Fence 1605 

 
Safety Fence shall meet the specifications as provided elsewhere in this contract. 
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Geomembrane basin liner shall meet the following minimum physical properties for low 
permeability; it shall consist of a polypropylene or polyethylene 10 mil think geomembrane. If the 
minimum setback dimensions can be achieved the liner is not required. (5 feet above groundwater, 
50 feet from top of bank of perennial stream, other surface water body, or wetland.) 

 
Construction Methods 

 
Build an enclosed earthen berm or excavate to form an enclosure in accordance with the details 
and as directed. 

 
Install temporary silt fence around the perimeter of the enclosure in accordance with the details 
and as directed if structure is not located in an area where existing erosion and sedimentation 
control devices are capable to containing any loss of sediment. 

 
Post a sign with the words “Concrete Washout” in close proximity of the concrete washout area, 
so it is clearly visible to site personnel. Install safety fence as directed for visibility to construction 
traffic. 

 
The construction details for the above grade and below grade concrete washout structures can be 
found on the following web page link: 

 
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.
pdf 

 

Alternate details for accommodating concrete washout may be submitted for review and approval. 
 

The alternate details shall include the method used to retain and dispose of the concrete waste 
water within the project limits and in accordance with the minimum setback requirements. (5 feet 
above groundwater, 50 feet from top of bank of perennial stream, other surface water body, or 
wetland.) 

 
Maintenance and Removal 

 
Maintain the concrete washout structure(s) to provide adequate holding capacity plus a minimum 
freeboard of 12 inches. Remove and dispose of hardened concrete and return the structure to a 
functional condition after reaching 75% capacity. 

 
Inspect concrete washout structures for damage and maintain for effectiveness. 

 
Remove the concrete washout structures and sign upon project completion. Grade the earth 
material to match the existing contours and permanently seed and mulch area. 

 
Measurement and Payment 

 
Concrete Washout Structure will be paid for per each enclosure installed in accordance with the 
details. If alternate details are approved then those details will also be paid for per each approved 
and installed device. 

https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
https://connect.ncdot.gov/resources/roadside/SoilWaterDocuments/ConcreteWashoutStructuredetail.pdf
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Temporary Silt Fence will be measured and paid for in accordance with Article 1605-5 of the 
Standard Specifications. 

 
No measurement will be made for other items or for over excavation or stockpiling. 

Payment will be made under: 

Pay Item Pay Unit 
Concrete Washout Structure Each 

 

All areas seeded and mulched shall be tacked with asphalt. Crimping of straw in lieu of asphalt 
tack shall not be allowed on this project. 

 
CRIMPING STRAW MULCH: 

 

Crimping shall be required on this project adjacent to any section of roadway where traffic is to be 
maintained or allowed during construction. In areas within six feet of the edge of pavement, straw 
is to be applied and then crimped. After the crimping operation is complete, an additional 
application of straw shall be applied and immediately tacked with a sufficient amount of undiluted 
emulsified asphalt. 

 
Straw mulch shall be of sufficient length and quality to withstand the crimping operation. 

 
Crimping equipment including power source shall be subject to the approval of the Engineer 
providing that maximum spacing of crimper blades shall not exceed 8". 

 
 

CULVERT DIVERSION CHANNEL: 
 

Description 
 

This work consists of providing a Culvert Diversion Channel to detour the existing stream around 
the culvert construction site at locations shown on the plans. Work includes constructing the 
diversion channel, disposing of excess materials, providing and placing geotextile liner, 
maintaining the diversion area in an acceptable condition, removing geotextile liner, backfilling 
diversion channel area with suitable material, and providing proper drainage when diversion 
channel area is abandoned. 

 
Materials 

 
Refer to Division 10 

 

Item Section 
Geotextile for Soil Stabilization, Type 4 1056 
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Construction Methods 
 

Grade channel according to the plans with channel surface free of obstructions, debris, and pockets 
of low-density material. Utilize suitable material and provide disposal area for unsuitable material. 

 
Line channel with geotextile unrolled in the direction of flow and lay smoothly but loosely on soil 
surface without creases. Bury top of slope geotextile edge in a trench at least 5" deep and tamp 
securely. Make vertical overlaps a minimum of 18" with upstream geotextile overlapping the 
downstream geotextile. 

 
Secure geotextile with eleven gauge wire staples shaped into a u shape with a length of not less 
than 6" and a throat not less than 1" in width. Place staples along outer edges and throughout the 
geotextile a maximum of 3 ft. horizontally and vertically. 

 
Measurement and Payment 

 
Culvert Diversion Channel will be measured and paid for as the actual number of cubic yards 
excavated, as calculated from the typical section throughout the length of the diversion channel as 
shown on the final approved plans. 

 
Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 
the Standard Specifications. 

 
Such price and payment shall be considered full compensation for all work covered by this section 
including all materials, construction, maintenance, and removal of Culvert Diversion Channel. 

 
Payment will be made under: 

 
Pay Item Pay Unit 
Culvert Diversion Channel Cubic Yard 

 

ENVIRONMENTALLY SENSITIVE AREAS: 
 

Description 
 

This project is located in an Environmentally Sensitive Area. This designation requires special 
procedures to be used for clearing and grubbing, temporary stream crossings, and grading 
operations within the Environmentally Sensitive Areas identified on the plans and as designated 
by the Engineer. This also requires special procedures to be used for seeding and mulching and 
staged seeding within the project. 
The Environmentally Sensitive Area shall be defined as a 50-foot buffer zone on both sides of the 
stream or depression measured from top of streambank or center of depression. 
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Construction Methods 
 

(A) Clearing and Grubbing 
 

In areas identified as Environmentally Sensitive Areas, the Contractor may perform 
clearing operations, but not grubbing operations until immediately prior to beginning 
grading operations as described in Article 200-1 of the Standard Specifications. Only 
clearing operations (not grubbing) shall be allowed in this buffer zone until immediately 
prior to beginning grading operations. Erosion control devices shall be installed 
immediately following the clearing operation. 

 
(B) Grading 

 
Once grading operations begin in identified Environmentally Sensitive Areas, work shall 
progress in a continuous manner until complete. All construction within these areas shall 
progress in a continuous manner such that each phase is complete and areas are 
permanently stabilized prior to beginning of next phase. Failure on the part of the 
Contractor to complete any phase of construction in a continuous manner in 
Environmentally Sensitive Areas will be just cause for the Engineer to direct the suspension 
of work in accordance with Article 108-7 of the Standard Specifications. 

 
(C) Temporary Stream Crossings 

 
Any crossing of streams within the limits of this project shall be accomplished in 
accordance with the requirements of Subarticle 107-12 of the Standard Specifications. 

 
(D) Seeding and Mulching 

 
Seeding and mulching shall be performed in accordance with Section 1660 of the Standard 
Specifications and vegetative cover sufficient to restrain erosion shall be installed 
immediately following grade establishment. 

 
Seeding and mulching shall be performed on the areas disturbed by construction 
immediately following final grade establishment. No appreciable time shall lapse into the 
contract time without stabilization of slopes, ditches and other areas within the 
Environmentally Sensitive Areas. 

 
(E) Stage Seeding 

 
The work covered by this section shall consist of the establishment of a vegetative cover 
on cut and fill slopes as grading progresses. Seeding and mulching shall be done in stages 
on cut and fill slopes that are greater than 20 feet in height measured along the slope, or 
greater than 2 acres in area. Each stage shall not exceed the limits stated above. 
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Additional payments will not be made for the requirements of this section, as the cost for this work 
shall be included in the contract unit prices for the work involved. 

IMPERVIOUS DIKE: 
 

Description 
 

This work consists of furnishing, installing, maintaining, and removing an Impervious Dike for the 
purpose of diverting normal stream flow around the construction site. The Contractor shall 
construct an impervious dike in such a manner approved by the Engineer. The impervious dike 
shall not permit seepage of water into the construction site or contribute to siltation of the stream. 
The impervious dike shall be constructed of an acceptable material in the locations noted on the 
plans or as directed. 

 
Materials 

 
Acceptable materials shall include but not be limited to sheet piles, sandbags, and/or the placement 
of an acceptable size stone lined with polypropylene or other impervious geotextile. 

 
Earth material shall not be used to construct an impervious dike when it is in direct contact with 
the stream unless vegetation can be established before contact with the stream takes place. 

 
Measurement and Payment 

 
Impervious Dike will be measured and paid as the actual number of linear feet of impervious 
dike(s) constructed, measured in place from end to end of each separate installation that has been 
completed and accepted. Such price and payment will be full compensation for all work including 
but not limited to furnishing materials, construction, maintenance, and removal of the impervious 
dike. 

 
Payment will be made under: 

 
Pay Item Pay Unit 
Impervious Dike Linear Foot 

MINIMIZE REMOVAL OF VEGETATION: 
 

The Contractor shall minimize removal of vegetation within project limits to the maximum extent 
practicable. Vegetation along stream banks and adjacent to other jurisdictional resources outside 
the construction limits shall only be removed upon approval of Engineer. No additional payment 
will be made for this minimization work. 
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PERMANENT SOIL REINFORCEMENT MAT: 

 

Description 
 

This work consists of furnishing and placing Permanent Soil Reinforcement Mat, of the type 
specified, over previously prepared areas as directed. 

 
Materials 

 
The product shall be a permanent erosion control reinforcement mat and shall be constructed of 
synthetic or a combination of coconut and synthetic fibers evenly distributed throughout the mat 
between a bottom UV stabilized netting and a heavy duty UV stabilized top net. The matting shall 
be stitched together with UV stabilized polypropylene thread to form a permanent three- 
dimensional structure. The mat shall have the following minimum physical properties: 

 
Property Test Method Value Unit 
Light Penetration ASTM D6567 9 % 
Thickness ASTM D6525 0.40 in 
Mass Per Unit Area ASTM D6566 0.55 lb/sy 
Tensile Strength ASTM D6818 385 lb/ft 
Elongation (Maximum) ASTM D6818 49 % 
Resiliency ASTM D1777 >70 % 
UV Stability * ASTM D4355 >80 % 
Porosity (Permanent Net) ECTC Guidelines >85 % 
Maximum Permissible Shear 
Stress (Vegetated) 

Performance Bench 
Test 

>8.0 lb/ft2 

Maximum Allowable Velocity 
(Vegetated) 

Performance Bench 
Test 

>16.0 ft/s 

 
*ASTM D1682 Tensile Strength and % strength retention of material after 1000 hours of exposure. 

Submit a certification (Type 1, 2, or 3) from the manufacturer showing: 

(A) the chemical and physical properties of the mat used, and 
(B) conformance of the mat with this specification. 

 
Construction Methods 

 
Matting shall be installed in accordance with Subarticle 1631-3(B) of the Standard Specifications. 

 
All areas to be protected with the mat shall be brought to final grade and seeded in accordance 
with Section 1660 of the Standard Specifications. The surface of the soil shall be smooth, firm, 
stable and free of rocks, clods, roots or other obstructions that would prevent the mat from lying 
in direct contact with the soil surface. Areas where the mat is to be placed will not need to be 
mulched. 
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Measurement and Payment 

 
Permanent Soil Reinforcement Mat will be measured and paid for as the actual number of square 
yards measured along the surface of the ground over which Permanent Soil Reinforcement Mat is 
installed and accepted. Overlaps will not be included in the measurement, and will be considered 
as incidental to the work. Such payment shall be full compensation for furnishing and installing 
the mat, including overlaps, and for all required maintenance. 

 
Payment will be made under: 

 
Pay Item Pay Unit 
Permanent Soil Reinforcement Mat Square Yard 

 

REFORESTATION: 
 

Description 
 

Reforestation will be planted within interchanges and along the outside borders of the road, and in 
other areas as directed. Reforestation is not shown on the plan sheets. See the Reforestation Detail 
Sheet. 

 
All non-maintained riparian buffers impacted by the placement of temporary fill or clearing 
activities shall be restored to the preconstruction contours and revegetated with native woody 
species. 

 
The entire Reforestation operation shall comply with the requirements of Section 1670 of the 
Standard Specifications. 

 
Materials 

 
Reforestation shall be bare root seedlings 12"-18" tall. 

 
Construction Methods 

 
Reforestation shall be shall be planted as soon as practical following permanent Seeding and 
Mulching. The seedlings shall be planted in a 16-foot wide swath adjacent to mowing pattern line, 
or as directed. 

 
Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 
fine clay (kaolin) or a superabsorbent that is designated as a bare root dip. The type, mixture ratio, 
method of application, and the time of application shall be submitted to the Engineer for approval. 
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With the approval of the Engineer, seedlings may be coated before delivery to the job or at the 
time of planting, but at no time shall the roots of the seedlings be allowed to dry out. The roots 
shall be moistened immediately prior to planting. 

 
Seasonal Limitations: Reforestation shall be planted from November 15 through March 15. 

 
Measurement and Payment 

 
Reforestation will be measured and paid for in accordance with Article 1670-17 of the Standard 
Specifications. 

 

RESPONSE FOR EROSION CONTROL: 
 

Description 
 

Furnish the labor, materials, tools and equipment necessary to move personnel, equipment, and 
supplies to the project necessary for the pursuit of any or all of the following work as shown 
herein, by an approved subcontractor. 

 

Sectio
n 

Erosion Control Item Unit 

1605 Temporary Silt Fence LF 

1606 Special Sediment Control Fence LF/TO
N 

1615 Temporary Mulching ACR 

1620 Seed - Temporary Seeding LB 

1620 Fertilizer - Temporary Seeding TN 

1631 Matting for Erosion Control SY 

SP Coir Fiber Mat SY 

1640 Coir Fiber Baffles LF 

SP Permanent Soil Reinforcement Mat SY 

1660 Seeding and Mulching ACR 

1661 Seed - Repair Seeding LB 

1661 Fertilizer - Repair Seeding TON 

1662 Seed - Supplemental Seeding LB 

1665 Fertilizer Topdressing TON 

SP Safety/Highly Visible Fencing LF 

SP Response for Erosion Control EA 
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Construction Methods 
Provide an approved subcontractor who performs an erosion control action as described in the 
NPDES Inspection Form SPPP30. Each erosion control action may include one or more of the 
above work items. 

 
Measurement and Payment 

 
Response for Erosion Control will be measured and paid for by counting the actual number of 
times the subcontractor moves onto the project, including borrow and waste sites, and 
satisfactorily completes an erosion control action described in Form 1675. The provisions of 
Article 104-5 of the Standard Specifications will not apply to this item of work. 

 
Payment will be made under: 

 
Pay Item Pay Unit 
Response for Erosion Control Each 

 
 

SAFETY FENCE AND JURISDICTIONAL FLAGGING: 
 

Description 
 

Safety Fence shall consist of furnishing materials, installing and maintaining polyethylene or 
polypropylene fence along the outside riparian buffer, wetland, or water boundary, or other 
boundaries located within the construction corridor to mark the areas that have been approved to 
infringe within the buffer, wetland, endangered vegetation, culturally sensitive areas or water. The 
fence shall be installed prior to any land disturbing activities. 

 
Interior boundaries for jurisdictional areas noted above shall be delineated by stakes and highly 
visible flagging. 

 
Jurisdictional boundaries at staging areas, waste sites, or borrow pits, whether considered outside 
or interior boundaries shall be delineated by stakes and highly visible flagging. 

 
Materials 

 
(A) Safety Fencing 

 
Polyethylene or polypropylene fence shall be a highly visible preconstructed safety fence approved 
by the Engineer. The fence material shall have an ultraviolet coating. 

 
Either wood posts or steel posts may be used. Wood posts shall be hardwood with a wedge or 
pencil tip at one end, and shall be at least 5 ft. in length with a minimum nominal 2" x 2” cross 
section. Steel posts shall be at least 5 ft. in length, and have a minimum weight of 0.85 lb/ft of 
length. 

 
(B) Boundary Flagging 
Wooden stakes shall be 4 feet in length with a minimum nominal 3/4” x 1-3/4” cross section. The 
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flagging shall be at least 1” in width. The flagging material shall be vinyl and shall be orange in 
color and highly visible. 

 
Construction Methods 

 
No additional clearing and grubbing is anticipated for the installation of this fence. The fence shall 
be erected to conform to the general contour of the ground. 

 
(A) Safety Fencing 

 
Posts shall be set at a maximum spacing of 10 ft., maintained in a vertical position and hand set or 
set with a post driver. Posts shall be installed a minimum of 2 ft. into the ground. If hand set, all 
backfill material shall be thoroughly tamped. Wood posts may be sharpened to a dull point if 
power driven. Posts damaged by power driving shall be removed and replaced prior to final 
acceptance. The tops of all wood posts shall be cut at a 30-degree angle. The wood posts may, at 
the option of the Contractor, be cut at this angle either before or after the posts are erected. 

 
The fence geotextile shall be attached to the wood posts with one 2" galvanized wire staple across 
each cable or to the steel posts with wire or other acceptable means. 

 
Place construction stakes to establish the location of the safety fence in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for the staking 
of the safety fence. All stakeouts for safety fence shall be considered incidental to the work being 
paid for as “Construction Surveying”, except that where there is no pay item for construction 
surveying, all safety fence stakeout will be performed by state forces. 

 
The Contractor shall be required to maintain the safety fence in a satisfactory condition for the 
duration of the project as determined by the Engineer. 

 
(B) Boundary Flagging 

 
Boundary flagging delineation of interior boundaries shall consist of wooden stakes on 25 feet 
maximum intervals with highly visible orange flagging attached. Stakes shall be installed a 
minimum of 6” into the ground. Interior boundaries may be staked on a tangent that runs parallel 
to buffer but must not encroach on the buffer at any location. Interior boundaries of hand clearing 
shall be identified with a different colored flagging to distinguish it from mechanized clearing. 

 
Boundary flagging delineation of interior boundaries will be placed in accordance with Article 
105-9 or Article 801-1 of the Standard Specifications. No direct pay will be made for delineation 
of the interior boundaries. This delineation will be considered incidental to the work being paid 
for as Construction Surveying, except that where there is no pay item or construction surveying 
the cost of boundary flagging delineation shall be included in the unit prices bid for the various 
items in the contract. Installation for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall consist of wooden stakes on 25 feet maximum intervals with highly 
visible orange flagging attached. Stakes shall be installed a minimum of 6” into the ground. 
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Additional flagging may be placed on overhanging vegetation to enhance visibility but does not 
substitute for installation of stakes. 

 
Installation of boundary flagging for delineation of all jurisdictional boundaries at staging areas, 
waste sites, or borrow pits shall be performed in accordance with Subarticle 230-4(B)(5) or 
Subarticle 802-2(F) of the Standard Specifications. No direct pay will be made for this delineation, 
as the cost of same shall be included in the unit prices bid for the various items in the contract. 

 
The Contractor shall be required to maintain alternative stakes and highly visible flagging in a 
satisfactory condition for the duration of the project as determined by the Engineer. 

 
Measurement and Payment 

 
Safety Fence will be measured and paid as the actual number of linear feet of polyethylene or 
polypropylene fence installed in place and accepted. Such payment will be full compensation 
including but not limited to furnishing and installing fence geotextile with necessary posts and post 
bracing, staples, tie wires, tools, equipment and incidentals necessary to complete this work. 

 
Payment will be made under: 

 
Pay Item Pay Unit 
Safety Fence Linear Foot 

 

STABILIZATION REQUIREMENTS: 
(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG- 
010000 general construction permit effective April 1, 2019 issued by the North Carolina 
Department of Environmental Quality Division of Water Resources. Temporary or permanent 
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 
with the following exceptions in which temporary or permanent ground cover shall be provided in 
14 calendar days from the last land-disturbing activity: 

 
• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days with 
no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are defined 
by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and permanent 
ground cover stabilization shall be achieved in accordance with the provisions in this contract 
and as directed. 

 
SEEDING AND MULCHING: (East) 



R-3421A&B Richmond County EC-17 

7/26/2019 

 

 

The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be 
determined. All rates are in pounds per acre. 

 
All Roadway Areas 

 
March 1 - August 31 September 1 - February 28 
50# Tall Fescue 50# Tall Fescue 
10# Centipede 10# Centipede 
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Waste and Borrow Locations 

 
March 1 – August 31 September 1 - February 28 
75# Tall Fescue 75# Tall Fescue 
25# Bermudagrass (hulled) 35# Bermudagrass (unhulled) 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Note: 50# of Bahiagrass may be substituted for either Centipede or Bermudagrass only upon 
Engineer’s request. 

 
Approved Tall Fescue Cultivars 

 
06 Dust 
2nd Millennium 
3rd Millennium 

Escalade Justice Serengeti 
Essential Kalahari 

Kitty Hawk 2000 
Shelby 
Sheridan Evergreen 2 

Apache III Falcon IV Legitimate Signia 
Avenger Falcon NG Lexington Silver Hawk 
Barlexas Falcon V LSD Sliverstar 
Barlexas II Faith Magellan Shenandoah Elite 
Bar Fa Fat Cat Matador Sidewinder 
Barrera Festnova Millennium SRP Skyline 
Barrington Fidelity Monet Solara 
Barrobusto Finelawn Elite Mustang 4 Southern Choice II 
Barvado Finelawn Xpress Ninja 2 Speedway 
Biltmore Finesse II Ol’ Glory Spyder LS 
Bingo Firebird Olympic Gold Sunset Gold 
Bizem Firecracker LS Padre Taccoa 
Blackwatch Firenza Patagonia Tanzania 
Blade Runner II Five Point Pedigree Trio 
Bonsai Focus Picasso Tahoe II 
Braveheart Forte Piedmont Talladega 
Bravo Garrison Plantation Tarheel 
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Bullseye Gazelle II Proseeds 5301 Terrano 
Cannavaro Gold Medallion Prospect Titan ltd 
Catalyst Grande 3 Pure Gold Titanium LS 
Cayenne Greenbrooks Quest Tracer 
Cessane Rz Greenkeeper Raptor II Traverse SRP 
Chipper Gremlin Rebel Exeda Tulsa Time 
Cochise IV Greystone Rebel Sentry Turbo 
Constitution Guardian 21 Rebel IV Turbo RZ 
Corgi Guardian 41 Regiment II Tuxedo RZ 
Corona Hemi Regenerate Ultimate 
Coyote Honky Tonk Rendition Venture 
Darlington Hot Rod Rhambler 2 SRP Umbrella 
Davinci Hunter Rembrandt Van Gogh 
Desire Inferno Reunion Watchdog 
Dominion Innovator Riverside Wolfpack II 
Dynamic Integrity RNP Xtremegreen 
Dynasty Jaguar 3 Rocket  
Endeavor Jamboree Scorpion  

 

On cut and fill slopes 2:1 or steeper Centipede shall be applied at the rate of 5 pounds per acre and 
add 20# of Sericea Lespedeza from January 1 - December 31. 

 
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 

 
TEMPORARY SEEDING: 

 

Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre. Sweet Sudan Grass, German Millet 
or Browntop Millet shall be used in summer months and Rye Grain during the remainder of the 
year. The Engineer will determine the exact dates for using each kind of seed. 

 
FERTILIZER TOPDRESSING: 

 

Fertilizer used for topdressing on all roadway areas except slopes 2:1 and steeper shall be 10-20- 
20 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer 
may be used provided the 1-2-2 ratio is maintained and the rate of application adjusted to provide 
the same amount of plant food as 10-20-20 analysis and as directed. 

 
Fertilizer used for topdressing on slopes 2:1 and steeper and waste and borrow areas shall be 16- 
8-8 grade and shall be applied at the rate of 500 pounds per acre. A different analysis of fertilizer 
may be used provided the 2-1-1 ratio is maintained and the rate of application adjusted to provide 
the same amount of plant food as 16-8-8 analysis and as directed. 
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SUPPLEMENTAL SEEDING: 

 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, with 
the exception that no centipede seed will be used in the seed mix for supplemental seeding. The 
rate of application for supplemental seeding may vary from 25# to 75# per acre. The actual rate 
per acre will be determined prior to the time of topdressing and the Contractor will be notified in 
writing of the rate per acre, total quantity needed, and areas on which to apply the supplemental 
seed. Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed 
into the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain) may 
be used where degree of slope prevents the use of a sod seeder. 

 
MOWING: 

 

The minimum mowing height on this project shall be 4 inches. 

STABILIZATION REQUIREMENTS: 
(3-11-2016) 

 

Stabilization for this project shall comply with the time frame guidelines as specified by the NCG- 
010000 general construction permit effective April 1, 2019 issued by the North Carolina 
Department of Environmental Quality Division of Water Resources. Temporary or permanent 
ground cover stabilization shall occur within 7 calendar days from the last land-disturbing activity, 
with the following exceptions in which temporary or permanent ground cover shall be provided in 
14 calendar days from the last land-disturbing activity: 

 
• Slopes between 2:1 and 3:1, with a slope length of 10 ft. or less 
• Slopes 3:1 or flatter, with a slope of length of 50 ft. or less 
• Slopes 4:1 or flatter 

 
The stabilization timeframe for High Quality Water (HQW) Zones shall be 7 calendar days 
with no exceptions for slope grades or lengths. High Quality Water Zones (HQW) Zones are 
defined by North Carolina Administrative Code 15A NCAC 04A.0105 (25). Temporary and 
permanent ground cover stabilization shall be achieved in accordance with the provisions in 
this contract and as directed. 

 
SEEDING AND MULCHING: (WestEd) 

 
The kinds of seed and fertilizer, and the rates of application of seed, fertilizer, and limestone, shall 
be as stated below. During periods of overlapping dates, the kind of seed to be used shall be 
determined. All rates are in pounds per acre. 

 
Shoulder and Median Areas 
 

August 1 - June 1 May 1 - September 1 
20# Kentucky Bluegrass 20# Kentucky Bluegrass 
75# Hard Fescue 75# Hard Fescue 
25# Rye Grain 10# German or Browntop 

Millet 
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500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Areas Beyond the Mowing Pattern, Waste and Borrow Areas: 
 

August 1 - June 1 May 1 - September 1 
100# Tall Fescue 100# Tall Fescue 
15# Kentucky Bluegrass 15# Kentucky Bluegrass 
30# Hard Fescue 30# Hard Fescue 
25# Rye Grain 10# German or Browntop 

Millet 
500# Fertilizer 500# Fertilizer 
4000# Limestone 4000# Limestone 

 
Approved Tall Fescue Cultivars 
 

06 Dust 
2nd Millennium 
3rd  Millennium 

Escalade Justice Serengeti 
Essential Kalahari 

Kitty Hawk 2000 
Shelby Sheridan 

Evergreen 2 
Apache III Falcon IV Legitimate Signia 
Avenger Falcon NG Lexington Silver Hawk 
Barlexas Falcon V LSD Sliverstar 
Barlexas II Faith Magellan Shenandoah Elite 
Bar Fa Fat Cat Matador Sidewinder 
Barrera Festnova Millennium SRP Skyline 
Barrington Fidelity Monet Solara 
Barrobusto Finelawn Elite Mustang 4 Southern ChoiceII 
Barvado Finelawn Xpress Ninja 2 Speedway 
Biltmore Finesse II Ol’ Glory Spyder LS 
Bingo Firebird Olympic Gold Sunset Gold 
Bizem Firecracker LS Padre Taccoa 
Blackwatch Firenza Patagonia Tanzania 
Blade RunnerII Five Point Pedigree Trio 
Bonsai Focus Picasso Tahoe II 
Braveheart Forte Piedmont Talladega 
Bravo Garrison Plantation Tarheel 
Bullseye Gazelle II Proseeds 5301 Terrano 
Cannavaro Gold Medallion Prospect Titan ltd 
Catalyst Grande 3 Pure Gold Titanium LS 
Cayenne Greenbrooks Quest Tracer 
Cessane Rz Greenkeeper Raptor II Traverse SRP 
Chipper Gremlin Rebel Exeda Tulsa Time 
Cochise IV Greystone Rebel Sentry Turbo 
Constitution Guardian 21 Rebel IV Turbo RZ 
Corgi Guardian 41 Regiment II Tuxedo RZ 
Corona Hemi Regenerate Ultimate 
Coyote Honky Tonk Rendition Venture 
Darlington Hot Rod Rhambler 2 SRP Umbrella 
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Davinci Hunter Rembrandt Van Gogh 
Desire Inferno Reunion Watchdog 
Dominion Innovator Riverside Wolfpack II 
Dynamic Integrity RNP Xtremegreen 
Dynasty     Jaguar 3      Rocket 
Endeavor     Jamboree      Scorpion 

 
Approved Kentucky Bluegrass Cultivars: 
 

4-Season Blue Velvet Gladstone Quantum Leap 
Alexa II Blueberry Granite Rambo 
America Boomerang Hampton Rhapsody 
Apollo Brilliant Harmonie Rhythm 
Arcadia Cabernet Impact Rita 
Aries Champagne Jefferson Royce 
Armada Champlain Juliet Rubicon 
Arrow Chicago II Jump Start Rugby II 
Arrowhead Corsair Keeneland Shiraz 
Aura Courtyard Langara Showcase 
Avid Delight Liberator Skye 
Award Diva Madison Solar Eclipse 
Awesome Dynamo Mercury Sonoma 
Bandera Eagleton Midnight Sorbonne 
Barduke Emblem Midnight II Starburst 
Barnique Empire Moon Shadow Sudden Impact 
Baroness Envicta Moonlight SLT Total Eclipse 
Barrister Everest Mystere Touche 
Barvette HGT Everglade Nu Destiny Tsunami 
Bedazzled Excursion NuChicago Unique 
Belissimo Freedom II NuGlade Valor 
Bewitched Freedom III Odyssey Voyager II 
Beyond Front Page Perfection Washington 
Blacksburg II Futurity Pinot Zinfandel 
Blackstone Gaelic Princeton 105  
Blue Note Ginney II Prosperity  

 
Approved Hard Fescue Cultivars: 
 

Aurora II Eureka II Oxford Scaldis II 
Aurora Gold Firefly Reliant II Spartan II 
Berkshire Granite Reliant IV Stonehenge 
Bighorn GT 
Chariot 

Heron Nordic Rescue 911 
Rhino 

 

 
On cut and fill slopes 2:1 or steeper add 20# Sericea Lespedeza and 15# Crown Vetch January 1 - 
December 31. 

 
The Crown Vetch Seed should be double inoculated if applied with a hand seeder. Four times the 
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normal rate of inoculant should be used if applied with a hydroseeder. If a fertilizer-seed slurry is 
used, the required limestone should also be included to prevent fertilizer acidity from killing the 
inoculant bacteria. Caution should be used to keep the inoculant below 80 F to prevent harm to 
the bacteria. The rates and grades of fertilizer and limestone shall be the same as specified for 
Seeding and Mulching. 

 
Fertilizer shall be 10-20-20 analysis. A different analysis of fertilizer may be used provided the 
1-2-2 ratio is maintained and the rate of application adjusted to provide the same amount of plant 
food as a 10-20-20 analysis and as directed. 

 
TEMPORARY SEEDING: 
Fertilizer shall be the same analysis as specified for Seeding and Mulching and applied at the rate 
of 400 pounds and seeded at the rate of 50 pounds per acre. German Millet, or Browntop Millet 
shall be used in summer months and rye grain during the remainder of the year. The Engineer 
will determine the exact dates for using each kind of seed. 

 
FERTILIZER TOPDRESSING: 

 
Fertilizer used for topdressing shall be 16-8-8 grade and shall be applied at the rate of 500 pounds 
per acre. A different analysis of fertilizer may be used provided the 2-1-1 ratio is maintained and 
the rate of application adjusted to provide the same amount of plant food as 16-8-8 analysis and 
as directed. 

 
SUPPLEMENTAL SEEDING: 

 
The kinds of seed and proportions shall be the same as specified for Seeding and Mulching, and 
the rate of application may vary from 25# to 75# per acre. The actual rate per acre will be 
determined prior to the time of topdressing and the Contractor will be notified in writing of the 
rate per acre, total quantity needed, and areas on which to apply the supplemental seed. 
Minimum tillage equipment, consisting of a sod seeder shall be used for incorporating seed into 
the soil as to prevent disturbance of existing vegetation. A clodbuster (ball and chain) may be 
used where degree of slope prevents the use of a sod seeder. 

 
MOWING: 

 
The minimum mowing height on this project shall be six inches. 

 
 

TEMPORARY ROCK SILT CHECK TYPE A WITH EXCELSIOR MATTING AND 
POLYACRYLAMIDE (PAM): 
 
Description 

 
Temporary Rock Silt Checks Type A with Excelsior Matting and Polyacrylamide (PAM) are 
devices utilized in temporary and permanent ditches to reduce runoff velocity and incorporate 
PAM into the construction runoff to increase settling of sediment particles and reduce turbidity of 
runoff. Temporary Rock Silt Checks Type A with Excelsior Matting and PAM are to be placed at 
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locations shown on the plans or as directed. Installation shall follow the detail provided in the 
plans and as directed. Work includes furnishing materials, installation of Temporary Rock Silt 
Checks Type A, matting installation, PAM application, and removing Temporary Rock Silt Checks 
Type A with Excelsior Matting and PAM. 

 
Materials 

 
Structural stone shall be class B stone that meets the requirements of Section 1042 of the Standard 
Specifications for Stone for Erosion Control, Class B. 

 
Sediment control stone shall be #5 or #57 stone, which meets the requirements of Section 1005 of 
the Standard Specifications for these stone sizes. 

 
Matting shall meet the requirements of Excelsior Matting in Subarticle 1060-8(B) of the Standard 
Specifications, or shall meet specifications provided elsewhere in this contract. 
Polyacrylamide (PAM) shall be applied in powder form and shall be anionic or neutrally charged. 
Soil samples shall be obtained in areas where the Temporary Rock Silt Checks Type A with 
Excelsior Matting and PAM will be placed, and from offsite material used to construct the 
roadway, and analyzed for the appropriate PAM flocculant to be utilized with each Temporary 
Rock Silt Check Type A. The PAM product used shall be listed on the North Carolina Department 
of Environmental Quality Division of Water Resources web site as an approved PAM product for 
use in North Carolina. 

 
Construction Methods 

 
Temporary Rock Silt Checks Type A shall be installed in accordance with Subarticle 1633-3(A) 
of the Standard Specifications, Roadway Standard Drawing No. 1633.01 and the detail provided 
in the plans. 

 
Installation of matting shall be in accordance with the detail provided in the plans, and anchored 
by placing Class B stone on top of the matting at the upper and lower ends. 

 
Apply PAM at a rate of 4 ounces over the center portion of the Temporary Rock Silt Checks Type 
A and matting where the water is going to flow over. PAM applications shall be done during 
construction activities and after every rainfall event that is equal to or exceeds 0.50 in. 

 
The Contractor shall maintain the Temporary Rock Silt Checks Type A with Excelsior Matting 
and PAM until the project is accepted or until the Temporary Rock Silt Checks Type A with 
Excelsior Matting and PAM are removed, and shall remove and dispose of silt accumulations at 
the Temporary Rock Silt Checks Type A with Excelsior Matting and PAM when so directed in 
accordance with the requirements of Section 1630 of the Standard Specifications. 

 
Measurement and Payment 

 
Temporary Rock Silt Checks Type A will be measured and paid for in accordance with Article 
1633-5 of the Standard Specifications, or in accordance with specifications provided elsewhere in 
this contract. 
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Matting will be measured and paid for in accordance with Article 1631-4 of the Standard 
Specifications, or in accordance with specifications provided elsewhere in this contract. 

 
Polyacrylamide(PAM) will be measured and paid for by the actual weight in pounds of PAM 
applied to the Temporary Rock Silt Checks Type A. Such price and payment will be full 
compensation for all work covered by this section, including, but not limited to, furnishing all 
materials, labor, equipment and incidentals necessary to apply the Polyacrylamide(PAM). 

 
Payment will be made under: 
 
Pay Item:           Pay Unit 
Polyacrylamide (PAM)              Pound 
 
SILT FENCE COIR FIBER WATTLE BREAK: 
(8-21-12) 1605,1630 

 
Description 

 
Silt fence coir fiber wattle breaks are tubular products consisting of coir fibers (coconut fibers) 
encased in coir fiber netting and used in conjunction with temporary silt fence at the toe of fills 
to intercept runoff. Silt fence coir fiber wattle breaks are to be placed at locations shown on the 
plans or as directed. Installation shall follow the detail provided in the plans and as directed. 
Work includes furnishing materials, installation, maintenance and removing Silt fence coir fiber 
wattle breaks. 

 
Materials 

 
Coir fiber wattle shall meet the following specifications: 

 
100% Coir (Coconut) Fibers 
Minimum Diameter 12" 
Minimum Length 10 ft 
Minimum Density 3.5 lb/cf ± 10% 
Net Material Coir Fiber 
Net Openings 2" x 2" 
Net Strength 90 lb. 
Minimum Weight 2.6 lb/ft ± 10% 

 
Stakes shall be used as anchors. Provide hardwood stakes a minimum of 2-ft long with a 2" x 2" 
nominal square cross section. One end of the stake shall be sharpened or beveled to facilitate 
driving down into the underlying soil. 

 
Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less than 12" in 
length with a throat of 1" in width. 
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Construction Methods 
 

Excavate a trench the entire length of each wattle with a depth of 1" to 2" for the wattle to be 
placed. Secure silt fence coir fiber wattle breaks to the soil by wire staples approximately every 
linear foot and at the end of each wattle. Install at least 4 stakes on the downslope side of the 
wattle with a maximum spacing of 2 linear feet and according to the detail. Install at least 2 
stakes on the upslope side of the silt fence coir fiber wattle break according to the detail provided 
in the plans. Drive stakes into the ground at least 10" with no more than 2" projecting from the 
top of the wattle. Drive stakes at an angle according to the detail provided in the plans. 

 
Install temporary silt fence in accordance with Section 1605 of the Standard Specifications and 
overlap each downslope side of silt fence wattle break by 6". 

 
Maintain the silt fence coir fiber wattle breaks until the project is accepted or until the silt fence 
coir fiber wattle breaks are removed, and remove and dispose of silt accumulations at the silt 
fence coir fiber wattle breaks when so directed in accordance with Section 1630 of the Standard 
Specifications. 

 
Measurement and Payment 

 
Coir Fiber Wattle will be measured and paid as the actual number of linear feet of wattles 
installed and accepted. Such price and payment will be full compensation for all work covered 
by this provision, including, but not limited to, furnishing all materials, labor, equipment and 
incidentals necessary to install the silt fence coir fiber wattle break. 
Payment will be made under: 

 
Pay Item Pay Unit 
Coir Fiber Wattle Linear Foot 

 
SKIMMER BASIN WITH BAFFLES: 

 

Description 
 

Provide a skimmer basin to remove sediment from construction site runoff at locations shown in 
the erosion control plans. See the Skimmer Basin with Baffles Detail sheet provided in the 
erosion control plans. Work includes constructing sediment basin, installation of temporary 
slope drain pipe and coir fiber baffles, furnishing, installation and cleanout of skimmer, 
providing and placing stone pad on bottom of basin underneath skimmer device, providing and 
placing a geotextile spillway liner, providing coir fiber mat stabilization for the skimmer outlet, 
disposing of excess materials, removing temporary slope drain, coir fiber baffles, geotextile liner 
and skimmer device, backfilling basin area with suitable material and providing proper drainage 
when basin area is abandoned. 

 
Materials 

 
Item Section 
Stone for Erosion Control, Class B 1042 
Geotextile for Soil Stabilization, Type 4 1056 
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Fertilizer for Temporary Seeding 1060-2 
Seed for Temporary Seeding 1060-4 
Seeding and Mulching 1060-4 
Matting for Erosion Control 1060-8 
Staples 1060-8 
Coir Fiber Mat 1060-14 
Temporary Slope Drain 1622-2 
Coir Fiber Baffle 1640 

 
Provide appropriately sized and approved skimmer device. 

 
Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 
connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter 
shall be 1.5 inches. For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation. 

 
Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 
as the barrel pipe through the earthen dam. 

 
Anchors: Staples, stakes, or reinforcement bars shall be used as anchors. 

 
Wooden Stakes: 

 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One 
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2" 
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 
Steel Reinforcement Bars: 

 
Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a 
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 
fiber mat. 

 
Staples: 

 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 
12" in length with a throat of 1" in width. 

 
Construction Methods 

 
Excavate basin according to the erosion control plans with basin surface free of obstructions, 
debris, and pockets of low-density material. Install temporary slope drain pipe and construct the 
primary spillway according to the Skimmer Basin with Baffles Detail sheet in the erosion control 
plans. Temporary slope drain pipe at inlet of basin may be replaced by geotextile as directed. 
Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section 
1640 of the Standard Specifications. 
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Install skimmer device according to manufacturer recommendations. Install 4” Schedule 40 PVC 
pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the 
detail, and extend the pipe so the basin will drain. Attach a 6 ft. arm pipe to the coupling connection 
and skimmer according to manufacturer recommendations. The coupling shall be rigid and non- 
buoyant and not exceed a diameter of 4” and 12” in length. Attach the rope included with the 
skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake 
or metal post. Clean out skimmer device when it becomes clogged with sediment and/or debris 
and is unable to float at the top of water in skimmer basin. Take appropriate measures to avoid ice 
accumulation in the skimmer device. Construct a stone pad of Class B stone directly underneath 
the skimmer device at bottom of basin. The pad shall be a minimum of 12” in height, and shall 
have a minimum cross sectional area of 4 ft. by 4 ft. 

 
Line primary spillway with geotextile unrolled in the direction of flow and lay smoothly but 
loosely on soil surface without creases. Bury edges of geotextile in a trench at least 5" deep and 
tamp firmly. If geotextile for the primary spillway is not one continuous piece of material, make 
horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 
geotextile. Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 
of not less than 12" and a throat not less than 1" in width. Place staples along outer edges and 
throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile shall be placed 
to the bottom and across the entire width of the basin according to the Skimmer Basin with Baffles 
detail. Place sealant inside basin around barrel pipe on top of geotextile with a minimum width 
of 6 in. 

 
At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 
prevent contact of the coir fiber matting with the soil. Unroll the matting and apply without 
stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes, 
reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 
and as directed. Place anchors across the matting at the ends approximately 1 ft. apart. Place 
anchors along the outer edges and down the center of the matting 3 ft. apart. 

 
All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 
seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 
and 1660-7 of the Standard Specifications. Straw or excelsior matting shall be installed on all 
bare side slope sections immediately upon the completion of seeding and in accordance with 
Article 1631-3 of the Standard Specifications. 

 
Measurement and Payment 

 
Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 
Specifications, as calculated from the typical section throughout the length of the basin as shown 
on the final approved plans. 

 
Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 
the Standard Specifications. 

 
Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard 
Specifications. 
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    " Skimmer will be measured in units of each. ” Skimmer will be measured and paid for as the 
maximum number of each size skimmer acceptably installed and in use at any one time during the 
life of the project. Barrel and arm pipe, cleanout, relocation and reinstallation of ” Skimmer is 
considered incidental to the measurement of the quantity of ” Skimmer and no separate payment 
will be made. No separate payment shall be made if ” Skimmer, barrel and/or arm pipe(s) are 
damaged by ice accumulation. 

 
Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 
along the surface of the ground over which coir fiber mat is installed and accepted. 

 
Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 
Standard Specifications. 

 
Stone for Erosion Control, Class will be measured and paid for in accordance with Article 
1610-4 of the Standard Specifications. 

 
Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 
Standard Specifications. 
Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 
the Standard Specifications. 

 
Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620- 
6 of the Standard Specifications. 

 
Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 
the Standard Specifications. 

 
No measurement will be made for other items or for over excavation or stockpiling. 

Payment will be made under: 

Pay Item Pay Unit 
    " Skimmer Each 
Coir Fiber Mat Square Yard 

 

STREAM CHANNEL RELOCATION LIMITATIONS: 
 

The following sequence of construction shall be followed in the areas designated on the plans as 
stream relocations. Failure on the part of the Contractor to follow this sequence, and complete 
each step prior to proceeding in this area as specified, will be just cause for the Engineer to direct 
the suspension of work in accordance with Article 108-7 of the Standard Specifications. 

 
(A) Clear, but do not grub area within the Environmentally Sensitive Area on the existing 

stream to be relocated. 
(B) Construct and stabilize, with vegetation or erosion control materials sufficient to restrain 

erosion, the proposed stream channel relocation as shown on the plans. 
(C) Divert water into newly constructed channel only after it has been stabilized and approved. 
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(D) Begin grubbing and/or grading within the Environmentally Sensitive Area of the existing 

stream. 
 

The Contractor shall perform seeding and mulching and install erosion control matting to all 
cut/fill slopes adjacent to stream relocations in accordance with the contract. 

 
STREAMBANK REFORESTATION: 

 

Description 
 

Streambank Reforestation will be planted in areas designated on the plans and as directed. See the 
Streambank Reforestation Detail Sheets. 
The entire Streambank Reforestation operation shall comply with the requirements of Section 1670 
of the Standard Specifications. 

 
Materials 

 
Item Section 
Coir Fiber Mat 1060-14 

 
Live Stakes: 

 
Type I Streambank Reforestation shall be live stakes, planted along both streambanks. Live stakes 
shall be ½"- 2" in diameter. Stakes shall also be 2 ft. - 3 ft. in length. 

 
Live staking plant material shall consist of a random mix made up of 50% Black Willow (Salix 
nigra) and 50% Silky Dogwood (Cornus amomum). Other species may be substituted upon 
approval of the Engineer. All plant material shall be harvested locally (within the same 
physiographic ecoregion and plant hardiness zone) or purchased from a local nursery, with the 
approval of the Engineer. All live stakes shall be dormant at time of acquisition and planting. 

 
Staples, stakes, or reinforcement bars shall be used as anchors and shall meet the following 
requirements: 

 
Wooden Stakes: 

 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One 
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2" 
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 
Steel Reinforcement Bars: 

 
Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a 
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 
fiber mat. 
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Staples: 
 

Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 
12" in length with a throat of 1" in width. 

 
Bare Root Seedlings: 

 
Type II Streambank Reforestation shall be bare root seedlings 12"-18" tall. 
 
Construction Methods 
Coir fiber matting shall be installed on the streambanks where live staking is to be planted as 
shown on the Streambank Reforestation Detail Sheets and in locations as directed. Work includes 
providing all materials, excavating and backfilling, and placing and securing coir fiber mat. 

 
Provide a smooth soil surface free from stones, clods, or debris that will prevent the contact of 
the matting with the soil. Place the matting immediately upon final grading and permanent 
seeding. Take care to preserve the required line, grade, and cross section of the area covered. 

 
Unroll the matting and apply without stretching such that it will lie smoothly but loosely on the 
soil surface. Bury the top slope end of each piece of matting in a narrow trench at least 6" deep 
and tamp firmly. Where one roll of matting ends and a second roll begins, overlap the end of the 
upper roll over the buried end of the second roll so there is a 6" overlap. Construct check 
trenches at least 12" deep every 50 ft. longitudinally along the edges of the matting, or as 
directed. Fold over and bury matting to the full depth of the trench, close and tamp firmly. 
Overlap matting at least 6" where 2 or more widths of matting are installed side by side. 

 
Wooden stakes, reinforcement bars, or staples may be used as anchors in accordance with the 
Streambank Reforestation Detail Sheets and as directed. Place anchors across the matting at 
ends, junctions, and check trenches approximately 1 ft. apart. Place anchors down the center of 
each strip of matting 3 ft. apart. Place anchors along all lapped edges 1 ft. apart. Refer to the 
Streambank Reforestation Detail Sheets for anchoring pattern. The Engineer may require 
adjustments in the trenching or anchoring requirements to fit individual site conditions. 

 
During preparation of the live stakes, the basal ends shall be cleanly cut at an angle to facilitate 
easy insertion into the soil, while the tops shall be cut square or blunt for tamping. All limbs shall 
be removed from the sides of the live cutting prior to installation. 

 
Live stakes shall be installed within 48 hours of cutting. Outside storage locations should be 
continually shaded and protected from wind and direct sunlight. Live cut plant material shall 
remain moist at all times before planting. 

 
Stakes shall be spaced approximately 4 ft. on center. Live stakes shall be installed according to 
the configuration presented on the Streambank Reforestation Detail Sheets. 

 
Tamp live stakes perpendicularly into the finished bank slope with a dead blow hammer, with buds 
oriented in an upward direction. Stakes should be tamped until approximately ¾ of the stake length 
is within the ground. The area around each live stake shall be compacted by foot after the live 
stake has been installed. 
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1"- 2" shall be cut cleanly off of the top of each live stake with loppers at an angle of approximately 
15 degrees following installation. Any stakes that are split or damaged during installation shall be 
removed and replaced. 
The bare root seedlings shall be planted as soon as practical following permanent Seeding and 
Mulching. The seedlings shall be planted from top of bank out, along both sides of the stream, as 
designated on the plans. 

 
Root dip: The roots of reforestation seedlings shall be coated with a slurry of water, and either a 
fine clay (kaolin) or a superabsorbent that is designated as a bare root dip. The type, mixture ratio, 
method of application, and the time of application shall be submitted to the Engineer for approval. 

 
With the approval of the Engineer, seedlings may be coated before delivery to the job or at the 
time of planting, but at no time shall the roots of the seedlings be allowed to dry out. The roots 
shall be moistened immediately prior to planting. 

 
Seasonal Limitations: Streambank reforestation shall be planted from November 15 through March 
15. 

 
Measurement and Payment 

 
Streambank Reforestation will be measured and paid for as the actual number of acres of land 
measured along the surface of the ground, which has been acceptably planted in accordance with 
this section. 

 
Payment will be made under: 

 
Pay Item Pay Unit 
Streambank Reforestation Acre 

 

STOCKPILE AREAS: 
 

The Contractor shall install and maintain erosion control devices sufficient to contain sediment 
around any erodible material stockpile areas as directed. 

 
ACCESS AND HAUL ROADS: 

 

At the end of each working day, the Contractor shall install or re-establish temporary diversions 
or earth berms across access/haul roads to direct runoff into sediment devices. Silt fence sections 
that are temporarily removed shall be reinstalled across access/haul roads at the end of each 
working day. 

 

TEMPORARY DIVERSION: 
 

This work consists of installation, maintenance, and cleanout of Temporary Diversions in 
accordance with Section 1630 of the Standard Specifications. The quantity of excavation for 
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installation and cleanout will be measured and paid for as Silt Excavation in accordance with 
Article 1630-3 of the Standard Specifications. 

TEMPORARY EARTH BERMS: 
 

Description 
 

This work consists of installing, maintaining, and removing any and all material required for the 
construction of temporary earth berms. The temporary earth berms shall be used to direct the flow 
of water to specific erosion control device(s), or to direct water flowing from offsite around/away 
from specific area(s) of construction. 

 
Construction Methods 

 
The Contractor shall install the temporary earth berms in accordance with the details in the plans 
and at locations indicated in the plans, and as directed. Upon installation, the earth berms shall be 
immediately stabilized as provided in Section 1620 of the Standard Specifications. Other 
stabilization methods may be utilized with prior approval from the Engineer. 

 
Upon completion of the project, the temporary earth berms shall be removed. The earth material 
can be utilized in the filling of silt ditches and detention devices, or graded to match the existing 
contours and permanently seeded and mulched. 

 
Measurement and Payment 

 
The installation of the temporary earth berms will be paid for as Borrow Excavation as provided 
in Section 230 of the Standard Specifications or included in the lump sum price for grading. 

 
Stabilization of the temporary earth berms will be paid for as Temporary Seeding as provided in 
Section 1620 of the Standard Specifications. 

 
Such price and payment shall be considered full compensation for all work covered by this section 
including all materials, construction, maintenance, and removal of the temporary earth berms. 

TEMPORARY PIPE FOR CULVERT CONSTRUCTION: 
 

Description 
 

This work consists of furnishing, installing, maintaining and removing any and all temporary 
pipe used on this project in conjunction with the culvert construction. 

 
Construction Methods 
The Contractor shall install temporary pipe in locations shown on the plans in such a manner 
approved by the Engineer. The temporary pipe shall provide a passageway for the stream through 
the work-site. The minimum size requirements will be as stated on the erosion control plans. 

 
 
 
 



R-3421A&B Richmond County EC-33 

7/26/2019 

 

 

Measurement and Payment 
 

    " Temporary Pipe will be measured and paid for at the contract unit price per linear foot of 
temporary pipe approved by the Engineer and measured in place from end to end. Such price and 
payment will be full compensation for all work covered by this section including but not limited 
to furnishing all materials required for installation, construction, maintenance, and removal of 
temporary pipe. 

 
Payment will be made under: 

 
Pay Item Pay Unit 
    " Temporary Pipe Linear Foot 

 

TIERED SKIMMER BASIN WITH BAFFLES: 
 

Description 
 

Provide a tiered skimmer basin to remove sediment from construction site runoff at locations 
shown in the erosion control plans. See the Tiered Skimmer Basin Detail sheet provided in the 
erosion control plans. Tiered Skimmer Basins shall be installed in areas where topography creates 
a large elevation difference between the inlet and outlet of a single skimmer basin. Work includes 
constructing sediment basins, installation of coir fiber baffles, installation of temporary slope drain 
pipe, furnishing, installation and cleanout of skimmer, providing and placing stone pad on bottom 
of basin underneath skimmer device, providing and placing geotextile spillway liners, providing 
coir fiber mat stabilization for the skimmer outlet, disposing of excess materials, removing 
temporary slope drain pipe, coir fiber baffles, geotextile liner and skimmer device, backfilling 
basin area with suitable material and providing proper drainage when basin area is abandoned. 

 
Materials 

 
Item Section 
Stone for Erosion Control, Class B 1042 
Geotextile for Soil Stabilization, Type 4 1056 
Fertilizer for Temporary Seeding 1060-2 
Seed for Temporary Seeding 1060-4 
Seeding and Mulching 1060-4 
Matting for Erosion Control 1060-8 
Staples 1060-8 
Coir Fiber Mat 1060-14 
Temporary Slope Drain 1622-2 
Coir Fiber Baffle 1640 

 

Provide appropriately sized and approved skimmer device. 
 

Provide Schedule 40 PVC pipe with a length of 6 ft. to attach to the skimmer and the coupling 
connection to serve as the arm pipe. For skimmer sizes of 2.5 in. and smaller, the arm pipe diameter 
shall be 1.5 inches. For skimmer sizes of 3 in. and larger, refer to manufacturer recommendation. 
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Provide 4” diameter Schedule 40 PVC pipe to attach to coupling connection of skimmer to serve 
as the barrel pipe through the earthen dam. 

 
Anchors: Staples, stakes, or reinforcement bars shall be used as anchors. 

 
Wooden Stakes: 

 
Provide hardwood stakes 12"- 24" long with a 2" x 2" nominal square cross section. One 
end of the stake must be sharpened or beveled to facilitate driving through the coir fiber 
mat and down into the underlying soil. The other end of the stake needs to have a 1"- 2" 
long head at the top with a 1"- 2" notch following to catch and secure the coir fiber mat. 

 
Steel Reinforcement Bars: 

 
Provide uncoated #10 steel reinforcement bars 24" nominal length. The bars shall have a 
4" diameter bend at one end with a 4" straight section at the tip to catch and secure the coir 
fiber mat. 

 
Staples: 

 
Provide staples made of 0.125" diameter new steel wire formed into a u shape not less than 
12" in length with a throat of 1" in width. 

 
Construction Methods 

 
Excavate basins according to the erosion control plans with basin surface free of obstructions, 
debris, and pockets of low-density material. Install temporary slope drain pipe and construct the 
primary spillways according to the Tiered Skimmer Basin Detail sheet in the erosion control plans. 
Construct the coir fiber baffles according to Roadway Standard Drawings No. 1640.01 and Section 
1640 of the Standard Specifications. Multiple upper basins, or Modified Silt Basins Type ‘B’ as 
labeled on the detail, may be required based on site conditions and as directed. 

 
Install skimmer device according to manufacturer recommendations. Install 4” Schedule 40 PVC 
pipe into dam on the lower side of basin 1 ft. from the bottom of the basin and according to the 
detail, and extend the pipe so the basin will drain. Attach a 6 ft. arm pipe to the coupling connection 
and skimmer according to manufacturer recommendations. The coupling shall be rigid and non- 
buoyant and not exceed a diameter of 4” and 12” in length. Attach the rope included with the 
skimmer to the tee between the vent socket and the tube inlet, and the other end to a wooden stake 
or metal post. Clean out skimmer device when it becomes clogged with sediment and/or debris 
and is unable to float at the top of water in skimmer basin. Take appropriate measures to avoid ice 
accumulation in the skimmer device. Construct a stone pad of Class B stone directly underneath 
the skimmer device at bottom of basin. The pad shall be a minimum of 12” in height, and shall 
have a minimum cross sectional area of 4 ft. by 4 ft. 

 
Line primary spillways with geotextile unrolled in the direction of flow and lay smoothly but 
loosely on soil surface without creases. Bury edges of geotextile in a trench at least 5" deep and 
tamp firmly. If geotextile for primary spillways is not one continuous piece of material, make 
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horizontal overlaps a minimum of 18" with upstream geotextile overlapping the downstream 
geotextile. Secure geotextile with eleven gauge wire staples shaped into a u shape with a length 
of not less than 12" and a throat not less than 1" in width. Place staples along outer edges and 
throughout the geotextile a maximum of 3 ft. horizontally and vertically. Geotextile shall be placed 
to the bottom and across the entire width of the basin according to the Tiered Skimmer Basin with 
Baffles detail. 

 
At the skimmer outlet, provide a smooth soil surface free from stones, clods, or debris that will 
prevent contact of the coir fiber matting with the soil. Unroll the matting and apply without 
stretching such that it will lie smoothly but loosely on the soil surface. Wooden stakes, 
reinforcement bars, or staples may be used as anchors in accordance with the details in the plans 
and as directed. Place anchors across the matting at the ends approximately 1 ft. apart. Place 
anchors along the outer edges and down the center of the matting 3 ft. apart. Place sealant inside 
basin around barrel pipe on top of geotextile with a minimum width of 6 in. 

 
All bare side slope sections of the skimmer basin shall be seeded with a temporary or permanent 
seed mix as directed and in accordance with Articles 1620-3, 1620-4, 1620-5, 1660-4, 1660-5 
and 1660-7 of the Standard Specifications. Straw or excelsior matting shall be installed on all 
bare side slope sections immediately upon the completion of seeding and in accordance with 
Article 1631-3 of the Standard Specifications. 

 
Measurement and Payment 

 
Silt Excavation will be measured and paid for in accordance with Article 1630-4 of the Standard 
Specifications, as calculated from the typical section throughout the length of the basin as shown 
on the final approved plans. 

 
Geotextile for Soil Stabilization will be measured and paid for in accordance with Article 270-4 of 
the Standard Specifications. 

 
Coir Fiber Baffles will be measured and paid for in accordance with Article 1640-4 of the Standard 
Specifications. 

 

    " Skimmer will be measured in units of each. ” Skimmer will be measured and paid for as the 
maximum number of each size skimmer acceptably installed and in use at any one time during the 
life of the project. Barrel and arm pipe, cleanout, relocation and reinstallation of ” Skimmer is 
considered incidental to the measurement of the quantity of ” Skimmer and no separate payment 
will be made. No separate payment shall be made if ” Skimmer, barrel and/or arm pipe(s) are 
damaged by ice accumulation. 

 
Coir Fiber Mat will be measured and paid for as the actual number of square yards measured 
along the surface of the ground over which coir fiber mat is installed and accepted. 

 
Temporary Slope Drain will be measured and paid for in accordance with Article 1622-4 of the 
Standard Specifications. 

 
Stone for Erosion Control, Class will be measured and paid for in accordance with Article 
1610-4 of the Standard Specifications. 
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Seeding and Mulching will be measured and paid for in accordance with Article 1660-8 of the 
Standard Specifications. 

 
Seed for Temporary Seeding will be measured and paid for in accordance with Article 1620-6 of 
the Standard Specifications. 

 
Fertilizer for Temporary Seeding will be measured and paid for in accordance with Article 1620- 
6 of the Standard Specifications. 

 
Matting for Erosion Control will be measured and paid for in accordance with Article 1631-4 of 
the Standard Specifications. 

 
No measurement will be made for other items or for over excavation or stockpiling. 

Payment will be made under: 

Pay Item Pay Unit 
    " Skimmer Each 
Coir Fiber Mat Square Yard 

 

WASTE AND BORROW SOURCES: 
 

Payment for temporary erosion control measures, except those made necessary by the Contractor’s 
own negligence or for his own convenience, will be paid for at the appropriate contract unit price 
for the devices or measures utilized in borrow sources and waste areas. 

 
No additional payment will be made for erosion control devices or permanent seeding and 
mulching in any commercial borrow or waste pit. All erosion and sediment control practices that 
may be required on a commercial borrow or waste site will be done at the Contractor’s expense. 
All offsite Staging Areas, Borrow and Waste sites shall be in accordance with “Borrow and Waste 
Site Reclamation Procedures for Contracted Projects” located at: 

 
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamation 
Procedures.pdf 

All forms and documents referenced in the “Borrow and Waste Site Reclamation Procedures for 
Contracted Projects” shall be included with the reclamation plans for offsite staging areas, and 
borrow and waste sites. 

 

WATTLE BARRIER: 
(5-20-13) 1630 

 
Description 

 
Wattle barriers are tubular products consisting of excelsior fibers encased in natural or synthetic 
netting and used at the toe of fills or on slopes to intercept runoff. Wattle barriers are to be placed 

https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamationProcedures.pdf
https://connect.ncdot.gov/resources/roadside/FieldOperationsDocuments/ContractedReclamationProcedures.pdf
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at locations shown on the plans or as directed. Installation shall follow the detail provided in the 
plans and as directed. Work includes furnishing materials, installation, maintenance and 
removing wattle barriers. 

 
Materials 

 
Wattle shall meet the following specifications: 

 
Inner Material 100% Curled Wood (Excelsior) Fibers 
Minimum Diameter 18" 
Minimum Length 10 ft. 
Minimum Density 2.9 lb./c.f.± 10% 
Net Material Synthetic 
Net Openings 1" x 1" 
Net Configuration Totally Encased 
Minimum Weight 5 lb./ft. ± 10% 

 
Stakes shall be used as anchors. Provide hardwood stakes a minimum of 2-ft long with a 2" x 2" 
nominal square cross section. One end of the stake shall be sharpened or beveled to facilitate 
driving down into the underlying soil. 

 
Provide staples made of 0.125" diameter new steel wire formed into a U-shape not less than 12" in 
length with a throat of 1" in width. 

 
Construction Methods 

 
Align wattle barriers in an overlapping and alternating pattern. Excavate a trench the entire length 
of each wattle with a depth of 2" to 3" for the wattle to be placed. Secure wattle barriers to the 
soil by wire staples approximately every linear foot and at the end of each wattle. Install at least 
4 stakes on the downslope side of the wattle with a maximum spacing of 2 linear feet, and 
according to the detail. Install at least 2 stakes on the upslope side of the wattle barrier according 
to the detail provided in the plans. Drive stakes into the ground at least 10" with no more than 2" 
projecting from the top of the wattle. Drive stakes at an angle according to the detail provided in 
the plans. 

 
For wattle barriers used to reduce runoff velocity for large slopes, use a maximum spacing of 25 ft. 
for the barrier measured along the slope. 

 
Maintain the wattle barriers until the project is accepted or until the wattle barriers are removed, 
and remove and dispose of silt accumulations at the wattle barriers when so directed in 
accordance with Section 1630 of the Standard Specifications. 

 
Measurement and Payment 

 
Wattle Barrier will be measured and paid as the actual number of linear feet of wattles installed 
and accepted. Such price and payment will be full compensation for all work covered by this 
provision, including, but not limited to, furnishing all materials, labor, equipment and incidentals 
necessary to install the wattle barrier. 
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Payment will be made under: 

 
Pay Item Pay Unit 
Wattle Barrier Linear Foot 
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MAINTENANCE AND PROTECTION OF TRAFFIC  (8-13-04) 
BENEATH PROPOSED STRUCTURES AT STATION 101+31.22 -I73- 

1.0 GENERAL 

Maintain traffic on US 74 Business as shown in Traffic Control Plans and as directed by 
the Engineer. 

Provide a minimum temporary vertical clearance of 17’-0” at all times during construction. 

Submit plans and calculations for review and approval for protecting traffic and bracing 
girders, as described herein, at the above station before beginning work at this location.  
Have the drawings and design calculations prepared, signed, and sealed by a North 
Carolina Registered Professional Engineer. The approval of the Engineer will not relieve 
the Contractor of the responsibility for the safety of the method or equipment. 

2.0 PROTECTION OF TRAFFIC 

Protect traffic from any operation that affords the opportunity for construction materials, 
equipment, tools, etc. to be dropped into the path of traffic beneath the structure. Based on 
Contractor means and methods determine and clearly define all dead and live loads for this 
system, which, at a minimum, shall be installed between beams or girders over any 
travelway or shoulder area where traffic is maintained. Install the protective system before 
beginning any construction operations over traffic. In addition, for these same areas, keep 
the overhang falsework in place until after the rails have been poured.  

3.0 BRACING GIRDERS 

Brace girders to resist wind forces, weight of forms and other temporary loads, especially 
those eccentric to the vertical axis of the member during all stages of erection and 
construction.  Before casting of intermediate diaphragms, decks, or connecting steel 
diaphragms do not allow the horizontal movement of girders to exceed ½ inch. 

4.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items will be full compensation for 
the above work. 
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MAINTENANCE AND PROTECTION OF TRAFFIC  (8-13-04) 
BENEATH PROPOSED STRUCTURES AT STATION 301+83.52 -L- 

1.0 GENERAL 

Maintain traffic on SR 1005 as shown in Traffic Control Plans and as directed by the 
Engineer. 

Provide a minimum temporary vertical clearance of 16’-6” at all times during construction. 

Submit plans and calculations for review and approval for protecting traffic and bracing 
girders, as described herein, at the above station before beginning work at this location.  
Have the drawings and design calculations prepared, signed, and sealed by a North 
Carolina Registered Professional Engineer. The approval of the Engineer will not relieve 
the Contractor of the responsibility for the safety of the method or equipment. 

2.0 PROTECTION OF TRAFFIC 

Protect traffic from any operation that affords the opportunity for construction materials, 
equipment, tools, etc. to be dropped into the path of traffic beneath the structure. Based on 
Contractor means and methods determine and clearly define all dead and live loads for this 
system, which, at a minimum, shall be installed between beams or girders over any 
travelway or shoulder area where traffic is maintained. Install the protective system before 
beginning any construction operations over traffic. In addition, for these same areas, keep 
the overhang falsework in place until after the rails have been poured.  

3.0 BRACING GIRDERS 

Brace girders to resist wind forces, weight of forms and other temporary loads, especially 
those eccentric to the vertical axis of the member during all stages of erection and 
construction.  Before casting of intermediate diaphragms, decks, or connecting steel 
diaphragms do not allow the horizontal movement of girders to exceed ½ inch. 

4.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items will be full compensation for 
the above work. 

 

R-3421A & R-3421B Richmond CountyST-3



STEEL REINFORCED ELASTOMERIC BEARINGS   (6-22-16) 

 
The 2018 Standard Specifications shall be revised as follows: 
In Section 1079-2(A) – Elastomeric Bearings add the following after the second 
paragraph: 
 
Internal holding pins are required for all shim plates when the contract plans indicate the 
structure contains the necessary corrosion protection for a corrosive site. 
 
Repair laminated (reinforced) bearing pads utilizing external holding pins via 
vulcanization.  Submit product data for repair material and a detailed application 
procedure to the Materials and Tests Unit for approval before use and annually thereafter. 
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THERMAL SPRAYED COATINGS (METALLIZATION) (12-1-2017) 
 

1.0 DESCRIPTION 

Apply a thermal sprayed coating (TSC) and sealer to metal surfaces in accordance with the 
Thermal Sprayed Coatings (Metallization) Program and as specified herein when called for on 
the plans or by other Special Provisions.  Use only Arc Sprayed application methods to apply 
TSC.  The Engineer must approve other methods of application. 

The Thermal Sprayed Coatings (Metallization) Program is available on the Materials and Tests 
Unit website. 

2.0 QUALIFICATIONS 

Only use NCDOT approved TSC Contractors meeting the requirements outlined in the Thermal 
Sprayed Coatings (Metallization) Program.  

3.0 MATERIALS 
 
Use only materials meeting the requirements of Section 7 of the Thermal Sprayed Coatings 
(Metallization) Program. 

4.0 SURFACE PREPARATION AND TSC APPLICATION 
 
Surface preparation of TSC surfaces shall meet the requirements of Section 8 of the Thermal 
Sprayed Coatings (Metallization) Program.  Apply TSC with the alloy to the thickness specified 
on the plans or as required by Thermal Sprayed Coatings (Metallization) Program.   

5.0 INSPECTION AND TESTING 

The TSC Contractor must conduct inspections and tests listed in the Thermal Sprayed Coatings 
(Metallization) Program. 

6.0 REPAIRS 

Perform all shop repairs in accordance with the procedures outlined in the  
Thermal Sprayed Coatings (Metallization) Program.    

Repairs associated with field welding shall be made by removing the existing metallizing by 
blast or power tool cleaning.  Affected areas shall be addressed as follows: 

• For Marine Environments, incorporate a minimum surface preparation in accordance 
with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an approved epoxy 
mastic coating applied in accordance with the manufacturer’s recommendation. Apply a 
minimum of two (2) coats at a rate of 5-7 (WFT) per coat to the affected area.    
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• For Non-Marine Environments, incorporate a minimum surface preparation in 
accordance with SSPC SP-11 (Power Tool Cleaning to Bare Metal) and require an 
approved organic zinc-rich coating applied in accordance with  the manufacturer’s 
recommendation. Apply a minimum of two (2) coats at a rate of 5-7 (WFT) per coat to 
the affected area. 

1. Minor localized areas less than or equal to 0.1 ft2 with exposed substrate shall 
be repaired as outlined above for marine and non-marine environments.  

2. Large localized areas greater than 0.1 ft2 with exposed substrate shall require 
the Contractor to submit a detailed repair procedure to the Engineer for review 
and approval.   

 
• Repair methods for areas where the substrate has not been exposed shall be mutually 

agreed upon between the Contractor and TSC Contractor as approved by the Engineer.  

7.0 TWELVE MONTH OBSERVATION PERIOD 
 
All TSC materials applied under the Thermal Sprayed Coatings (Metallization) Program shall be 
evaluated twelve (12) months after project acceptance for defective materials and workmanship.  

8.0 BASIS OF PAYMENT 

The contract price bid for the metal component to which the TSC is applied will be full 
compensation for the thermal sprayed coating. 
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ELASTOMERIC CONCRETE (2-11-19) 

DESCRIPTION 

Elastomeric concrete is a mixture of a two-part polymer consisting of polyurethane and/or epoxy 
and kiln-dried aggregate.  Provide an elastomeric concrete and binder system that is preapproved.  
Use the concrete in the blocked out areas on both sides of the bridge deck joints as indicated on 
the plans. 

MATERIALS 

Provide materials that comply with the following minimum requirements at 14 days (or at the end 
of the specified curing time). 

ELASTOMERIC CONCRETE 
PROPERTIES TEST METHOD MINIMUM 

REQUIREMENT 

Compressive Strength, psi ASTM D695 2000 

5% Deflection Resilience ASTM D695 95 

Splitting Tensile Strength, psi ASTM D3967 625 

Bond Strength to Concrete, psi ASTM C882 (C882M) 450 

Durometer Hardness ASTM D2240 50 

BINDER PROPERTIES 
(without aggregate) TEST METHOD MINIMUM 

REQUIREMENT 

Tensile Strength, psi ASTM D638 1000 

Ultimate Elongation ASTM D638 150% 

Tear Resistance, lb/in ASTM D624 200 

In addition to the requirements above, the elastomeric concrete must be resistant to water, 
chemical, UV and ozone exposure and withstand temperature extremes.  Elastomeric concrete 
systems requiring preheated aggregates are not allowed. 

PREQUALIFICATION 

Manufacturers of elastomeric concrete materials shall submit samples (including aggregate, primer 
and binder materials) and a Type 3 certification in accordance with Article 106-3 of the Standard 
Specifications for prequalification to: 
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North Carolina Department of Transportation 
Materials and Tests Unit 
1801 Blue Ridge Road 
Raleigh, NC   27607 

Prequalification will be determined for the system.  Individual components will not be evaluated, 
nor will individual components of previously evaluated systems be deemed prequalified for use. 

The submitted binder (a minimum volume of 1 gallon) and corresponding aggregate samples will 
be evaluated for compliance with the Materials requirements specified above.  Systems satisfying 
all of the Materials requirements will be prequalified for a one year period.  Before the end of this 
period new product samples shall be resubmitted for prequalification evaluation.   

If, at any time, any formulation or component modifications are made to a prequalified system that 
system will no longer be approved for use. 

INSTALLATION 

The elastomeric concrete shall not be placed until the reinforced concrete deck slab has cured for 
seven (7) full days and reached a minimum strength of 3,000 psi. 

Provide a manufacturer’s representative at the bridge site during the installation of the elastomeric 
concrete to ensure that all steps being performed comply with all manufacturer installation 
requirements including, but not limited to weather conditions (ambient temperature, relative 
humidity, precipitation, wind, etc.), concrete deck surface preparation, binder and aggregate 
mixing, primer application, elastomeric concrete placement, curing conditions and minimum 
curing time before joint exposure to traffic.  Do not place elastomeric concrete if the ambient air 
or surface temperature is below 45°F. 

Prepare the concrete surface within 48 hours prior to placing the elastomeric concrete.  Before 
placing the elastomeric concrete, all concrete surfaces shall be thoroughly cleaned and dry.  
Sandblast the concrete surface in the blockout and clear the surface of all loose debris.  Do not 
place the elastomeric concrete until the surface preparation is completed and approved.   

Prepare and apply a primer, as per manufacturer’s recommendations, to all concrete faces to be in 
contact with elastomeric concrete, and to areas specified by the manufacturer. 

Prepare, batch, and place the elastomeric concrete in accordance with the manufacturer’s 
instructions.  Place the elastomeric concrete in the areas specified on the plans while the primer is 
still tacky and within two (2) hours after applying the primer.  Trowel the elastomeric concrete to 
a smooth finish. 

The joint opening in the elastomeric concrete shall match the formed opening in the concrete deck 
prior to sawing the joint. 
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FIELD SAMPLING 

Provide additional production material to allow freshly mixed elastomeric concrete to be sampled 
for acceptance.  A minimum of six (6) 2-inch cube molds and three (3) 3-inch diameter x 6-inch 
cylinders will be taken by the Department for each day’s production.  Compression, splitting 
tensile, and durometer hardness testing will be performed by the Department to determine 
acceptance.  Materials failing to meet the requirements listed above are subject to removal and 
replacement at no cost to the Department. 

BASIS OF PAYMENT 

No separate payment will be made for elastomeric concrete.  The lump sum contract price bid for 
“Foam Joint Seals” or “Preformed Silicone Expansion Joint Seal” will be full compensation for 
furnishing and placing the Elastomeric Concrete. 
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FOAM JOINT SEALS (9-27-12) 

1.0 SEALS 

Use preformed seals compatible with concrete and resistant to abrasion, oxidation, oils, 
gasoline, salt and other materials that are spilled on or applied to the surface.  Use a 
resilient, UV stable, preformed, impermeable, flexible, expansion joint seal.  The joint seal 
shall consist of low-density, closed cell, cross-linked polyethylene non-extrudable, foam.  
The joint seal shall contain no EVA (Ethylene Vinyl Acetate).  Cell generation shall be 
achieved by being physically blown using nitrogen.  No chemical blowing agents shall be 
used in the cell generation process. 

Use seals manufactured with grooves 1/8"± wide by 1/8"± deep and spaced between 1/4” 
and 1/2” apart along the bond surface running the length of the joint.  Use seals with a 
depth that meets the manufacturer’s recommendation, but is not less than 70% of the 
uncompressed width.  Provide a seal designed so that, when compressed, the center portion 
of the top does not extend upward above the original height of the seal by more than 1/4”.  
Provide a seal that has a working range of 30% tension and 60% compression and meets 
the requirements given below. 
 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D3575-08, Suffix T 110 – 130 psi 
Compression Set ASTM D1056 

Suffix B, 2 hr recovery 
10% - 16% 

Water Absorption ASTM D3575 < 0.03 lb/ft2 
Elongation at Break ASTM D3575 180% - 210% 
Tear Strength ASTM D624 (D3575-08, Suffix G) 14 – 20 pli 

Density 
ASTM D3575-08, 

Suffix W, Method A 
1.8 – 2.2 lb/ft3 

Toxicity ISO-10993.5 Pass (not cytotoxic) 

Have the top of the joint seal clearly shop marked.  Inspect the joint seals upon receipt to 
ensure that the marks are clearly visible before installation. 
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2.0 BONDING ADHESIVE 

Use a two component, 100% solid, modified epoxy adhesive supplied by the joint seal 
manufacturer that meets the requirements given below. 
 

TEST TEST METHOD REQUIREMENT 

Tensile strength ASTM D638 3000 psi (min.) 
Compressive strength ASTM D695 7000 psi (min.) 
Hardness Shore D Scale 75-85 psi 
Water Absorption ASTM D570 0.25% by weight max. 
Elongation to Break ASTM D638 5% (max.) 
Bond Strength ASTM C882 2000 psi (min.) 

Use an adhesive that is workable to 40°F.  When installing in ambient air or surface 
temperatures below 40°F or for application on moist, difficult to dry concrete surfaces, use 
an adhesive specified by the manufacturer of the joint seal. 

3.0 SAWING THE JOINT 

The joint opening shall be initially formed to the width shown on the plans including the 
blockout for the elastomeric concrete.     

The elastomeric concrete shall have sufficient time to cure such that no damage can occur 
to the elastomeric concrete prior to sawing to the final width and depth as specified in the 
plans. 

When sawing the joint to receive the foam seal, always use a rigid guide to control the saw 
in the desired direction.  To control the saw and to produce a straight line as indicated on 
the plans, anchor and positively connect a template or a track to the bridge deck.  Do not 
saw the joint by visual means such as a chalk line.  Fill the holes used for holding the 
template or track to the deck with an approved, flowable non-shrink, non-metallic grout. 

Saw cut to the desired width and depth in one or two passes of the saw by placing and 
spacing two metal blades on the saw shaft to the desired width for the joint opening. 

The desired depth is the depth of the seal plus 1/4” above the top of the seal plus 
approximately 1” below the bottom of the seal.  An irregular bottom of sawed joint is 
permitted as indicated on the plans.  Grind exposed corners on saw cut edges to a 1/4” 
chamfer. 

Saw cut a straight joint, centered over the formed opening and to the desired width 
specified in the plans.  Prevent any chipping or damage to the sawed edges of the joint. 

Remove any staining or deposited material resulting from sawing with a wet blade to the 
satisfaction of the Engineer. 

R-3421A & R-3421B Richmond CountyST-11



4.0 PREPARATION OF SAWED JOINT FOR SEAL INSTALLATION 

The elastomeric concrete shall cure a minimum of 24 hours prior to seal installation. 

After sawing the joint, the Engineer will thoroughly inspect the sawed joint opening for 
spalls, popouts, cracks, etc.  All necessary repairs will be made by the Contractor prior to 
blast cleaning and installing the seal. 

Clean the joints by sandblasting with clean dry sand immediately before placing the 
bonding agent.  Sandblast the joint opening to provide a firm, clean joint surface free of 
curing compound, loose material and any foreign matter.  Sandblast the joint opening 
without causing pitting or uneven surfaces.  The aggregate in the elastomeric concrete may 
be exposed after sandblasting. 

After blasting, either brush the surface with clean brushes made of hair, bristle or fiber, 
blow the surface with compressed air, or vacuum the surface until all traces of blast 
products and abrasives are removed from the surface, pockets, and corners. 

If nozzle blasting is used to clean the joint opening, use compressed air that does not 
contain detrimental amounts of water or oil. 

Examine the blast cleaned surface and remove any traces of oil, grease or smudge 
deposited in the cleaning operations. 

Bond the seal to the blast cleaned surface on the same day the surface is blast cleaned. 

5.0 SEAL INSTALLATION 

Install the joint seal according to the manufacturer’s procedures and recommendations and 
as recommended below.  Do not install the joint seal if the ambient air or surface 
temperature is below 45°F.  Have a manufacturer’s certified trained factory representative 
present during the installation of the first seal of the project. 

Before installing the joint seal, check the uninstalled seal length to insure the seal is the 
same length as the deck opening.  When the joint seal requires splicing, use the heat 
welding method by placing the joint material ends against a teflon heating iron of 425-
475°F for 7 - 10 seconds, then pressing the ends together tightly.  Do not test the welding 
until the material has completely cooled.   

Begin installation by protecting the top edges of the concrete deck adjacent to the vertical 
walls of the joint as a means to minimize clean up.  After opening both cans of the bonding 
agent, stir each can using separate stirring rods for each component to prevent premature 
curing of the bonding agent.  Pour the two components, at the specified mixing ratio, into a 
clean mixing bucket.  Mix the components with a low speed drill (400 rpm max.) until a 
uniform gray color is achieved without visible marbling.  Apply bonding agent to both 
sides of the elastomeric concrete as well as both sides of the joint seal, making certain to 
completely fill the grooves with epoxy.  With gloved hands, compress the joint seal and 
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with the help of a blunt probe, push the seal into the joint opening until the seal is recessed 
approximately 1/4” below the surface.  When pushing down on the joint seal, apply 
pressure only in a downward direction.  Do not push the joint seal into the joint opening at 
an angle that would stretch the material.  Seals that are stretched during installation shall be 
removed and rejected.  Once work on placing a seal begins, do not stop until it is 
completed.  Clean the excess epoxy from the top of the joint seal immediately with a 
trowel.  Do not use solvents or any cleaners to remove the excess epoxy from the top of the 
seal.  Remove the protective cover at the joint edges and check for any excess epoxy on the 
surface.  Remove excess epoxy with a trowel, the use of solvents or any cleaners will not 
be allowed. 

The installed system shall be watertight and will be monitored until final inspection and 
approval.  Do not place pavement markings on top of foam joint seals. 

6.0 BASIS OF PAYMENT 

Payment for all foam joint seals will be at the lump sum contract price bid for “Foam Joint 
Seals”.  Prices and payment will be full compensation for furnishing all material, including 
elastomeric concrete, labor, tools and equipment necessary for installing these units in 
place and accepted. 
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EXPANSION JOINT SEALS (9-30-11) 

1.0 GENERAL 

The work covered by this Special Provision consists of furnishing and installing the 
expansion joint seals as shown on the contract drawings.  All materials, labor, equipment 
and incidentals necessary for the proper installation of the expansion joint seals are 
included. 

2.0 MATERIAL 

Provide expansion joint seals capable of accommodating a total movement measured 
parallel to the centerline of the roadway as shown on plans. 

Provide an elastomeric component for each expansion joint seal that is a continuous unit 
for the entire length of the joint.  Do not field splice the elastomeric component.  Only 
vulcanized shop splicing of the elastomeric component is permitted.  The minimum length 
of an elastomeric component before shop splicing is 20 feet.  However, one piece shorter 
than 20 feet is permitted.  Provide an elastomeric component that is clearly shop marked to 
indicate the top side and joint location of the elastomeric component.  On skewed bridges, 
or under unsymmetrical conditions, clearly mark the left side of the elastomeric 
component.  Left is defined as being on the left when facing in the direction of increasing 
station.  Inspect the seals upon receipt to ensure that the marks are clearly visible upon 
installation. 

Make sure the convolution of the gland does not project above the top of the hold-down 
plates when the joint opening is in the most compressed condition. Use either elastic 
polychloroprene (neoprene) or ethyl propylene diene monomer (EPDM) for the elastomer 
that meets the following minimum properties: 
 

 ASTM 
TEST METHOD REQUIREMENTS 

Hardness, Durometer -  
Shore A D2240 

60 ± 5, Neoprene (upward 
corrugated shape -  
fabric reinforced) 

  75 ± 5, EPDM and Neoprene 
(upward non-corrugated 
shape) 

  80 ± 5, EPDM (upward corrugated 
shape-fabric reinforced) 

Tensile Strength D412 2000 psi (min.) 
Elongation at Break D412 250% (min.) 
Width of Gland in 
Relaxed Condition N/A 10" ± 0.25" 
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Thickness of Upturned 
portion of gland N/A 0.25" non-corrugated shape, 

-0.032" to +0.032" 
Thickness of Upturned 
portion of gland N/A 0.1875" corrugated shape, 

-0.032" to +0.032" 
Thickness of Flat 
portion of gland N/A 0.1563", -0.032" to +0.032"  

For fabric reinforced glands, submit one unreinforced sample per lot number, up to 500 feet 
of Expansion Joint Seal, to the Engineer for testing. 

Only field splice hold-down plates at crown points, at abrupt changes in the deck slab cross 
slope, and on lane lines.  Splicing within travel lanes is not permitted and splicing on edge 
lines is not required.  Field splice hold-down plates between the edge line and gutter upturn 
and where necessary for proper installation and alignment is permitted.  Show all splice 
locations on the working drawings for approval.  For the location of lane markings at the 
expansion joint seal, see the Structure plans.  At the splice locations, locate the hold-down 
bolts 3 inches from the end of the hold-down plate.  At splice locations where changes in 
deck slab cross slope occur, cut the ends of hold-down plates parallel to the bridge 
centerline for skews less than 80° and greater than 100°. 

Do not use welded shop splices in hold-down plates. 

3.0 SHOP DRAWINGS 

Submit nine sets of working drawings to the Engineer for review, comments and 
acceptance.  Show complete details drawn to scale and include: 

• The proposed template details including the makeup of the template 
• The proposed method of holding the base angle assembly in place while concrete is cast 

around it 
• The proposed procedure to correct for the effects of beam movement and rotation when 

setting width of joint opening 
• The proposed chronology of installation including the sequence and direction of the 

concrete casting 
• The details of cross connectors between base angles, such as steel bars with slots bolted 

to angles, to maintain evenness between the adjacent base angles while accommodating 
movement that occurs when concrete is cast.  Indicate when bolts are loosened to allow 
movement. 

• The proposed method for removing the hold-down plate 
• A section detail through the joint showing horizontal offset dimensions of the base 

angles from the centerline joint.  This detail is required when the vertical face of the 
joint opening is not perpendicular to the roadway surface (e.g. when the roadway grade 
is significant). 
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Have someone other than the one who prepares the drawing check all detailed drawings 
and include the signatures of both the drafter and checker on each sheet of the drawings.  
The Engineer returns unchecked drawings to the Contractor.  Provide all completed 
drawings well in advance of the scheduled installation time for the expansion joint seal. 

4.0 INSTALLATION 

Provide supports for the base angle assembly at a maximum spacing of 9 feet.  Place 
supports near field splices of base angles to ensure that field splices are straight and even.  
Provide base angles with ½" diameter weep holes at 12 inch centers to allow bleeding of 
trapped air and/or water.  Do not obstruct the weep holes with falsework.  Make the bottom 
of the trough parallel to grade and the sides parallel to the sides of the expansion joint seal. 

For damaged areas, depressions, spalls, cracks, or irregularities of curbs or decks adjacent 
to the expansion joint, submit a proposed method of repair and repair material 
specifications for approval. 

If the Engineer deems any aspects of the expansion joint seals unacceptable, make 
necessary corrections. 

5.0 INSPECTION 

When concrete is cast, use a non-aluminum, 10 foot, true to line straight edge to check and 
grade the top of the slab on each side of the joint to ensure smooth transition between 
spans. 

Watertight Integrity Test 

• Upon completion of an expansion joint seal, perform a water test on the top surface 
to detect any leakage.  Cover the roadway section of the joint from curb to curb, or 
barrier rail to barrier rail, with water, either ponded or flowing, not less than 1 inch 
above the roadway surface at all points.  Block sidewalk sections and secure an 
unnozzled water hose delivering approximately 1 gallon of water per minute to the 
inside face of the bridge railing, trained in a downward position about 6 inches 
above the sidewalks, such that there is continuous flow of water across the sidewalk 
and down the curb face of the joint. 

• Maintain the ponding or flowing of water on the roadway and continuous flow 
across sidewalks and curbs for a period of 5 hours.  At the conclusion of the test, 
the underside of the joint is closely examined for leakage.  The expansion joint seal 
is considered watertight if no obvious wetness is visible on the Engineer’s finger 
after touching a number of underdeck areas.  Damp concrete that does not impart 
wetness to the finger is not a sign of leakage. 

• If the joint system leaks, locate the place(s) of leakage and take any repair measures 
necessary to stop the leakage at no additional cost to the Department. Use repair 
measures recommended by the manufacturer and approved by the Engineer prior to 
beginning corrective work. 
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• If measures to eliminate leakage are taken, perform a subsequent water integrity test 
subject to the same conditions as the original test.  Subsequent tests carry the same 
responsibility as the original test and are performed at no extra cost to the 
Department. 

6.0 BASIS OF PAYMENT 

Basis of payment for all expansion joint seals will be at the lump sum contract price for 
“Expansion Joint Seals” which price and payment will be full compensation for furnishing 
all material, including any steel accessory plates for sidewalks, medians and rails, labor, 
tools, and incidentals necessary for installing the expansion joint seal in place and 
including all materials, labor, tools and incidentals for performing the original watertight 
integrity test. 
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FALSEWORK AND FORMWORK              (4-5-12) 

1.0 DESCRIPTION 

Use this Special Provision as a guide to develop temporary works submittals required by 
the Standard Specifications or other provisions; no additional submittals are required 
herein.  Such temporary works include, but are not limited to, falsework and formwork. 

Falsework is any temporary construction used to support the permanent structure until it 
becomes self-supporting.  Formwork is the temporary structure or mold used to retain 
plastic or fluid concrete in its designated shape until it hardens.  Access scaffolding is a 
temporary structure that functions as a work platform that supports construction personnel, 
materials, and tools, but is not intended to support the structure.  Scaffolding systems that 
are used to temporarily support permanent structures (as opposed to functioning as work 
platforms) are considered to be falsework under the definitions given.  Shoring is a 
component of falsework such as horizontal, vertical, or inclined support members.  Where 
the term “temporary works” is used, it includes all of the temporary facilities used in bridge 
construction that do not become part of the permanent structure. 

Design and construct safe and adequate temporary works that will support all loads 
imposed and provide the necessary rigidity to achieve the lines and grades shown on the 
plans in the final structure. 

2.0 MATERIALS 

Select materials suitable for temporary works; however, select materials that also ensure 
the safety and quality required by the design assumptions.  The Engineer has authority to 
reject material on the basis of its condition, inappropriate use, safety, or nonconformance 
with the plans.  Clearly identify allowable loads or stresses for all materials or 
manufactured devices on the plans. Revise the plan and notify the Engineer if any change 
to materials or material strengths is required. 

3.0 DESIGN REQUIREMENTS 

A. Working Drawings 

Provide working drawings for items as specified in the contract, or as required by the 
Engineer, with design calculations and supporting data in sufficient detail to permit a 
structural and safety review of the proposed design of the temporary work. 

On the drawings, show all information necessary to allow the design of any component 
to be checked independently as determined by the Engineer. 

When concrete placement is involved, include data such as the drawings of proposed 
sequence, rate of placement, direction of placement, and location of all construction 
joints.  Submit the number of copies as called for by the contract. 
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When required, have the drawings and calculations prepared under the guidance of, and 
sealed by, a North Carolina Registered Professional Engineer who is knowledgeable in 
temporary works design. 

If requested by the Engineer, submit with the working drawings manufacturer’s catalog 
data listing the weight of all construction equipment that will be supported on the 
temporary work.  Show anticipated total settlements and/or deflections of falsework 
and forms on the working drawings.  Include falsework footing settlements, joint take-
up, and deflection of beams or girders. 

As an option for the Contractor, overhang falsework hangers may be uniformly spaced, 
at a maximum of 36 inches, provided the following conditions are met: 

Member 
Type 

(PCG) 

Member 
Depth, 

(inches) 

Max. Overhang 
Width, 
(inches) 

Max. Slab Edge 
Thickness, 

(inches) 

Max. Screed 
Wheel Weight, 

(lbs.) 

Bracket Min. 
Vertical Leg 
Extension, 

(inches) 
II 36 39 14 2000 26 
III 45 42 14 2000 35 
IV 54 45 14 2000 44 

MBT  63 51 12 2000 50 
MBT  72 55 12 1700 48 

Overhang width is measured from the centerline of the girder to the edge of the deck 
slab. 

For Type II, III & IV prestressed concrete girders (PCG), 45-degree cast-in-place half 
hangers and rods must have a minimum safe working load of 6,000 lbs.  

For MBT prestressed concrete girders, 45-degree angle holes for falsework hanger rods 
shall be cast through the girder top flange and located, measuring along the top of the 
member, 1’-2 ½” from the edge of the top flange.  Hanger hardware and rods must have 
a minimum safe working load of 6,000 lbs.  

The overhang bracket provided for the diagonal leg shall have a minimum safe working 
load of 3,750 lbs.  The vertical leg of the bracket shall extend to the point that the heel 
bears on the girder bottom flange, no closer than 4 inches from the bottom of the 
member.  However, for 72-inch members, the heel of the bracket shall bear on the web, 
near the bottom flange transition. 

Provide adequate overhang falsework and determine the appropriate adjustments for 
deck geometry, equipment, casting procedures and casting conditions.   

If the optional overhang falsework spacing is used, indicate this on the falsework 
submittal and advise the girder producer of the proposed details.  Failure to notify the 
Engineer of hanger type and hanger spacing on prestressed concrete girder casting 
drawings may delay the approval of those drawings. 
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Falsework hangers that support concentrated loads and are installed at the edge of thin 
top flange concrete girders (such as bulb tee girders) shall be spaced so as not to exceed 
75% of the manufacturer’s stated safe working load.  Use of dual leg hangers (such as 
Meadow Burke HF-42 and HF-43) are not allowed on concrete girders with thin top 
flanges. Design the falsework and forms supporting deck slabs and overhangs on girder 
bridges so that there will be no differential settlement between the girders and the deck 
forms during placement of deck concrete. 

When staged construction of the bridge deck is required, detail falsework and forms for 
screed and fluid concrete loads to be independent of any previous deck pour 
components when the mid-span girder deflection due to deck weight is greater than ¾”. 

Note on the working drawings any anchorages, connectors, inserts, steel sleeves or 
other such devices used as part of the falsework or formwork that remains in the 
permanent structure.  If the plan notes indicate that the structure contains the necessary 
corrosion protection required for a Corrosive Site, epoxy coat, galvanize or metalize 
these devices.  Electroplating will not be allowed.  Any coating required by the 
Engineer will be considered incidental to the various pay items requiring temporary 
works. 
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Design falsework and formwork requiring submittals in accordance with the 1995 
AASHTO Guide Design Specifications for Bridge Temporary Works except as noted 
herein. 

1. Wind Loads 

Table 2.2 of Article 2.2.5.1 is modified to include wind velocities up to 110 mph.  
In addition, Table 2.2A is included to provide the maximum wind speeds by county 
in North Carolina.  

Table 2.2 - Wind Pressure Values 

Height Zone  Pressure, lb/ft2 for Indicated Wind Velocity, mph 

feet above ground 70 80 90 100 110 

0 to 30 15 20 25 30 35 

30 to 50 20 25 30 35 40 

50 to 100 25 30 35 40 45 

over 100 30 35 40 45 50 

2. Time of Removal 

The following requirements replace those of Article 3.4.8.2. 

Do not remove forms until the concrete has attained strengths required in Article 
420-16 of the Standard Specifications and these Special Provisions. 

Do not remove forms until the concrete has sufficient strength to prevent damage to 
the surface. 

R-3421A & R-3421B Richmond CountyST-21



Table 2.2A - Steady State Maximum Wind Speeds by Counties in North Carolina 

COUNTY 25 YR 
(mph) COUNTY 25 YR 

(mph) COUNTY 25 YR 
(mph) 

Alamance 70 Franklin 70 Pamlico 100 
Alexander 70 Gaston 70 Pasquotank 100 
Alleghany 70 Gates 90 Pender 100 
Anson 70 Graham 80 Perquimans 100  
Ashe 70 Granville 70 Person 70 
Avery 70 Greene 80 Pitt 90 
Beaufort 100 Guilford 70 Polk 80 
Bertie 90 Halifax 80 Randolph 70 
Bladen 90 Harnett 70 Richmond 70 
Brunswick 100 Haywood 80 Robeson 80 
Buncombe 80 Henderson 80 Rockingham 70 
Burke 70 Hertford 90 Rowan 70 
Cabarrus 70 Hoke 70 Rutherford 70 
Caldwell 70 Hyde 110 Sampson 90 
Camden 100 Iredell 70 Scotland 70 
Carteret 110 Jackson 80 Stanley 70 
Caswell 70 Johnston 80 Stokes 70 
Catawba 70 Jones 100 Surry 70 
Cherokee 80 Lee 70 Swain 80 
Chatham 70 Lenoir 90 Transylvania 80 
Chowan 90 Lincoln 70 Tyrell 100 
Clay 80 Macon 80  Union 70 
Cleveland 70 Madison 80 Vance 70 
Columbus 90 Martin 90 Wake 70 
Craven 100 McDowell 70 Warren 70 
Cumberland 80 Mecklenburg 70 Washington 100 
Currituck 100 Mitchell 70 Watauga 70 
Dare 110 Montgomery 70 Wayne 80 
Davidson 70 Moore 70 Wilkes 70 
Davie 70 Nash 80 Wilson 80 
Duplin 90 New Hanover 100 Yadkin 70 
Durham 70 Northampton 80 Yancey 70 
Edgecombe 80 Onslow 100   
Forsyth 70 Orange 70   

R-3421A & R-3421B Richmond CountyST-22



B. Review and Approval 

The Engineer is responsible for the review and approval of temporary works’ drawings. 

Submit the working drawings sufficiently in advance of proposed use to allow for their 
review, revision (if needed), and approval without delay to the work. 

The time period for review of the working drawings does not begin until complete 
drawings and design calculations, when required, are received by the Engineer.  

Do not start construction of any temporary work for which working drawings are 
required until the drawings have been approved.  Such approval does not relieve the 
Contractor of the responsibility for the accuracy and adequacy of the working drawings. 

 

4.0 CONSTRUCTION REQUIREMENTS 

All requirements of Section 420 of the Standard Specifications apply. 

Construct temporary works in conformance with the approved working drawings.  Ensure 
that the quality of materials and workmanship employed is consistent with that assumed in 
the design of the temporary works.  Do not weld falsework members to any portion of the 
permanent structure unless approved. Show any welding to the permanent structure on the 
approved construction drawings. 

Provide tell-tales attached to the forms and extending to the ground, or other means, for 
accurate measurement of falsework settlement.  Make sure that the anticipated compressive 
settlement and/or deflection of falsework does not exceed 1 inch.  For cast-in-place 
concrete structures, make sure that the calculated deflection of falsework flexural members 
does not exceed 1/240 of their span regardless of whether or not the deflection is 
compensated by camber strips. 

A. Maintenance and Inspection 

Inspect and maintain the temporary work in an acceptable condition throughout the 
period of its use.  Certify that the manufactured devices have been maintained in a 
condition to allow them to safely carry their rated loads.  Clearly mark each piece so 
that its capacity can be readily determined at the job site. 

Perform an in-depth inspection of an applicable portion(s) of the temporary works, in 
the presence of the Engineer, not more than 24 hours prior to the beginning of each 
concrete placement.  Inspect other temporary works at least once a month to ensure that 
they are functioning properly.  Have a North Carolina Registered Professional Engineer 
inspect the cofferdams, shoring, sheathing, support of excavation structures, and 
support systems for load tests prior to loading. 
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B. Foundations 

Determine the safe bearing capacity of the foundation material on which the supports 
for temporary works rest.  If required by the Engineer, conduct load tests to verify 
proposed bearing capacity values that are marginal or in other high-risk situations. 

The use of the foundation support values shown on the contract plans of the permanent 
structure is permitted if the foundations are on the same level and on the same soil as 
those of the permanent structure. 

Allow for adequate site drainage or soil protection to prevent soil saturation and 
washout of the soil supporting the temporary works supports. 

If piles are used, the estimation of capacities and later confirmation during construction 
using standard procedures based on the driving characteristics of the pile is permitted.  
If preferred, use load tests to confirm the estimated capacities; or, if required by the 
Engineer conduct load tests to verify bearing capacity values that are marginal or in 
other high risk situations. 

The Engineer reviews and approves the proposed pile and soil bearing capacities. 

5.0 REMOVAL 

Unless otherwise permitted, remove and keep all temporary works upon completion of the 
work.   Do not disturb or otherwise damage the finished work. 

Remove temporary works in conformance with the contract documents.  Remove them in 
such a manner as to permit the structure to uniformly and gradually take the stresses due to 
its own weight. 

6.0 METHOD OF MEASUREMENT 

Unless otherwise specified, temporary works will not be directly measured. 

7.0 BASIS OF PAYMENT 

Payment at the contract unit prices for the various pay items requiring temporary works 
will be full compensation for the above falsework and formwork. 
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SUBMITTAL OF WORKING DRAWINGS (6-28-17) 

1.0 GENERAL 

Submit working drawings in accordance with Article 105-2 of the Standard Specifications 
and this provision.  For this provision, “submittals” refers to only those listed in this 
provision.  The list of submittals contained herein does not represent a list of required 
submittals for the project.  Submittals are only necessary for those items as required by the 
contract.  Make submittals that are not specifically noted in this provision directly to the 
Engineer.  Either the Structures Management Unit or the Geotechnical Engineering Unit or 
both units will jointly review submittals. 

If a submittal contains variations from plan details or specifications or significantly affects 
project cost, field construction or operations, discuss the submittal with and submit all 
copies to the Engineer.  State the reason for the proposed variation in the submittal.  To 
minimize review time, make sure all submittals are complete when initially submitted.  
Provide a contact name and information with each submittal.  Direct any questions 
regarding submittal requirements to the Engineer, Structures Management Unit contacts or 
the Geotechnical Engineering Unit contacts noted below. 

In order to facilitate in-plant inspection by NCDOT and approval of working drawings, 
provide the name, address and telephone number of the facility where fabrication will 
actually be done if different than shown on the title block of the submitted working 
drawings.  This includes, but is not limited to, precast concrete items, prestressed concrete 
items and fabricated steel or aluminum items. 

2.0 ADDRESSES AND CONTACTS 

For submittals to the Structures Management Unit, use the following addresses: 
Via US mail: Via other delivery service: 

Mr. B. C. Hanks, P. E. Mr. B. C. Hanks, P. E. 
State Structures Engineer State Structures Engineer 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Structures Management Unit Structures Management Unit 
1581 Mail Service Center 1000 Birch Ridge Drive 
Raleigh, NC  27699-1581 Raleigh, NC  27610 
Attention:  Mr. J. L. Bolden, P. E. Attention:  Mr. J. L. Bolden, P. E. 

Submittals may also be made via email.   
Send submittals to: 
jlbolden@ncdot.gov        (James Bolden) 
Send an additional e-copy of the submittal to the following address: 
eomile@ncdot.gov           (Emmanuel Omile) 
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mrorie@ncdot.gov            (Madonna Rorie) 

For submittals to the Geotechnical Engineering Unit, use the following addresses: 

For projects in Divisions 1-7, use the following Eastern Regional Office address: 
Via US mail: Via other delivery service: 

Mr. Chris Kreider, P. E. Mr. Chris Kreider, P. E. 
Eastern Regional Geotechnical Eastern Regional Geotechnical 
Manager Manager 
North Carolina Department North Carolina Department 
of Transportation of Transportation 
Geotechnical Engineering Unit Geotechnical Engineering Unit 
Eastern Regional Office Eastern Regional Office 
1570 Mail Service Center 3301 Jones Sausage Road, Suite 100 
Raleigh, NC  27699-1570 Garner, NC  27529 
 

Via Email:  EastGeotechnicalSubmittal@ncdot.gov  

For projects in Divisions 8-14, use the following Western Regional Office address: 
Via US mail or other delivery service:  

Mr. Eric Williams, P. E.  
Western Regional Geotechnical  
Manager  
North Carolina Department  
of Transportation  
Geotechnical Engineering Unit  
Western Regional Office  
5253 Z Max Boulevard  
Harrisburg, NC  28075 
 

Via Email:  WestGeotechnicalSubmittal@ncdot.gov   

The status of the review of structure-related submittals sent to the Structures Management 
Unit can be viewed from the Unit’s website, via the “Drawing Submittal Status” link. 

The status of the review of geotechnical-related submittals sent to the Geotechnical 
Engineering Unit can be viewed from the Unit’s website, via the “Geotechnical 
Construction Submittals” link. 

Direct any questions concerning submittal review status, review comments or drawing 
markups to the following contacts: 

 
Primary Structures Contact:      James Bolden    (919) 707 – 6408 
        (919) 250 – 4082 facsimile 
        jlbolden@ncdot.gov 

R-3421A & R-3421B Richmond CountyST-26

mailto:mrorie@ncdot.gov
mailto:EastGeotechnicalSubmittal@ncdot.gov
mailto:WestGeotechnicalSubmittal@ncdot.gov
mailto:jlbolden@ncdot.gov


Secondary Structures Contacts: Emmanuel Omile  (919) 707 – 6451 
  Madonna Rorie  (919) 707 – 6508 

      
Eastern Regional Geotechnical Contact (Divisions 1-7): 
  Chris Kreider   (919) 662 – 4710 
  ckreider@ncdot.gov 
 
Western Regional Geotechnical Contact (Divisions 8-14): 
  Eric Williams       (704) 455 – 8902 
  ewilliams3@ncdot.gov 

3.0 SUBMITTAL COPIES 

Furnish one complete copy of each submittal, including all attachments, to the Engineer.  
At the same time, submit the number of hard copies shown below of the same complete 
submittal directly to the Structures Management Unit and/or the Geotechnical Engineering 
Unit. 

The first table below covers “Structure Submittals”.  The Engineer will receive review 
comments and drawing markups for these submittals from the Structures Management 
Unit.  The second table in this section covers “Geotechnical Submittals”.  The Engineer 
will receive review comments and drawing markups for these submittals from the 
Geotechnical Engineering Unit. 

Unless otherwise required, submit one set of supporting calculations to either the Structures 
Management Unit or the Geotechnical Engineering Unit unless both units require submittal 
copies in which case submit a set of supporting calculations to each unit.  Provide 
additional copies of any submittal as directed. 

 
STRUCTURE SUBMITTALS 

 
Submittal 

Copies 
Required by 
Structures 

Management 
Unit 

Copies 
Required by 
Geotechnical 
Engineering 

Unit 
Contract Reference 

Requiring Submittal 1 

Arch Culvert Falsework 5 0 Plan Note, SN Sheet & 
“Falsework and Formwork” 

Box Culvert Falsework 7 5 0 Plan Note, SN Sheet & 
“Falsework and Formwork” 

Cofferdams 6 2 Article 410-4 

Foam Joint Seals 6 9 0 “Foam Joint Seals” 
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Expansion Joint Seals 
(hold down plate type with base 
angle) 

9 0 “Expansion Joint Seals” 

Expansion Joint Seals 
(modular) 2, then 9 0 “Modular Expansion Joint 

Seals” 
    
 
Expansion Joint Seals 

(strip seals) 

 
9 

 
0 

 
“Strip Seals” 

Falsework & Forms 2 
(substructure) 

8 0 Article 420-3 & “Falsework 
and Formwork” 

Falsework & Forms 
(superstructure) 8 0 Article 420-3 & “Falsework 

and Formwork” 
Girder Erection over Railroad 5 0 Railroad Provisions 

Maintenance and Protection of 
Traffic Beneath Proposed 
Structure 

8 0 

“Maintenance and 
Protection of Traffic 

Beneath Proposed Structure 
at Station ___” 

Metal Bridge Railing 8 0 Plan Note 
Metal Stay-in-Place Forms 8 0 Article 420-3 
Metalwork for Elastomeric 
Bearings 4,5 7 0 Article 1072-8 

Miscellaneous Metalwork 4,5 7 0 Article 1072-8 

Disc Bearings 4 8 0 “Disc Bearings” 

Overhead and Digital Message 
Signs (DMS) (metalwork and 
foundations) 

13 0 Applicable Provisions 

Placement of Equipment on 
Structures (cranes, etc.) 7 0 Article 420-20 

Precast Concrete Box Culverts  2, then 
1 reproducible 0 

“Optional Precast 
Reinforced Concrete Box 
Culvert at Station ___” 

Prestressed Concrete Cored Slab 
(detensioning sequences) 3 6 0 Article 1078-11 

Prestressed Concrete Deck Panels  6 and 
1 reproducible 0 Article 420-3 
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Prestressed Concrete Girder 
(strand elongation and 
detensioning sequences) 

6 0 Articles 1078-8 and 1078-
11 

Removal of Existing Structure 
over Railroad 5 0 Railroad Provisions 

 
Revised Bridge Deck Plans 

(adaptation to prestressed deck 
panels) 

 
2, then 

1 reproducible 

 
0 

 
Article 420-3 

Revised Bridge Deck Plans 
(adaptation to modular 
expansion joint seals) 

2, then 
1 reproducible 0 “Modular Expansion Joint 

Seals” 

Sound Barrier Wall (precast 
items) 10 0 Article 1077-2 &      

“Sound Barrier Wall” 
Sound Barrier Wall Steel 
Fabrication Plans 5 7 0 Article 1072-8 &  

“Sound Barrier Wall” 

Structural Steel 4 2, then 7 0 Article 1072-8 

Temporary Detour Structures 10 2 

Article 400-3 & 
“Construction, 

Maintenance and Removal 
of Temporary Structure at 

Station ____” 

TFE Expansion Bearings 4 8 0 Article 1072-8 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Articles refer to the 
Standard Specifications. 

2. Submittals for these items are necessary only when required by a note on plans. 
3. Submittals for these items may not be required.  A list of pre-approved sequences is available 

from the producer or the Materials & Tests Unit. 
4. The fabricator may submit these items directly to the Structures Management Unit. 
5. The two sets of preliminary submittals required by Article 1072-8 of the Standard 

Specifications are not required for these items. 
6. Submittals for Fabrication Drawings are not required.  Submittals for Catalogue Cuts of 

Proposed Material are required.  See Section 5.A of the referenced provision. 
7. Submittals are necessary only when the top slab thickness is 18” or greater. 
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GEOTECHNICAL SUBMITTALS 

 
Submittal 

Copies 
Required by 
Geotechnical 
Engineering 

Unit  

Copies 
Required by 
Structures 

Management 
Unit 

Contract Reference 
Requiring Submittal 1 

Drilled Pier Construction Plans 2 1 0 Subarticle 411-3(A) 

Crosshole Sonic Logging (CSL) 
Reports 2 1 0 Subarticle 411-5(A)(2) 

Pile Driving Equipment Data 
Forms 2,3 1 0 Subarticle 450-3(D)(2) 

Pile Driving Analyzer (PDA) 
Reports 2 1 0 Subarticle 450-3(F)(3) 

Retaining Walls 4 1 drawings,   
1 calculations 2 drawings Applicable Provisions 

Temporary Shoring 4 1 drawings,   
1 calculations 2 drawings 

“Temporary Shoring” & 
“Temporary Soil Nail 

Walls” 

FOOTNOTES 

1. References are provided to help locate the part of the contract where the submittals are 
required.  References in quotes refer to the provision by that name.  Subarticles refer to the 
Standard Specifications. 

2. Submit one hard copy of submittal to the Engineer.  Submit a second copy of submittal 
electronically (PDF via email), US mail or other delivery service to the appropriate 
Geotechnical Engineering Unit regional office.  Electronic submission is preferred. 

3. The Pile Driving Equipment Data Form is available from: 
https://connect.ncdot.gov/resources/Geological/Pages/Geotech_Forms_Details.aspx 
See second page of form for submittal instructions. 

 
4. Electronic copy of submittal is required.  See referenced provision. 
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CRANE SAFETY (6-20-19) 
 
Comply with the manufacturer specifications and limitations applicable to the operation of any 
and all cranes and derricks.  Prime contractors, sub-contractors, and fully operated rental 
companies shall comply with the current Occupational Safety and Health Administration 
(OSHA) regulations.  
 
Submit all items listed below to the Engineer prior to beginning crane operations. Changes in 
personnel or equipment must be reported to the Engineer and all applicable items listed below 
must be updated and submitted prior to continuing with crane operations. 

CRANE SAFETY SUBMITTAL LIST 

A. Competent Person:  Provide the name and qualifications of the “Competent Person” 
responsible for crane safety and lifting operations. The named competent person will 
have the responsibility and authority to stop any work activity due to safety concerns.  

B. Riggers:  Provide the qualifications and experience of the persons responsible for 
rigging operations.  Qualifications and experience should include, but not be limited to, 
weight calculations, center of gravity determinations, selection and inspection of sling 
and rigging equipment, and safe rigging practices.   

C. Crane Inspections:  Inspection records for all cranes shall be current and readily 
accessible for review upon request.  

D. Certifications:  Crane operators shall be certified by the National Commission for the 
Certification of Crane Operators (NCCCO) or the National Center for Construction 
Education and Research (NCCER). Other approved nationally accredited programs will 
be considered upon request. In addition, crane operators shall have a current CDL 
medical card. Submit a list of crane operator(s) and include current certification for 
each type of crane operated (small hydraulic, large hydraulic, small lattice, large lattice) 
and medical evaluations for each operator.  
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GROUT FOR STRUCTURES (12-1-17) 

1.0 DESCRIPTION 

This special provision addresses grout for use in pile blockouts, grout pockets, shear keys, 
dowel holes and recesses for structures.  This provision does not apply to grout placed in 
post-tensioning ducts for bridge beams, girders, decks, end bent caps, or bent caps.  Mix 
and place grout in accordance with the manufacturer’s recommendations, the applicable 
sections of the Standard Specifications and this provision. 

2.0 MATERIAL REQUIREMENTS 

Unless otherwise noted on the plans, use a Type 3 Grout in accordance with Section 1003 
of the Standard Specifications. 

Initial setting time shall not be less than 10 minutes when tested in accordance with ASTM 
C266. 

Construction loading and traffic loading shall not be allowed until the 3 day compressive 
strength is achieved. 

3.0 SAMPLING AND PLACEMENT 

Place and maintain components in final position until grout placement is complete and 
accepted.  Concrete surfaces to receive grout shall be free of defective concrete, laitance, 
oil, grease and other foreign matter.  Saturate concrete surfaces with clean water and 
remove excess water prior to placing grout. 

4.0 BASIS OF PAYMENT 

No separate payment will be made for “Grout for Structures”.  The cost of the material, 
equipment, labor, placement, and any incidentals necessary to complete the work shall be 
considered incidental to the structure item requiring grout. 
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PROJECT SPECIAL PROVISION 
(10-18-95) (Rev. 3-21-17)) Z-1a 

PERMITS 
 
The Contractor's attention is directed to the following permits, which have been issued to the 
Department of Transportation by the authority granting the permit. 
 
PERMIT AUTHORITY GRANTING THE PERMIT 
Dredge and Fill and/or  
Work in Navigable Waters (404) U. S. Army Corps of Engineers 

Water Quality (401) Division of Environmental Management, DEQ 
State of North Carolina 

 
The Contractor shall comply with all applicable permit conditions during construction of this 
project.  Those conditions marked by * are the responsibility of the Department and the 
Contractor has no responsibility in accomplishing those conditions. 
 
Agents of the permitting authority will periodically inspect the project for adherence to the 
permits. 
 
The Contractor's attention is also directed to Articles 107-10 and 107-13 of the 2018 Standard 
Specifications and the following: 
 
Should the Contractor propose to utilize construction methods (such as temporary structures or 
fill in waters and/or wetlands for haul roads, work platforms, cofferdams, etc.) not specifically 
identified in the permit (individual, general, or nationwide) authorizing the project it shall be the 
Contractor's responsibility to coordinate with the Engineer to determine what, if any, additional 
permit action is required.  The Contractor shall also be responsible for initiating the request for 
the authorization of such construction method by the permitting agency.  The request shall be 
submitted through the Engineer.  The Contractor shall not utilize the construction method until it 
is approved by the permitting agency.  The request normally takes approximately 60 days to 
process; however, no extensions of time or additional compensation will be granted for delays 
resulting from the Contractor's request for approval of construction methods not specifically 
identified in the permit. 
 
Where construction moratoriums are contained in a permit condition which restricts the 
Contractor's activities to certain times of the year, those moratoriums will apply only to the 
portions of the work taking place in the restricted waters, wetlands or buffer zones, 
provided that activities outside those areas is done in such a manner as to not affect the 
restricted waters, wetlands or buffer zones. 



DEPARTMENT OF THE ARMY 
WILMINGTON DISTRICT, CORPS OF ENGINEERS 

69 DARLINGTON AVENUE 
WILMINGTON, NORTH CAROLINA 28403-1343 

          August 6, 2019 

Regulatory Division 

Action ID No. SAW-1996-03023 

Mr. Philip S. Harris III, P.E., C.P.M 
Natural Environment Section Head 
NC Department of Transportation  
1598 Mail Service Center 
Raleigh, North Carolina 27699-1598 

Dear Mr. Harris: 

       Reference the Department of the Army (DA) permit issued on August 7, 2012, to  
Mr. Gregory J. Thorpe, of the North Carolina Department of Transportation for impacts 
associated with the widening and new lane construction project identified as R-3421A, B 
and C. The widening portion of the proposed project is located along US 220 from the 
US 220 Ellerbe Bypass to SR 1304 (Harrington Road), between Ellerbe and Rockingham, 
North Carolina. The new location portion of this project is located from SR 1304 
(Harrington Road) to the US 74 Bypass, west of Rockingham, North Carolina. The site 
contains tributaries and adjacent wetlands that are within the Yadkin River basin.            

       Impacts authorized by the original permit include: 1) The placement of fill material 
into 13,569 linear feet of jurisdictional stream channel, 14.54 acres of wetlands and 2.58 
acres of open water ponds. At time of permit issuance, R-3421 C consisted of final 
designs; whereas, R-3421 sections A and B were in preliminary plan state. Compensatory 
mitigation was implemented for the unavoidable impacts to R-3421 C by payment into 
the North Carolina Division of Mitigation Services Program.  

       On October 17, 2012, the Corps issued a modification to this permit to include a 
temporary discharge of fill material within 27 linear feet of jurisdictional stream channel, 
associated with the construction of a temporary detour.  The permit was also modified by 
request dated April 20, 2016, for the proposed permanent impacts to 0.13 acre of adjacent 
wetlands and temporary impacts to 10 linear feet of stream associated with the 
mechanized clearing of a 30 foot maintenance corridor for the relocation of an existing 
Piedmont Natural Gas (PNG) 4-inch gas line.  
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       Please reference your modification request dated December 1, 2017, for a permit 
expiration date extension for an additional five (5) years.  Also reference your July 18, 
2019, modification request to authorize construction on the A & B sections since plans 
for these sections have progressed to final design.  The Corps has completed the 
evaluation of your requests and determined that both are appropriate and reasonable, and 
no public notice is required for these modifications. Therefore, the permit is modified to 
extend the expiration date for an additional five (5) years to December 31, 2022, and to 
authorize construction for sections A & B.  The authorized construction must be 
constructed as indicated in the modification plans submitted with your July 18, 2019 
request, and the revisions dated July 25, 2019 and July 30, 2019.   In addition, this 
modification approval includes the following special conditions: 

 
August 2019 revision, SC #1.  In order to compensate for impacts associated 
with this modification, mitigation shall be provided in accordance with the 
provisions outlined on the most recent version of the attached Compensatory 
Mitigation Responsibility Transfer Form. The requirements of this form, 
including any special conditions listed on this form, are hereby incorporated as 
special conditions of this permit authorization. 
 
August 2019 revision, SC #2.  All surveys discussed within the July 18, 2019 
modification request will be completed as proposed.  

  
       All other conditions of the permit remain in effect as written. Should you have 
questions, contact Mr. Andrew Williams, Raleigh Regulatory Field Office at telephone 
(919) 554-4884, Extension 26.   
  
FOR THE COMMANDER 

     
 
 
 

   Robert J. Clark 
   Colonel, U.S. Army 
   District Commander 
 

Enclosure 
   
Copy Furnished (w/o enclosure): 
 
Ms. April Norton 
DEQ- Water Quality Department of Environmental Quality 
1617 Mail Service Center 
Raleigh, NC 27699 

P-3



3 
 
 
Mr. Brandon H. Jones, PE 
Division Engineer 
NCDOT Division 8 
902 N Sandhills Blvd. 
Aberdeen, NC 28315 
 
Mr. Art King 
Division Environmental Officer 
NCDOT Division 8 
902 N Sandhills Blvd. 
Aberdeen, NC 28315  
 
Mr. Gary Jordan 
US Fish and Wildlife Services 
Raleigh Field Office 
P.O. Box 33726 
Raleigh, NC  27636-3726 
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Page 1 of 2 Form Updated 23 November, 2015 

U.S. ARMY CORPS OF ENGINEERS 
Wilmington District 

Compensatory Mitigation Responsibility Transfer Form 

Permittee: NCDOT, Phil Harris, Natural Environment Section Head 
Project Name: R-3421 A&B 

Action ID: SAW-1996-03023 
County: Richmond 

Instructions to Permittee: The Permittee must provide a copy of this form to the Mitigation Sponsor, either an approved 
Mitigation Bank or the North Carolina Division of Mitigation Services (NCDMS), who will then sign the form to verify the 
transfer of the mitigation responsibility.  Once the Sponsor has signed this form, it is the Permittee’s responsibility to ensure 
that to the U.S. Army Corps of Engineers (USACE) Project Manager identified on page two is in receipt of a signed copy of this 
form before conducting authorized impacts, unless otherwise specified below.  If more than one mitigation Sponsor will be 
used to provide the mitigation associated with the permit, or if the impacts and/or the mitigation will occur in more than one 
8-digit Hydrologic Unit Code (HUC), multiple forms will be attached to the permit, and the separate forms for each Sponsor 
and/or HUC must be provided to the appropriate mitigation Sponsors.

Instructions to Sponsor: The Sponsor must verify that the mitigation requirements (credits) shown below are available at the 
identified site.  By signing below, the Sponsor is accepting full responsibility for the identified mitigation, regardless of 
whether or not they have received payment from the Permittee.  Once the form is signed, the Sponsor must update the bank 
ledger and provide a copy of the signed form and the updated bank ledger to the Permittee, the USACE Project Manager, and 
the Wilmington District Mitigation Office (see contact information on page 2).  The Sponsor must also comply with all 
reporting requirements established in their authorizing instrument.  

Permitted Impacts and Compensatory Mitigation Requirements: Permitted Impacts Requiring Mitigation* 8-digit HUC and Basin: 03040201, Yadkin River Basin
Stream Impacts (linear feet) Wetland Impacts (acres) 

Warm Cool Cold Riparian Riverine Riparian Non-Riverine Non-Riparian Coastal 
7,577 0 0 4.48 0 0 0 

*If more than one mitigation sponsor will be used for the permit, only include impacts to be mitigated by this sponsor.

Compensatory Mitigation Requirements: 8-digit HUC and Basin: 03040201, Yadkin River Basin
Stream Mitigation (credits) Wetland Mitigation (credits) 

Warm Cool Cold Riparian Riverine Riparian Non-Riverine Non-Riparian Coastal 
15,154 0 0 8.96 0 0 0 

Mitigation Site Debited: NCDMS 
(List the name of the bank to be debited. For umbrella banks, also list the specific site.  For NCDMS, list NCDMS.  If the NCDMS 
acceptance letter identifies a specific site, also list the specific site to be debited). 

Section to be completed by the Mitigation Sponsor 

Statement of Mitigation Liability Acceptance: I, the undersigned, verify that I am authorized to approve mitigation 
transactions for the Mitigation Sponsor shown below, and I certify that the Sponsor agrees to accept full responsibility for 
providing the mitigation identified in this document (see the table above), associated with the USACE Permittee and Action 
ID number shown.   I also verify that released credits (and/or advance credits for NCDMS), as approved by the USACE, are 
currently available at the mitigation site identified above.  Further, I understand that if the Sponsor fails to provide the 
required compensatory mitigation, the USACE Wilmington District Engineer may pursue measures against the Sponsor to 
ensure compliance associated with the mitigation requirements. 

Mitigation Sponsor Name: 

Name of Sponsor’s Authorized Representative: 

Signature of Sponsor’s Authorized Representative Date of Signature
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USACE Wilmington District 
Compensatory Mitigation Responsibility Transfer Form, Page 2 

 

Page 2 of 2 
 
The Wilmington District is committed to providing the highest level of support to the public.  To help us ensure we continue to do so, please complete the 
Customer Satisfaction Survey located at our website at http://regulatory.usacesurvey.com/ to complete the survey online.  
 

Conditions for Transfer of Compensatory Mitigation Credit: 
• Once this document has been signed by the Mitigation Sponsor and the USACE is in receipt of the signed form, the 

Permittee is no longer responsible for providing the mitigation identified in this form, though the Permittee remains 
responsible for any other mitigation requirements stated in the permit conditions. 

• Construction within jurisdictional areas authorized by the permit identified on page one of this form can begin only after 
the USACE is in receipt of a copy of this document signed by the Sponsor, confirming that the Sponsor has accepted 
responsibility for providing the mitigation requirements listed herein.  For authorized impacts conducted by the North 
Carolina Department of Transportation (NCDOT), construction within jurisdictional areas may proceed upon permit 
issuance; however, a copy of this form signed by the Sponsor must be provided to the USACE within 30 days of permit 
issuance.  NCDOT remains fully responsible for the mitigation until the USACE has received this form, confirming that the 
Sponsor has accepted responsibility for providing the mitigation requirements listed herein. 

• Signed copies of this document must be retained by the Permittee, Mitigation Sponsor, and in the USACE administrative 
records for both the permit and the Bank/ILF Instrument.  It is the Permittee’s responsibility to ensure that the USACE 
Project Manager (address below) is provided with a signed copy of this form. 

• If changes are proposed to the type, amount, or location of mitigation after this form has been signed and returned to 
the USACE, the Sponsor must obtain case-by-case approval from the USACE Project Manager and/or North Carolina 
Interagency Review Team (NCIRT).  If approved, higher mitigation ratios may be applied, as per current District guidance 
and a new version of this form must be completed and included in the USACE administrative records for both the permit 
and the Bank/ILF Instrument. 

 
Comments/Additional Conditions: None  
 
This reflects impacts and required mitigation for Sections A and B only.  Section C has been previously constructed and 
mitigated. 
 
 
 
 
 
This form is not valid unless signed below by the USACE Project Manager and by the Mitigation Sponsor on Page 1.  Once 
signed, the Sponsor should provide copies of this form along with an updated bank ledger to: 1) the Permittee, 2) the USACE 
Project Manager at the address below, and 3) the Wilmington District Mitigation Office, Attn: Todd Tugwell, 11405 Falls 
of Neuse Road, Wake Forest, NC 27587 (email: todd.tugwell@usace.army.mil).  Questions regarding this form or any of the 
permit conditions may be directed to the USACE Project Manager below. 
 
USACE Project Manager: Andy Williams  
USACE Field Office:  Raleigh Regulatory Field Office  
 US Army Corps of Engineers  
 3331 Heritage Trade Drive, Suite 105  
 Wake Forest, North Carolina 27587   
Email: Andrew.e.williams2@usace.army.mil   
 
 
 
   August 5, 2019  
 USACE Project Manager Signature Date of Signature 
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U.S. ARMY CORPS OF ENGINEERS 
Wilmington District 

Page 1 of 2 Form Updated 23 November, 2015 

Current Wilmington District mitigation guidance, including information on mitigation ratios, functional assessments, and 
mitigation bank location and availability, and credit classifications (including stream temperature and wetland groupings) is 
available at http://ribits.usace.army.mil. 
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Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 21 ITEMIZED PROPOSAL FOR CONTRACT NO. C204368Aug 14, 2019 1:37 pm

County : Richmond

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.801 0000400000-N CONSTRUCTION SURVEYING0002

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.200 0001000000-E CLEARING & GRUBBING .. ACRE(S)0003

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10200 0008000000-E SUPPLEMENTARY CLEARING & GRUB-
BING

0004

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,298,000225 0022000000-E UNCLASSIFIED EXCAVATION0005

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0028000000-N TYPE I STANDARD APPROACH FILL
STATION **********
(101+31.22 -I-73- LT)

0006

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0028000000-N TYPE I STANDARD APPROACH FILL
STATION **********
(101+31.22 -I-73- RT)

0007

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0028000000-N TYPE I STANDARD APPROACH FILL
STATION **********
(301+83 -L- RT)

0008

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0028000000-N TYPE I STANDARD APPROACH FILL
STATION **********
(301+86 -L- LT)

0009

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N TYPE III REINFORCED APPROACH
FILL, STATION *******
(11+37.00 -RPC-)

0010

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N TYPE III REINFORCED APPROACH
FILL, STATION *******
(24+32 -Y3-)

0011

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N TYPE III REINFORCED APPROACH
FILL, STATION *******
(88+35.81 -I-73- LT)

0012

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  0029000000-N TYPE III REINFORCED APPROACH
FILL, STATION *******
(88+35.81 -I-73- RT)

0013

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

53,900225 0036000000-E UNDERCUT EXCAVATION0014

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8235 0127000000-N EMBANKMENT SETTLEMENT GAUGES0015

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,169240 0134000000-E DRAINAGE DITCH EXCAVATION0016
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County : Richmond

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,850240 0141000000-E BERM DITCH CONSTRUCTION0017

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24,830250 0156000000-E REMOVAL OF EXISTING ASPHALT
PAVEMENT

0018

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,870250 0177000000-E BREAKING OF EXISTING ASPHALT
PAVEMENT

0019

HR     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40260 0192000000-N PROOF ROLLING0020

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

38,000265 0195000000-E SELECT GRANULAR MATERIAL0021

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

140,700270 0196000000-E GEOTEXTILE FOR SOIL STABILIZA-
TION

0022

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,250SP  0199000000-E TEMPORARY SHORING0023

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115,000SP  0225000000-E REINFORCED SOIL SLOPES0024

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,840300 0318000000-E FOUNDATION CONDITIONING MATE-
RIAL, MINOR STRUCTURES

0025

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18,360300 0320000000-E FOUNDATION CONDITIONING GEO-
TEXTILE

0026

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,268305 0335200000-E 15" DRAINAGE PIPE0027

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,532305 0335300000-E 18" DRAINAGE PIPE0028

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

720305 0335400000-E 24" DRAINAGE PIPE0029

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

360305 0335500000-E 30" DRAINAGE PIPE0030

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40305 0335600000-E 36" DRAINAGE PIPE0031

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

100305 0335800000-E 48" DRAINAGE PIPE0032

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49305 0335850000-E **" DRAINAGE PIPE ELBOWS
(15")

0033

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26305 0335850000-E **" DRAINAGE PIPE ELBOWS
(18")

0034

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12305 0335850000-E **" DRAINAGE PIPE ELBOWS
(24")

0035
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County : Richmond

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6305 0335850000-E **" DRAINAGE PIPE ELBOWS
(30")

0036

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,284SP  0350000000-E ***" RC PIPE CULVERTS, CON-
TRACTOR DESIGN
(30")

0037

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

448SP  0350000000-E ***" RC PIPE CULVERTS, CON-
TRACTOR DESIGN
(42")

0038

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

316SP  0350000000-E ***" RC PIPE CULVERTS, CON-
TRACTOR DESIGN
(48")

0039

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300SP  0350000000-E ***" RC PIPE CULVERTS, CON-
TRACTOR DESIGN
(54")

0040

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

232SP  0350000000-E ***" RC PIPE CULVERTS, CON-
TRACTOR DESIGN
(60")

0041

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,192SP  0350000000-E ***" RC PIPE CULVERTS, CON-
TRACTOR DESIGN
(72")

0042

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

240310 0354000000-E ***" RC PIPE CULVERTS, CLASS
*****
(18", V)

0043

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

172310 0354000000-E ***" RC PIPE CULVERTS, CLASS
*****
(24", V)

0044

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

316310 0354000000-E ***" RC PIPE CULVERTS, CLASS
*****
(48", V)

0045

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

996310 0354000000-E ***" RC PIPE CULVERTS, CLASS
*****
(60", V)

0046

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,816310 0366000000-E 15" RC PIPE CULVERTS, CLASS
III

0047

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,176310 0372000000-E 18" RC PIPE CULVERTS, CLASS
III

0048

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,696310 0378000000-E 24" RC PIPE CULVERTS, CLASS
III

0049
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County : Richmond

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,424310 0384000000-E 30" RC PIPE CULVERTS, CLASS
III

0050

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

288310 0390000000-E 36" RC PIPE CULVERTS, CLASS
III

0051

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

460310 0396000000-E 42" RC PIPE CULVERTS, CLASS
III

0052

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

468310 0414000000-E 60" RC PIPE CULVERTS, CLASS
III

0053

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

56310 0420000000-E 66" RC PIPE CULVERTS, CLASS
III

0054

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

760310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(48")

0055

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(54")

0056

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,156310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(60")

0057

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

92310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(66")

0058

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

168310 0448000000-E ****" RC PIPE CULVERTS, CLASS
IV
(78")

0059

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

13,584310 0448200000-E 15" RC PIPE CULVERTS, CLASS IV0060

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,440310 0448300000-E 18" RC PIPE CULVERTS, CLASS IV0061

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,168310 0448400000-E 24" RC PIPE CULVERTS, CLASS IV0062

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,552310 0448500000-E 30" RC PIPE CULVERTS, CLASS IV0063

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

768310 0448600000-E 36" RC PIPE CULVERTS, CLASS IV0064

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

304310 0448700000-E 42" RC PIPE CULVERTS, CLASS IV0065

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

934340 0995000000-E PIPE REMOVAL0066
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EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10350 0996000000-N PIPE CLEAN OUT0067

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,560462 0999000000-E 4" SLOPE PROTECTION0068

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.500 1011000000-N FINE GRADING0069

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280,090501 1044000000-E LIME TREATED SOIL (SLURRY
METHOD)

0070

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,510501 1066000000-E LIME FOR LIME TREATED SOIL0071

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,440SP  1077000000-E #57 STONE0072

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

54,250505 1099500000-E SHALLOW UNDERCUT0073

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

129,500505 1099700000-E CLASS IV SUBGRADE STABILIZA-
TION

0074

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,000SP  1111000000-E CLASS IV AGGREGATE STABILIZA-
TION

0075

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

127,249SP  1115000000-E GEOTEXTILE FOR PAVEMENT STA-
BILIZATION

0076

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

11,045520 1121000000-E AGGREGATE BASE COURSE0077

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

280,090542 1176000000-E SOIL CEMENT BASE0078

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,839542 1187000000-E PORTLAND CEMENT FOR SOIL CE-
MENT BASE

0079

GAL    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84,040543 1209000000-E ASPHALT CURING SEAL0080

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400545 1220000000-E INCIDENTAL STONE BASE0081

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16,910560 1231000000-E SHOULDER BORROW0082

SMI    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3.4SP  1245000000-E SHOULDER RECONSTRUCTION0083

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30SP  1260000000-E AGGREGATE SHOULDER BORROW0084

GAL    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,261600 1275000000-E PRIME COAT0085
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SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

79,270607 1297000000-E MILLING ASPHALT PAVEMENT, ***"
DEPTH
(1-1/2")

0086

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200607 1330000000-E INCIDENTAL MILLING0087

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115,130610 1491000000-E ASPHALT CONC BASE COURSE, TYPE
B25.0C

0088

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

95,700610 1503000000-E ASPHALT CONC INTERMEDIATE
COURSE, TYPE I19.0C

0089

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,660610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0090

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

86,135610 1523000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5C

0091

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15,330620 1575000000-E ASPHALT BINDER FOR PLANT MIX0092

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

705620 1577000000-E POLYMER MODIFIED ASPHALT BIN-
DER FOR PLANT MIX

0093

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,870650 1662000000-E OPEN-GRADED ASPHALT FRICTION
COURSE, TYPE FC-1 MODIFIED

0094

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12654 1693000000-E ASPHALT PLANT MIX, PAVEMENT
REPAIR

0095

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

111,640665 1840000000-E MILLED RUMBLE STRIPS (ASPHALT
CONCRETE)

0096

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

210806 2000000000-N RIGHT-OF-WAY MARKERS0097

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12,735815 2022000000-E SUBDRAIN EXCAVATION0098

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29,200815 2026000000-E GEOTEXTILE FOR SUBSURFACE
DRAINS

0099

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,462815 2033000000-E SUBDRAIN FINE AGGREGATE0100

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,906815 2036000000-E SUBDRAIN COARSE AGGREGATE0101

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

39,900815 2044000000-E 6" PERFORATED SUBDRAIN PIPE0102

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

77815 2070000000-N SUBDRAIN PIPE OUTLET0103
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

462815 2077000000-E 6" OUTLET PIPE0104

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25,950816 2099000000-E SHOULDER DRAIN0105

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25,950816 2110000000-E 4" SHOULDER DRAIN PIPE0106

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,900816 2121000000-E 4" OUTLET PIPE FOR SHOULDER
DRAINS

0107

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8816 2132000000-N CONCRETE PAD FOR SHOULDER
DRAIN PIPE OUTLET

0108

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20818 2143000000-E BLOTTING SAND0109

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2828 2190000000-N TEMPORARY STEEL PLATE COVERS
FOR MASONRY DRAINAGE
STRUCTURE

0110

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

35838 2209000000-E ENDWALLS0111

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115838 2220000000-E REINFORCED ENDWALLS0112

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7840 2253000000-E PIPE COLLARS0113

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

125SP  2275000000-E FLOWABLE FILL0114

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

369840 2286000000-N MASONRY DRAINAGE STRUCTURES0115

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

79840 2297000000-E MASONRY DRAINAGE STRUCTURES0116

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

140840 2308000000-E MASONRY DRAINAGE STRUCTURES0117

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1840 2352000000-N FRAME WITH GRATE, STD 840.****
(840.20)

0118

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3840 2354000000-N FRAME WITH GRATE, STD 840.220119

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

151840 2364200000-N FRAME WITH TWO GRATES, STD
840.20

0120

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

191840 2365000000-N FRAME WITH TWO GRATES, STD
840.22

0121
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(E)

0122

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(F)

0123

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2840 2374000000-N FRAME WITH GRATE & HOOD, STD
840.03, TYPE **
(G)

0124

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15840 2396000000-N FRAME WITH COVER, STD 840.540125

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5840 2407000000-N STEEL FRAME WITH TWO GRATES,
STD 840.37

0126

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

720SP  2473000000-N GENERIC DRAINAGE ITEM
HORIZONTAL SLOPE DRAIN

0127

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,970SP  2489000000-E GENERIC DRAINAGE ITEM
4" CELLULAR CONFINEMENT SYSTEM

0128

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

72,650SP  2489000000-E GENERIC DRAINAGE ITEM
6" CELLULAR CONFINEMENT SYSTEM

0129

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,350846 2549000000-E 2'-6" CONCRETE CURB & GUTTER0130

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,915846 2556000000-E SHOULDER BERM GUTTER0131

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,435846 2577000000-E CONCRETE EXPRESSWAY GUTTER0132

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

320850 2619000000-E 4" CONCRETE PAVED DITCH0133

SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

260852 2655000000-E 5" MONOLITHIC CONCRETE ISLANDS
(KEYED IN)

0134

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,720857 2724000000-E PRECAST REINFORCED CONCRETE
BARRIER, SINGLE FACED

0135

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1859 2938000000-N CONVERT EXISTING DROP INLET TO
JUNCTION BOX WITH MANHOLE

0136

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  2995000000-N GENERIC DRAINAGE ITEM
CONVERT EXISTING TRAFFIC BEAR-
ING DI TO TRAFFIC BEARING JB
W/LID

0137
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4SP  3001000000-N IMPACT ATTENUATOR UNITS, TYPE
TL-3

0138

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67,950862 3030000000-E STEEL BEAM GUARDRAIL0139

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

150862 3045000000-E STEEL BEAM GUARDRAIL, SHOP
CURVED

0140

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20862 3150000000-N ADDITIONAL GUARDRAIL POSTS0141

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

51862 3210000000-N GUARDRAIL END UNITS, TYPE
CAT-1

0142

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7SP  3215000000-N GUARDRAIL ANCHOR UNITS, TYPE
III

0143

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

74SP  3287000000-N GUARDRAIL END UNITS, TYPE TL-30144

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7SP  3288000000-N GUARDRAIL END UNITS, TYPE TL-20145

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28SP  3317000000-N GUARDRAIL ANCHOR UNITS, TYPE
B-77

0146

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6SP  3319000000-N GUARDRAIL ANCHOR UNITS, TYPE
B-83

0147

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

27,140863 3360000000-E REMOVE EXISTING GUARDRAIL0148

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  3389150000-N TEMPORARY GUARDRAIL END UNITS,
TYPE *****
(TL-3)

0149

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

33,560865 3389400000-E DOUBLE FACED CABLE GUIDERAIL0150

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

30865 3389500000-N ADDITIONAL GUIDERAIL POSTS0151

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45865 3389600000-N CABLE GUIDERAIL ANCHOR UNITS0152

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

68,030866 3503000000-E WOVEN WIRE FENCE, 47" FABRIC0153

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,370866 3509000000-E 4" TIMBER FENCE POSTS, 7'-6"
LONG

0154

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

850866 3515000000-E 5" TIMBER FENCE POSTS, 8'-0"
LONG

0155
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

200866 3557000000-E ADDITIONAL BARBED WIRE0156

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,520876 3628000000-E RIP RAP, CLASS I0157

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

235876 3635000000-E RIP RAP, CLASS II0158

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,742876 3649000000-E RIP RAP, CLASS B0159

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

210SP  3651000000-E BOULDERS0160

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21,210876 3656000000-E GEOTEXTILE FOR DRAINAGE0161

CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

63902 4048000000-E REINFORCED CONCRETE SIGN FOUN-
DATIONS

0162

CY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5902 4054000000-E PLAIN CONCRETE SIGN FOUNDA-
TIONS

0163

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

426SP  4057000000-E OVERHEAD FOOTING0164

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

52,242903 4060000000-E SUPPORTS, BREAKAWAY STEEL BEAM0165

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

18,963903 4066000000-E SUPPORTS, SIMPLE STEEL BEAM0166

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9,131903 4072000000-E SUPPORTS, 3-LB STEEL U-CHANNEL0167

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(114+00 -I-73-)

0168

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(130+50 -US-74-)

0169

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(141+50 -L- LT)

0170

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(167+50 -L- LT)

0171

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(23+50 -L2- RT)

0172
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(24+50 -L2-)

0173

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(39+00 -L2 REV-)

0174

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(39+00 -US-74-)

0175

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(66+00 -US-74-)

0176

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(75+00 -I-73-)

0177

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(80+00 -I-73-)

0178

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(97+00 -I-73-)

0179

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(US-74, 1600' EAST OF HALF-MIL
ESIGN)

0180

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.906 4082100000-N SUPPORTS, OVERHEAD SIGN STRUC-
TURE  AT STA ******
(US-74, 320' WEST OF EXIT  SIG
N)

0181

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

63904 4096000000-N SIGN ERECTION, TYPE D0182

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

212904 4102000000-N SIGN ERECTION, TYPE E0183

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

67904 4108000000-N SIGN ERECTION, TYPE F0184

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8904 4109000000-N SIGN ERECTION, TYPE *** (OVER-
HEAD)
(A)

0185

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4904 4109000000-N SIGN ERECTION, TYPE *** (OVER-
HEAD)
(B)

0186



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 12 of 21 ITEMIZED PROPOSAL FOR CONTRACT NO. C204368Aug 14, 2019 1:37 pm

County : Richmond

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

93904 4110000000-N SIGN ERECTION, TYPE ***
(GROUND MOUNTED)
(A)

0187

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

48904 4110000000-N SIGN ERECTION, TYPE ***
(GROUND MOUNTED)
(B)

0188

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12904 4114000000-N SIGN ERECTION, MILEMARKERS0189

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20907 4138000000-N DISPOSAL OF SUPPORT, STEEL
BEAM

0190

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6907 4149000000-N DISPOSAL OF SIGN SYSTEM, OVER-
HEAD

0191

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

40907 4152000000-N DISPOSAL OF SIGN SYSTEM, STEEL
BEAM

0192

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

141907 4155000000-N DISPOSAL OF SIGN SYSTEM, U-
CHANNEL

0193

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

15907 4158000000-N DISPOSAL OF SIGN SYSTEM, WOOD0194

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

9907 4234000000-N DISPOSAL OF SIGN, A OR B
(OVERHEAD)

0195

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

14907 4236000000-N DISPOSAL OF SIGN, A & B
(GROUND MOUNTED)

0196

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1907 4263000000-N DISPOSAL OF WALKWAY0197

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,20511104400000000-E WORK ZONE SIGNS (STATIONARY)0198

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

504SP  4402000000-E HIGH VISIBILITY STATIONARY
SIGNS

0199

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

62011104405000000-E WORK ZONE SIGNS (PORTABLE)0200

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

529SP  4407000000-E HIGH VISIBILITY PORTABLE SIGNS0201

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21311104410000000-E WORK ZONE SIGNS (BARRICADE
MOUNTED)

0202

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

811154415000000-N FLASHING ARROW BOARD0203
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

711204420000000-N PORTABLE CHANGEABLE MESSAGE
SIGN

0204

DAY    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

411204422000000-N PORTABLE CHANGEABLE MESSAGE
SIGN (SHORT TERM)

0205

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21211304430000000-N DRUMS0206

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

599SP  4432000000-N HIGH VISIBILITY DRUMS0207

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21211354435000000-N CONES0208

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32011454445000000-E BARRICADES (TYPE III)0209

DAY    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3811504455000000-N FLAGGER0210

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

511604465000000-N TEMPORARY CRASH CUSHIONS0211

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

311604470000000-N REMOVE & RESET TEMPORARY CRASH
CUSHION

0212

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

511654480000000-N TMA0213

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,34511704485000000-E PORTABLE CONCRETE BARRIER0214

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

69011704500000000-E REMOVE & RESET PORTABLE CONC-
RETE BARRIER

0215

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

21211804516000000-N SKINNY DRUM0216

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

29112514650000000-N TEMPORARY RAISED PAVEMENT
MARKERS

0217

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

42,78212054685000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (4", 90 MILS)

0218

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

277,29112054688000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (6", 90 MILS)

0219

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

19,44512054700000000-E THERMOPLASTIC PAVEMENT MARKING
LINES (12", 90 MILS)

0220

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2012054720000000-E THERMOPLASTIC PAVEMENT MARKING
CHARACTER (90 MILS)

0221
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EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6712054725000000-E THERMOPLASTIC PAVEMENT MARKING
SYMBOL (90 MILS)

0222

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

84312054770000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(II)

0223

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,03212054770000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (4")
(IV)

0224

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,93812054775000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (6")
(II)

0225

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,80712054775000000-E COLD APPLIED PLASTIC PAVEMENT
MARKING LINES, TYPE ** (6")
(IV)

0226

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

108,69712054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0227

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

211,93212054815000000-E PAINT PAVEMENT MARKING LINES
(6")

0228

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17,51012054825000000-E PAINT PAVEMENT MARKING LINES
(12")

0229

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

43812054835000000-E PAINT PAVEMENT MARKING LINES
(24")

0230

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1612054840000000-N PAINT PAVEMENT MARKING CHARAC-
TER

0231

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4912054845000000-N PAINT PAVEMENT MARKING SYMBOL0232

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

236,955SP  4848000000-E WORK ZONE TRAFFIC PATTERN
MASKING

0233

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,00012054850000000-E REMOVAL OF PAVEMENT MARKING
LINES (4")

0234

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,84112054855000000-E REMOVAL OF PAVEMENT MARKING
LINES (6")

0235

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

59012054865000000-E REMOVAL OF PAVEMENT MARKING
LINES (12")

0236
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LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4212054870000000-E REMOVAL OF PAVEMENT MARKING
LINES (24")

0237

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

312054875000000-N REMOVAL OF PAVEMENT MARKING
SYMBOLS & CHARACTERS

0238

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

20712054891000000-E GENERIC PAVEMENT MARKING ITEM
THERMOPLASTIC PAVEMENT MARKING
LINES (24", 90 MILS)

0239

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2512514900000000-N PERMANENT RAISED PAVEMENT
MARKERS

0240

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,17512534905000000-N SNOWPLOWABLE PAVEMENT MARKERS0241

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1812644915000000-E 7' U-CHANNEL POSTS0242

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1812644955000000-N OBJECT MARKERS (END OF ROAD)0243

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

50715105325000000-E **" WATER LINE
(36")

0244

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,58615105325600000-E 6" WATER LINE0245

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,74915105327000000-E 20" WATER LINE0246

LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

49,48515105329000000-E DUCTILE IRON WATER PIPE
FITTINGS

0247

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115155534000000-E **" VALVE
(36")

0248

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

615155540000000-E 6" VALVE0249

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

915155559000000-E 20" VALVE0250

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1015155589200000-E 2" AIR RELEASE VALVE0251

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

415155672000000-N RELOCATE FIRE HYDRANT0252

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4615155673000000-E FIRE HYDRANT LEG0253

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

47515305798000000-E ABANDON **" UTILITY PIPE
(36")

0254
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LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,60715305812000000-E ABANDON 20" UTILITY PIPE0255

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

615305815000000-N REMOVE WATER METER0256

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32615405835000000-E **" ENCASEMENT PIPE
(54")

0257

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

34015405836200000-E 30" ENCASEMENT PIPE0258

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

93915405836400000-E 36" ENCASEMENT PIPE0259

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

71915505872500000-E BORE AND JACK OF **"
(36")

0260

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

86415505872600000-E DIRECTIONAL DRILLING OF **"
(6")

0261

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

275,95016056000000000-E TEMPORARY SILT FENCE0262

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,19016106006000000-E STONE FOR EROSION CONTROL,
CLASS A

0263

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

208,97516106009000000-E STONE FOR EROSION CONTROL,
CLASS B

0264

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

106,37516106012000000-E SEDIMENT CONTROL STONE0265

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

875.516156015000000-E TEMPORARY MULCHING0266

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

31,70016206018000000-E SEED FOR TEMPORARY SEEDING0267

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

16016206021000000-E FERTILIZER FOR TEMPORARY SEED-
ING

0268

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

112,39016226024000000-E TEMPORARY SLOPE DRAINS0269

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

400SP  6029000000-E SAFETY FENCE0270

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

366,10016306030000000-E SILT EXCAVATION0271

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

513,05516316036000000-E MATTING FOR EROSION CONTROL0272

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116,810SP  6037000000-E COIR FIBER MAT0273
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SY     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

115,220SP  6038000000-E PERMANENT SOIL REINFORCEMENT
MAT

0274

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,55016326042000000-E 1/4" HARDWARE CLOTH0275

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,860SP  6045000000-E **" TEMPORARY PIPE
(24")

0276

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45SP  6045000000-E **" TEMPORARY PIPE
(36")

0277

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

12516366046000000-E TEMPORARY PIPE FOR STREAM
CROSSING

0278

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,91716386069000000-E STILLING BASINS0279

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

116396070000000-N SPECIAL STILLING BASINS0280

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

28,680SP  6071012000-E COIR FIBER WATTLE0281

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55,282SP  6071013000-E WATTLE BARRIER0282

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

32,495SP  6071020000-E POLYACRYLAMIDE (PAM)0283

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

129,49016406071030000-E COIR FIBER BAFFLE0284

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

61SP  6071050000-E **" SKIMMER
(1-1/2")

0285

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

26SP  6071050000-E **" SKIMMER
(2")

0286

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

17SP  6071050000-E **" SKIMMER
(2-1/2")

0287

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1SP  6071050000-E **" SKIMMER
(3")

0288

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,04116606084000000-E SEEDING & MULCHING0289

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,20316606087000000-E MOWING0290

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,35016616090000000-E SEED FOR REPAIR SEEDING0291

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

51.516616093000000-E FERTILIZER FOR REPAIR SEEDING0292
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LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25,60016626096000000-E SEED FOR SUPPLEMENTAL SEEDING0293

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

767.2516656108000000-E FERTILIZER TOPDRESSING0294

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,506SP  6111000000-E IMPERVIOUS DIKE0295

MHR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2016676114500000-N SPECIALIZED HAND MOWING0296

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

300SP  6117000000-N RESPONSE FOR EROSION CONTROL0297

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

25SP  6117500000-N CONCRETE WASHOUT STRUCTURE0298

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,800SP  6120000000-E CULVERT DIVERSION CHANNEL0299

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2416706123000000-E REFORESTATION0300

ACR    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1.25SP  6126000000-E STREAMBANK REFORESTATION0301

ACR    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

24SP  6135000000-E GENERIC EROSION CONTROL ITEM
COMPOST BLANKET

0302

CULVERT ITEMS

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.402 8056000000-N REMOVAL OF EXISTING STRUCTURE
AT STATION ************
(98+63.10 -I-73-)

0303

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.414 8126000000-N CULVERT EXCAVATION, STA ******
(13+11.60 -LPC-)

0304

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.414 8126000000-N CULVERT EXCAVATION, STA ******
(263+33.60 -L-)

0305

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.414 8126000000-N CULVERT EXCAVATION, STA ******
(32+75.27 -RPC-)

0306

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.414 8126000000-N CULVERT EXCAVATION, STA ******
(42+81.80 -L2 REV-)

0307

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.414 8126000000-N CULVERT EXCAVATION, STA ******
(8+68.70 -LPB-)

0308
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.414 8126000000-N CULVERT EXCAVATION, STA ******
(98+63.10 -I-73-)

0309

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

4,240414 8133000000-E FOUNDATION CONDITIONING MATER-
IAL, BOX CULVERT

0310

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

10,579.7420 8196000000-E CLASS A CONCRETE (CULVERT)0311

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

807,642425 8245000000-E REINFORCING STEEL (CULVERT)0312

WALL ITEMS

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

7,430SP  8801000000-E MSE RETAINING WALL NO ****
(1)

0313

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

5,345SP  8801000000-E MSE RETAINING WALL NO ****
(2)

0314

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,275SP  8801000000-E MSE RETAINING WALL NO ****
(3)

0315

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,200SP  8801000000-E MSE RETAINING WALL NO ****
(4)

0316

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,360SP  8801000000-E MSE RETAINING WALL NO ****
(5)

0317

SF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,450SP  8801000000-E MSE RETAINING WALL NO ****
(6)

0318

STRUCTURE ITEMS

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.410 8091000000-N FOUNDATION EXCAVATION FOR BENT
** AT STATION ************
(1, 101+31.22 -I-73- LT)

0319

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.410 8091000000-N FOUNDATION EXCAVATION FOR BENT
** AT STATION ************
(1, 101+31.22 -I-73- RT)

0320
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.410 8091000000-N FOUNDATION EXCAVATION FOR BENT
** AT STATION ************
(1, 24+31.67 -Y3-)

0321

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

55450 8096000000-E PILE EXCAVATION IN SOIL0322

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

245450 8097000000-E PILE EXCAVATION NOT IN SOIL0323

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8450 8112730000-N PDA TESTING0324

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

57,965420 8147000000-E REINFORCED CONCRETE DECK SLAB0325

SF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

63,410420 8161000000-E GROOVING BRIDGE FLOORS0326

CY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,234.4420 8182000000-E CLASS A CONCRETE (BRIDGE)0327

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(101+31.22 -I-73- LT)

0328

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(101+31.22 -I-73- RT)

0329

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(11+47.77 -RPC-)

0330

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(24+31.67 -Y3-)

0331

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(301+83.52 -L- LT)

0332

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(301+83.52 -L- RT)

0333

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(88+35.81 -I-73- LT)

0334

   

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.422 8210000000-N BRIDGE APPROACH SLABS, STATION
************
(88+35.81 -I-73- RT)

0335

LB     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

188,521425 8217000000-E REINFORCING STEEL (BRIDGE)0336
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LB     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,500425 8238000000-E SPIRAL COLUMN REINFORCING
STEEL (BRIDGE)

0337

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

6,678.92430 8277000000-E MODIFIED 72" PRESTRESSED CONC
GIRDERS

0338

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

191450 8328200000-E PILE DRIVING EQUIPMENT SETUP
FOR *** STEEL PILES
(HP 14 X 73)

0339

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

8,920450 8384000000-E HP14X73 STEEL PILES0340

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

130450 8391000000-N STEEL PILE POINTS0341

LF     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

2,849.72460 8503000000-E CONCRETE BARRIER RAIL0342

SY     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

3,781.7462 8531000000-E 4" SLOPE PROTECTION0343

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.430 8657000000-N ELASTOMERIC BEARINGS0344

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8692000000-N FOAM JOINT SEALS0345

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.SP  8706000000-N EXPANSION JOINT SEALS0346

Total Amount Of Bid For Entire Project :1337/Aug14/Q14230193.34/D1311902555000/E346
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